

PROCUREMENT PLAN (Textual Part)

Project information: [*country*] [*Project name*] [*P-number*]

Project Implementation agency: [*insert legal name*]

Date of the Procurement Plan: [*insert date*]

Period covered by this Procurement Plan: [*insert from - to period*]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in [*insert appropriate references to the national procurement legislation*], such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase “and the following conditions”.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Otherwise state "Not Applicable"*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *Otherwise state "Not Applicable"*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***). *Specify for each*

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. *[Include this sentence only if the Bank has formally agreed to provide the Borrower with HEIS. Otherwise delete]*

Other Relevant Procurement Information.

Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.

GE-MESCS-155983-CS-CQS / Assessment of existed pre-school services: access, quality and needs	IBRD / 89550	Improving the Quality of and Access to Early Childhood Education and Care	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Canceled	2020-06-25	2020-07-16	2020-08-29							2020-09-28		2020-11-02	2021-03-02	
GE-MESCS-155981-CS-QBS / Establish database of ECE intersectoral management	IBRD / 89550	Improving the Quality of and Access to Early Childhood Education and Care	Post	Quality Based Selection	Open - National	162,500.00	0.00	Canceled	2021-08-13	2021-09-03	2021-10-17		2021-11-14	2021-12-14	2022-01-13	2022-02-17						2023-02-17
GE-MESCS-153361-CS-QCBS / Support quality enhancement of early childhood and preschool education	IBRD / 89550	Improving the Quality of and Access to Early Childhood Education and Care	Post	Quality And Cost-Based Selection	Open - International	537,500.00	0.00	Canceled	2020-12-23	2021-01-13	2021-02-26		2021-03-26	2021-04-25	2021-05-30	2021-07-04						2024-07-03
GE-MESCS-153391-CS-QCBS / Education system diagnostic and functional review	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Quality And Cost-Based Selection	Open - International	375,000.00	0.00	Canceled	2021-07-24	2021-08-14	2021-09-27		2021-10-25	2021-11-24	2021-12-29	2022-02-02						2023-02-02
GE-MESCS-155978-CS-QBS / Evaluation of ongoing pilot of whole-school improvement approach	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Quality Based Selection	Open - National	125,000.00	0.00	Canceled	2020-08-13	2020-09-03	2020-10-17		2020-11-14	2020-12-14	2021-01-13	2021-02-17						2021-07-17
GE-MESCS-153393-CS-QCBS / Support establishment of innovation clubs, schools	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Prior	Quality And Cost-Based Selection	Open - International	1,875,000.00	0.00	Canceled	2022-05-04	2022-05-25	2022-07-08		2022-08-05	2022-09-04	2022-10-09	2022-11-13						2025-10-28
GE-MESCS-155977-CS-QBS / Review, improve and develop continuous professional development framework of educators	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Quality Based Selection	Open - National	250,000.00	0.00	Canceled	2020-08-08	2020-08-29	2020-10-12		2020-11-09	2020-12-09	2021-01-08	2021-02-12						2021-02-24
GE-MESCS-153395-CS-QCBS / Development and delivery of training modules on modern pedagogy and formative continuous assessment for educators on the new whole school improvement model in project-supported schools	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Prior	Quality And Cost-Based Selection	Open - International	1,312,500.00	0.00	Canceled	2021-01-01	2021-01-22	2021-03-07		2021-04-04	2021-05-04	2021-06-08	2021-07-13						2024-06-27
GE-MESCS-153398-CS-QCBS / Development of a collaborative e-platform for sharing best practices and distance education	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Prior	Quality And Cost-Based Selection	Open - International	1,125,000.00	0.00	Canceled	2022-05-18	2022-06-08	2022-07-22		2022-08-19	2022-09-18	2022-10-23	2022-11-27						2024-11-26
GE-MESCS-153402-CS-QCBS / Revision, establishment and implementation of the national formative assessments	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Prior	Quality And Cost-Based Selection	Open - International	2,875,000.00	0.00	Canceled	2020-08-08	2020-08-29	2020-10-12		2020-11-09	2020-12-09	2021-01-13	2021-02-17						2025-02-16
GE-MESCS-155976-CS-QBS / Support Capacity Building of NASE in the design, conduct and analysis of student assessments	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Quality Based Selection	Open - National	125,000.00	0.00	Canceled	2020-08-04	2020-08-25	2020-10-08		2020-11-05	2020-12-05	2021-01-04	2021-02-08						2024-02-08
GE-MESCS-155984-CS-QBS / Establish National Institute for Education Research to use analysis to inform policy actions to improve teaching and learning at all levels of education (effectiveness, equity, and efficiency) – development of portal	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Quality Based Selection	Open - National	250,000.00	0.00	Canceled	2020-12-04	2020-12-25	2021-02-07		2021-03-07	2021-04-06	2021-05-06	2021-06-10						2024-09-17
GE-MESCS-153406-CS-QCBS / Development of the remedial programs to accommodate the needs of students with disabilities, students with diverse educational needs, vulnerable students and national minorities	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Quality And Cost-Based Selection	Open - International	312,500.00	0.00	Canceled	2021-01-04	2021-01-25	2021-03-10		2021-04-07	2021-05-07	2021-06-11	2021-07-16						2023-07-16
GE-MESCS-153573-CS-QCBS / Competitive Innovation Grants for public and private universities	IBRD / 89550	Strengthening Financing Options and Promoting Internationalization in Higher Education	Prior	Quality And Cost-Based Selection	Open - International	1,250,000.00	0.00	Canceled	2020-11-03	2020-11-24	2021-01-07		2021-02-04	2021-03-06	2021-04-10	2021-05-15						2024-08-22
GE-MESCS-153576-CS-QCBS / Support for international partnerships with foreign institutions, universities and private sector	IBRD / 89550	Strengthening Financing Options and Promoting Internationalization in Higher Education	Prior	Quality And Cost-Based Selection	Open - International	1,437,500.00	0.00	Canceled	2022-08-08	2022-08-29	2022-10-12		2022-11-09	2022-12-09	2023-01-13	2023-02-17						2026-02-21
GE-MESCS-153001-CS-QCBS / Strengthen quality of pre-service teacher education	IBRD / 89550	Strengthening Financing Options and Promoting Internationalization in Higher Education	Prior	Quality And Cost-Based Selection	Open - International	2,562,500.00	0.00	Canceled	2021-06-03	2021-06-24	2021-08-07		2021-09-04	2021-10-04	2021-11-08	2021-12-13						2024-12-12
GE-MESCS-153696-CS-QCBS / Introduction of new courses on assessment and psychometrics	IBRD / 89550	Strengthening Financing Options and Promoting Internationalization in Higher Education	Post	Quality And Cost-Based Selection	Open - International	312,500.00	0.00	Canceled	2022-08-18	2022-09-08	2022-10-22		2022-11-19	2022-12-19	2023-01-23	2023-02-27						2026-02-26
GE-MESCS-155985-CS-QBS / Strengthen qualification program for preschool teachers	IBRD / 89550	Strengthening Financing Options and Promoting Internationalization in Higher Education	Post	Quality Based Selection	Open - National	250,000.00	0.00	Canceled	2021-12-18	2022-01-08	2022-02-21		2022-03-21	2022-04-20	2022-05-20	2022-06-24						2026-01-14
GE-MESCS-155975-CS-QBS / Diagnostic assessment of EMIS and other educational databases and issuing recommendations for improvement	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Quality Based Selection	Open - National	250,000.00	0.00	Canceled	2020-07-18	2020-08-08	2020-09-21		2020-10-19	2020-11-18	2020-12-18	2021-01-22						2022-01-22

CE-MESCS-153713-CS-QCBS / Development and operationalize dashboard systems	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Quality And Cost-Based Selection	Open - International	625,000.00	0.00	Canceled	2021-12-28	2022-01-18	2022-03-03			2022-03-31	2022-04-30	2022-06-04	2022-07-09	2024-07-08				
CE-MESCS-153729-CS-QCBS / Development of the analytics systems for education system mapping at all levels	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Quality And Cost-Based Selection	Open - International	375,000.00	0.00	Canceled	2021-01-04	2021-01-25	2021-03-10			2021-04-07	2021-05-07	2021-06-11	2021-07-16	2022-07-16				
CE-MESCS-155986-CS-QBS / Strengthen of NAEC capacity in assessment and examination of information systems management	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Quality Based Selection	Open - National	250,000.00	0.00	Canceled	2021-02-01	2021-02-22	2021-04-07			2021-05-05	2021-06-04	2021-07-04	2021-08-08	2022-08-08				
CE-MESCS-155974-CS-QBS / Develop strategy and actions for engaging all stakeholders in education reform	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Quality Based Selection	Open - National	187,500.00	0.00	Canceled	2020-08-04	2020-08-25	2020-10-08			2020-11-05	2020-12-05	2021-01-04	2021-02-08	2025-02-07				
CE-MESCS-155972-CS-QBS / Awareness raising of Georgian human capital regarding education reforms in alignment with EU goals	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Quality Based Selection	Open - National	250,000.00	0.00	Canceled	2020-06-01	2020-06-22	2020-08-05			2020-09-02	2020-10-02	2020-11-01	2020-12-06	2024-12-05				
CE-MESCS-155989-CS-QBS / Showcase of success stories	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Quality Based Selection	Open - National	150,000.00	0.00	Canceled	2021-05-04	2021-05-25	2021-07-08			2021-08-05	2021-09-04	2021-10-04	2021-11-08	2025-11-07				
CE-MESCS-154514-CS-CQS / Procurement of Study tour for capacity building for NAEC regarding to census based national assessments	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Consultant Qualification Selection	Open - National	25,000.00	0.00	Canceled	2020-06-02	2020-06-23	2020-08-06				2020-09-05	2020-10-10	2020-12-09					
CE-MESCS-156322-CS-QCBS / Procurement for Developing IT Software for National Assessments	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Prior	Quality And Cost-Based Selection	Open - International	1,000,000.00	0.00	Canceled	2021-01-15	2021-02-05	2021-03-21			2021-04-18	2021-05-18	2021-06-22	2021-07-27	2024-07-26				
CE-MESCS-157910-CS-CQS / Consulting Services for Developing Concept of Education Facility Planning	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Consultant Qualification Selection	Open - National	99,863.00	0.00	Canceled	2020-04-28	2020-05-19	2020-07-02				2020-08-01	2020-09-05	2021-04-03					
CE-MESCS-153559-CS-QCBS / Development of the new options for higher education financing	IBRD / 89550	Strengthening Financing Options and Promoting Internationalization in Higher Education	Post	Quality And Cost-Based Selection	Open - International	375,000.00	0.00	Canceled	2020-06-15	2020-07-06	2020-08-19			2020-09-16	2020-10-16	2020-11-20	2020-12-25	2021-06-23				
CE-MESCS-189604-CS-QBS / Consulting Services for the Development of New Model for Higher Education Financing	IBRD / 89550	Strengthening Financing Options and Promoting Internationalization in Higher Education	Post	Quality Based Selection	Open - International	294,475.00	289,254.89	Under Implementation	2020-08-30	2020-09-15	2020-09-20	2020-09-21	2020-11-03	2020-11-04	2020-12-01	2020-12-18	2020-12-31	2021-01-27	2021-01-30	2021-02-18	2021-03-06	2021-09-02
CE-MESCS-192180-CS-QBS / Diagnostic Study of the Existing School-based Preschool Services (access, quality and needs) in Georgia	IBRD / 89550	Improving the Quality of and Access to Early Childhood Education and Care	Post	Quality Based Selection	Open - International	171,415.00	0.00	Canceled	2020-09-20	2020-09-09	2020-10-11			2020-12-22	2021-01-21	2021-02-20	2021-03-27	2021-10-23				
CE-MESCS-193021-CS-QBS / Consulting Services for Diagnostic Assessment of Education Management Information System (EMIS), Data Integration and Analytic Systems	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Quality Based Selection	Open - International	275,228.00	0.00	Under Implementation	2020-09-22	2020-10-13	2020-10-13	2020-10-20	2020-11-26		2020-12-24	2021-01-23	2021-02-22	2021-03-29	2021-10-25			
CE-MESCS-194310-CS-QBS / Consulting Services for Study and Evaluation of Trends in General Education in Georgia	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Quality Based Selection	Open - International	287,625.00	0.00	Under Implementation	2020-09-25	2020-10-06	2020-10-16	2020-10-13	2020-11-29		2020-12-27	2021-01-26	2021-02-25	2021-04-01	2021-11-27			
CE-MESCS-197460-CS-QBS / Diagnostic Study of Early Childhood Education (ECE Sector (access, quality and needs) in Georgia	IBRD / 89550	Improving the Quality of and Access to Early Childhood Education and Care	Post	Quality Based Selection	Open - International	205,189.00	0.00	Under Implementation	2020-10-05	2020-11-09	2020-10-26	2020-11-20	2020-12-09		2021-01-06	2021-02-05	2021-03-07	2021-04-11	2022-02-05			
CE-MESCS-155979-CS-QBS / Developing General Education Infrastructure and Physical Environment Standards in Schools of Georgia	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Quality Based Selection	Open - National	187,000.00	0.00	Canceled	2020-12-15	2020-12-26	2021-01-05	2021-02-15	2021-02-18		2021-03-18	2021-04-17	2021-05-17	2021-06-05	2023-02-25			
CE-MESCS-212213-CS-QCBS / Improving ECE Institution Management System and Enhancing the Quality of Programs Across the Country, Increasing Equitable Access to Preschool Education for Successful Transition to School	IBRD / 89550	Improving the Quality of and Access to Early Childhood Education and Care	Post	Quality And Cost-Based Selection	Open - International	2,340,000.00	0.00	Pending Implementation	2021-07-15	2021-08-05	2021-09-03			2021-10-01	2021-10-21	2021-11-25	2021-12-30	2024-12-29				
CE-MESCS-212278-CS-QCBS / Facilitate the Implementation of a New Model of Performance-based Funding by Creating HEIs Information Management Database System	IBRD / 89550	Strengthening Financing Options and Promoting Internationalization in Higher Education	Post	Quality And Cost-Based Selection	Open - International	1,500,000.00	0.00	Pending Implementation	2021-09-15	2021-09-29	2021-11-02			2021-11-16	2021-11-30	2021-12-28	2022-01-21	2024-01-21				

CE-MESCS-212280-CS-QCBS / Promoting internationalization of higher education through designing and implementing joint doctoral program, establishment of an International Excellence School, enhancing entrepreneurship and English language skills for students	IBRD / 89550	Strengthening Financing Options and Promoting Internationalization in Higher Education	Post	Quality And Cost-Based Selection	Open - International		1,200,000.00	0.00	Pending Implementation	2022-03-15	2022-04-05	2022-05-11			2022-05-25	2022-06-24	2022-07-22	2022-08-26	2025-10-24
CE-MESCS-212344-CS-QCBS / Strengthening the quality of pre-service teacher education programs and continuous professional development options, supporting capacity-building of teachers and school professionals to develop and implement school-based curriculum	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Quality And Cost-Based Selection	Open - International		1,950,000.00	0.00	Pending Implementation	2021-10-15	2021-11-05	2021-12-09			2021-12-23	2022-01-12	2022-02-16	2022-03-23	2025-12-17
CE-MESCS-212347-CS-QBS / Preparation of the Full Package of Regulatory Documents for CIF	IBRD / 89550	Strengthening Financing Options and Promoting Internationalization in Higher Education	Post	Quality Based Selection	Open - International		200,000.00	0.00	Canceled	2021-11-03	2021-11-17	2021-12-15			2021-12-29	2022-01-12	2022-02-11	2022-03-18	2022-09-14
CE-MESCS-212350-CS-QCBS / Consulting Services for the Development of the CIF Grants Application Portal, Providing Assistance in the Implementation of CIF Grant Project and in the Evaluation of CIF Grant Proposals	IBRD / 89550	Strengthening Financing Options and Promoting Internationalization in Higher Education	Post	Quality And Cost-Based Selection	Open - International		680,000.00	0.00	Pending Implementation	2022-09-01	2022-09-15	2022-10-19			2022-11-02	2022-12-02	2023-01-06	2023-02-10	2024-12-01
CE-MESCS-212352-CS-QCBS / Capacity Building of EMS to Effectively Implement the Revised Charter, Structure, Scope and Strategy Ensuring Relevant Data Collection, Generation, Analyses and Reporting for Entire Education System and Facilitating Evidence Based Policy Decision-making	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Quality And Cost-Based Selection	Open - International		1,900,000.00	0.00	Pending Implementation	2022-03-15	2022-03-29	2022-05-03			2022-05-17	2022-06-07	2022-07-12	2022-08-16	2024-08-15
CE-MESCS-212356-CS-QCBS / Design and Development of Learning Management System (LMS) and Education Management System (EMS) for the National Education System and its Beneficiaries	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Quality And Cost-Based Selection	Open - International		1,000,000.00	0.00	Pending Implementation	2021-09-01	2021-09-15	2021-10-14			2021-10-28	2021-11-11	2021-12-16	2022-01-20	2024-01-20
CE-MESCS-212361-CS-CQS / Developing Training Resources and Guides for Schools on Selected Distance Learning Platforms and Teaching Methodology Application, Conducting TOT	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Consultant Qualification Selection	Open - National		30,000.00	0.00	Pending Implementation	2021-03-15	2021-03-29	2021-04-26					2021-05-10	2021-06-14	2021-09-12
CE-MESCS-212276-CS-QCBS / Fostering Quality Teaching and Learning in General Education through Introduction of Effective Quality Management System, Whole School Improvement Plan and Programs, Improved Assessment Policy, Practice and Methodology.	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Quality And Cost-Based Selection	Open - International		3,672,333.00	0.00	Pending Implementation	2021-06-30	2021-07-15	2021-08-13			2021-08-27	2021-09-10	2021-10-08	2021-11-06	2025-05-04
CE-MESCS-212363-CS-CQS / Developing of Multi-year Communications Strategy and Action Plan	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Consultant Qualification Selection	Open - National		20,000.00	0.00	Pending Implementation	2021-04-26	2021-05-10	2021-06-07					2021-06-21	2021-07-15	2021-11-12
CE-MESCS-230274-CS-QBS / Developing General Education Infrastructure and Physical Environment Standards for General Education Institutions (schools) of Georgia	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Quality Based Selection	Open - International		187,000.00	0.00	Pending Implementation	2021-04-27	2021-05-18	2021-07-01			2021-07-29	2021-08-28	2021-09-27	2021-11-01	2023-07-04

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CE-MESCS-153765-CS-INDV / Consultant services for NESC to develop TOR for assessment and examination system development	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Individual Consultant Selection	Open		62,500.00	0.00	Canceled	2021-01-04		2021-02-22		2021-03-15		2021-04-19		2022-04-19	
CE-MESCS-153789-CS-INDV / Consultant for development of school mapping system	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Individual Consultant Selection	Open		31,250.00	0.00	Canceled	2020-04-07		2020-05-26		2020-06-16		2020-07-21		2020-11-18	
CE-MESCS-153793-CS-INDV / Consultant for development of school mapping system	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Individual Consultant Selection	Open		31,250.00	0.00	Canceled	2020-04-07		2020-05-26		2020-06-16		2020-07-21		2020-11-18	
CE-MESCS-153795-CS-INDV / Consultant for development of school mapping system	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Individual Consultant Selection	Open		31,250.00	0.00	Canceled	2020-04-07		2020-05-26		2020-06-16		2020-07-21		2020-11-18	
CE-MESCS-153796-CS-INDV / Consultant for development of school mapping system	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Individual Consultant Selection	Open		31,250.00	0.00	Canceled	2020-04-07		2020-05-26		2020-06-16		2020-07-21		2020-11-18	

CE-MESCS-154519-CS-INDV / International consultant for ECE	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	75,000.00	0.00	Canceled	2020-07-04	2020-08-22	2020-09-12	2020-10-17	2022-10-17				
CE-MESCS-154520-CS-INDV / International consultant for HE	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	75,000.00	0.00	Canceled	2020-07-04	2020-08-22	2020-09-12	2020-10-17	2022-10-17				
CE-MESCS-154522-CS-INDV / International consultant for Gen Ed	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	75,000.00	0.00	Canceled	2020-07-04	2020-08-22	2020-09-12	2020-10-17	2022-10-17				
CE-MESCS-155991-CS-CDS / Project Coordinator/Director	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Prior	Direct Selection	Direct	360,000.00	0.00	Canceled	2020-01-31	2020-02-17	2020-02-10		2020-04-15	2026-03-15			
CE-MESCS-155994-CS-INDV / Higher Education Component Lead	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	253,750.00	174,000.00	Signed	2020-02-05	2020-01-17	2020-03-25	2020-05-28	2020-04-15	2020-05-29	2020-05-20	2020-06-16	2026-02-18
CE-MESCS-155998-CS-INDV / Early Childhood Education and Care's Component Lead	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	257,375.00	43,500.00	Signed	2020-03-02	2020-01-17	2020-04-20	2020-05-28	2020-05-11	2020-05-29	2020-06-15	2020-06-16	2026-03-16
CE-MESCS-156000-CS-INDV / General Education Lead	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	257,375.00	0.00	Canceled	2020-03-02	2020-01-17	2020-04-20	2020-05-28	2020-05-11	2020-06-01	2020-06-15		2026-03-16
CE-MESCS-156001-CS-CDS / Procurement Consultant of PMU 1	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Prior	Direct Selection	Direct	261,000.00	43,500.00	Signed	2020-01-31	2020-02-17	2020-02-10	2020-01-01		2020-04-15	2020-06-01	2026-03-15	
CE-MESCS-156003-CS-CDS / FM Specialist of PMU	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Prior	Direct Selection	Direct	270,000.00	45,000.00	Signed	2020-02-02	2020-02-13	2020-02-12	2020-05-25		2020-04-17	2020-06-01	2026-03-17	
CE-MESCS-156004-CS-INDV / Communication Specialist of PMU	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	172,500.00	120,000.00	Signed	2020-07-15	2020-07-17	2020-09-02	2020-08-31	2020-09-23	2020-08-31	2020-10-28	2020-09-17	2026-03-11
CE-MESCS-156006-CS-INDV / Project Monitoring and Evaluation	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Prior	Individual Consultant Selection	Open	162,000.00	30,000.00	Signed	2020-09-15	2020-07-17	2020-11-03	2020-09-14	2020-11-24	2020-09-16	2020-12-29	2020-10-01	2021-02-12
CE-MESCS-156008-CS-INDV / PMU Supporting short-term consultants (12-15 short-term experts)	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	92,500.00	0.00	Canceled	2020-05-01		2020-06-19		2020-07-10		2020-08-14		2021-12-27
CE-MESCS-156047-CS-INDV / ICT/ Data Management Specialist	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	90,000.00	9,891.20	Signed	2020-03-08	2020-01-17	2020-04-26	2020-05-28	2020-05-17	2020-05-29	2020-06-21	2020-06-16	2023-06-06
CE-MESCS-156050-CS-INDV / Consultants for NAEC for TAO platform administration (testing assistance for ordinateur)	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	50,000.00	0.00	Canceled	2020-06-15		2020-08-03		2020-08-24		2020-09-28		2020-11-12
CE-MESCS-156087-CS-INDV / Administrative Manager	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	115,375.00	19,500.00	Signed	2020-02-10	2020-01-17	2020-03-30	2020-05-28	2020-04-20	2020-05-29	2020-05-25	2020-06-16	2026-03-25
CE-MESCS-156089-CS-INDV / Accountant	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	85,000.00	60,000.00	Signed	2020-05-18	2020-06-02	2020-07-06	2020-07-08	2020-07-27	2020-07-07	2020-08-31	2020-07-24	2026-02-11
CE-MESCS-156002-CS-INDV / Procurement Consultant of PMU 2	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	253,750.00	174,000.00	Signed	2020-06-15	2020-05-29	2020-08-03	2020-07-03	2020-08-24	2020-07-06	2020-09-28	2020-07-21	2026-02-09
CE-MESCS-153945-CS-INDV / Development of ECE's Teachers remuneration policy	IBRD / 89550	Improving the Quality of and Access to Early Childhood Education and Care	Post	Individual Consultant Selection	Open	37,500.00	0.00	Canceled	2020-07-10		2020-08-28		2020-09-18		2020-10-23		2021-02-20
CE-MESCS-153946-CS-INDV / Design licensing system for existing and novice ECE professionals	IBRD / 89550	Improving the Quality of and Access to Early Childhood Education and Care	Post	Individual Consultant Selection	Open	62,500.00	0.00	Canceled	2020-07-15		2020-09-02		2020-09-23		2020-10-28		2021-08-24
CE-MESCS-153943-CS-INDV / Consultant for ECE for MRDI	IBRD / 89550	Improving the Quality of and Access to Early Childhood Education and Care	Post	Individual Consultant Selection	Open	31,250.00	0.00	Canceled	2020-07-20		2020-09-07		2020-09-28		2020-11-02		2021-11-02
CE-MESCS-155992-CS-INDV / Project Coordinator for Infrastructure projects - Engineer	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	175,000.00	120,000.00	Signed	2020-06-30	2020-06-30	2020-08-18	2020-08-21	2020-09-08	2020-08-21	2020-10-13	2020-09-07	2022-10-03
CE-MESCS-168881-CS-INDV / Consultant for Distance Education	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	6,000.00	0.00	Canceled	2020-04-17	2020-04-15	2020-06-05		2020-06-26		2020-07-20		2020-08-19
CE-MESCS-170183-CS-INDV / Executive Director	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Prior	Individual Consultant Selection	Open	360,000.00	60,000.00	Signed	2020-04-30	2020-05-05	2020-06-18	2020-06-05	2020-06-23	2020-06-08	2020-07-17	2020-06-23	2026-03-28
CE-MESCS-172041-CS-CDS / Delivery of TAO Administrative and Technical Training to Support the National Assessment and Examination Center (NAEC) with the Project Implementation	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Prior	Direct Selection	Direct	71,000.00	0.00	Canceled	2020-05-05	2020-05-08	2020-05-15	2020-05-21			2020-07-08		2021-11-30

GE-MESCS-175943-CS-CDS / Project Manager	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Direct Selection	Direct	253,750.00	43,500.00	Signed	2020-05-28	2020-05-28	2020-05-30	2020-05-30			2020-06-03	2020-06-01	2026-03-24
GE-MESCS-168881-CS-INDV-1 / Consultant for Distance Education	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	6,000.00	1,331.81	Signed	2020-06-03	2020-05-01	2020-06-23	2020-06-05	2020-07-14	2020-06-08	2020-07-30	2020-07-21	2020-08-29
GE-MESCS-184291-CS-INDV / General Education Component Lead	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	242,875.00	43,500.00	Signed	2020-07-19	2020-07-15	2020-08-14	2020-08-16	2020-08-17	2020-08-16	2020-09-01	2020-09-01	2026-03-04
GE-MESCS-190082-CS-CDS / Document Flow Specialist	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Direct Selection	Direct	1,875.00	1,860.38	Signed	2020-08-30	2020-08-31	2020-09-09	2020-09-15			2020-09-26	2020-09-16	2020-11-10
GE-MESCS-153941-CS-INDV / Consultant for ECE for Ministry of Education, Science, Culture and Sports	IBRD / 89550	Improving the Quality of and Access to Early Childhood Education and Care	Post	Individual Consultant Selection	Open	31,250.00	0.00	Canceled	2020-07-15		2020-09-02		2020-09-23		2020-10-28		2021-10-28
GE-MESCS-153940-CS-INDV / Consultant for ECE for Ministry of Health and Social Welfare	IBRD / 89550	Improving the Quality of and Access to Early Childhood Education and Care	Post	Individual Consultant Selection		31,250.00	0.00	Canceled	2020-07-15		2020-09-02		2020-09-23		2020-10-28		2021-10-28
GE-MESCS-207179-CS-INDV / Project Manager	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	228,375.00	130,500.00	Signed	2020-12-06	2020-12-09	2020-12-30	2021-01-29	2021-01-01	2021-01-29	2021-01-17	2021-03-01	2026-04-01
GE-MESCS-207474-CS-INDV / General Education Component Lead	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	228,375.00	130,500.00	Signed	2020-12-03	2020-12-09	2021-01-01	2021-02-17	2021-01-03	2021-02-17	2021-01-19	2021-03-11	2026-04-03
GE-MESCS-208787-CS-INDV / Early Childhood Education Component Lead	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	228,375.00	129,600.00	Signed	2020-12-15	2020-12-15	2021-02-02	2021-03-01	2021-02-04	2021-03-01	2021-02-20	2021-03-19	2026-04-25
GE-MESCS-156009-CS-INDV / Lawyer	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	50,000.00	0.00	Pending Implementation	2021-06-01		2021-07-20		2021-08-10		2021-08-26		2026-03-01
GE-MESCS-212224-CS-INDV / Short Term Consultant (International) for effective planning and implementation of procurement on "Improving ECE Institution Management System and Enhancing the Quality of Programs Across the Country"	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2021-01-25	2021-02-17	2021-02-28		2021-03-05		2021-04-03		2021-07-02
GE-MESCS-212227-CS-INDV / Short Term Consultant (National) for supporting the planning process for implementation of activities under "Improving ECE Institution Management System and Enhancing the Quality of Programs Across the Country"	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	12,000.00	0.00	Under Implementation	2021-02-16	2021-02-17	2021-03-19		2021-03-21		2021-04-06		2021-07-05
GE-MESCS-212277-CS-INDV / Short Term Consultant (International) for supporting the planning process and implementation of procurement on "Fostering Quality Teaching and Learning in General Education"	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2021-01-25	2021-02-17	2021-02-11		2021-02-25		2021-03-26		2021-05-23
GE-MESCS-212279-CS-INDV / Short Term Consultant (International) for supporting the planning process for the procurement on Information Management Database System for New Model of HE Performance-based Funding	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Review	2021-04-15	2021-04-16	2021-06-03		2021-06-17		2021-07-22		2021-09-20
GE-MESCS-212281-CS-INDV / Short Term Consultant (International) for supporting the planning and implementation of procurement on "Promoting the Internationalization of Higher Education"	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	30,000.00	0.00	Pending Implementation	2021-10-15		2021-11-17		2021-12-01		2022-01-05		2022-03-06
GE-MESCS-212282-CS-INDV / Short Term Consultant (National) for supporting the planning process for implementation of "Promotion of the Internationalization of Higher Education"	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	12,000.00	0.00	Pending Implementation	2021-10-25		2021-12-02		2021-12-16		2022-01-04		2022-03-05
GE-MESCS-212345-CS-INDV / Short Term Consultant (International) for supporting the effective planning and implementation of the procurement on "Strengthening the Quality of Pre-service Teacher Education Programs and Continuous Professional Development Options"	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	30,000.00	0.00	Pending Implementation	2021-05-20		2021-06-19		2021-07-03		2021-08-07		2021-10-06

CE-MESCS-212346-CS-INDV / Short Term Consultant (National) for supporting the planning process for implementation of "Strengthening the Quality of Pre-service Teacher Education Programs and Continuous Professional Development Options"	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	12,000.00	0.00	Pending Implementation	2021-05-25	2021-06-24	2021-07-08	2021-08-12	2021-10-11		
CE-MESCS-212353-CS-INDV / Short Term Consultant (International) for support the planning and implementation of the Capacity Building of EMS	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	30,000.00	0.00	Pending Implementation	2021-09-27	2021-11-08	2021-11-22	2022-01-05	2022-03-06		
CE-MESCS-212354-CS-INDV / Short Term Consultant (National) for Support and Implementation of the Capacity Building of EMS	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	72,000.00	0.00	Pending Implementation	2022-05-16	2022-07-04	2022-07-25	2022-08-29	2024-08-28		
CE-MESCS-212358-CS-INDV / Short Term Consultant (National) for supporting effective implementation of the "Design and Development of LMS and EMS for the National Education System and its Beneficiaries"	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	12,000.00	0.00	Pending Implementation	2021-11-15	2021-12-15	2021-12-29	2022-02-02	2022-05-03		
CE-MESCS-156088-CS-INDV / IT specialist	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	75,000.00	0.00	Canceled	2020-02-10	2020-03-30	2020-04-20	2020-05-25	2026-02-23		
CE-MESCS-217879-CS-CDS / IT Specialist	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Direct Selection	Direct	30,000.00	18,000.00	Signed	2021-02-15	2021-02-17	2021-02-25	2021-03-01	2021-03-15	2021-03-01	2026-03-09
CE-MESCS-218194-CS-INDV / Short Term Consultant (National) for supporting the planning process and implementation of "Fostering Quality Teaching and Learning in General Education"	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	12,000.00	0.00	Under Implementation	2021-03-01	2021-02-17	2021-03-31	2021-04-12	2021-04-02	2021-04-21	2021-07-20
CE-MESCS-219062-CS-INDV / Short Term Consultant (International) for Support Preparation of Early Childhood and General Education Sector Strategy and Action Plan	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Individual Consultant Selection	Open	45,000.00	0.00	Under Implementation	2021-03-08	2021-03-01	2021-04-22	2021-05-13	2021-06-01	2021-10-29	
CE-MESCS-219063-CS-INDV / Short-Term Consultant (International) for Support Preparation of Higher Education, Research and Innovation Strategy and Action Plan	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Individual Consultant Selection	Open	45,000.00	0.00	Under Implementation	2021-03-08	2021-03-02	2021-04-22	2021-05-13	2021-06-01	2021-10-29	
CE-MESCS-219065-CS-INDV / Short-Term Consultant (National) for Support in Preparation of Science sub-Sector Strategy and Action Plan	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Individual Consultant Selection	Open	10,000.00	0.00	Under Implementation	2021-03-08	2021-03-02	2021-04-22	2021-05-13	2021-05-29	2021-10-26	
CE-MESCS-219068-CS-INDV / Short-Term Consultant (National) for Support in Preparation of Early Childhood Education Sub-Sector Strategy and Action Plan	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Individual Consultant Selection	Open	10,000.00	0.00	Under Implementation	2021-03-08	2021-03-02	2021-04-22	2021-05-13	2021-05-29	2021-10-26	
CE-MESCS-219069-CS-INDV / Short-Term Consultant (National) for Support in Preparation of General Education Sub-Sector Strategy and Action Plan	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Individual Consultant Selection	Open	10,000.00	0.00	Under Implementation	2021-03-08	2021-03-02	2021-04-22	2021-05-13	2021-05-29	2021-10-26	
CE-MESCS-219071-CS-INDV / Short-Term Consultant (National) for Support in Preparation of Higher Education sub-Sector Strategy and Action Plan	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Individual Consultant Selection	Open	10,000.00	0.00	Under Implementation	2021-03-08	2021-03-02	2021-04-22	2021-05-13	2021-05-29	2021-10-26	
CE-MESCS-222003-CS-CDS / Delivery of TAO Administrative and Technical Training to Support the NAEC with the Project Implementation	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Prior	Direct Selection	Direct	32,000.00	31,854.35	Signed	2021-03-05	2021-03-03	2021-03-15	2021-03-10	2021-04-05	2021-03-16	2021-07-04
CE-MESCS-227884-CS-INDV / Short-Term Consultant (International) for the Preparation of the Full Package of Regulatory Documents for CIF	IBRD / 89550	Strengthening Financing Options and Promoting Internationalization in Higher Education	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2021-04-12	2021-04-16	2021-05-27	2021-06-03	2021-06-22	2021-11-19	
CE-MESCS-227885-CS-INDV / Short-Term Consultant (National) / Legal Expert for the Preparation of the Full Package of Regulatory Documents for CIF	IBRD / 89550	Strengthening Financing Options and Promoting Internationalization in Higher Education	Post	Individual Consultant Selection	Open	9,000.00	0.00	Under Implementation	2021-04-13	2021-04-16	2021-05-28	2021-06-04	2021-06-23	2021-11-20	

CE-MESCS-227986-CS-INDV / Short-Term Consultant (National) / Expert in Education Law for the Preparation of the Full Package of Regulatory Documents for CIF	IBRD / 89550	Strengthening Financing Options and Promoting Internationalization in Higher Education	Post	Individual Consultant Selection	Open	9,000.00	0.00	Canceled	2021-04-13	2021-04-08	2021-05-28	2021-06-04	2021-06-23	2021-11-20
CE-MESCS-212157-CS-INDV / Short Term Consultant (National) for supporting effective implementation of the "Design and Development of LMS and EMS for the National Education System and its Beneficiaries"	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	12,000.00	0.00	Pending Implementation	2021-08-20		2021-09-19	2021-10-03	2021-11-07	2022-02-05
CE-MESCS-228848-CS-INDV / Short-term Consultant (International) to Support the National Assessment and Examination Center with the Development of National Assessment Policy Framework for General Education Level	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2021-04-25	2021-04-14	2021-06-09	2021-06-16	2021-07-05	2021-10-03
CE-MESCS-228849-CS-INDV / Short-term Consultant for Support in Development of National Quality Assurance Policy Framework for General Education Level	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2021-04-25	2021-04-14	2021-06-09	2021-06-16	2021-07-05	2021-10-03
CE-MESCS-229670-CS-INDV / Short-Term Consultant (National) / Higher Education Specialist for the Preparation of the Full Package of Regulatory Documents for CIF	IBRD / 89550	Strengthening Financing Options and Promoting Internationalization in Higher Education	Post	Individual Consultant Selection	Open	9,000.00	0.00	Under Implementation	2021-04-26	2021-04-20	2021-06-10	2021-06-17	2021-07-06	2021-12-03