

# Sample Procurement Plan

**PROCUREMENT PLAN** Nepal : Nepal-India Regional Trade And Transport Project

**General Information**  
 Country: Nepal Bank's Approval Date of the Original Procurement Plan: 2017-05-17  
 Project ID: P144335 GPN Date: Revised Plan Date(s): (comma delineated, leave blank if non 2020-12-22)  
 Project Name: Nepal-India Regional Trade And Transport Project  
 Loan / Credit No: IDA / 52730, / , IDA / H8630  
 Executing Agency(ies) Department of Roads, Ministry of Commerce

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
NIRTP/PCO/NITDB/W/ICB-7 / Construction and development of existing railway tracks into ballastless tracks	/	Modernize transport and transit arrangements between Nepal and India	Post	Request for Bids	Open - International					1,100,000.00	0.00	Pending Implementation						2016-05-20		2016-06-22			2016-07-23		2016-08-24		2016-09-17		2018-03-16		
NIRTP/PCO/PPD/W/NCB-9 / Construction of Sanitary and Phyto-sanitary SPS/Plant Quarantine and Regional Plant Protection Laboratory	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Bids	Open - National					800,000.00	0.00	Under Implementation						2017-02-26	2017-12-26	2017-02-27	2017-12-27			2017-03-29		2017-03-30		2017-04-15		2018-07-15	
NIRTP/PCO/NITDB/W/NCB-3 / Construction of flexible and rigid pavements with drains for pavement restoration at Bhasahawa ICD	IDA / 52730	Improve Select Trade-Related Infrastructure	Prior	Request for Bids	Open - National					1,580,459.77	1,014,567.52	Signed						2013-10-07		2013-11-29			2014-01-14		2014-02-20	2014-03-12	2014-03-25	2014-04-22	2015-10-21		
NIRTP/PCO/DOTM/W/NCB-6 / Construction of Weighbridges for Axle Load Control -2 Nos	/	Modernize transport and transit arrangements between Nepal and India	Post	Request for Bids	Open - National					500,000.00	0.00	Pending Implementation						2016-01-07		2016-01-24			2016-02-23		2016-03-10		2016-03-25		2017-03-24		
NIRTP/PCO/NITDB/W/ICB-1 / Extension of Storage Shed at Birgunj ICD	IDA / 52730	Improve Select Trade-Related Infrastructure	Post	Request for Bids	Open - International	Single Stage - One Envelope				237,000.00	0.00	Canceled						2017-09-12		2017-09-17			2017-10-29		2017-11-28		2018-01-02		2019-01-02		
NIRTP/PCO/NITDB/W/ICB-1 / Extension of Storage Shed at Birgunj ICD	IDA / 52730	Improve Select Trade-Related Infrastructure	Post	Request for Bids	Open - International	Single Stage - One Envelope				237,000.00	0.00	Pending Implementation						2018-01-10		2018-01-15			2018-02-26		2018-03-28		2018-05-02		2018-10-29		
NIRTP/PCO/NITDB/W/ICB-4 / Construction of Kathmandu ICD/CIS Part-A: Main Block (Phase 1)	IDA / 52730	Improve Select Trade-Related Infrastructure	Prior	Request for Bids	Open - International					18,700,000.00	13,288,546.55	Signed						2018-01-15	2018-03-09	2018-01-15	2018-03-13			2018-03-06	2018-05-10	2018-05-05	2018-06-19	2018-06-29	2018-07-05	2019-05-30	
NIRTP/PCO/NITDB/W/NCB-62 / Construction of Kathmandu ICD/CIS Part-B: Office and Quarters (Phase 1)	IDA / 52730	Improve Select Trade-Related Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope				27,000,000.00	2,038,137.60	Signed						2018-01-31	2018-01-19	2018-02-05	2018-03-20			2018-03-19	2018-04-18	2018-04-18	2018-06-18	2018-05-23	2018-07-11	2019-12-24	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
NIRTP/PCO/DOTM/G/SHP-23 / Procurement of Office Furniture for DoTM	/	Modernize transport and transit arrangements between Nepal and India	Post	Request for Quotations	Limited - National			2,200.00	0.00	Pending Implementation								2015-10-05						2015-10-14		2015-11-05			
NIRTP/PCO/TEPC/G/NCB-25 / Procurement of Desktop and Laptop Computers, and necessary equipments for TEPC	IDA / 52730	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Bids	Open - National			70,000.00	0.00	Under Implementation				2016-06-21	2018-05-06	2016-06-22	2018-05-07			2016-07-22	2018-06-06	2016-07-23		2016-07-31		2016-08-31			
NIRTP/PCO/DOTM/G/DC-25 / Procurement of LED Television Screen and Memory Sticks	/	Modernize transport and transit arrangements between Nepal and India	Post	Direct Selection				42,000.00	0.00	Pending Implementation														2016-09-21		2016-10-20			
NIRTP/PCO/PPD/G/SHP-29 / Procurement of Laptop Computers, SLR Camera etc. for Plant Protection Directorate	/	Modernize transport and transit arrangements between Nepal and India	Post	Request for Quotations	Limited - National			5,600.00	0.00	Pending Implementation								2016-11-22						2016-11-30		2016-12-31			
NIRTP/PCO/DOTM/G/NCB-30 / Procurement of Server, Smart Phone/Tabs, Laptop Computers and necessary equipment for RAMS	IDA / 52730	Modernize transport and transit arrangements between Nepal and India	Post	Request for Bids	Open - National			148,000.00	0.00	Under Implementation				2017-02-27		2017-03-05				2017-04-04			2017-04-10		2017-04-27		2017-06-26		
NIRTP/PCO/DOTM/G/NCB-31 / Printing of various Road Safety Regulations and Materials	/	Modernize transport and transit arrangements between Nepal and India	Post	Request for Bids	Open - National			28,000.00	0.00	Pending Implementation				2017-02-27		2017-03-05				2017-04-04			2017-04-10		2017-04-27		2017-06-26		
NIRTP/PCO/DOTM/G/SHP-34 / Procurement of Computers, Printers, CIS Software and furnitures for DOTM	/	Modernize transport and transit arrangements between Nepal and India	Post	Request for Quotations	Limited - National			7,200.00	0.00	Pending Implementation								2016-12-02						2016-12-21		2017-07-11			
NIRTP/PCO/G/SHP-35 / Supply and Installation of Solar System with Batteries and Power Inverter	/	Modernize transport and transit arrangements between Nepal and India	Post	Request for Quotations	Limited - National			11,000.00	0.00	Pending Implementation								2017-01-06						2017-01-22		2017-02-21			





NIRTP/PCO/DOTM/NS/SHP-23 / Selection & Recruitment of Office Secretary	/	Modernize transport and transit arrangements between Nepal and India	Post	Request for Bids	Open – National		24,000.00	0.00	Pending Implementation						1901-01-01		2015-05-15					1901-01-01	1901-01-01	2015-06-28	2019-06-30			
NIRTP/PCO/DOTM/NS/NCB-35 / Developing web based Road Accident Management Information System (RAMIS) and piloting in Kathmandu valley and along the Birgunj-Kathmandu corridor	/	Modernize transport and transit arrangements between Nepal and India	Post	Direct Selection	National		40,000.00	0.00	Pending Implementation															2016-01-20	2016-07-15			
NIRTP/PCO/NS/NCB-29 / Kolkata-Kathmandu Corridor Monitoring and Evaluation Data Management System (CMEDMS)	/	Modernize transport and transit arrangements between Nepal and India	Post	Request for Bids	Open – National		278,000.00	0.00	Canceled						2016-01-07		2016-01-11					2016-02-10	2016-02-21	2016-03-04	2016-12-30			
NIRTP/PCO/TEPC/NS/SHP-24 / Selection & Recruitment of Office Secretary for TEPC, Number – 1	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Quotations	Open – National	Single Stage – One Envelope	24,000.00	0.00	Pending Implementation								2017-09-17							2017-11-12	2019-12-31			
NIRTP/PCO/NITDB/NS/SHP-37 / Procurement of firm for Determination of Border crossing and transportation time of Cargo (Originating at Kolkata to reach Kathmandu and vice versa for the both Road and Railway mode of transportation)	IDA / 52730	Improve Select Trade-Related Infrastructure	Post	Request for Quotations	Open – National	Single Stage – One Envelope	10,000.00	0.00	Pending Implementation								2017-09-22							2017-11-17	2018-05-16			
NP-MOC-23661-NC-RFB / Procurement of Design, Supply and Build National Single Window IT system in Nepal ( Previous ID as per approved PP 2017-21 is NIRTP-MOC-87-LP-5- NIRTP/PCO/DOC/NS/NCB-1(Two stage bidding)	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Prior	Request for Bids	Open – International	Single Stage – Two Envelope	12,780,000.00	7,608,077.56	Signed	2017-08-03	2017-10-19	2017-10-19	2018-01-17	2017-08-08								2017-12-28	2018-03-21	2018-03-12	2019-03-21	2018-04-16	2019-06-25	2019-10-08
NIRTP/PCO/NITDB/SHP-65 / Border Crossing & Transportation time of cargo (Raxaul-Birgunj-Kathmandu-Birgunj)	IDA / 52730	Improve Select Trade-Related Infrastructure	Post	Request for Quotations	Open – National	Single Stage – One Envelope	22,000.00	0.00	Under Implementation								2018-06-06	2018-06-13							2018-08-01	2018-09-30		
NIRTP/PCO/DOTM/NS/DIR-57 / Technical support for maintenance of Vehicle Fitness Testing Center(VTC) and capacity Buildings of staffs	IDA / 52730	Modernize transport and transit arrangements between Nepal and India	Post	Direct Selection	Direct		50,000.00	0.00	Canceled						2018-03-01	2017-12-17	2018-03-06								2018-04-10	2018-10-07		
NIRTP/PCO/NS/SHP-31 / Selection and Recruitment of Assistants for PCO	/	Modernize transport and transit arrangements between Nepal and India	Post	Request for Bids	Open – National		196,800.00	0.00	Canceled						1901-01-01		2015-10-02					1901-01-01	1901-01-01	2015-10-31	2019-12-31			
NIRTP/PCO/PPD/NS/SHP-38 / Development of National Pest Surveillance Management Information System	/	Modernize transport and transit arrangements between Nepal and India	Post	Request for Quotations	Limited – National		18,500.00	0.00	Canceled								2016-11-05							2016-11-14	2016-11-14			
NIRTP/PCO/DOC/NS/SHP-32 / Selection & Recruitment of Office Secretary	/	Modernize transport and transit arrangements between Nepal and India	Post	Request for Bids	Open – National		24,000.00	0.00	Canceled						1901-01-01		2015-05-15					1901-01-01	1901-01-01	2015-06-28	2019-06-30			
NIRTP/PCO/DOC/NS/SHP-94 / Internet Service for NNSW PIU Office	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Quotations	Limited	Single Stage – One Envelope	1,200.00	0.00	Pending Implementation								2019-08-16							2019-09-13	2020-09-12			
NIRTP/PCO/DOC/NS/SHP-100 / Recruitment of Computer Operator for NNSW	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Quotations	Open – National	Single Stage – One Envelope	7,200.00	0.00	Pending Implementation								2019-08-25							2019-10-20	2021-09-19			
NIRTP/PCO/DOC/NS/SHP-101 / Recruitment of Project Assistant for NNSW	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Quotations	Open – National	Single Stage – One Envelope	7,200.00	0.00	Pending Implementation								2019-08-25							2019-10-20	2021-09-19			
NIRTP/PCO/DOC/NS/SHP-102 / Recruitment of Office Assistance for NNSW	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Quotations	Open – National	Single Stage – One Envelope	6,000.00	0.00	Pending Implementation								2019-08-25							2019-10-20	2021-09-19			
NIRTP/PCO/DOC/NS/SHP-103 / Recruitment of Driver for NNSW	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Quotations	Open – National	Single Stage – One Envelope	6,000.00	0.00	Pending Implementation								2019-08-25							2019-10-20	2021-09-19			
NP-MOC-134402-NC-RFQ / Internet Connection for RAMS Stations	IDA / H8630	Modernize transport and transit arrangements between Nepal and India	Post	Request for Quotations	Open – National	Single Stage – One Envelope	11,000.00	0.00	Pending Implementation								2019-09-30							2019-12-03	2019-12-18			
NP-MOC-134403-NC-RFQ / License for Core Router Firewall for RAMS	IDA / H8630	Modernize transport and transit arrangements between Nepal and India	Post	Request for Quotations	Open – National	Single Stage – One Envelope	6,000.00	0.00	Pending Implementation								2019-10-02							2019-11-21	2019-11-28			
NP-MOC-134404-NC-RFQ / License for Web Application Firewall	IDA / H8630	Modernize transport and transit arrangements between Nepal and India	Post	Request for Quotations	Open – National	Single Stage – One Envelope	20,000.00	0.00	Pending Implementation								2019-09-30							2019-11-19	2019-11-26			
NP-MOC-134405-NC-RFQ / Secure Sockets Layer Certificate for RAMS	IDA / H8630	Modernize transport and transit arrangements between Nepal and India	Post	Request for Quotations	Open – National	Single Stage – One Envelope	1,000.00	0.00	Pending Implementation								2019-10-02							2019-11-21	2019-11-28			
NP-MOC-134407-NC-RFQ / Windows Server 2019 Standard License	IDA / H8630	Modernize transport and transit arrangements between Nepal and India	Post	Request for Quotations	Open – National	Single Stage – One Envelope	5,000.00	0.00	Pending Implementation								2019-10-02							2019-11-21	2019-11-28			

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NIRTP-DOR-S-QCBS-1 / Consulting services for Feasibility study, Detailed design & Constr. supervision of various Roads.	IDA / 52730	Modernize transport and transit arrangements between Nepal and India	Prior	Quality And Cost-Based Selection	Open - International		0.00	3,181,587.36	Signed													2015-06-25	2015-07-05				
NIRTP/PCO/NITDB/S/QCBS-23 / Design and Construction Supervision of Railway Tracks Modification at Birgunj/ICD	IDA / H8630	Improve Select Trade-Related Infrastructure	Post	Quality And Cost-Based Selection	Open - National		191,700.00	0.00	Under Implementation		2015-10-12										2015-12-24	2016-01-15	2016-02-05	2017-02-05			
NIRTP/PCO/NITDB/S/QCBS-46 / Detailed Design Review and Supervision Consultant for Construction of ICD, Kathmandu	IDA / H8630	Improve Select Trade-Related Infrastructure	Post	Quality And Cost-Based Selection	Open - International		350,000.00	0.00	Under Implementation		2016-11-16										2017-01-31	2017-02-14	2018-06-01	2017-02-21	2019-06-30		
NIRTP/PCO/DOTM/S/LCS-47 / Consulting Services to support DOTM for bus routes, vehicle standard survey and for preparing standard criteria for route permits.	IDA / 52730	Modernize transport and transit arrangements between Nepal and India	Post	Least Cost Selection	Open - National		75,000.00	0.00	Under Implementation		2016-11-25										2017-03-01	2017-03-10	2017-03-31	2017-06-30			
NIRTP/PCO/DOTM/S/QCS-48 / Survey and Detailed Design Weigh Bridge Stations	IDA / 52730	Modernize transport and transit arrangements between Nepal and India	Post	Quality And Cost-Based Selection	Open - National		40,000.00	0.00	Under Implementation	2018-08-30	2017-03-17										2017-05-25	2017-05-30	2017-06-02	2017-12-01			
NIRTP/PCO/S/QCS-52 / Feasibility Study for FTA with a Country considering long term trade benefit to Nepal	/	Modernize transport and transit arrangements between Nepal and India	Post	Consultant Qualification Selection	Open - National		18,500.00	0.00	Pending Implementation		2016-11-17												2017-01-02	2017-07-01			
NIRTP/PCO/DOC/S/QCBS-9 / Selection of Firm for Nepal National Single Window and Trade Portal Implementation/Quality Assurance and Advisory Services(including Bid document preparation)(International)	IDA / 52730	Strengthen Trade-Related Institutional Capacity in Nepal	Prior	Quality And Cost-Based Selection	Open - International		1,930,000.00	1,636,533.58	Signed		2014-06-25										2014-10-20	2014-11-02	2015-06-09	2014-11-30	2015-06-18	2017-11-30	
NIRTP/PCO/NITB/S/QCBS-17 / Selection of Project Implementation/Supervision Consultant for NITDB (Birgunj) and Bhairahawa ICD Improvement works)	IDA / 52730	Modernize transport and transit arrangements between Nepal and India	Prior	Quality And Cost-Based Selection	Open - National		228,735.63	240,862.34	Signed		2013-11-29										2014-05-15	2014-06-21	2014-07-07	2014-07-14	2014-07-07	2016-01-07	
NP-MOC-23665-CS-QCS-40 / Selection of firm for preparing Master Plan and Detailed Design(Drawing of Referral)/SPS and Regional Plant Protection Laboratory including Supervision of Construction Works	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Consultant Qualification Selection	Open - National		65,000.00	0.00	Pending Implementation	2017-08-03	2017-08-24	2017-10-07									2017-11-06	2017-12-11	2017-12-11	2018-06-09			
NITDB/PCO/PPD/S/QCBS-45 / Consulting Services for Pest Surveillance in six major crops and Pest Detection Survey in three major medicinal Herbs	/	Modernize transport and transit arrangements between Nepal and India	Post	Quality And Cost-Based Selection	Open - National		124,000.00	0.00	Canceled		2016-11-11										2017-01-10	2017-01-10	2017-02-12	2017-07-12			
NIRTP/PCO/TEPC/S/QCBS-39 / Selection of Firm for Development and Implementation of the Nepal Trade Information Portal	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Prior	Quality And Cost-Based Selection	Open - International		570,000.00	0.00	Pending Implementation	2017-08-03	2017-08-24	2017-10-07					2017-11-04				2017-12-04	2018-01-08	2018-02-12	2019-02-12			
NIRTP/PCO/DOTM/S/LCS-26 / Consulting Services to support DOTM for bus routes, vehicle standard survey and for preparing standard criteria for route permits	IDA / H8630	Modernize transport and transit arrangements between Nepal and India	Post	Least Cost Selection	Open - National		35,000.00	0.00	Under Implementation	2017-09-12	2016-05-05	2017-10-03	2017-11-16					2017-12-14			2018-01-13	2018-02-17	2018-03-24	2018-09-20			
NIRTP/PCO/NITDB/S/QCBS-24 / Survey Environmental Study and Detailed Design for Kathmandu CFS/ICD	IDA / 52730	Improve Select Trade-Related Infrastructure	Post	Quality And Cost-Based Selection	Open - National		240,000.00	0.00	Pending Implementation	2017-09-11	2017-10-02	2017-11-15						2017-12-13			2018-01-12	2018-02-16	2018-03-23	2019-03-23			
NIRTP/PCO/S/QCS-56 / Consultant's services for a comprehensive study of Nepal's existing transit agreements with India, Bangladesh and China and receive recommendations for amendments and improvements	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Consultant Qualification Selection	Open - National		30,000.00	0.00	Pending Implementation	2017-09-17	2017-10-08	2017-11-21										2017-12-21	2018-01-25	2018-07-24			
NIRTP/PCO/S/QCS-57 / Consultant's services for a comprehensive study on the potentiality of trade-in-services with SAARC countries to develop Nepal's service trade	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Consultant Qualification Selection	Open - National		30,000.00	0.00	Pending Implementation	2018-02-01	2018-02-22	2018-04-07										2018-05-07	2018-06-11	2018-12-08			
NIRTP/PCO/NITDB/S/QCS-21 / Data Capture Framework For Kolkata-Kathmandu Corridor Monitoring	IDA / 52730	Improve Select Trade-Related Infrastructure	Post	Consultant Qualification Selection	Open - National		22,000.00	0.00	Pending Implementation	2017-09-17	2017-10-08	2017-11-21										2017-12-21	2018-01-25	2018-07-24			
NIRTP/PCO/S/QCS-53 / Preparation of Mid-term and Long-term Strategy Plan for Trade sector including infrastructure	/	Modernize transport and transit arrangements between Nepal and India	Post	Consultant Qualification Selection	Open - National		37,000.00	0.00	Canceled		2016-11-17												2017-01-02	2017-07-01			

NIRTP/PCO/S/QCS-73 / Study on Possibilities of Transit Trade Facility through Inland Water Ways	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Consultant Qualification Selection	Open - National		40,000.00	0.00	Pending Implementation	2018-12-01	2018-12-22	2019-02-04			2019-03-06	2019-04-10	2019-10-07		
NP-MOC-23681-CS-QCS-45-PPD / Consulting Services for Pest Surveillance in six major crops and Pest Detection Survey in three major medicinal Herbs	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Consultant Qualification Selection	Open - National		124,000.00	0.00	Canceled	2017-08-04	2017-08-25	2017-10-08			2017-11-07	2017-12-12	2018-06-10		
NIRTP/PCO/NITDB/S/QCS-55 / Design, Development and Operation of Corridor Monitoring and Evaluation Data Management System (CMEDMS)	IDA / H8630	Improve Select Trade-Related Infrastructure	Post	Quality And Cost-Based Selection	Open - National		278,000.00	0.00	Pending Implementation	2017-08-27	2017-09-17	2017-10-31		2017-11-28	2017-12-28	2018-02-01	2018-03-08	2020-03-07	
NIRTP/PCO/DOTM/S/LCS-78 / Consulting service for "Construction Supervision of weighbridge station"	IDA / H8630	Modernize transport and transit arrangements between Nepal and India	Post	Least Cost Selection	Open - National		40,000.00	0.00	Pending Implementation	2018-10-15	2018-11-05	2018-12-19		2019-01-16	2019-02-15	2019-03-22	2019-04-26	2019-10-23	
NIRTP/PCO/DOTM/S/QCS-115 / Procurement of System Development consultant for GPS-Vehicle tracking system for Public buses	IDA / H8630	Modernize transport and transit arrangements between Nepal and India	Post	Quality And Cost-Based Selection	Open - National		150,000.00	0.00	Under Implementation	2020-01-20	2020-01-29	2020-02-04	2020-02-16	2020-02-23	2020-03-20	2020-04-04	2020-04-18	2020-05-02	2021-05-02
NIRTP/PCO/DOTM/S/QCS-127 / Procurement of Consultant for speed limit study for pilot routes for GPS-Vehicle Tracking System	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Consultant Qualification Selection	Open - National		13,000.00	0.00	Under Implementation	2020-11-23	2020-11-23	2020-11-30	2020-12-21		2020-12-28	2021-01-18	2021-07-17		

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NIRTP/PCO/S/IND-28 / Technical Adviser to NITDB	IDA / 52730	Modernize transport and transit arrangements between Nepal and India	Prior	Individual Consultant Selection	Open		0.00	119,603.22	Canceled						2015-09-01				
NIRTP/PCO/S/IND-19 / Selection of Expert for Study on Transshipment	IDA / 52730	Modernize transport and transit arrangements between Nepal and India	Prior	Individual Consultant Selection	Limited		30,000.00	30,000.00	Signed						2014-07-10	2014-03-31	2014-07-04	2015-01-03	
NIRTP/PCO/S/IND-27 / Selection of full time Procurement Specialist/Consultant	IDA / 52730	Modernize transport and transit arrangements between Nepal and India	Prior	Individual Consultant Selection	Limited		100,000.00	57,532.13	Signed						2015-09-16	2015-06-05	2015-09-17	2019-06-30	
NIRTP/PCO/S/IND-28 / Selection of Technical Adviser for NITDB	IDA / 52730	Strengthen Trade-Related Institutional Capacity in Nepal	Prior	Individual Consultant Selection	Limited		110,000.00	83,757.40	Signed						2015-11-26	2015-11-05	2015-12-09	2019-12-31	
NIRTP/PCO/DOTM/S/IND-29 / Selection of Technical Adviser for DoTM (National)	IDA / 52730	Modernize transport and transit arrangements between Nepal and India	Prior	Individual Consultant Selection	Limited		100,000.00	45,313.41	Signed						2015-12-28	2015-11-05	2015-12-31	2019-12-31	
NIRTP/PCO/S/IND-30 / Selection of Trade Facilitation Adviser (National)	IDA / 52730	Modernize transport and transit arrangements between Nepal and India	Prior	Individual Consultant Selection	Limited		100,000.00	97,117.14	Signed						2015-09-23	2015-06-30	2015-09-23	2019-12-31	
NIRTP/PCO/S/IND-31 / Selection of Trade Development Adviser for PCO	IDA / 52730	Modernize transport and transit arrangements between Nepal and India	Prior	Individual Consultant Selection	Limited		100,000.00	101,175.24	Signed						2015-09-01	2015-06-30	2015-09-14	2019-12-31	
NIRTP/PCO/PPD/S/IND-44 / Selection of Expert for updating National Phyto-Sanitary System of Nepal	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Limited		23,500.00	17,800.00	Under Implementation						2016-12-12			2016-12-12	
NIRTP/PCO/PPD/S/IND-43 / Selection of Expert for Plant Health Management study based on Traditional Transborder Trade	/	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Limited		9,500.00	0.00	Pending Implementation						2016-12-12			2016-12-12	
NIRTP/PCO/S/IND-49 / Selection of Non-Tariff Measures (NTM) Tracking System Analyst	/	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Limited		70,000.00	0.00	Pending Implementation						2016-12-15			2019-06-30	
NIRTP/PCO/S/IND-50 / Selection of Consultant for study on Improvement of Nepal-India Trading Regime	/	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Limited		18,500.00	0.00	Pending Implementation						2016-12-04			2016-12-04	
NIRTP/PCO/DOC/S/IND-50 / Selection of an International Procurement Specialist/Consultant (Intermittent)	IDA / 52730	Strengthen Trade-Related Institutional Capacity in Nepal	Prior	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled						2017-01-16			2017-07-15	
NIRTP/PCO/DOC/S/IND-51 / Selection of an International IT Specialist/Consultant (Intermittent)	IDA / 52730	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled						2017-01-16			2017-07-15	
NIRTP/PCO/S/IND-52 / Selection of full time Procurement Adviser/Consultant	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Prior	Individual Consultant Selection	Limited		87,000.00	0.00	Under Implementation						2017-01-18			2019-12-31	

NIRTP/PCO/S/IND-11 / Selection of full time Procurement Specialist/Consultant	IDA / 52730	Modernize transport and transit arrangements between Nepal and India	Prior	Individual Consultant Selection	Limited	18,045.98	21,496.57	Signed						2014-03-14	1901-01-01	2014-02-18	2014-07-15
NIRTP/PCO/NITDB/S/IND-18 / Selection of Engineering Support to NITDB	IDA / 52730	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Limited	17,241.38	0.00	Under Implementation							2015-12-04		2019-12-31
NIRTP/PCO/S/IND-13 / Selection of Environmental Safeguards Specialist (Intermittent)	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	40,000.00	0.00	Pending Implementation	2017-09-12	2017-10-31		2017-11-21		2017-12-26			2019-12-31
NIRTP/PCO/S/IND-14 / Selection of Social Safeguards Specialist (Intermittent)	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	35,000.00	0.00	Pending Implementation	2017-09-12	2017-10-31		2017-11-21		2017-12-26			2018-06-24
NIRTP/PCO/S/IND-58 / Consulting service for the development of a system on Non-Tariff Measures of major export markets for export promotion measures in Nepal	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	40,000.00	0.00	Pending Implementation	2018-03-01	2018-04-19		2018-05-10		2018-06-14			2018-12-11
NIRTP/PCO/DOTM/IND-4 / Selection of Project Assistant for DOTM (National)	IDA / H8630	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Open	50,000.00	0.00	Pending Implementation	2017-09-17	2017-11-05		2017-11-26		2017-12-31			2019-12-31
NIRTP/PCO/NITDB/S/SS-42 / Selection of Corridor Monitoring Consultant	IDA / 52730	Improve Select Trade-Related Infrastructure	Post	Direct Selection	Direct	3,000.00	2,698.86	Under Implementation	2017-09-17	2017-09-27				2017-12-01			2018-05-30
NIRTP/PCO/PPD/S/IND-59 / Consultant for preparation of pest surveillance of 100 pests of 10 major crops	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	20,000.00	0.00	Pending Implementation	2018-02-28	2018-04-18		2018-05-09		2018-06-13			2018-09-11
NITTP/PCO/PPD/S/IND-60 / Preparation of Internal Quarantine Procedure and Guideline	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	15,000.00	0.00	Pending Implementation	2018-01-01	2018-02-19		2018-03-12		2018-04-16			2018-07-15
NIRTP/PCO/S/IND-54 / Preparation of Mid-term and long-term strategy plan for trade sector including infrastructure	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	50,000.00	0.00	Pending Implementation	2017-11-01	2017-12-20		2018-01-10		2018-02-14			2018-08-13
NIRTP/PCO/DOTM/S/IND-56 / Selection of Technical Adviser for DOTM (National)	IDA / 52730	Strengthen Trade-Related Institutional Capacity in Nepal	Prior	Individual Consultant Selection	Open	50,000.00	56,815.29	Signed	2018-01-01	2018-02-19	2017-12-31	2018-03-12	2018-01-04	2018-04-16	2018-01-05		2019-12-31
NIRTP/PCO/PPD/IND-61 / Civil Engineer Intermittent For supervision of construction work under NIRTP project	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	16,000.00	0.00	Pending Implementation	2018-05-01	2018-06-19		2018-07-10		2018-08-14			2019-02-10
NIRTP/PCO/DOTM/S/IND-54 / Selection of an International Consultant to Support Establishment and Operation of Vehicle Fitness Testing Center in Nepal	IDA / H8630	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Limited	25,000.00	0.00	Under Implementation	2018-08-08	2018-08-12	2018-10-15		2018-10-30		2019-04-30		2019-09-30
NIRTP/PCO/S/IND-74 / Study on Possibility of Service trade with SAARC countries	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	30,000.00	0.00	Pending Implementation	2018-09-02	2018-10-21		2018-11-11		2018-12-16			2019-06-14
NIRTP/PCO/S/IND-34 / Selection of MICS Capacity Enhancement Specialist (National)	/	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Limited	110,000.00	0.00	Canceled						2015-10-30			2019-12-31
NIRTP/PCO/S/IND-15 / Selection of Finance Specialist/Consultant	/	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Limited	18,045.98	0.00	Canceled						2015-11-15			2019-12-31
NIRTP/PCO/DOC/S/IND-26 / Selection of Legal Adviser for Dept. of Customs for advice on the proposed Single Window System	/	Modernize transport and transit arrangements between Nepal and India	Prior	Individual Consultant Selection	Limited	1,700.00	0.00	Canceled						2015-11-30			2019-06-30
NIRTP/PCO/S/IND-53 / Selection of Senior Procurement Specialist/Consultant (Intermittent)	/	Modernize transport and transit arrangements between Nepal and India	Prior	Individual Consultant Selection	Limited	22,500.00	0.00	Canceled						2017-01-31			2019-06-30
NIRTP/PCO/S/IND-51 / Selection of Consultant for study on Requirements of Additional Facility in Birgunj Integrated Check Point (ICP)	/	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Limited	18,500.00	0.00	Canceled						2016-12-04			2016-12-04
NIRTP/PCO/NITDB/S/IND-67 / Social Safeguard Mobiliser	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	15,000.00	0.00	Under Implementation	2018-12-01	2019-01-22	2019-01-19		2019-02-09		2019-03-16		2020-01-30
NIRTP/PCO/S/IND-68 / Study on reorganizing the Nepal Transit and Waterhousing Company Limited (NTWCL) and the Nepal Inter-modal transport Development Board (NITDB)	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	7,000.00	0.00	Under Implementation	2018-12-31	2019-02-18		2019-03-11		2019-04-15			2019-06-14

NIRTP/PCO/TEPC/S/IND-69 / Project Management Advisor for Quality Assurance and Advisory Services in Support of Nepal Trade Information Portal Extension	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	24,000.00	0.00	Under Implementation	2018-12-31	2018-12-10	2019-02-18	2019-03-11	2019-04-15	2019-06-14	
NIRTP/PCO/TEPC/S/IND-70 / National IT Specialist for Quality Assurance and Advisory Services in Support of Nepal Trade Information Portal Extension	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	5,000.00	0.00	Under Implementation	2018-12-31	2018-12-10	2019-02-18	2019-03-11	2019-04-15	2019-06-14	
NIRTP/PCO/PPD/S/IND-67 / Study to find out modality to provide efficient plant protection services in Federal and Provinces	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	10,000.00	0.00	Under Implementation	2019-03-01	2019-01-28	2019-04-19	2019-05-10	2019-06-14	2019-08-13	
NIRTP/PCO/NITDB/S/IND-71 / Social Safeguard Expert for Kathmandu ICD	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	26,000.00	0.00	Under Implementation	2019-01-22	2019-01-24	2019-03-12	2019-04-02	2019-05-07	2019-11-23	
NIRTP/PCO/S/IND-72 / Preparation of Strategies for Export Promotion to the European Union (EU)	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	6,000.00	0.00	Under Implementation	2019-04-15	2019-04-19	2019-06-03	2019-06-24	2019-07-29	2019-09-27	
NIRTP/PCO/S/IND-73 / Preparation of Strategies for Export Promotion to India	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	7,000.00	0.00	Under Implementation	2019-04-15	2019-04-19	2019-06-03	2019-06-24	2019-07-29	2019-09-27	
NIRTP/PCO/IND-75 / Preparation of Strategies for Export Promotion to the United Arab Emirates (UAE)	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	5,000.00	0.00	Under Implementation	2019-04-15	2019-04-19	2019-06-03	2019-06-24	2019-07-29	2019-09-27	
NIRTP/PCO/DOTM/S/IND-77 / System Design and software/hardware requirement for GPS vehicle tracking system	IDA / H8630	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Open	5,000.00	0.00	Under Implementation	2019-04-30	2019-05-15	2019-05-26	2019-06-02	2019-06-24	2019-08-23	
NIRTP/PCO/S/IND-80 / Environmental Specialist Consultant (National)	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	19,000.00	0.00	Under Implementation	2019-05-05	2019-05-21	2019-05-31	2019-06-07	2019-06-29	2019-12-31	
NIRTP/PCO/DOC/S/SSS-87 / Quality Assurance and Advisory Services for Implementation of Nepal National Single Window System & NTP Extension work (TEPC)	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Direct Selection	Direct	970,000.00	817,285.64	Signed	2019-08-01	2019-11-10	2019-08-11	2019-12-31	2019-10-15	2020-08-19	2021-10-14
NIRTP/PCO/DOC/S/IND-88 / Nepal National Single Window Project management Consultant	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	60,000.00	0.00	Pending Implementation	2019-10-01		2019-11-19	2019-12-10	2020-01-14	2021-12-24	
NIRTP/PCO/S/IND-105 / Preparation of Strategies for Export Promotion to UK	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	7,000.00	0.00	Pending Implementation	2019-08-30		2019-10-18	2019-11-08	2019-11-22	2020-01-01	
NIRTP/PCO/S/IND-106 / Preparation of Strategies for Export Promotion to EU	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	7,000.00	0.00	Pending Implementation	2019-08-30		2019-10-18	2019-11-08	2019-11-22	2020-01-01	
NIRTP/PCO/S/IND-107 / Preparation of Strategies for Export Promotion to Japan	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	7,000.00	0.00	Pending Implementation	2019-08-30		2019-10-18	2019-11-08	2019-11-22	2020-01-01	
NIRTP/PCO/S/IND-108 / Preparation of Strategies for Export Promotion to Canada	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	7,000.00	0.00	Pending Implementation	2019-08-30		2019-10-18	2019-11-08	2019-11-22	2020-01-01	
NIRTP/PCO/S/IND-109 / Preparation of Strategies for Export Promotion to Bangladesh	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	7,000.00	0.00	Pending Implementation	2019-08-30		2019-10-18	2019-11-08	2019-11-22	2020-01-01	
NIRTP/PCO/S/IND-99 / Procurement Specialist	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Prior	Individual Consultant Selection	Open	56,000.00	0.00	Under Implementation	2019-08-18	2019-11-28	2019-10-06	2019-10-27	2019-12-01	2021-12-31	
NIRTP/PCO/S/IND-110 / A study on export prospects of drinking water in Nepal	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	10,000.00	0.00	Under Implementation	2019-11-11	2019-11-25	2019-12-10	2019-12-17	2019-12-31	2020-03-30	
NIRTP/PCO/S/IND-111 / Preparation of strategic plan of commerce sector of Nepal with separate medium term and long term plan of actions.	IDA / H8630	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Open	27,500.00	0.00	Under Implementation	2019-11-27	2020-01-06	2019-12-26	2020-01-02	2020-01-16	2020-04-25	
NIRTP/PCO/DOTM/S/IND-115 / Procurement of System Supervision Consultant for GPS-Vehicle Tracking System	IDA / H8630	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Limited	30,000.00	0.00	Under Implementation	2020-01-20	2020-01-29	2020-02-04	2020-02-11	2020-03-03	2021-07-16	
NIRTP/PCO/NITDB/S/IND-100 / Procurement of Social Safeguard mobilizer	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Direct	7,000.00	0.00	Under Implementation	2020-07-30		2020-08-04	2020-08-04	2020-08-04	2021-01-31	
NIRTP/PCO/DOTM/IND-101 / Hiring of Technical Advisor for DoTM (National)	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Direct	12,000.00	0.00	Under Implementation	2020-07-31	2020-09-11	2020-08-01	2020-08-01	2020-08-01	2021-01-28	

NIRTP/PCO/S/IND-102 / Hiring of Environmental Safeguard Specialist (National)	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Direct		9,000.00	0.00	Under Implementation	2020-07-31		2020-08-01		2020-08-01		2020-08-01		2021-01-28
NIRTP/PCO/S/IND-103 / Hiring of Social Safeguard Specialist	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Direct		8,000.00	0.00	Under Implementation	2020-07-31		2020-08-01		2020-08-01		2020-08-01		2021-01-28
NIRTP/PCO/S/IND-104 / Hiring of Trade Development Adviser	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Direct		14,000.00	0.00	Canceled	2020-07-31		2020-08-01		2020-08-01		2020-08-01		2021-01-28
NIRTP/PCO/S/IND-122 / Hiring of Senior Infrastructure Engineer	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Direct		8,000.00	0.00	Under Implementation	2020-07-31		2020-08-01		2020-08-01		2020-08-01		2021-01-28
NIRTP/PCO/S/IND-123 / Hiring of Trade Facilitator Adviser	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Direct		12,000.00	0.00	Under Implementation	2020-07-31	2020-07-31	2020-08-01		2020-08-01		2020-08-01		2021-01-28
NIRTP/PCO/S/IND-124 / Hiring of Procurement and Contract Management Specialist	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Prior	Individual Consultant Selection	Open		28,000.00	0.00	Under Implementation	2020-08-07	2020-09-09	2020-10-05		2020-10-26		2020-11-30		2021-11-30
NIRTP/PCO/S/IND-104-2 / Hiring of Trade Development Adviser	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open		26,000.00	0.00	Under Implementation	2020-08-23	2020-08-28	2020-10-05		2020-10-19		2020-11-16		2021-11-16
NIRTP/PCO/MOALD/S/IND-125 / Hiring of Individual Consultant for Sanitary and Phytosanitary (SPS) /Plant Quarantine and Regional Plant Protection Laboratory	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Limited		6,500.00	0.00	Under Implementation	2020-09-13	2020-09-14	2020-09-16		2020-09-30		2020-10-14		2021-04-12
NIRTP/PCO/MOALD/S/IND-126 / Hiring of Individual Consultant for preparing furniture specifications and related documents for SPS laboratory.	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Direct		1,000.00	0.00	Under Implementation	2020-11-06		2020-11-16		2020-11-23		2020-12-14		2021-06-12
NIRTP/PCO/S/IND-128 / Procurement of Individual Consultant for feasibility study of service trade of Nepal with India and SAARC countries.	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Limited		8,600.00	0.00	Pending Implementation	2020-12-24		2020-12-31		2021-01-14		2021-02-12		2021-05-13