

## PROCUREMENT PLAN (Textual Part)

**Project information:** [country] [Project name] [P-number]

**Project Implementation agency:** [insert legal name]

**Date of the Procurement Plan:** [insert date]

**Period covered by this Procurement Plan:** [insert from - to period]

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in [insert appropriate references to the national procurement legislation], such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

*List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase “and the following conditions”.*

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower,

such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Otherwise state "Not Applicable"*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *Otherwise state "Not Applicable"*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Specify for each*

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. *[Include this sentence only if the Bank has formally agreed to provide the Borrower with HEIS. Otherwise delete]*

**Other Relevant Procurement Information.**

*Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.*

**PROCUREMENT PLAN** Senegal : Senegal Quality and Equity of Basic Education

**General Information**  
 Country: Senegal Bank's Approval Date of the Original Procurement Plan: 2019-07-10  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-10-21  
 Project ID: P133333 GPN Date:  
 Project Name: Senegal Quality and Equity of Basic Education  
 Loan / Credit No: IDA / 62520  
 Executing Agency(ies) NATIONAL MINISTRY OF BASIC EDUCATION

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
SN-PAQEEB-121217-CW-RFP / Réhabilitation et mise en niveau du Lycée Scientifique d'Excellence de Diourbel	IDA / 62520	Component 1 : Quality improvement of basic education	A posteriori	Appel d'offres	Open - National	Single Stage - Two Envelope				1,100,000.00	0.00	En attente d'exécution						2020-03-10		2020-03-15				2020-04-26		2020-07-09		2020-08-13		2021-02-09
SN-PAQEEB-162115-CW-RFB / Réhabilitation et mise en jour du Lycée Technique Scientifique et d'Excellence de Diourbel	IDA / 62520	Component 1 : Quality improvement of basic education	A posteriori	Appel d'offres	Open - National	Single Stage - Two Envelope				1,100,000.00	0.00	En attente d'exécution						2020-10-13		2020-10-18				2020-11-29		2021-02-11		2021-03-18		2021-09-14
SN-PAQEEB-120146-CW-RFP / Travaux de construction de deux (2) Lycées d'Excellence dans les Régions de Kaolack et de Sédhiou	IDA / 62520	Component 1 : Quality improvement of basic education	A posteriori	Appel d'offres	Open - National	Single Stage - Two Envelope				8,518,000.00	0.00	Annulé						2019-08-07		2019-08-12				2019-09-23		2019-12-06		2020-01-10		2020-07-08
SN-PAQEEB-163809-CW-RFB / Travaux de construction de Lycées d'Excellence pour l'intégration "Équité et la Qualité (LINEQ) dans les Régions de SÉDHIOU et de KAFFRINE	IDA / 62520	Component 1 : Quality improvement of basic education	A priori	Appel d'offres	Open - International	Single Stage - One Envelope				17,031,324.00	19,422,789.44	Signé						2020-06-25	2020-09-29	2020-06-30	2020-10-15			2020-08-11	2020-12-11	2020-09-10	2021-04-02	2020-10-15	2021-05-31	2021-04-13
SN-PAQEEB-224839-CW-RFO / Aménagement des locaux du PROMET	IDA / 62520	Component 1 : Quality improvement of basic education	A posteriori	Demande de prix	Limited	Single Stage - One Envelope				18,181.81	0.00	En attente d'exécution																2021-09-16		2022-03-15

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SN-PAQEEB-120155-CW-RFP / Equipements des deux (2) Lycées d'Excellence	IDA / 62520	Component 1 : Quality improvement of basic education	A priori	Appel d'offres	Open - International	Single Stage - Two Envelope		3,300,000.00	0.00	En cours d'exécution					2019-10-08		2019-10-13						2019-11-24		2020-02-06		2020-03-12		2020-09-08
SN-PAQEEB-120167-GO-RFB / Acquisition de Ressources Numériques	IDA / 62520	Component 1 : Quality improvement of basic education	A posteriori	Appel d'offres	Open - International	Single Stage - Two Envelope		500,000.00	0.00	En attente d'exécution					2020-03-09		2020-03-14						2020-04-25		2020-07-08		2020-08-12		2021-02-08
SN-PAQEEB-120214-GO-RFB / Equipement en Kit des CSEPE pour la formation initiale des enseignants	IDA / 62520	Component 1 : Quality improvement of basic education	A posteriori	Appel d'offres	Open - International	Single Stage - Two Envelope		1,880,000.00	0.00	En attente d'exécution					2020-01-07		2020-01-12						2020-02-23		2020-05-07		2020-06-11		2020-12-08
SN-PAQEEB-120219-GO-RFB / Acquisition de ressources numériques et formation des formateurs	IDA / 62520	Component 1 : Quality improvement of basic education	A posteriori	Appel d'offres	Open - National	Single Stage - Two Envelope		500,000.00	0.00	Annulé					2019-09-16		2019-09-21						2019-11-02		2020-01-15		2020-02-19		2020-08-17
SN-PAQEEB-121229-GO-RFO / Acquisition d'équipement spécifique pour la prise en charge de l'inclusion	IDA / 62520	Component 1 : Quality improvement of basic education	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		90,000.00	0.00	En attente d'exécution					2019-10-21												2019-12-16		2020-06-13
SN-PAQEEB-121223-GO-RFB / Acquisition de matériels Pédagogiques et didactiques des apprenants	IDA / 62520	Component 1 : Quality improvement of basic education	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		54,000.00	0.00	En attente d'exécution					2019-09-17												2019-11-12		2020-05-10
SN-PAQEEB-134476-GO-RFO / Achat de T-shirts et casquettes pour les participants au championnat national du sport scolaire	IDA / 62520	Component 1 : Quality improvement of basic education	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		9,090.00	9,284.05	Achévé					2019-09-28		2019-11-04									2019-11-23	2019-12-11	2020-05-21	2020-02-07
SN-PAQEEB-134513-GO-RFO / Achat de matelas pour l'organisation du championnat national du Sport Scolaire	IDA / 62520	Component 1 : Quality improvement of basic education	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		27,018.00	25,445.02	Achévé					2019-10-20		2019-11-15									2019-12-15	2019-12-10	2020-06-12	2020-03-06
SN-PAQEEB-162112-GO-RFO / Acquisition de matériels de récompense pour le championnat national du Sport Scolaire 2020	IDA / 62520	Component 1 : Quality improvement of basic education	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		40,000.00	12,667.45	Signé					2020-03-10		2019-11-04									2020-05-05	2019-12-09	2020-11-01	2019-12-10
SN-PAQEEB-121227-GO-RFP / Acquisition de matériels de récompense	IDA / 62520	Component 1 : Quality improvement of basic education	A posteriori	Appel d'offres	Limited	Single Stage - Two Envelope		40,000.00	0.00	Annulé					2019-08-15	2019-10-24	2019-08-20	2019-11-04					2019-10-01	2019-11-15	2019-12-14	2019-12-18	2020-01-18		2020-07-16
SN-PAQEEB-121224-GO-RFP / Equipement en matériels informatiques des membres de l'Equipe Technique Nationale du PAQEEB	IDA / 62520	Component 1 : Quality improvement of basic education	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		30,000.00	0.00	Annulé					2019-09-22												2019-11-17		2020-05-15





SN-PAQEEB-168810-CS-CDS / Recrutement d'un consultant individuel pour l'appui technique du Coordonnateur national du PAQEEB/FA	IDA / 62520	Component 1 - Quality improvement of basic education	A posteriori	Sélection de consultants par entente directe	Direct		62,141.00	3,903.62	Signé	2020-04-20	2020-04-14	2020-04-30	2020-05-06			2020-07-04	2020-02-02	2020-12-31
SN-PAQEEB-226517-CS-CDS / Élaboration de rapports d'analyse environnementale initiale (AEI) des LINEQ de Sédhiou et de Kaffrine	IDA / 62520	Component 1 - Quality improvement of basic education	A posteriori	Sélection de consultants par entente directe	Direct		5,528.00	0.00	En attente d'exécution	2021-03-29		2021-04-08				2021-06-12		2021-12-09
SN-PAQEEB-228436-CS-CDS / Audit infrastructurel du Lycée scientifique d'excellence de Diourbel et le suivi, contrôle des travaux de réhabilitation.	IDA / 62520	Component 1 - Quality improvement of basic education	A posteriori	Sélection de consultants par entente directe	Direct		212,962.96	0.00	En attente d'exécution	2021-04-15		2021-04-25				2021-06-29		2021-12-26