

**Restructuring****Status: Archived****Restructuring Type: Level two**

Last modified on date : 06/29/2012

**1. Basic Information**

Project ID & Name	P114291: TZ : Accelerated Food Security Project
Country	Tanzania
Task Team Leader	David Rohrbach
Sector Manager/Director	Michael Morris
Country Director	Philippe Dongier
Original Board Approval Date	06/09/2009
Original Closing Date:	06/30/2012
Current Closing Date	06/30/2013
Proposed Closing Date [if applicable]	06/30/2013
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment-Partial Assessment
EA Completion Date	08/30/2009
Revised EA Completion Date	

**2. Revised Financing Plan (US\$m)**

Source	Original	Revised
BORR	139.00	139.00
IDA	160.00	160.00
<b>Total</b>	<b>299.00</b>	<b>299.00</b>

**3. Borrower**

Organization	Department	Location
The United Republic of Tanzania		Tanzania

**4. Implementing Agency**

Organization	Department	Location
Ministry of Agriculture Food Security and Cooperatives (Lead Agency)		Tanzania

<b>5. Disbursement Estimates (US\$m)</b>		
<b>Actual amount disbursed as of 07/02/2012</b>		<b>155.33</b>
<b>Fiscal Year</b>	<b>Annual</b>	<b>Cumulative</b>
2010	0.00	155.33
2012	0.00	155.33
	<b>Total</b>	<b>155.33</b>

<b>6. Policy Exceptions and Safeguard Policies</b>	
<b>Does the restructured project require any exceptions to Bank policies?</b>	N
<b>Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.</b>	N

<b>7a. Project Development Objectives/Outcomes</b>
<b>Original/Current Project Development Objectives/Outcomes</b>
The objective of the Project is to contribute to higher food production and productivity in targeted areas by improving farmers access to critical agricultural inputs

<b>7b. Revised Project Development Objectives/Outcomes [if applicable]</b>