

Tamil Nadu Sustainable Urban Development Program (TNSUDP)

PROCUREMENT PLAN

I. General

1. Project information:

- Project: Tamil Nadu Sustainable Urban Development Program (TNSUDP)
- Country: India
- Project Code: P150395

2. **Bank's approval Date of the procurement Plan** Draft Procurement Plan dated **February 19, 2015** Revision 0 agreed by the Bank on February 19, 2015

3. **Implementing Agencies:** TNUIFSL, DMA, CMWSSB, TWADB, Chennai Corporation and other ULBs

4. **Period covered by this procurement plan:** 18 months

5. **Risk Rating for the Implementing Agency:** Substantial

6. **Original Procurement Risk Rating for the Project:** Substantial

7. **Current Procurement Risk Rating for the Project:** Substantial

II. Works, Non-consulting services and Goods.

1 a) Procurement Methods and Thresholds

<i>Category</i>	<i>Method of Procurement</i>	<i>Threshold (US\$ Equivalent)</i>
Works	International Competitive Bidding (ICB)	> 40,000,000
	National Competitive Bidding (NCB)	Up to 40,000,000 (with NCB conditions)
	Shopping	Up to 100,000
	Direct Contracting (DC)	As per paragraph 3.7 of Guidelines
	Public-Private Partnership (PPP) for Works	As per paragraph 3.14 of Guidelines
	Force Account	As per paragraph 3.9 of Guidelines
	Framework Agreement (FA)	As per paragraph 3.6 of Guidelines
Goods and non-consultant services (NCS)	International Competitive Bidding (ICB)	> 3,000,000
	Limited International Bidding (LIB)	wherever agreed by Bank
	National Competitive Bidding (NCB)	Up to 3,000,000 (with NCB conditions)
	Shopping	Up to 100,000
	Direct Contracting (DC)	As per paragraph 3.7 of Guidelines
	Public-Private Partnership (PPP) Services	As per paragraph 3.14 of Guidelines
	Force Account (only for NCS)	As per paragraph 3.9 of Guidelines

	Framework Agreement (FA)	As per paragraph 3.6 of Guidelines
	Procurement from United Nations (UN) Agencies	As per paragraph 3.10 of Guidelines

1 b) Prior Review Threshold

Works: All contracts more than USD 10 million equivalent

Goods: All contracts more than USD 2 million equivalent

Non-Consultant Services and IT systems: All contracts more than USD 2 million equivalent

In addition, the justifications for all contracts to be issued using LIB or direct contracting shall be subject to prior review. First framework agreement will be subject to prior review irrespective of value. For prior review contracts, the amendments for increasing the cost or extension of time beyond 15% of original value shall also be subject to Bank's prior review.

2. **Pre-qualification** – Not envisaged

3. **Applicable Guidelines:** All the contracts issued under the project will follow the World Bank's "Guidelines: Procurement of goods, works and non-consulting services under IBRD loans and IDA credits & grants by World Bank borrowers" dated January 2011 (as updated in July 2014).

4. **Any Other Special Procurement Arrangements:** NCB will be conducted in accordance with paragraph 3.3 and 3.4 of the Guidelines and the following provisions:

- i. Only the model bidding documents for NCB agreed with the GOI Task Force (and as amended for time to time), shall be used for bidding;
- ii. Invitations to bid shall be advertised in at least one widely circulated national daily newspaper (or on a widely used website or electronic portal with free national and international access along with an abridged version of the said advertisement published in a widely circulated national daily inter-alia giving the website/electronic portal details from which the details of the invitation to bid can be downloaded), at least 30 days prior to the deadline for the submission of bids;
- iii. No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given State;
- iv. Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder;
- v. Extension of bid validity shall not be allowed with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank (i) for the first request for extension if it is longer than four weeks; and (ii) for all subsequent requests for extension irrespective of the period (such concurrence will be considered by Bank only in cases of Force Majeure and circumstances beyond the control of the Purchaser/ Employer)
- vi. Re-bidding shall not be carried out with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank

- vii. The system of rejecting bids outside a pre-determined margin or "bracket" of prices shall not be used in the project;
- viii. Rate contracts entered into by Directorate General of Supplies and Disposals will not be acceptable as a substitute for NCB procedures. Such contracts will be acceptable however for any procurement under the Shopping procedures;
- ix. Two or three envelope system will not be used (except when using e-Procurement system assessed and agreed by the Bank)

Other agreed provisions are:

- Any discount received from the bidders after bid submission deadline will not be considered either during the bid evaluation or the contract award.
- Domestic preference will be applicable for ICB procurement of Goods as per Appendix 2 of the Procurement Guidelines.
- Bids received from foreign bidders will not be rejected under NCB.
- DGS&D rate contracts may be used as framework agreement (FA) provided:
 - i. Use of DGS&D rate contracts as FA must be reflected on the procurement plan agreed by the Bank for particular goods.
 - ii. Before issuing the purchasing order, the implementing agency will carry out a price analysis on the specific good that is intended to be purchased. If after this due diligence the implementing agency concludes (and Bank agrees) that the DGS&D rate contracts are more advantageous, DGS&D rate contracts may be used as FA.
 - iii. To meet the Bank's requirements for right to audit and F&C, these clauses may be included in the Purchase Orders (in case the purchasers are directly placing the purchase orders to DGS&D rate contract holders). On the other hand, if indent is placed through DGS&D, the Purchaser has the option to sign a separate undertaking with DGS&D rate contract holder, where Bank's right to audit and F&C clauses could be mentioned.

5. Procurement Packages with Methods and Time Schedule – As per plan in STEP

III. Selection of Consultants

1 a) Selection Methods and Thresholds

<i>Method of Procurement</i>	<i>Threshold (US\$ Equivalent)</i>
Selection Based on Consultants' Qualifications (CQS)/Least-Cost Selection (LCS)	Up to 300,000
Single-Source Selection (SSS)	As per paragraphs 3.9–3.11 of Guidelines
Individuals	As per Section V of Guidelines
Particular Types of Consultants	As per paragraphs 3.15–3.21 of Guidelines
Quality- and Cost-Based Selection (QCBS)/ Quality-Based Selection (QBS)/ Selection under a Fixed Budget (FBS)	for all other cases

1 b) Prior Review Threshold

Consultancy Services: > US\$ 1,000,000 for **firms**; and

> US\$ 300,000 for **individuals**

In addition, the justifications for all contracts to be issued on the basis of single-source selection will be subject to prior review. For prior review contracts, the amendments for increasing the cost or extension of time beyond 15% of original value shall also be subject to Bank's prior review.

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 800,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** None.
4. **Applicable Guidelines:** All the contracts issued under the project will follow the World Bank's "Guidelines: Selection and employment of consultants under IBRD loans and IDA credits & grants by World Bank borrowers" dated January 2011 (as updated in July 2014).
5. **Consultancy Assignments with Selection Methods and Time Schedule** - As per plan in STEP

IN-TNUSL-19217-CW-RFB / Construction of Integrated Storm Water Drains - Improvements to Nandambakkam Canal under package - 39 N	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,017,745.00	0.00	Under implementation				2017-07-05	2017-07-28	2017-07-10			2017-08-21	2017-09-21	2017-09-20	2017-10-25	2018-10-25	
IN-TNUSL-19218-CW-RFB / Construction of Integrated Storm Water Drains - Improvements to Nandambakkam Canal under package - 39 O	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,017,745.00	0.00	Under implementation				2017-07-05	2017-07-28	2017-07-10			2017-08-21	2017-09-21	2017-09-20	2017-10-25	2018-10-25	
IN-TNUSL-5192-CW-RFB / Construction of Integrated Storm water in Cuddalore Municipality under Phase-1 Package-1	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,964,330.00	0.00	Cancelled				2017-02-15		2017-02-20			2017-04-03	2017-05-03	2017-06-07		2017-12-04	
IN-TNUSL-5193-CW-RFB / Construction of Integrated Storm Water Drain in Cuddalore Municipality under Phase-1 Package-2	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,082,060.00	0.00	Cancelled				2017-02-15		2017-02-20			2017-04-03	2017-05-03	2017-06-07		2017-12-04	
IN-TNUSL-5194-CW-RFB / Construction of Integrated Storm Water Drain in Cuddalore Municipality under Phase-1 Package-3	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,034,580.00	0.00	Cancelled				2017-02-15		2017-02-20			2017-04-03	2017-05-03	2017-06-07		2017-12-04	
IN-TNUSL-5196-CW-RFB / Construction of Integrated Storm Water Drain in Cuddalore Municipality under Phase-1 Package-4	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,136,890.00	0.00	Cancelled				2017-02-15		2017-02-20			2017-04-03	2017-05-03	2017-06-07		2017-12-04	
IN-TNUSL-21867-CW-RFB / Construction of Integrated Storm Water Drain in Cuddalore Municipality Phase-1 Package-1	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,906,813.00	0.00	Under implementation				2017-07-26	2017-08-08	2017-07-31			2017-09-11	2017-10-11	2017-11-15		2018-05-14	
IN-TNUSL-21865-CW-RFB / Construction of Integrated Storm Water Drain in Cuddalore Municipality Phase -1 Package-2	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		3,121,379.00	0.00	Under implementation				2017-07-26	2017-08-08	2017-07-31			2017-09-11	2017-10-11	2017-10-30	2017-11-15		2018-05-14
IN-TNUSL-4749-CW-RFB / Supply, installation and commissioning of 150 nos of street light lamp posts with LED fittings in the leftover areas in Divisions 1,2,14,6,11,12, Zone 1 under Package-1	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		92,758.00	0.00	Pending implementation				2018-02-05		2018-02-05			2018-03-12	2018-04-11	2018-05-16		2018-11-12	
IN-TNUSL-4751-CW-RFB / Supply, installation and commissioning of 177 nos of street light lamp posts with LED fittings in the leftover areas in Divisions 15,16,17,18,19,20 Zone-2 under Package-2	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		844,229.00	0.00	Pending implementation				2018-02-05		2018-02-05			2018-03-12	2018-04-11	2018-05-16		2018-11-12	
IN-TNUSL-4754-CW-RFB / Supply, installation, Commissioning of 747 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 22,23,24,25 Zone 3 under Package-3	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		475,379.00	0.00	Pending implementation				2018-02-05		2018-02-05			2018-03-12	2018-04-11	2018-05-16		2018-11-12	
IN-TNUSL-4755-CW-RFB / Supply, installation, Commissioning of 407 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 13 Zone 3 under Package-4	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		350,790.00	0.00	Pending implementation				2018-02-05		2018-02-05			2018-03-12	2018-04-11	2018-05-16		2018-11-12	
IN-TNUSL-4757-CW-RFB / Supply, installation, Commissioning of 236 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 26,32 Zone 3 under Package-5	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		145,769.00	0.00	Pending implementation				2018-02-05		2018-02-05			2018-03-12	2018-04-11	2018-05-16		2018-11-12	
IN-TNUSL-4759-CW-RFB / Supply, installation, Commissioning of 196 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 27,30 Zone 3 under Package-6	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		114,751.00	0.00	Pending implementation				2018-02-05		2018-02-05			2018-03-12	2018-04-11	2018-05-16		2018-11-12	
IN-TNUSL-4760-CW-RFB / Supply, installation, Commissioning of 210nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 28,29 Zone 3 under Package-7	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,854.00	0.00	Pending implementation				2018-02-05		2018-02-05			2018-03-12	2018-04-11	2018-05-16		2018-11-12	
IN-TNUSL-4761-CW-RFB / Supply, installation, Commissioning of 2931 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 79,83 Zone 7 under Package-8	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,460,668.00	0.00	Pending implementation				2018-02-05		2018-02-05			2018-03-12	2018-04-11	2018-05-16		2018-11-12	
IN-TNUSL-4765-CW-RFB / Supply, installation, Commissioning of 2370 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 82 Zone 7 under Package-9	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,341,608.00	0.00	Pending implementation				2018-02-05		2018-02-05			2018-03-12	2018-04-11	2018-05-16		2018-11-12	
IN-TNUSL-4766-CW-RFB / Supply, installation, Commissioning of 629 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 81,84,85,86,87,88,89,91,92 Zone 7 under Package-10	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		420,732.00	0.00	Pending implementation				2018-02-05		2018-02-05			2018-03-12	2018-04-11	2018-05-16		2018-11-12	

IN-TNUSL-47467-CW-RFB / Supply, Installation, Commissioning of 792 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 60,26,93 Zone 7 under Package-11	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					475,468.00	0.00	Pending Implementation						2018-02-05	2018-02-05				2018-03-12	2018-04-11	2018-05-16	2018-11-12
IN-TNUSL-47473-CW-RFB / Supply, Installation, Commissioning of 456 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 143 Zone 11 under Package-12	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					282,928.00	0.00	Pending Implementation						2018-02-05	2018-02-05				2018-03-12	2018-04-11	2018-05-16	2018-11-12
IN-TNUSL-47474-CW-RFB / Supply, Installation, Commissioning of 361 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 145 Zone 11 under Package-13	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					144,078.00	0.00	Pending Implementation						2018-02-05	2018-02-05				2018-03-12	2018-04-11	2018-05-16	2018-11-12
IN-TNUSL-47476-CW-RFB / Supply, Installation, Commissioning of 458 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 147 Zone 11 under Package-14	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					289,241.00	0.00	Pending Implementation						2018-02-05	2018-02-05				2018-03-12	2018-04-11	2018-05-16	2018-11-12
IN-TNUSL-47483-CW-RFB / Supply, Installation, Commissioning of 228 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 148, 151 Zone 11 under Package-15	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					135,988.00	0.00	Pending Implementation						2018-02-05	2018-02-05				2018-03-12	2018-04-11	2018-05-16	2018-11-12
IN-TNUSL-47484-CW-RFB / Supply, Installation, Commissioning of 288 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 149 Zone 11 under Package-16	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					178,988.00	0.00	Pending Implementation						2018-02-05	2018-02-05				2018-03-12	2018-04-11	2018-05-16	2018-11-12
IN-TNUSL-47485-CW-RFB / Supply, Installation, Commissioning of 560 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 150 Zone 11 under Package-17	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					329,707.00	0.00	Pending Implementation						2018-02-05	2018-02-05				2018-03-12	2018-04-11	2018-05-16	2018-11-12
IN-TNUSL-47487-CW-RFB / Supply, Installation, Commissioning of 187 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 152 Zone 11 under Package-18	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					117,778.00	0.00	Pending Implementation						2018-02-05	2018-02-05				2018-03-12	2018-04-11	2018-05-16	2018-11-12
IN-TNUSL-47488-CW-RFB / Supply, Installation, Commissioning of 179 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 154 Zone 11 under Package-19	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					114,590.00	0.00	Pending Implementation						2018-02-05	2018-02-05				2018-03-12	2018-04-11	2018-05-16	2018-11-12
IN-TNUSL-47489-CW-RFB / Supply, Installation, Commissioning of 996 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 153,155 Zone 11 under Package-20	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					582,779.00	0.00	Pending Implementation						2018-02-05	2018-02-05				2018-03-12	2018-04-11	2018-05-16	2018-11-12
IN-TNUSL-47490-CW-RFB / Supply, Installation, Commissioning of 130 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 157,158 Zone 12 under Package-21	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					74,783.00	0.00	Pending Implementation						2018-02-05	2018-02-05				2018-03-12	2018-04-11	2018-05-16	2018-11-12
IN-TNUSL-47491-CW-RFB / Supply, Installation, Commissioning of 1814 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 188 Zone 14 under Package-22	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					1,109,420.00	0.00	Pending Implementation						2018-02-05	2018-02-05				2018-03-12	2018-04-11	2018-05-16	2018-11-12
IN-TNUSL-47492-CW-RFB / Supply, Installation, Commissioning of 827 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 189 Zone 14 under Package-23	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					513,312.00	0.00	Pending Implementation						2018-02-05	2018-02-05				2018-03-12	2018-04-11	2018-05-16	2018-11-12
IN-TNUSL-47493-CW-RFB / Supply, Installation, Commissioning of 484 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 190,191 Zone 14 under Package-24	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					312,739.00	0.00	Pending Implementation						2018-02-05	2018-02-05				2018-03-12	2018-04-11	2018-05-16	2018-11-12
IN-TNUSL-47497-CW-RFB / Supply, Installation, Commissioning of 794 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 168, 169, 183, 187 Zone -14 & Division 192-200 Zone 15 under Package-25	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					493,215.00	0.00	Pending Implementation						2018-02-05	2018-02-05				2018-03-12	2018-04-11	2018-05-16	2018-11-12
IN-TNUSL-89134-CW-RFB / Restoration of Zamin Palavarani Periya Sri and Keelattalai Sri in Palavarani Municipality	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					2,346,124.00	0.00	Pending Implementation						2018-02-16	2018-02-16				2018-02-16	2018-02-28	2018-04-04	2018-10-01
IN-TNUSL-62353-CW-RFB / Construction of Storm Water Drain in Tuticorin Corporation - Construction of Storm water drain at Kalangarasi, Kaluppathal and Kallathappalada in S.V.Kulam under Package-II	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					1,772,906.00	0.00	Pending Implementation						2018-05-16	2018-05-21				2018-07-02	2018-08-01	2018-09-05	2019-03-04

IN-TNUEFL-62354-CW-RFB / Construction of Storm Water Drainage in Tuticorin Corporation - Rejuvenation of main S.V.Kulam. Improvement of Mullakulam tank and related works under Package-III	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,650,745.00	0.00	Pending Implementation	2018-05-16	2018-05-21	2018-07-02	2018-08-01	2018-09-05	2019-03-04
IN-TNUEFL-62356-CW-RFB / Construction of Storm Water Drain in Tuticorin Corporation - Construction of Storm Water Drain from S.V.Kulam along Meelavittan Road and drain towards railway side and related works under Package-IV	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,660,141.00	0.00	Pending Implementation	2018-05-16	2018-05-21	2018-07-02	2018-08-01	2018-09-05	2019-03-04
IN-TNUEFL-62358-CW-RFB / Construction of Storm Water Drain in Tuticorin Corporation - Construction of Main Storm Water Drain of Mullakadu Odai and related work under Package-VII	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope				980,425.00	0.00	Pending Implementation	2018-05-16	2018-05-21	2018-07-02	2018-08-01	2018-09-05	2019-03-04
IN-TNUEFL-83343-CW-RFB / Construction of Storm Water Drain in Tuticorin Corporation - Construction of Channels for diversion of Jalapattam odai to perappattam odai and related works along NH-458 under Package-1	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope				9,093,114.00	0.00	Pending Implementation	2018-10-24	2018-10-29	2018-12-10	2019-01-09	2019-02-13	2019-08-12
IN-TNUEFL-83344-CW-RFB / Construction of Storm Water Drain in Tuticorin Corporation - Construction of Storm Water Drainage for diversion of flow of Cherpattam Odai to Ipparu river and related works along NH-7A under Package-5	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope				8,129,164.00	0.00	Pending Implementation	2018-10-24	2018-10-29	2018-12-10	2019-01-09	2019-02-13	2019-08-12
IN-TNUEFL-20974-CW-RFB / Restoration of damaged BT surfaces due to LICCS and water supply works in Ward no 90 and 91 in Coimbatore Corporation under Package-3	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids						6,250,000.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUEFL-20970-CW-RFB / Providing BT Road in various streets in Tirunelveli Corporation under Package-2	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids						1,069,300.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUEFL-20951-CW-RFB / Providing B.T. Surface at Vembusamman Koil Main Road, ACS Colony 1st, 5th Cross Street, ACS Colony Main Road & 2nd Street, Elango Street, Balaji Nagar 3rd Street & Nemilichery Main Road in ward No.18,20,21,22 at Pallavaram Municipality under Package No.04	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope				271,740.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUEFL-209043-CW-RFB / Providing B.T. Surface at Kothnassamy Street, Griffin 4th Street, Railway Station Road, Quary Street, Katsabonnan Nagar Main Road, Veli Collage Road, Ponniamman Koil Street in ward No.18,11,12 at Pallavaram Municipality under Package No.01	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids						271,740.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUEFL-209545-CW-RFB / Providing BT Road at Thattankuttai Road, Kanaraj Nagar, Angalman Koil Kattur Road, and Providing CC Road at Malli Street in Rasipuram Municipality under Package-6	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope				271,740.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUEFL-209554-CW-RFB / Providing Black Top Surface in Ward No. 18 and 27 in Tenkasi Municipality under Package-3	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope				217,400.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUEFL-209049-CW-RFB / Providing B.T. Surface at Ahalai Nagar 14 to 17 Street, Pillayar Koil Street, Arul Munagan Nagar Main Road, Srinivasapuram Main Road, Station border Road, Singaperumal nagar 3rd Street in ward No.14,15,24 in Pallavaram Municipality under Package-3	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope				271,740.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUEFL-209553-CW-RFB / Providing Black Top Surface at Sakthi Nagar in Ward No. 1, Azad Nagar in Ward No. 27, Pulraj Street, Anna Street and Nehru Street in Ward No. 33 & Old Bus Stand in Ward No. 20 in Tenkasi Municipality under Package-2	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope				269,030.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUEFL-209552-CW-RFB / Providing Black Top Surface Ward No. 1, 16, 24, 33 & 25 in Tenkasi Municipality under Package-1	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope				251,360.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUEFL-209543-CW-RFB / Providing BT Road at Maragan, Thottam (EE Office Road), V Nagar Road Noz. 3, 6 and Providing CC Road at Subaga street, Nanjaga Street, Angalman Koil Street, Sekkadi Street in Rasipuram Municipality under Package-5	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope				271,740.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16

IN-TNUIFSL-209540-CW-RFB / Providing BT Road at Housing Board road , Weaver's colony, Elakka colony , Koneerpatty Ex.no 2, Metlakudi road, Kamara colony (Koneerpatty) and Providing CC Road at Koneerpatty Ex.no 1, in Rasipuram Municipality under Package-4	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		271,740.00	0.00	Pending Implementation								2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209534-CW-RFB / Providing BT Road at Sivaramtha salli, Singan lane, vilagala street, MSV Subura street, ERA Ramalingam Street, Assamath street, Providing CC Road at Mathuramy street, Assamath street, Sandu veeni street in Rasipuram Municipality under Package-2	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		271,740.00	0.00	Pending Implementation								2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209531-CW-RFB / Providing BT Road at west colony, Kumarasamy Street, Sivan Koli street, EB Colony, Indira colony , Providing CC road at Kumarasamy Lane and Sivan Koli street in Rasipuram Municipality under Package-1	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		271,740.00	0.00	Pending Implementation								2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209528-CW-RFB / Providing BT Road and Storm water drain with Culvert in ward Nos-7,7,7, 26,27,24,20,12,21,2,86,10 in Thiruchengode Municipality under Package-4	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		345,110.00	0.00	Pending Implementation								2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209517-CW-RFB / Providing BT Road at Vallar salli, Subramanyam nagar , Kastavan layout, Vaidyanagar street, Ramsay Street No 1,2,3,4 & Providing CC Road at Kamathar amman Koli street, Amarchar Covintha samy street, in Rasipuram Municipality under Package-3	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		271,740.00	0.00	Pending Implementation								2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209558-CW-RFB / Providing Black Top Surface at New Bus Stand (North Side, South Side & Two Wheeler Park Station) in Ward No: 1, Abdulkalam Nagar in ward No: 2 & Railway Feeder Road in Ward No: 6, in Tenkasi Municipality under Package-4	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		263,590.00	0.00	Pending Implementation								2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209527-CW-RFB / Providing BT Road and Storm water drain with Culvert in Ward nos : 30,31,28,21,22,18 and 19 in Thiruchengode Municipality under Package-3	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		334,240.00	0.00	Pending Implementation								2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209075-CW-RFB / Providing of S.T. Surface, By using sower machine and Construction of storm water drain in Ward No: 2, 3, 8 and 23 in Paramakudi Municipality under Package-3	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		271,740.00	0.00	Pending Implementation								2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209521-CW-RFB / Providing BT Road and Storm water drain with Culvert Ward nos : 10,11,14,1,12,8 and 6 in Thiruchengode Municipality under Package-2	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		349,190.00	0.00	Pending Implementation								2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209493-CW-RFB / Providing BT Road and Storm water drain with Culvert in ward No:1& 6,2,14,11,13 and 5 in Thiruchengode Municipality under Package-1	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		330,163.00	0.00	Pending Implementation								2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209479-CW-RFB / Providing BT surface with storm water drain in ward nos:27 , 29, 17, 38, 8, 39 in Namakkal Municipality under Package-3	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		252,720.00	0.00	Pending Implementation								2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209481-CW-RFB / Providing BT surface with storm water drain in ward no : 14, 17 in Namakkal Municipality under Package-4	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		160,330.00	0.00	Pending Implementation								2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209483-CW-RFB / Providing BT surface with storm water drain Ward no : 7, 8, 15, 17 & 39 in Namakkal Municipality under Package-5	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		235,060.00	0.00	Pending Implementation								2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209485-CW-RFB / Providing BT surface with storm water drain Ward no. 6, 7&16 in Namakkal Municipality under Package-6	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		221,470.00	0.00	Pending Implementation								2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209248-CW-RFB / Improvements to BT Roads in various roads in Ward Nos. 4 and 5 in Gobichettipalayam Municipality under Package-2	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		679,350.00	0.00	Pending Implementation								2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209254-CW-RFB / Providing BT surface with storm water drain at Koccamattary VDC Nagar cross street, Kondichettipattin main road to vettaijogundan pudur, Alabaige nager road, Mullaai nager road and cross street in ward no 12 & 38 in Namakkal Municipality under Package-2	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		251,360.00	0.00	Pending Implementation								2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16

IN-TNUFSL-209039-CW-RFB / Providing BT surface and Retaining wall cross drainage in roads in Ward-38 01 and BT surface in Ward-37 01, 05, 09 and 39 in Tambaram Municipality under Package No.4	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					271,740.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUFSL-209076-CW-RFB / Providing of B.T. Surface By using paver machine and Construction of storm water drain and Providing Paver block surface in Ward No.26,26,29,30 and 32 in Paramakudi Municipality under Package-4	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					271,740.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUFSL-209247-CW-RFB / Improvements to BT Roads in various roads in Ward No.19 in Gobichettipalayam Municipality under Package-1	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					679,350.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUFSL-209252-CW-RFB / Providing BT surface with storm water drains at Trivenkadeside to Salem road-Salem road sub-lane LNM Theatre to BP Pudur & BP Pudur road, Anbu nagar - 3,Edhil nagar,Modality to Bepass service road, Raja nagar in Namakkal Municipality under Package-1	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					237,772.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUFSL-209251-CW-RFB / Improvements to BT Roads in various roads in Ward No.27 in Gobichettipalayam Municipality under Package-3	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					679,350.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUFSL-209249-CW-RFB / Improvements to BT Roads in various roads in Ward No.27 in Gobichettipalayam Municipality under Package-3	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					679,350.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUFSL-209055-CW-RFB / Providing B.T. Surface at Katabomman St.,Paruthothaman Nagar Bathyam 2nd St.,Devarajan St.,Kalamagall St, Erinthumadhali St, Caplakinni Nagar,Ramasaamy St.,Aganooor St, Purananoru St in ward No.26,26,30,33,33 in Pallavaram Municipality under	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					271,740.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUFSL-209065-CW-RFB / Providing B.T Surface using CMP paver machine with storm water drain and RCC culvert # ward no. 1 and 2 in Devalottai Municipality under Package-1	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					313,260.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUFSL-209071-CW-RFB / Providing of B.T. Surface By using paver machine and Construction of storm water drain in ward No 01 and 13 in Paramakudi Municipality under Package-1	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					271,740.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUFSL-209077-CW-RFB / Providing of B.T. Surface By using paver machine and Construction of storm water drain and Providing Paver block surface in ward No.24,25,27,28 and 34 in Paramakudi Municipality under Package-5	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					271,740.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUFSL-209070-CW-RFB / Providing Paver Block pavement with storm water drain and RCC culvert to Ward. 2,3,4,5,9,11,12,23,24 and 27 in Devalottai Municipality under Package-5	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					152,175.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUFSL-209069-CW-RFB / Providing B.T Surface using CMP paver machine with Storm water drain and RCC culvert in Ward nos 5,7,8,9,13,17,18,19,21,22,23,24, and 27 in Devalottai Municipality under Package-4	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					339,675.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUFSL-209074-CW-RFB / Providing of B.T. Surface By using paver machine and Providing Paver block surface in Ward Nos 1,2,5,6,7,8 and 34 in Paramakudi Municipality under Package-2	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					271,740.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUFSL-209068-CW-RFB / Providing B.T Surface using CMP paver machine with Storm water drain and RCC culvert in Ward no.4, 5, 6 and 11 in Devalottai Municipality under Package-5	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					346,470.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUFSL-209067-CW-RFB / Providing B.T Surface using CMP paver machine with Storm water drain and RCC culvert in ward no. 2,3 and 11 in Devalottai Municipality under Package-2	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					357,340.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUFSL-209036-CW-RFB / Providing BT surface in Wards-21, 23, 24, 25, 26 and 27 in Tambaram Municipality under Package No.3	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					271,740.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16

IN-TNUIFSL-209040-CW-RFB / Providing WMM with BT surface, Retaining wall and cross drainage works in Ward -38 in Tambaram Municipality under Package No.5	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													271,740.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209046-CW-RFB / Providing B.T. Surface at Samuthi Street-Sara Nagar Main Road,Thenmozhi Nagar 5th Street,Ambal Nagar Main Road,Ambal Nagar 5th St,6th Street in ward No.13,14 in Pallavaram Municipality under Package No.02	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													271,740.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-208788-CW-RFB / Providing BT surface to streets in Ward-11,13, 14, 16,17,19 in Tambaram Municipality under Package No.1	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													271,740.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209590-CW-RFB / Renewal of S. T Road and Providing B.T. Road in Ward No. 77,80,91,92,94,95,96,97 & 99 in Madurai Corporation under Package-5.	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													543,480.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209589-CW-RFB / Renewal of S. T Road and Providing B.T. Road in Ward No. 76,79 & 100 in Madurai Corporation under Package-4.	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													543,480.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209600-CW-RFB / Restoration of Damaged B.T. Road at Ravayapalayam pudur., Sengunthapuram wakkal road, Palakkattur to verapambalur link road and kumbaragepura in ward no.1,3&4 in Erode	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													125,000.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209588-CW-RFB / Renewal of S. T Road and Providing B.T. Road in Ward No. 53,56,57,59,60,61,63 & 64 in Madurai Corporation under Package-3.	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													543,480.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209586-CW-RFB / Renewal of S. T Road and Providing B.T. Road in Ward No. 27,33,35,36,37,38,39,40,41,42,43,44 & 45 in Madurai Corporation under Package-2.	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													544,840.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209585-CW-RFB / Renewal of S. T Road and Providing B.T. Road in Ward No. 5,6,8, 9,12, 21 & 22 in Madurai Corporation under Package-1.	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													533,970.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209582-CW-RFB / Restoration of BT surfaces damaged due to UCS and water supply works in ward no 97 and 100 in Coimbatore Corporation under Package-6	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													635,870.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209581-CW-RFB / Restoration of BT Surface in ward no 96, 98 and 99 in Coimbatore Corporation under Package-7	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													668,480.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209578-CW-RFB / Restoration of BT Surface in ward no 94, 95 and 99 in Coimbatore Corporation under Package-6	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													627,720.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209577-CW-RFB / Renewal of BT surface for UGD and water supply main laid roads in Ward No. 92 & 93 in Coimbatore Corporation under Package-5	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													241,850.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209575-CW-RFB / Renewal of BT surface for UGD and water supply main laid roads in ward no 88, 92 & 93 in Coimbatore Corporation under Package-4	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													675,280.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209573-CW-RFB / Restoration of damaged BT surfaces due to UCS and water supply works in ward No 89, 90 and 91 in Coimbatore Corporation under Package-2	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													593,750.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209572-CW-RFB / Restoration of BT Surfaces Damaged due to UCS and Water Supply works in Ward No.86, 87 and 88 of South Zone in Coimbatore Corporation under Package-1	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													677,990.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209567-CW-RFB / Providing Black top Surface at TNB Colony in Ward No. 1, Panyadi in Ward No: 10, Nimmamadi 1st Street in Ward No: 10, USP Nagar in Ward no: 11 & Uchi Mahal Aravam Kovil Zone & 4th Street in Ward No: 12 in Tenkasi Municipality under Package-6	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													244,570.00	0.00	Pending Implementation				2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16

IN-TNUEFL-20950-CW-RFB / Providing Back Top Surface at Rail Nagar and Thudala Nagar in Ward No.1, Kalidas Nagar and Anna Nagar in Ward No. 1, MEER Nagar and Surya Nagar in Mangammal Saha in Ward No. 2 in Tenkasi Municipality under Package-5	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	269,030.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUEFL-209601-CW-RFB / Restoration of Damaged B.T. Road at Revenue colony and Edaha street (hospital road) in ward no.445, and in Sula Vidya main and cross street in ward no.8 in Erode Corporation under Package-2	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	112,100.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUEFL-209603-CW-RFB / Restoration of Damaged B.T. Road at Kamala nagar cross street and Ramamurthy nagar main and pd shop road in ward no.128.5 in Erode Corporation under Package-3	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	102,590.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUEFL-209606-CW-RFB / Restoration of B.T Surface at Gangapuram NH to School and Maraimoni Road to NH junction main roads in ward No-16 and P P Garden main and cross roads in ward No-18 in Erode Corporation under Package-4	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	127,720.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUEFL-209608-CW-RFB / Restoration of B.T Surface at Nallihottam main and cross roads in ward No-19 and Subramanya sva street, Thilagar street, Kothukarar street, Kongu Nagar and Bakkarar street in ward No-20 in Erode Corporation under Package-5	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	115,490.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUEFL-209611-CW-RFB / Restoration of B.T in Ward No. 24,27 and 28 in Erode Corporation under Package-6	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	96,470.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUEFL-209614-CW-RFB / Restoration of B.T Road at Dhikaran palayam main Road, ward no.31,Golden City Cross Streets, Madakar colony Cross Street, Navayanar road cross street in ward no. 32 in Erode Corporation under Package-7	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	112,780.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUEFL-209616-CW-RFB / Restoration of B.T Road Ward No-34, 35, 36, and 39 in Erode Corporation under Package-8	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	118,210.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUEFL-209624-CW-RFB / Restoration of B.T Surface at Puthalai Velasa in W.No.57,Ats Hospital Road, Indira Gandhi Street, Thilagar Street, Amadurai Street, Anasai Gounder Street & Thiru.Vee.Aa Street in W.No.59 in Erode Corporation under Package-11	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	95,110.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUEFL-209623-CW-RFB / Restoration of B.T Surface Damaged in Ward No 55, 56, and 60 in Erode Corporation under Package-12	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	122,290.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUEFL-209628-CW-RFB / Providing BT Road at Damaged Roads under UCCS Scheme in Ward No.6 and 7 of Zone I in Vellore Corporation under Package-1	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	203,810.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUEFL-209630-CW-RFB / Providing BT Road in Ward No.11, 14, and of Zone I in Vellore Corporation under Package-2	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	203,810.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUEFL-209632-CW-RFB / Providing BT Road at Bankham Colony Main Street, Alagiri Nagar 10th Cross Street & Water Board Colony,Atamaluragapuram, Nadagan Street North Side, South Side, Zone-II in Vellore Corporation under Package-3	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	203,810.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUEFL-209635-CW-RFB / Providing BT Road in Ward No.56, 37 and 40 of Zone-III in Vellore Corporation under Package-5	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	203,810.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUEFL-209634-CW-RFB / Providing BT Road at Damaged Roads under UCCS Scheme in Ward No.19 and 21 in Zone-II in Vellore Corporation under Package-4	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	217,400.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUEFL-209636-CW-RFB / Providing BT Road in Ward No.42, 41 of Zone-III and Zone-IV in Vellore Corporation under Package-6	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	190,220.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUEFL-209637-CW-RFB / Providing BT Roads in Zone - IV in Vellore Corporation under Package-7	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	210,600.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16

IN-TNUSL-209639-CW-RFB / Providing BT Road in Zone-I, and Ward No.20, 21 Zone-II, Ward No.26&27 Zone-II, Mathura Nagar Cross Streets 13,12,11,14 & 15 in Vellore Corporation under Package-8	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope				190,220.00	0.00	Pending Implementation						2020-12-28	2021-01-02				2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-209718-CW-RFB / Providing BT Roads in various street in Tirunelveli Corporation under Package-1	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope				96,6,750.00	0.00	Pending Implementation						2020-12-28	2021-01-02				2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-209717-CW-RFB / Restoration of BT Surface in Ward No. 36,32,34 Formation of BT surface in Ward No. 37,38,39,4 & 60 Reconstruction of SMD and Rec Culvert in ward no.57, in Tiruppur Corporation under Package-1.	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope				271,740.00	0.00	Pending Implementation						2020-12-28	2021-01-02				2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-209716-CW-RFB / Construction of SMD, Culvert and Formation/relaying of BT Surface Road at kannagi Nagar in Ward No: 13,Restoration of BT Surface Ward No. 34,38,41,47,48,&56 in Tiruppur Corporation under Package-1	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope				582,880.00	0.00	Pending Implementation						2020-12-28	2021-01-02				2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-209713-CW-RFB / Relaying, Restoration of BT Road in Ward No.16,17,18,20,21,25,26 & 27 Formation of BT Road Ward No.21,24 Restoration of BT road and construction of SMD and culvert in Ward No.2,28,29,30 & 33.in Tiruppur Corporation under Package-2	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope				415,770.00	0.00	Pending Implementation						2020-12-28	2021-01-02				2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-209710-CW-RFB / Relaying, Renewal & Restoration of BT Road in Ward No.1,4,5,6,8,9,11,14, Construction of SMD, Culvert & Relaying of BT Surface in Ward No.17 & 15, in Tiruppur Corporation under Package-1	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope				338,320.00	0.00	Pending Implementation						2020-12-28	2021-01-02				2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-209884-CW-RFB / Providing BT road in Ward no 1, 6 & 7 and Providing CC road at Anaji Theresa Nagar in Ward no 7 in Avadi Corporation under Package-1.	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope				271,740.00	0.00	Pending Implementation						2020-12-28	2021-01-02				2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-209885-CW-RFB / Providing BT road in Ward no 8 & 9 and Providing CC road in ward no 9 &13 in Avadi Corporation under Package-2	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope				267,670.00	0.00	Pending Implementation						2020-12-28	2021-01-02				2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-209886-CW-RFB / Providing CC road in Ward no 14 and Providing BT road in Ward no 13 & 16 in Avadi Corporation under Package-3	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope				269,030.00	0.00	Pending Implementation						2020-12-28	2021-01-02				2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-209887-CW-RFB / Providing CC road in Ward no 17 & 19 and Providing BT with SMD in Ward no 18 in Avadi Corporation under Package-4	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope				210,600.00	0.00	Pending Implementation						2020-12-28	2021-01-02				2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-209888-CW-RFB / Providing BT road in Ward no 29, 43 and 27 in Avadi Corporation under Package-5	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope				262,230.00	0.00	Pending Implementation						2020-12-28	2021-01-02				2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-209889-CW-RFB / Providing BT road in Ward no 29 & 35 and Providing Cement Concrete road in Ward no 35 in Avadi Corporation under Package-6	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope				271,740.00	0.00	Pending Implementation						2020-12-28	2021-01-02				2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-209890-CW-RFB / Providing CC road in Ward no 15 and Providing BT road in Ward no 38 & 39 in Avadi Corporation under Package-7	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope				224,190.00	0.00	Pending Implementation						2020-12-28	2021-01-02				2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-209891-CW-RFB / Providing CC Road in Ward no 46 & 47 and Providing BT Road in Ward no 48 in Avadi Corporation under Package-8	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope				262,230.00	0.00	Pending Implementation						2020-12-28	2021-01-02				2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-209621-CW-RFB / Restoration of BT Surface at Kollampalayam Hu Tamil Nagar, Jagan Nagar, Kuppasamy Colony, Tamil Nagar, Ve. Tharama Nagar, Golden Wills Street & Gandhi St. 2 in W.No 50 in Erode Corporation under Package-10	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope				122,290.00	0.00	Pending Implementation						2020-12-28	2021-01-02				2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-209030-CW-RFB / Providing BT surface in Ward -19 Ward -21 and Ward -25 East Tambaram area in Tambaram Municipality under Package No.2	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope				271,740.00	0.00	Pending Implementation						2020-12-28	2021-01-02				2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-211309-CW-RFB / Restoration of damaged BT surfaces due to LICCS and water supply works in Ward no 90 and 91 in Coimbatore Corporation under Package-3	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope				625,000.00	0.00	Pending Implementation						2020-12-28	2021-01-02				2021-02-13	2021-03-15	2021-04-19	2021-10-16

IN-TNUPS-21310-CW-RFB / Restoration of B.T Road at Kanaraj street-1,2,4,5,6, Kanchi Ibbi street, Valluvar street in ward no-40, Power house road ward no-43,Periyar Nagar E-block main road in Erode Corporation under Package-9	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope			108,700.00	0.00	Pending Implementation					2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUPS-209618-CW-RFB / Restoration of B.T Road at Kanaraj street-1,2,4,5,6, Kanchi Ibbi street, Valluvar street in ward no-40, Power house road ward no-43,Periyar Nagar E-block main road in Erode Corporation under Package-9	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope			1,087,000.00	0.00	Cancelled					2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-TNUPS-168147-CO-RFB / Establishment of Server Room and GIS Application Centre for Greater Chennai Corporation - (Package 2)	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,614,267.00	0.00	Pending Implementation					2020-04-09		2020-05-10					2020-06-21		2020-09-03		2020-10-08		2021-02-05
IN-TNUPS-168148-CO-RFB / Procurement of GPS Survey Instruments for Greater Chennai Corporation - (Package 3)	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - Two Envelope		525,333.00	0.00	Pending Implementation					2020-04-09		2020-05-10					2020-06-21		2020-09-03		2020-10-08		2021-02-05
IN-TNUPS-168152-CO-DIR / Procurement of Geospatial Software (ESB InGIS Suite of Software) - (Package 4)	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Direct Selection	Direct			722,667.00	0.00	Pending Implementation					2020-05-10		2020-05-15								2020-06-19		2020-10-17	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-TNUPS-934-NC-DIR / Technology workshop on Solid Waste Management (Two days) at Chennai	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Direct Selection	Direct			7,831.00	0.00	Cancelled					2016-08-16		2016-08-21								2016-09-12		2016-10-11	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued	Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual		Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
WB 2 / Project Management Consultancy Services for Implementation of Integrated Storm water drain in the extended areas of Chennai Corporation	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Prior	Quality And Cost-Based Selection	Open - International		0.00	2,294,591.76	Signed													2015-10-27		2015-12-18		
WB 7 / Preparation of Base Map, Property and Utility Mapping and Door to Door Survey using Geo-Spatial Techniques for Corporation of Chennai	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Prior	Quality And Cost-Based Selection	Open - International		0.00	1,250,509.27	Signed													2016-05-30		2017-01-27		
IN-TNUPS-915-CS-QCBS / Consultancy Services for preparation of Detailed Project Reports (DPR) for providing Under Ground Sewerage Schemes (UGSS) for eleven added areas of Greater Chennai Corporation for CMWSSB	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National		117,463.00	266,107.98	Signed	2016-08-04	2016-08-04	2016-08-04	2016-08-04			2016-09-12	2016-10-05	2016-09-30	2016-10-07	2016-11-04	2016-10-20	2016-12-09	2016-12-23	2017-12-09		
IN-TNUPS-928-CS-QCBS / Consultancy services for preparation of comprehensive DPR for UGSS in 14 ULBs in Poonamallee Cluster A in Chennai Metropolitan Area	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - International		626,468.00	156,127.65	Signed	2016-08-04	2016-08-04	2016-08-04	2016-08-04			2016-09-12	2016-10-05	2016-09-30	2016-10-07	2016-11-04	2016-10-05	2016-12-09	2016-12-23	2017-12-09		
IN-TNUPS-932-CS-QCBS / Consultancy services for preparation of comprehensive DPR for UGSS in 9 ULBs in Poonamallee Cluster B in Chennai Metropolitan Area	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - International		469,851.00	138,777.39	Signed	2016-08-04	2016-08-04	2016-08-04	2016-08-04			2016-09-12	2016-10-05	2016-09-30	2016-10-07	2016-11-04	2016-10-05	2016-12-09	2016-12-23	2017-12-09		
IN-TNUPS-2618-CS-QCBS / Consulting services for preparation of Feasibility Report, Bid Documents and conducting Bid Process Management for Establishing Solar Roof Tops in Buildings maintained by Greater Chennai Corporation	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - International		31,323.00	31,835.28	Completed	2016-10-17	2016-10-25	2016-10-17	2016-10-25			2016-11-28	2016-11-28	2016-12-13	2016-12-02	2017-01-13	2016-12-19	2017-02-17	2017-01-20	2018-02-17	2018-07-31	
IN-TNUPS-2619-CS-QCBS / Consulting services for Bid Process Management for Establishing Solar Roof Tops in Buildings maintained by ULBs in Tamil Nadu under O/o Commissionerate of Municipal Administration	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - International		62,647.00	24,016.07	Signed	2016-10-17	2016-10-25	2016-10-17	2016-10-25			2016-11-28	2016-11-28	2016-12-11	2016-12-02	2017-01-13	2016-12-15	2017-02-17	2017-01-06	2018-02-17		
IN-TNUPS-933-CS-QCBS / Appointment of Consultant for formation of Asset Management Company for Greater Chennai Corporation in PDCI under TNUPDP	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National		31,323.00	0.00	Cancelled	2016-08-08		2016-08-08				2016-10-06	2016-10-19			2016-11-23		2016-12-28		2017-12-28		

IN-TNUPSL-2783-CS-QCBS / Consulting services for Proof Checking of Engineering Designs and Costing of the DPR prepared by TNMAD Board for Providing CWSS to Nattarasankota Town Panchayat and 1569 Rural Habitations with Bulk Provision to 7 Town Panchayats and 1228 Rural Habitation	BRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	46,986.00	37,046.57	Signed	2016-10-25	2016-10-25	2016-10-25	2016-10-25	2016-11-29	2016-11-29	2016-12-09	2016-11-30	2017-01-02	2016-12-20	2017-01-23	2017-01-20	2017-07-22			
IN-TNUPSL-2831-CS-QCBS / Consulting services for preparation of Detailed Project Report for Plugging of outfalls, Interception & Diversion of Sewerage, Solid Waste Management, Flood carrying capacity, structural adequacy and R&R in Major drains in Cooum Basin	BRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - International	156,617.00	0.00	Cancelled	2016-11-01	2016-11-01	2016-11-01		2016-12-12		2016-12-22	2017-01-08		2017-02-08		2017-11-10				
IN-TNUPSL-2832-CS-QCBS / Consulting services for preparation of Detailed Project Report for Plugging of outfalls, Interception & Diversion of Sewerage, Solid Waste Management, Flood carrying capacity, structural adequacy and R&R in Major drains in Adyar Basin	BRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - International	195,771.00	0.00	Cancelled	2016-11-01	2016-11-01	2016-11-01		2016-12-12		2016-12-22	2017-01-08		2017-02-08		2017-11-10				
IN-TNUPSL-5133-CS-QBS / Consulting services for preparation of Feasibility Report and Detailed Project Report (DPR) for construction of bridges connecting Neezakkam to Nandampakkam over Adyar River at two locations for Greater Chennai Corporation	BRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	117,463.00	107,245.11	Completed	2017-01-12	2017-02-13	2017-01-12	2017-01-19	2017-01-08		2017-02-27	2017-04-21	2017-03-15	2017-04-24	2017-03-29	2017-05-05	2017-04-26	2017-09-12	2017-11-22	2017-12-08
IN-TNUPSL-5124-CS-QCBS / Consulting services for preparation of Feasibility Report and Detailed Project Report (DPR) for construction of New bridge at Sheepshead road across Oyster Nullah and Widening of existing bridge across Cooum at Arunachala road for Greater Chennai Corporation	BRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	117,463.00	67,651.46	Completed	2017-01-12	2017-05-15	2017-01-12	2017-01-19	2017-05-15		2017-02-27	2017-07-07	2017-03-06	2017-07-14	2017-03-29	2017-07-27	2017-04-26	2018-01-12	2017-11-22	2018-11-30
IN-TNUPSL-5140-CS-QCBS / Consulting Services for preparation of Revised Detailed Project Report (DPR) for providing integrated Storm Water Drains (SMD) for Kosasthalayar basin in Greater Chennai Corporation	BRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	93,970.00	264,983.65	Signed	2017-01-20	2017-02-21	2017-01-20	2017-03-09	2017-01-30	2017-02-02		2017-03-13	2017-03-30	2017-03-20	2017-03-31	2017-04-03	2017-04-07	2017-05-08	2017-05-31	2018-05-08
IN-TNUPSL-5144-CS-QCBS / Consulting Services for Proof Checking of Engineering Designs and Costing of DPR for providing Water Supply Improvement Scheme to Bodinayakanur Municipality	BRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	31,325.00	11,653.46	Signed	2017-01-30	2017-03-03	2017-01-30	2017-02-09	2017-01-13		2017-03-23	2017-02-22	2017-03-30	2017-03-08	2017-04-13	2017-03-20	2017-05-18	2017-05-15	2018-05-18	
IN-TNUPSL-10422-CS-QCBS / Consulting Services for preparation of Feasibility Report and Transaction Advisory Services for setting up a Multi Level Parking (ML) at Urthamar Gandhi Sabai in Chennai under PPP mode for Greater Chennai Corporation	BRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	46,985.00	25,155.56	Signed	2017-03-22	2017-04-27	2017-03-22	2017-04-03	2017-04-27		2017-05-01	2017-06-15	2017-05-31	2017-06-16	2017-07-05	2017-06-28	2017-08-09	2017-09-19	2018-08-09	
IN-TNUPSL-0610-CS-QCBS / Consulting Services for assessment of Industrial Water Supply Scenario in Tamil Nadu	BRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	62,647.00	0.00	Cancelled	2017-03-10	2017-05-19	2017-03-27	2017-05-10			2017-06-07		2017-07-07		2017-08-11		2017-09-15		2018-03-15	
IN-TNUPSL-11080-CS-QCBS / Consulting services for preparation of a Feasibility Report and Detailed Project Report (DPR) for construction of Bus Stand for Namakkal Municipality	BRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	62,647.00	20,238.14	Completed	2017-03-31	2017-05-18	2017-03-31	2017-04-03	2017-04-04		2017-05-05	2017-05-04	2017-05-12	2017-05-04	2017-05-16	2017-05-18	2017-07-21	2017-07-07	2018-04-30	2018-11-26
IN-TNUPSL-10923-CS-QCBS / Planning, setting up and Operationalizing a Real Time Flood Forecasting & Spatial DSS for Adyar, Cooum, Kosasthalayar & Kovilam Basins & setting up of a Hydro Modelling cum Flood Monitoring Control Room at SEDC, Chennai, setting up of Flood Monitoring CO	BRD / 84880	A. Results Based Grants for Urban Governance Component	Prior	Quality And Cost-Based Selection	Open - International	4,698,512.00	0.00	Under Review	2017-03-24	2017-03-24	2017-03-24				2017-05-03		2017-06-02		2017-07-07		2017-08-11		2022-03-11	
IN-TNUPSL-11644-CS-QCBS / Consulting Services for Preparation of Feasibility Report and conducting Transaction Advisory Services for Establishing large Solar Parks in various places in Tamil Nadu under Public Private Partnership mode	BRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - International	156,617.20	0.00	Cancelled	2017-04-05	2017-06-09	2017-04-06	2017-05-15			2017-06-20		2017-07-05		2017-08-09		2017-09-13		2018-09-13	
IN-TNUPSL-11651-CS-QCBS / Consulting Services for Preparation of Detailed Project Report for Restoration of Emnore Creek	BRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - International	140,955.00	209,679.19	Signed	2017-04-05	2017-04-25	2017-04-06	2017-04-06	2017-05-10	2017-07-05		2017-06-12	2017-08-31	2017-07-03	2017-09-12	2017-08-07	2017-09-19	2017-09-11	2017-10-26	2018-06-25
IN-TNUPSL-11654-CS-QCBS / Consulting Services for Preparation of Detailed Project Report for Restoration of Kovilam Creek (Mutukadu Back water)	BRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - International	140,955.00	126,578.45	Signed	2017-04-05	2017-04-25	2017-04-06	2017-05-10	2017-07-12		2017-06-12	2017-09-01	2017-07-03	2017-09-11	2017-08-07	2017-09-19	2017-09-11	2017-10-26	2018-06-25	

IN-TNUIFSL-15977-CS-QCBS / Planning, Setting up and Operationalizing a Real Time Flood Forecasting & Spatial DSS For Adyar, Cooum, Koyambalajar & Kovilam Basins & setting up of a Hydro Modelling and Flood Monitoring Control Room at SECC, C.C.C. Tiruvallur & Kancheepuram Collectorate	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Prior	Quality And Cost-Based Selection	Open - International	4,698,512.00	4,199,014.05	Signed	2017-05-23	2017-05-30	2017-05-23	2017-06-08	2017-05-23	2017-06-19		2017-06-30	2017-09-20	2017-07-30	2017-09-27	2017-09-03	2017-10-13	2017-11-01	2018-07-30	2022-03-31	
IN-TNUIFSL-5143-CS-QCBS / Consulting Services for preparation of Detailed Project Report (DPR) for providing Storm Water Drainage/ODDR missing links and for draining the flooded water in the subways. to integrate with the existing Storm Water Drains in various locations for C.C.C.	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	23,493.00	0.00	Cancelled	2017-01-20		2017-01-20		2017-01-27			2017-01-08		2017-03-15		2017-03-29		2017-04-26		2017-10-23	
IN-TNUIFSL-9520-CS-QCBS / Consulting Services for preparation of Feasibility Report for assessing the potential of Novelty mixed water storage reservoirs for CMWSB	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	45,865.00	0.00	Cancelled	2017-03-09		2017-03-27		2017-05-10			2017-06-07		2017-07-07		2017-08-11		2017-09-15		2018-09-15	
IN-TNUIFSL-21924-CS-QCBS / Consulting Services for Environmental and Social Audit for projects under TNSUDP (2017)	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	46,875.00	14,250.50	Completed	2017-07-26	2017-07-26	2017-07-26		2017-07-26	2017-07-27		2017-08-28	2017-08-28	2017-09-04	2017-09-07	2017-09-18	2017-09-29	2017-11-06	2017-10-30	2018-03-31	2018-12-11
IN-TNUIFSL-21927-CS-QCBS / Consulting Services to prepare detailed study report for providing Equitable Water Supply to all ULBs based on the study of existing Water Supply Schemes in Karakkudi, Thiruvananthapuram, Cochin Municipalities & Chengalpatu Municipalities	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	93,750.00	0.00	Cancelled	2017-08-21		2017-08-21		2017-08-21			2017-09-25		2017-10-16		2017-11-06		2017-12-18		2018-07-31	
IN-TNUIFSL-34932-CS-QCBS / Consulting Services for preparation of a Detailed Project Report for Optimising and Reversing of the existing Distribution Network and SCADA for Salem Corporation	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	240,000.00	134,433.01	Signed	2017-11-02	2017-11-20	2017-11-06	2017-11-20	2017-12-01	2018-01-03		2017-12-29	2018-02-15	2018-01-12	2018-02-21	2018-02-16	2018-03-01	2018-03-23	2018-04-10	2019-02-23	
IN-TNUIFSL-37743-CS-QCBS / Consulting Services for preparation of Feasibility cum Detailed Project Report (DPR) for reconstruction of VDC Market for Salem City Municipal Corporation	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	51,564.00	0.00	Cancelled	2017-11-22		2017-12-06		2017-12-16			2018-01-18		2018-01-22		2018-02-20		2018-03-27		2018-08-31	
IN-TNUIFSL-37747-CS-QCBS / Consulting Services for preparation of Feasibility Report cum Detailed Project Report for Rehabilitation of Defunct Dumping Site at Erumagalam in Salem City Municipal Corporation	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	69,695.00	0.00	Cancelled	2017-11-22		2017-12-06		2017-12-20			2018-01-22		2018-01-29		2018-02-19		2018-03-26		2018-12-20	
IN-TNUIFSL-118513-CS-QCBS / Consulting Services for Environmental and Social Audit (2019)	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	40,000.00	0.00	Cancelled	2019-06-30		2019-07-21		2019-09-03			2019-10-01		2019-10-31		2019-12-05		2020-01-09		2021-01-08	
IN-TNUIFSL-156177-CS-QCBS / Consulting Services for preparation of Detailed Project Report (DPR) for providing Under Ground Sewerage Scheme (UGSS) on Cluster Basis for 14 towns in Sembakkam Cluster in Chennai Metropolitan Area for Commissionerate of Municipal Administration	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	388,802.00	0.00	Under Implementation	2020-01-28	2020-03-15	2020-02-18		2020-04-02	2020-09-23		2020-04-30		2020-05-30		2020-07-04		2020-08-08		2021-08-08	
IN-TNUIFSL-156179-CS-QCBS / Consulting Services for preparation of Detailed Project Report (DPR) for providing Under Ground Sewerage Scheme (UGSS) on Cluster Basis for 6 towns in Perungalathur Cluster in Chennai Metropolitan Area for Directorate of Town Panchayats	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	233,281.00	0.00	Under Implementation	2020-01-28	2020-03-15	2020-02-18		2020-04-02	2020-09-23		2020-04-30		2020-05-30		2020-07-04		2020-08-08		2021-05-05	
IN-TNUIFSL-174163-CS-QCBS / Consulting services for Preparation of Detailed Project Report (DPR) for providing a Dedicated Water Supply Scheme for Thuraiyur Municipality	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	40,000.00	0.00	Under Implementation	2020-05-18	2020-05-19	2020-05-18		2020-06-21			2020-07-19		2020-08-08		2020-09-12		2020-10-17		2021-10-17	
IN-TNUIFSL-164581-CS-QCBS / Consulting services for "Preparation of Comprehensive Mobility Plan (CMP) for Tirupur Local Planning Area (LPA)"	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	235,000.00	0.00	Under Implementation	2020-05-18	2020-05-19	2020-06-17	2020-05-27	2020-07-31	2020-09-19		2020-08-29	2020-11-10	2020-09-15	2020-11-18	2020-10-20	2020-11-27	2020-11-24		2021-11-24	
IN-TNUIFSL-188095-CS-QCBS / Consulting Services for preparation of Detailed Project Report (DPR) for establishing "Intelligent Traffic Management System" for Madurai and Coimbatore City Municipal Corporations	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	275,000.00	0.00	Under Implementation	2020-08-14	2020-08-27	2020-08-14	2020-09-01	2020-10-15	2020-11-13		2020-11-16		2020-12-01		2021-01-05		2021-02-09		2022-12-20	
IN-TNUIFSL-200992-CS-QCBS / Consulting services for "Preparation of Next Generation of Urban Sector interventions for various Urban Local Bodies excluding Chennai Metropolitan Area in Tamil Nadu"	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	103,000.00	0.00	Under Implementation	2020-10-22	2020-12-08	2020-10-22	2020-12-14	2020-12-23			2021-01-24		2021-02-08		2021-03-15		2021-04-19		2021-12-31	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-TNUPSL-1191-CS-CDS / Appointment of Consultant for Preparation of common bid document for Operation and Maintenance of water supply improvement scheme and updating the common bid document for Operation and Maintenance of Underground Sewerage Schemes	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Direct Selection	Direct		13,000.00	0.00	Canceled	2017-01-11	2017-01-21			2017-01-27		2017-09-23		
IN-TNUPSL-5118-CS-OCBS / Consulting Services for preparation of a Technical Report for "Assessing the Level of Contamination in and around the solid waste dumping sites at Perungudi in Greater Chennai Corporation and to suggest the remediation measures required"	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Direct Selection	Direct		54,816.00	46,769.04	Signed	2017-01-19	2017-02-06	2017-01-19	2017-02-06	2017-02-23	2017-03-10	2017-08-22		
IN-TNUPSL-5139-CS-CDS / Consulting Services for preparation of a Technical Report for "Assessing the Level of Contamination in and around the solid waste dumping sites at Kottungalur in Greater Chennai Corporation and to suggest the remediation measures required"	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Direct Selection	Direct		54,816.00	46,769.04	Signed	2017-01-19	2017-02-06	2017-01-26	2017-02-06	2017-03-02	2017-03-10	2017-08-29		
IN-TNUPSL-11988-CS-CDS / Consulting Services for preparation of Feasibility Report for assessing the potential of Neyveli mines as water storage reservoirs for CMWSB	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Direct Selection	Direct		39,063.00	28,797.65	Signed	2017-05-23	2017-03-23	2017-05-23	2017-03-23	2017-06-13	2017-06-08	2017-08-14		
IN-TNUPSL-40766-CS-CDS / Providing Project Management Consultancy service for implementation of Integrated Storm Water Drain Project under Phase-II in Cuddalore Municipality	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Direct Selection	Direct		100,000.00	133,228.96	Signed	2017-12-22	2017-12-22	2017-12-26	2017-12-26	2018-01-16	2018-12-17	2018-09-12		
IN-TNUPSL-75461-CS-CDS / Supervisory Consultant Services for Planning, setting up and Operationalizing a Real Time Flood Forecasting and Spatial Decision Support System for Adyar, Cooum, Kozhithalayar and Kovalam Basins	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Direct Selection	Direct		299,295.00	275,851.13	Signed	2018-08-24	2018-08-24	2018-08-24	2018-08-24	2018-10-02	2019-02-11	2022-01-20		
IN-TNUPSL-102618-CS-CDS / Consulting Services as a Technical Quality Consultant (TQC) for Consultancy Assignments undertaken by TNUPSL	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Direct Selection	Direct		45,418.00	11,938.23	Signed	2019-02-22	2019-02-22	2019-02-22	2019-02-22	2019-03-07	2019-03-06	2020-02-29		
IN-TNUPSL-141911-CS-CDS / Consulting Services for Carrying out Drone Survey using Optical Sensors in Adyar, Cooum, Kovalam, Kozhithalayar, Atanar, Nandhiyar and Nandhiyar Basins for Real Time Flood Forecasting and Spatial Decision Support System (RTFF & SDS) in Chennai Basin	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Direct Selection	Direct		777,602.00	762,483.44	Signed	2019-11-04	2019-09-17	2019-11-11	2019-09-20	2019-12-06	2020-10-19	2020-12-05		
IN-TNUPSL-146081-CS-INDV / Providing Services as Technical Quality Consultant (TQC cum Hydro Modelling Expert) for the consultancy assignments undertaken by TNUPSL	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Individual Consultant Selection	Direct		22,713.00	0.00	Pending Implementation	2020-01-05	2020-01-15	2020-01-31		2020-02-11		2021-02-01		
IN-TNUPSL-196104-CS-CDS / Consulting Services to Develop and Implementation of Document Management System (DMS) for TNUPSL for Storing the various Technical Assistance Consultancy Reports and Process, Supply and Installation of Server for the DMS at TNUPSL	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Direct Selection	Direct		40,821.00	0.00	Pending Implementation	2020-10-25	2020-10-30			2020-12-02		2022-01-31		
IN-TNUPSL-200990-CS-CDS / Consulting Services for Carrying out Environmental and Social Audit (ESA) for the period 2018-20	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Direct Selection	Direct		51,301.00	0.00	Pending Implementation	2020-10-23	2020-10-29			2020-11-22		2021-05-31		
IN-TNUPSL-201658-CS-INDV / Providing Services as a Technical Quality Consultant for Consultancy assignments undertaken in TNUPSL	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Individual Consultant Selection	Direct		60,000.00	0.00	Pending Implementation	2020-10-27	2020-10-27	2021-02-08		2021-01-09		2022-01-31		
IN-TNUPSL-201659-CS-CDS / Supervision Services for Planning, Setting up and Operationalizing a Real Time Flood Forecasting and Spatial Decision Support System for Adyar, Cooum, Kozhithalayar, Nandhiyar and Kovalam Basins	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Direct Selection	Direct		168,287.00	0.00	Pending Implementation	2020-10-27	2020-10-27			2020-12-31		2022-01-31		