



## Integrated Platform for Gender Based Violence Prevention and Response in Nepal (P155096)

SOUTH ASIA | Nepal | Social Sustainability & Inclusion Global Practice |  
 Recipient Executed Activities | Investment Project Financing | FY 2016 | Seq No: 4 | ARCHIVED on 27-Jan-2021 | ISR45331 |

Implementing Agencies: National Women Commission, National Women Commission

**Key Dates****Key Project Dates**

Bank Approval Date: 26-May-2016

Effectiveness Date: 10-May-2016

Original Closing Date: 04-Apr-2019

Revised Closing Date: 15-Jul-2021

**Project Development Objectives**

Project Development Objective (from Project Appraisal Document)

The development objective of this project is to raise awareness about, and improve response to, Gender Based Violence in Nepal. This will be achieved by improving the quality and reach of services for GBV survivors through a helpline, promoting greater awareness among key stakeholders and strengthening the capacity of National Women Commission (NWC).

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

**Overall Ratings**

| Name                                 | Previous Rating                                  | Current Rating                                   |
|--------------------------------------|--|--|
| Progress towards achievement of PDO  | <input type="checkbox"/> Satisfactory            | <input type="checkbox"/> Satisfactory            |
| Overall Implementation Progress (IP) | <input type="checkbox"/> Moderately Satisfactory | <input type="checkbox"/> Moderately Satisfactory |

**Implementation Status and Key Decisions**

One of the most important achievements of the Project is the establishment of the GBV referral platform, including the first 24-hour GBV Helpline that provides an entry point for survivors seeking support services. The Helpline has provided 13,477 integrated services (including information services) to 21,054 clients, well above the target articulated in the Results Framework. Of all the calls received at NWC, over 4020 services were registered as cases[1], disaggregated by gender, age, location/districts and typology of violence and perpetrator. The NWC data shows that domestic violence[2] is reported at 87 per cent while 13 per cent is reported as violence against women. The data also shows that 62 per cent of violence has taken place inside a home and 66 percent perpetrators are intimate partners. As of October 2020, NWC has provided 1082 legal, 590 psychosocial, 155 shelter and 173 child protection services through its partner CSOs.

**Disbursement:** The disbursement as of December 21, 2020 was USD 1.16 mil. (89.4%) out of total allocation of USD 1.3 mil., which includes outstanding advance of USD 196,000.

[1] A case is registered if any service other than an information service is provided e.g. mediation, psychosocial counseling.

[2] The Domestic Violence (Crime and Punishment) Act 2008 defines domestic violence as any form of physical, mental and sexual and economic harms perpetrated by persons with whom he/she has a family relationship and this would also include any acts of reprimand or emotional harm. Violence against women (VAW) is collectively, violent acts that are primarily or exclusively committed against women and girls. This includes all the cases outside Domestic Violence.



**Risks**

**Overall Risk Rating**

| Risk Category | Rating at Approval | Previous Rating | Current Rating |
|---------------|--------------------|-----------------|----------------|
| Overall       | --                 | ☐ Moderate      | ☐ Moderate     |

**5. Results**

**Project Development Objective Indicators**

► Number of cases reported to the Helpline (disaggregated by gender, age, location/districts and typology of violence and perpetrator) (Number, Custom)

|       | Baseline    | Actual (Previous) | Actual (Current) | End Target  |
|-------|-------------|-------------------|------------------|-------------|
| Value | 0.00        | 4,020.00          | 4,020.00         | 1,400.00    |
| Date  | 11-Apr-2016 | 15-Nov-2020       | 15-Nov-2020      | 15-Jul-2021 |

► GBV survivors who report to have been satisfied with the support services they have received through the Helpline (Percentage, Custom)

|       | Baseline    | Actual (Previous) | Actual (Current) | End Target  |
|-------|-------------|-------------------|------------------|-------------|
| Value | 0.00        | 90.50             | 90.50            | 50.00       |
| Date  | 11-Apr-2016 | 15-Nov-2020       | 15-Nov-2020      | 15-Jul-2021 |

► Percentage of service referrals which result in service utilization (Percentage, Custom)

|       | Baseline    | Actual (Previous) | Actual (Current) | End Target  |
|-------|-------------|-------------------|------------------|-------------|
| Value | 0.00        | 100.00            | 100.00           | 40.00       |
| Date  | 11-Apr-2016 | 15-Nov-2020       | 15-Nov-2020      | 15-Jul-2021 |

► Percentage of people in project area reporting increased knowledge of support services for survivors of violence (Percentage, Custom)

|       | Baseline    | Actual (Previous) | Actual (Current) | End Target  |
|-------|-------------|-------------------|------------------|-------------|
| Value | 0.00        | 93.60             | 93.60            | 50.00       |
| Date  | 11-Apr-2016 | 15-Nov-2020       | 15-Nov-2020      | 15-Jul-2021 |

**Intermediate Results Indicators**



► GBV survivors reporting incident who received at least one relevant service through the helpline (Percentage, Custom)

|       | Baseline    | Actual (Previous) | Actual (Current) | End Target  |
|-------|-------------|-------------------|------------------|-------------|
| Value | 0.00        | 100.00            | 100.00           | 60.00       |
| Date  | 11-Apr-2016 | 15-Nov-2020       | 15-Nov-2020      | 15-Jul-2021 |

Data on Financial Performance


Disbursements (by loan)

| Project | Loan/Credit/TF | Status    | Currency | Original | Revised | Cancelled | Disbursed | Undisbursed | % Disbursed |
|---------|----------------|-----------|----------|----------|---------|-----------|-----------|-------------|-------------|
| P155096 | TF-A2450       | Closed    | USD      | 0.50     | 0.29    | 0.21      | 0.29      | 0.00        | 100%        |
| P155096 | TF-A2451       | Effective | USD      | 1.30     | 1.30    | 0.00      | 1.16      | 0.14        | 89%         |

Key Dates (by loan)

| Project | Loan/Credit/TF | Status    | Approval Date | Signing Date | Effectiveness Date | Orig. Closing Date | Rev. Closing Date |
|---------|----------------|-----------|---------------|--------------|--------------------|--------------------|-------------------|
| P155096 | TF-A2450       | Closed    | 08-Apr-2016   | 02-May-2016  | 10-May-2016        | 04-Apr-2019        | 04-Apr-2019       |
| P155096 | TF-A2451       | Effective | 08-Apr-2016   | 29-Apr-2016  | 10-May-2016        | 04-Apr-2019        | 15-Jul-2021       |

Cumulative Disbursements





### Restructuring History

Level 2 Approved on 11-Jun-2020 ,Level Approved on 29-Jun-2020 ,Level 2 Approved on 21-Dec-2020 ,Level Approved on 23-Dec-2020

### Related Project(s)

There are no related projects.

---