PROCUREMENT PLAN (Textual Part)

Project information	Country:	Kyrgyz Republic
	Full Project Name:	Kyrgyz Republic - Emergency COVID-19 Project
	Total Finance (\$):	USD 12,150,000
	Project Number:	P173766
Project Implementa	tion agency	Ministry of Health of the Kyrgyz Republic (with support of PIU MoES)
Date of the Procure	ment Plan	March 26, 2020
Period covered by t	his Procurement Plan:	March 2020 – December 2021

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016, revised November 2017 and August 2018) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), procurement under World Bank financed operations may be carried out in accordance with "Single-Stage Bidding" method set forth in the Public Procurement Law of the Kyrgyz Republic dated April 3, 2015 № 72 (the "PPL") with amendments dated November 18, 2016 No. 182, December 10, 2016 No. 195, February 14, 2017 No. 25, May 30, 2017 No. 93, March 29, 2018 No. 32, January 11, 2019 No. 4, June 26, 2019 No. 76, provided that such arrangements continue to meet requirements of the paragraph 5.4 of the Procurement Regulations and the following conditions:

• The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with,

Bank Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;

- Bidding documents, including contract forms, acceptable to the Bank shall be used. Bidding documents shall include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social, health and safety ("ESHS") risks and impacts.
- The Bidding process shall not be cancelled solely on the reason that minimum bid price is larger than the amount allocated by procuring entity for the procurement.
- There shall be no preference applied during procurement of goods and works.
- Implementing agency shall have an option to publish procurement notice without disclosing cost estimate.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations. Other national procurement arrangements such as "Simplified Method" (Request for Quotation) may be applied on the same conditions stated above for procuring limited quantities of readily available off-the-shelf goods or simple civil works of small value. In addition, not less than three quotations shall be requested to ensure competition.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: "*Not Applicable*"

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations "Not Applicable"

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is not applicable; Works: is not applicable.

Hands-on Expanded Support as specified under paragraph 3.10 of the Procurement Regulations: If the GoK requests, the Bank may consider supporting the Borrower in the procurement of the initial needs of the medical equipment and supplies through Hands-on Expanded Support (HEIS).

PROCUREMENT Kyrgyz Republic : Kyrgyz Republic - Emergency COVID-19 Project PLAN

General Informati	ion		l
Country:	Kyrgyz Republic	Bank's Approval Date of the Original Procurement Plan: 2020-03-31	
		Revised Plan Date(s): (comma delineated, leave blank if non 2020-06-29	
Project ID:	P173766	GPN Date:	
Project Name:	Kyrgyz Republic - Emerg	gency COVID-19 Project	
Loan / Credit No:	/ , IDA / 66030		

Executing Agency(ies) Ministry of Emergency Situations

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-q Docum		-	on Report	Docun Justifi	nent / cation	Notice / 1	Invitation	Bidding D as Is	sued	Opening	/ Minutes	Recommen	rt and ndation for rard			Contra Comple
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

GOODS	·																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docun		Prequal Evaluatio	ification on Report		Bidding nent / ication	Specific Pr Notice / I		Bidding I as Is		Proposal Se Opening		Bid Eva Report Recommend Awa	and dation for	Signed (Contract	Contract C	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KG/COVID19/G/RFQ/2020/1 / Procurement of office equipment for sanitary control points	IDA / 66030	Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		18,043.00		Pending Implementati on							2020-07-01								2020-08-08		2020-10-07	
KG/COVID194G/RFQ/20202 / Procurrement stationery and mobile thermometers etc. (to disseminate latest disease information, equip and train staff to manage ill passenger(s))	1	Emergency COVID-19 Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope		200,000.00	0.00	Canceled							2020-03-30								2020-04-14		2020-07-23	
KG/COVID19/G/RFQ/2020/2B / Procurement of communication facilities	IDA / 66030	Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,334.00		Pending Implementati on							2020-08-03								2020-09-06		2020-11-05	
KGCOVID19G/RQ20203 / Procurement of equipment for preparation of rapid response teams (RRT) for case investigation and contact tracing (phones, tablets, computers, bags, etc.)	/	Emergency COVID-19 Response	Post	Request for Quotations		Single Stage - One Envelope		40,000.00	0.00	Canceled							2020-03-30								2020-04-14		2020-07-23	
KG/COVID19/G/RFQ/2020/3B / Procurement of household appliances for sanitary control points	IDA / 66030	Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,173.00		Pending Implementati on							2020-08-03								2020-09-06		2020-10-21	
KGCOVID19GC/RPQ-20204 / Procurement of reagents and lab consumables, triple perchanging boses, viral transport medium, sharps container loxes, lab equipment for equipment of the laboratories (the 2 designated virologie labs are provided with the needed reagents and consumables)	1	Emergency COVID-19 Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope		100,000.00	0.00	Canceled							2020-03-30								2020-04-14		2020-07-23	

	_									 						 					
KG/COVID19/G/RFQ/2020/4B / Procurement of furniture for sanitary control points	IDA / 66030	Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope	12,105.00	0.00	Pending Implementati on					2020-08-03					2020-09-06		2020-10-21
KG/COVID19/G/RFQ/2020/5 / Procurement of disinfectants	IDA / 66030	Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope	91,773.00	0.00	Pending Implementati on					2020-06-22					2020-08-06	:	2020-10-05
KGCOVID19G/RFQ/2020/6 / Requisition of the facilities, cleaning for temporary housing for health care workers involved in care for cornan patients	1	Emergency COVID-19 Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope	200,000.00	0.00	Canceled					2020-03-30					2020-04-14		2020-07-23
KG/COVID19/G/RFQ/2020/8B / Procurement of rubber boots and raincoats	IDA / 66030	Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope	5,046.00	0.00	Under Implementati on					2020-06-22	2020-06-29				2020-07-27		2020-08-26
KG/COVID19/G/RFQ/2020/7 / Procurement of equipment for the morgue	IDA / 66030	Emergency COVID-19 Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope	53,200.00	0.00	Pending Implementati on					2020-06-25					2020-07-31	:	2020-10-29
KG/COVID19/G/RFQ/2020/8 / Procurement of portable thermal imager	IDA / 66030	Emergency COVID-19 Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope	3,704.00	0.00	Pending Implementati on					2020-07-22					2020-08-27		2020-11-25
KGCOVID19/G/RFQ/2020/9 / Procurement of infrastructure Strengthening Equipment 7 Land Points of Entry	IDA / 66030	Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope	59,990.00	0.00	Pending Implementati on					2020-06-25					2020-08-10	:	2020-10-09
KG/COVID19/G/RFQ/2020/10 / Procurement of personal computers and printers for employees	IDA / 66030	Implementation Management and Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	13,800.00	0.00	Pending Implementati on					2020-07-10					2020-08-17	:	2020-10-16
KG/COVID19/G/RFQ/2020/11 / Procurement of office furniture for PIU employees	IDA / 66030	Implementation Management and Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	7,200.00	0.00	Pending Implementati on					2020-07-10					2020-08-14	:	2020-09-13
KG/COVID19/G/RFB/2020/1 / Procurement of functional beds	IDA / 66030	Emergency COVID-19 Response	Post	Request for Bids	Open - International	Single Stage - One Envelope	248,200.00	0.00	Pending Implementati on			2020-06-25		2020-06-25		2	020-07-09	2020-07-23	2020-07-30		2020-10-28
KG/COVID19/G/RFB/2020/2 / Procurement of reagents and Supplies	IDA / 66030	Emergency COVID-19 Response	Post	Request for Bids	Open - International	Single Stage - One Envelope	244,450.00	0.00	Pending Implementati on			2020-06-25		2020-06-25		2	020-07-09	2020-07-23	2020-07-30	:	2020-09-28
KG/COVID19/G/RFB/2020/3 / Procurement of cars of different types	IDA / 66030	Emergency COVID-19 Response	Post	Request for Bids	Open - International	Single Stage - One Envelope	877,000.00	0.00	Under Implementati on			2020-06-25	2020-06-29	2020-06-25	2020-06-29	2	020-07-16	2020-08-06	2020-08-13	:	2020-11-11
KG/COVID19/G/RFB/2020/5 / Procurement of disinfection equipment	IDA / 66030	Emergency COVID-19 Response	Post	Request for Bids			395,500.00	0.00	Pending Implementati on			2020-06-25		2020-06-25		2	020-07-09	2020-07-23	2020-07-30		2020-10-28
KG/COVID19/G/RFB/2020/6 / Procurement of equipment for reanimation and primary diagnostics of the respiratory system	IDA / 66030	Emergency COVID-19 Response	Post	Request for Bids	Open - International	Single Stage - One Envelope	274,800.00	0.00	Pending Implementati on			2020-06-25		2020-06-25		2	020-07-09	2020-07-23	2020-07-30		2020-10-28
KG/COVID19/G/RFB/2020/7 / Procurement of medicines	IDA / 66030	Emergency COVID-19 Response	Post	Request for Bids	Open - International	Single Stage - One Envelope	1,205,156.00	0.00	Pending Implementati on			2020-06-22		2020-06-22		2	020-07-06	2020-07-20	2020-07-27		2020-09-25

KG/COVID19/G/UNA/2020/1 / Procurement of Personnel protective equipment	Emergency COVID-19 Response	Post	UN Agencies (Direct)	Direct		921,692.00	0.00	Pending Implementati on		2020-07-15	2020-07-22				2020-08-14	2020-10-13
KG/COVID19/G/UNA/2020/3 / Procurement of equipment for reanimation and a primary diagnosis of respiratory organs	Emergency COVID-19 Response	Post	UN Agencies (Direct)	Direct		228,000.00	0.00	Pending Implementati on		2020-07-06	2020-07-11				2020-08-11	2020-11-09
KG/COVID19/G/UNA/2020/4 / Thermometers contactless on batteries IR	Emergency COVID-19 Response	Post	UN Agencies (Direct)	Direct		74,100.00	0.00	Pending Implementati on		2020-06-30	2020-07-05				2020-08-12	2020-11-10
KG/COVID19/G/RFB/2020/4 / Procurement of diagnostic equipment	Emergency COVID-19 Response	Post		Open - International	Single Stage - One Envelope	1,580,000.00	0.00	Pending Implementati on		2020-06-25	2020-06-25		2020-07-16	2020-08-06	2020-08-13	2020-11-11

NON CONSULTING	SERVICES			•			-																				
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docur			lification on Report	Draft Docur Justif	nent /	Specific Pro Notice / In		Bidding I as Is				Repo	aluation rt and ndation for rard	Signed	Contract	Contract (Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
																											(

CONSULTING FIRM	IS																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of	Reference	Expression Not		Short List Request for				Opening of Proposals			ation of	Combined Report a Negotiated	nd Draft	Signed (Contract	Contract (Completior
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KG/COVID19/CS/LCS/2020/1 / Project Audit	I	Emergency COVID-19 Response	Post	Least Cost Selection	Open - International		35,000.00	0.00	Pending Implementation	2020-06-30		2020-07-30		2020-09-12				2020-09-19		2020-10-09		2020-10-30		2020-11-27		2024-11-26	
KGCOVID19/CS/CQS/2020/1 / Desing and author supervision for civil works in hospitals, points of entry and observation zones		Emergency COVID-19 Response	Post	Consultant Qualification Selection	Open - National		78,112.00	0.00	Pending Implementation	2020-07-15		2020-07-23		2020-08-08								2020-09-05		2020-09-12		2020-10-12	

INDIVIDUAL CONS	ULTANTS																		
Activity Reference No Description	Description Loan / Credit Component Review Type Method Market Contract Type Estimated Actual Amount (US\$) No. Component Review Type Method Approach Estimated Actual Process Status Terms of Reference Identified/Selected Draft Negotiated Signed Contract Contract Completion																		
										Planned	Actual								