

Procurement Plan

I. General

2. **Bank's approval Date of the procurement Plan: March 17, 2017**
3. **Date of General Procurement Notice: February 14, 2017**
4. **Period covered by this procurement plan: March 2017 to Feb 2018**

II. Goods, Works, Consultant and Non-Consulting Services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Type of Procurement	Prior Review Threshold (PRT) US\$ (Millions)	Comments
1.	Works (Including turnkey, supply & installation of plant and equipment and PPP)	10	Substantial
2.	(Goods; Information Technology & Non-Consulting Services)	2	Substantial
3.	Consultant Services (Firms)	1	Substantial
4.	Consultant Services (Individual Consultants)	0.3	Substantial

2. **Prequalification.** NA
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** NA
4. **Reference to (if any) Project Operational/Procurement Manual:** Available in Project files
5. **Any Other Special Procurement Arrangements** NA
6. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
7. All TORs for the procurement of consultants services irrespective of the estimated cost of the assignment shall be reviewed and cleared by the TTL
8. Operating expenditures are neither subject to the Procurement and Consultant Guidelines nor prior or post reviews. Operating expenditures are normally verified by TTLs and FM specialists and obtained using the Borrower's national procurement and administrative procedures.
9. Renewal or extension of individual consultants contracts hired for technical assistance and which are intended for a long-term period but signed for an initial period shorter than the duration of the project, and that have been prior reviewed, do not require procurement clearance if there is no substantial change in the terms and conditions of the contract.

March 17, 2017

PROCUREMENT PLAN Eastern Africa : HORN OF AFRICA GATEWAY DEVELOPMENT PROJECT

General Information	
Country:	Eastern Africa
Project ID:	P161305
Project Name:	HORN OF AFRICA GATEWAY DEVELOPMENT PROJECT
Loan / Credit No:	/ , IDA / V0630, IDA / 67680
Executing Agency(ies)	Kenya National Highways Authority
Bank's Approval Date of the Original Procurement Plan:	2016-12-08
Revised Plan Date(s): (comma delimited, leave blank if not)	2020-10-30
GFN Date:	2017-02-14

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-KENHA-4313-CW-RFB / Upgrading of Isiolo - Kula Mawe Road. Approximately 77km	/		Prior	Request for Bids	Open - International	Single Stage - One Envelope				0.00	Cancelled					2017-10-02		2017-10-07					2017-12-06		2018-02-04		2018-03-11		2021-02-25
KE-KENHA-124342-CW-RFB / Package 1: The upgrading to bitumen standards of sections of the Isiolo - Mandera road; Lot 1: Isiolo - Kulamawe road section 77km and Lot 2 kulamawe - Mdogashe 113km	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Prior	Request for Bids	Open - International	Single Stage - One Envelope				0.00	Cancelled					2019-07-30		2019-08-29					2019-10-10		2019-11-09		2019-12-14		2023-10-14
KE-KENHA-124352-CW-RFB / Package 3: Upgrading to bitumen standards of sections of the Isiolo - Mandera road, comprising 4 Lots namely; Kutulo M - Dimu (15.5 Km) , Dimu - Dabasiti (15.5 Km), Dabasiti - Borehole 11 (15.5 Km), Borehole 11 - Elwak (15.5 Km)	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Prior	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Cancelled					2019-08-06		2019-08-29					2019-10-10		2019-11-09		2019-12-14		2023-10-14
KE-KENHA-124351-CW-RFB / Package 2: Upgrading to bitumen standards of sections of the Isiolo - Mandera road; Lot 1:Wajir - Tarboj (59.5 Km) and Lot 2 Tarboj - Kutulo M (59.5 Km)	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Prior	Request for Bids	Open - International	Single Stage - One Envelope				0.00	Cancelled					2019-08-06		2019-08-29					2019-10-10		2019-11-09		2019-12-14		2023-10-14
KE-KENHA-147752-CW-RFB / NORTH EASTERN TRANSPORT IMPROVEMENT PROJECT (NETIP) PACKAGE 1: UPGRADING OF ISIOLO - MODOGASHIE ROAD, COMPRISING OF 2 LOTS: LOT 1: ISIOLO - KULAMAWE 77KM LOT 2: KULAMAWE - MODOGASHIE 113KM	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Prior	Request for Bids	Open - International	Single Stage - One Envelope				0.00	Cancelled					2019-11-29	2020-02-21	2019-12-10	2020-04-21				2020-01-21		2020-02-29		2020-04-11		2023-11-02

KE-KENHA-4645-CS-LCS / Consulting services for design review and preparation of safeguards documents for the Elwak - Rhamu section of the Isiolo - Mandera road	/		Prior	Least Cost Selection	Open - International		0.00	Under Implementation	2017-01-16	2017-01-16		2017-01-23	2017-01-30		2017-03-06	2017-03-24	2017-03-20	2017-04-17	2017-05-01	2017-10-28	
KE-KENHA-4640-CS-LCS / Consultancy services for engineering design review and preparation of safeguards documentation for the Isiolo - Kulamawe section of the Isiolo - Mandera road	/		Prior	Least Cost Selection	Open - International		0.00	Under Implementation	2017-01-25	2017-03-16	2017-01-25	2017-02-01	2017-03-24		2017-03-15	2017-03-24	2017-03-29	2017-04-19	2017-05-03	2017-10-30	
KE-KENHA-4643-CS-LCS / Consulting services for design review and preparation of safeguards documents for the Wajir - Kotulo section of the Isiolo - Mandera road	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Prior	Least Cost Selection	Open - International		0.00	Under Implementation	2017-01-16	2017-04-06	2017-01-16	2017-01-23			2017-03-06		2017-03-20	2017-06-29	2017-04-17	2017-05-01	2017-10-28
KE-KENHA-4644-CS-LCS / Consulting services for design review and preparation of safeguards documents for the Kutulo - Elwak section of the Isiolo - Mandera road	/		Prior	Least Cost Selection	Open - International		0.00	Under Implementation	2017-01-16	2017-03-16	2017-01-16	2017-01-23	2017-03-24		2017-03-06	2017-03-24	2017-03-20	2017-04-17	2017-05-01	2017-10-28	
KE-KENHA-29074-CS-QCBS / Consultancy services for Construction Supervision of the Kulamawe - Medogahge section of Isiolo Mandera Road	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2017-09-25	2018-06-08	2017-10-16	2018-08-15	2018-01-01	2020-10-20	2018-02-26		2018-04-16	2018-05-21	2018-07-30	2022-07-29	
KE-KENHA-29083-CS-QCBS / Consultancy services for Construction Supervision of the Isiolo - Kulamawe Road section of Isiolo - Mandera Road	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2017-09-25	2018-08-08	2017-10-16	2018-08-15	2018-01-01	2020-10-20	2018-02-26		2018-04-16	2018-05-21	2018-07-30	2022-07-29	
KE-KENHA-29121-CS-QCBS / Consultancy services for Construction Supervision of Wajir - Kutulo road section	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2017-09-25	2018-06-07	2017-10-16	2018-08-15	2018-01-01		2018-02-26		2018-04-16	2018-05-21	2018-07-30	2022-07-29	
KE-KENHA-29122-CS-QCBS / Consultancy services for Construction Supervision of Kutulo - Elwak road section	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Prior	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2017-09-25	2018-08-08	2017-10-16				2018-02-26		2018-04-16	2018-05-21	2018-07-30	2022-07-29	
KE-KENHA-29134-CS-QCBS / Consultancy Services for Design and Construction Supervision of Weighbridges on the Isiolo - Wajir - Mandera road section	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2017-09-25		2017-10-16		2018-01-01		2018-02-26		2018-04-16	2018-05-21	2018-07-30	2022-07-29	
KE-KENHA-51151-CS-INDV / Short term Consultancy Services by a selected Individual Social Safeguards Specialist	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Post	Consultant Qualification Selection	Limited		0.00	Canceled	2018-02-28				2018-03-14					2018-04-13	2018-05-18	2018-11-14	

KE-KENHA-73582-CS-QCBS / Consulting Services for Construction Supervision of Dabasiti - Elwak Road	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Prior	Quality And Cost-Based Selection	Open - International	0.00	Under Implementation	2018-08-10	2018-08-14	2018-09-05	2018-08-15	2018-10-24						2018-12-26	2019-01-23	2019-03-13	2019-05-01	2023-06-29
KE-KENHA-73198-CS-QCBS / Consulting Services for Construction Supervision of Kutulo - Dabasiti Road	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Prior	Quality And Cost-Based Selection	Open - International	0.00	Under Implementation	2018-08-10	2018-08-14	2018-09-05	2018-08-15	2018-10-24						2018-12-26	2019-01-23	2019-03-13	2019-05-01	2023-04-30
KE-KENHA-77223-CS-QCBS / Consultancy Services for Needs Assessment of Social Infrastructure and Social Services for Isilo - Rhamu (684Km)	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Post	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2018-09-21	2018-10-18	2018-10-12	2018-10-23	2018-11-25						2018-12-23	2019-01-22	2019-02-26	2019-04-02	2019-07-11
KE-KENHA-77220-CS-QCBS / Consultancy Services for Gender Based Violence (GBV) and Prevention of Sexual Exploitation and Abuse (SEA) for Isilo - Mdogashe (190Km) & Wajir - Elwak (175Km)	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Post	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2018-09-21	2018-10-05	2018-10-12	2018-10-23	2018-11-25						2018-12-23	2019-01-22	2019-02-26	2019-04-02	2022-04-01
KE-KENHA-133667-CS-QCBS / Consultancy services for Community Outreach and Social Communication, Security Perception Survey, Implementation of the Project GEM, Mitigation Against GBV and Prevention of SEA. Lot 1: Isilo County Lot 2: Wajir County Lot 3: Mandera County	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Prior	Quality And Cost-Based Selection	Open - International	0.00	Under Review	2019-09-16	2019-10-18	2019-10-07	2019-11-19	2019-12-06						2020-01-03	2020-02-02	2020-03-31	2020-05-24	2023-05-24
KE-KENHA-198500-CS-QCBS / HORN OF AFRICA GATEWAY DEVELOPMENT PROJECT. Consultancy Services to assess KeNHA's Environmental & Social Safeguards Capacity to Monitor and Manage Environment & Social Safeguards risks in road projects	IDA / V0630	Component D: Institutional Strengthening of Selected Transport and Related Institutions	Post	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2021-05-03		2021-05-24		2021-07-07						2021-08-04	2021-09-03	2021-10-08	2021-11-12	2022-11-12
KE-KENHA-198521-CS-QCBS / HORN OF AFRICA GATEWAY DEVELOPMENT PROJECT. Consultancy Services to support KeNHA in Implementation and monitoring of the Resettlement Action Plans and Land Surveying.	IDA / V0630	Component D: Institutional Strengthening of Selected Transport and Related Institutions	Prior	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2020-10-30		2020-11-20		2021-01-03						2021-01-31	2021-03-02	2021-04-06	2021-05-11	2023-05-11
KE-KENHA-198525-CS-QCBS / HORN OF AFRICA GATEWAY DEVELOPMENT PROJECT. Consultancy Services to develop KeNHA's Environmental, Social, Health and Safety Management System	IDA / V0630	Component D: Institutional Strengthening of Selected Transport and Related Institutions	Post	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2021-05-25		2021-06-15		2021-07-29						2021-08-26	2021-09-25	2021-10-30	2021-12-04	2022-12-04

KE-KENHA-198539-CS-QCBS / HORN OF AFRICA GATEWAY DEVELOPMENT PROJECT: Biodiversity Assessment Study	IDA / V0630	Component D: Institutional Strengthening of Selected Transport and Related Institutions	Post	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2020-10-30	2020-11-20	2021-01-03	2021-01-31	2021-03-02	2021-04-06	2021-05-11	2021-11-07
KE-KENHA-199083-CS-QCBS / HORN OF AFRICA GATEWAY DEVELOPMENT PROJECT: Consultancy services for M&E for the project (by accredited university)	IDA / 67680	Component D: Institutional Strengthening of Selected Transport and Related Institutions	Prior	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2020-12-01	2020-12-22	2021-02-04	2021-03-04	2021-04-03	2021-05-08	2021-06-12	2025-06-11
KE-KENHA-199084-CS-QCBS / HORN OF AFRICA GATEWAY DEVELOPMENT PROJECT: Updating the feasibility and detailed design studies for the Garissa-Liboi/Harhar road section (200km)	IDA / 67680	Component D: Institutional Strengthening of Selected Transport and Related Institutions	Prior	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2020-11-12	2020-12-03	2021-01-16	2021-02-06	2021-02-27	2021-04-03	2021-05-08	2022-05-08
KE-KENHA-29127-CS-QCBS / Consultancy services for Construction Supervision Samatar - Wajir road section of Isiolo - Mandera Road	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Prior	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2017-09-25	2017-10-16	2018-01-01	2018-02-26	2018-04-16	2018-05-21	2018-07-30	2022-07-29
KE-KENHA-29111-CS-QCBS / Consultancy services for Construction Supervision Modogashe - Samatar road section	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Prior	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2017-09-25	2017-10-16	2018-01-01	2018-02-26	2018-04-16	2018-05-21	2018-07-30	2022-07-29
KE-KENHA-164143-CS-QCBS / NORTH EASTERN TRANSPORT IMPROVEMENT PROJECT (NETIP): CONSULTANCY SERVICES FOR CONSTRUCTION SUPERVISION OF MODOGASHE - SAMATAR SECTION (90KMS) OF THE ISIOLO - MANDERA ROAD (A10/B84/A13)	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Prior	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2020-03-16	2020-03-30	2020-05-13	2020-06-10	2020-07-10	2020-08-14	2020-09-18	2025-04-25
KE-KENHA-164188-CS-QCBS / NORTH EASTERN TRANSPORT IMPROVEMENT PROJECT (NETIP): CONSULTANCY SERVICES FOR CONSTRUCTION SUPERVISION OF SAMATAR - WAJIR SECTION (68KMS) OF THE ISIOLO - MANDERA ROAD (A10/B84/A13)	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Prior	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2020-03-16	2020-03-30	2020-05-13	2020-06-10	2020-07-10	2020-08-14	2020-09-18	2025-04-25
KE-KENHA-201820-CS-QCBS / (UsN) HORN OF AFRICA GATEWAY DEVELOPMENT PROJECT (H&MGDP): UNIVERSITY OF NAIROBI (UsN) Consultancy Services to undertake Design Update and Finalization of bidding document, Supervision and Contract Management of the CELARS Construction Works	IDA / 67680	Component D: Institutional Strengthening of Selected Transport and Related Institutions	Post	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2020-11-30	2021-01-29	2021-03-30	2021-05-29	2021-06-28	2021-08-27	2021-10-26	2022-10-26

KE-KENHA-201821-CS-QBS / (UoN) HORN OF AFRICA GATEWAY DEVELOPMENT PROJECT (HoAGDP): UNIVERSITY OF NAIROBI (UoN): Consultancy Services to undertake Environmental and Social Impact Assessment (ESIA) and secure NEMA License for the works of CELARS Facilities	IDA / 67680	Component D: Institutional Strengthening of Selected Transport and Related Institutions	Post	Quality Based Selection	Open - National	0.00	Pending Implementation	2021-01-29	2021-02-19	2021-04-04			2021-05-02	2021-06-01	2021-07-01	2021-08-05	2022-08-05
KE-KENHA-201822-CS-QCBS / (UoN) HORN OF AFRICA GATEWAY DEVELOPMENT PROJECT (HoAGDP): UNIVERSITY OF NAIROBI (UoN): Consultancy Services to undertake a Business Development Plan for the CELARS	IDA / 67680	Component D: Institutional Strengthening of Selected Transport and Related Institutions	Post	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2020-11-30	2020-12-30	2021-02-28			2021-03-30	2021-04-29	2021-06-28	2021-08-27	2022-08-27
KE-KENHA-201828-CS-QCBS / (UoN) HORN OF AFRICA GATEWAY DEVELOPMENT PROJECT (HoAGDP): UNIVERSITY OF NAIROBI (UoN): Consultancy Services to Prepare a Curriculum on Gender-based Violence (GBV) Course for CELARS	IDA / 67680	Component D: Institutional Strengthening of Selected Transport and Related Institutions	Post	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2020-11-30	2020-12-30	2021-02-28			2021-03-30	2021-04-29	2021-06-28	2021-08-27	2022-08-27
KE-KENHA-201829-CS-QCBS / (UoN) HORN OF AFRICA GATEWAY DEVELOPMENT PROJECT (HoAGDP): UNIVERSITY OF NAIROBI (UoN): Consultancy services for the preparation of a curriculum on Social Assessment Course Relating to Indigenous/marginalized for CELARS	IDA / 67680	Component D: Institutional Strengthening of Selected Transport and Related Institutions	Post	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2020-11-30	2020-12-30	2021-02-28			2021-03-30	2021-04-29	2021-06-28	2021-08-27	2022-08-27
KE-KENHA-201830-CS-QCBS / (UoN) HORN OF AFRICA GATEWAY DEVELOPMENT PROJECT (HoAGDP): UNIVERSITY OF NAIROBI (UoN): Consultancy Services for the development of a curriculum on Social Impact Assessment Course for ESIA Experts for CELARS	IDA / 67680	Component D: Institutional Strengthening of Selected Transport and Related Institutions	Post	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2020-11-30	2020-12-30	2021-02-28			2021-03-30	2021-04-29	2021-06-28	2021-08-27	2022-08-27
KE-KENHA-201831-CS-QCBS / (UoN) HORN OF AFRICA GATEWAY DEVELOPMENT PROJECT (HoAGDP): UNIVERSITY OF NAIROBI (UoN): Consultancy Services Undertake an Analysis of the Resettlement Action Plan Process with KeNHA and the NLC	IDA / 67680	Component D: Institutional Strengthening of Selected Transport and Related Institutions	Post	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2020-11-30	2020-12-30	2021-02-28			2021-03-30	2021-04-29	2021-06-28	2021-08-27	2022-08-27

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
KE-KENHA-6112-CS-CDS / Consulting services for preparation of a Social Assessment for the Isiolo - Mandera road	/		Prior	Direct Selection	Direct		0.00	Under Implementation	2017-02-02		2017-04-03					2017-06-12		2018-04-08	
KE-KENHA-21967-CS-CDS / Consultancy Services for Engineering Design Review for Samatar - Wajir Section of the Isiolo Mandera Road	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Prior	Direct Selection	Direct		0.00	Under Implementation	2017-08-14	2017-09-05	2017-09-13					2017-11-23		2018-05-22	
KE-KENHA-51138-CS-INDV / Short term consultancy services by a selected individual Environmental Safeguards Specialist	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2018-03-08		2018-03-18		2018-04-08		2018-05-13		2018-11-09		
KE-KENHA-55497-CS-INDV / Short term Consultancy Services by a selected individual Social Safeguards Specialist.	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2018-03-26		2018-03-31		2018-04-21		2018-05-28		2018-11-22		
KE-KENHA-77179-CS-INDV / Short term Individual Consultancy Services for Environmental and Social Impact Assessment (ESIA) for Isiolo _ Modogashe (190Km)	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2018-09-14		2018-09-19		2018-10-10		2018-11-14		2019-05-13		
KE-KENHA-77180-CS-INDV / Short term Individual Consultancy Services for Social Impact Assessment (SIA) and Resettlement Action Plan (RAP) Isiolo _ Modogashe (190Km)	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2018-09-14		2018-09-19		2018-10-10		2018-11-14		2019-05-13		
KE-KENHA-77181-CS-INDV / Short term Individual Consultancy Services for Environmental and Social Impact Assessment (ESIA) for Modogashe _ Wajir (157Km)	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2018-09-14		2018-09-19		2018-10-10		2018-11-14		2019-05-13		
KE-KENHA-77182-CS-INDV / Short term Individual Consultancy Services for Social Impact Assessment (SIA) and Resettlement Action Plan (RAP) for Modogashe _ Wajir (157Km)	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2018-09-14		2018-09-19		2018-10-10		2018-11-14		2019-05-13		
KE-KENHA-77206-CS-INDV / Short term Individual Consultancy Services for Environmental and Social Impact Assessment (ESIA) for Wajir - Elwak (178Km)	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2018-09-21		2018-09-26		2018-10-17		2018-11-21		2019-05-20		

KE-KENHA-77214-CS-INDV / Short term Individual Consultancy Services for Social Impact Assessment (SIA) and Resettlement Action Plan (RAP) for Wajir - Elwak (175Km)	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2018-09-21	2018-09-26	2018-10-17	2018-11-21	2019-05-20	
KE-KENHA-77217-CS-INDV / Short term Individual Consultancy Services for Environmental and Social Impact Assessment (ESIA) for Elwak - Rhamu (142Km)	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2018-09-21	2018-09-26	2018-10-17	2018-11-21	2019-05-20	
KE-KENHA-77215-CS-INDV / Short term Individual Consultancy Services for Social Impact Assessment (SIA) and Resettlement Action Plan (RAP) for Elwak - Rhamu (142Km)	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2018-09-21	2018-09-26	2018-10-17	2018-11-21	2019-05-20	
KE-KENHA-77200-CS-INDV / Short term Individual Consultancy Services for Environmental and Social Management Frame work for Isiolo - Rhamu (664Km)	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2018-09-21	2018-10-15	2018-09-26	2018-10-17	2018-11-21	2019-05-20
KE-KENHA-77197-CS-INDV / Short term Individual Consultancy Services for Resettlement Policy Framework for Isiolo - Rhamu (664Km)	IDA / V0630	Component A: Improving Movement of People, Goods, and Digital Connectivity	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2018-09-21	2018-09-26	2018-10-17	2018-11-21	2019-05-20	
KE-KENHA-83513-CS-INDV / Consultancy Services for Training Needs Assessment	IDA / V0630	Component B: Facilitation of Regional Trade and Transport	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2018-11-30	2018-12-05	2018-12-26	2019-01-23	2019-01-28	
KE-KENHA-83516-CS-INDV / Workshop for the Validation of the Training Needs Assessment	IDA / V0630	Component B: Facilitation of Regional Trade and Transport	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2018-11-30	2018-12-05	2018-12-26	2019-01-23	2019-01-30	
KE-KENHA-83518-CS-INDV / Consultancy Services to Facilitate Curriculum Development	IDA / V0630	Component B: Facilitation of Regional Trade and Transport	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2018-11-30	2018-12-05	2018-12-26	2019-01-23	2019-01-28	
KE-KENHA-83517-CS-INDV / Workshop for the Validation of the Training Curriculum	IDA / V0630	Component B: Facilitation of Regional Trade and Transport	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2018-11-30	2018-12-14	2019-01-04	2019-02-01	2019-03-03	
KE-KENHA-198227-CS- QCBS / HORN OF AFRICA GATEWAY DEVELOPMENT PROJECT: Short Term Social Safeguards Specialist	IDA / V0630	Component D: Institutional Strengthening of Selected Transport and Related Institutions	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-10-30	2020-12-18	2021-01-08	2021-02-12	2024-02-12	
KE-KENHA-198532-CS- INDV / HORN OF AFRICA GATEWAY DEVELOPMENT PROJECT: Short Term Occupational Health and Safety (OHS) Specialist	IDA / V0630	Component D: Institutional Strengthening of Selected Transport and Related Institutions	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-10-30	2020-12-18	2021-01-08	2021-02-12	2024-02-12	

KE-KENHA-198538-CS- INDV / HORN OF AFRICA GATEWAY DEVELOPMENT PROJECT. Short Term Gender and GBV Specialist	IDA / V0630	Component D: Institutional Strengthening of Selected Transport and Related Institutions	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-10-30		2020-12-18		2021-01-08		2021-02-12		2024-02-12
KE-KENHA-198548-CS- INDV / HORN OF AFRICA GATEWAY DEVELOPMENT PROJECT. Short Term Environmental Safeguards Specialist	IDA / V0630	Component D: Institutional Strengthening of Selected Transport and Related Institutions	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-10-30		2020-12-18		2021-01-08		2021-02-12		2024-02-12