

Procurement Plan

I. General

2. **Bank's approval Date of the procurement Plan:** April, 2017
3. **Period covered by this procurement plan:** April, 17- April, 18

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB, LIB, NCB, DC (Goods)	<i>Above US\$ 1,500,000</i>	<i>All</i>
2.	ICB, LIB, NCB, DC (Works)	<i>Above US\$ 5,000,000</i>	<i>All</i>
3.	ICB, LIB, NCB, DC (Non-Consultancy Services)	<i>Above US\$ 1,500,000</i>	<i>All</i>

2. **Prequalification.** There will be no prequalification of bidders, unless stated otherwise in the Bidding Documents
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** N/A
4. **Reference to (if any) Project Operational/Procurement Manual:** N/A
5. **Any Other Special Procurement Arrangements:** N/A

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 500,000	All
2.	Single Source (Firms)	Above US\$ 500,000	All
3.	Individual	Above US\$ 200,000	All
4.	Single Source (Individuals)	Above US\$ 200, 000	All

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** N/A

July 9, 2010

July 9, 2010

PROCUREMENT PLAN Mozambique : MZ-Education Sector Support Program

General Information
Country: Mozambique **Bank:** Approval Date of the Original Procurement Plan: 2017-04-06
Project ID: P125127 **Revised Plan Date(s):** (comma delimited, leave blank if none) 2018-04-26
Project Name: MZ-Education Sector Support Program **GNP Date:**
Loan / Credit No: IDA / 51000
Executing Agency(ies): Ministry of Education and Human Development

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
FASE-00117/DAQUIRFB/CW / Hiring of contractor to install electricity and water holes for 60 houses for teachers in the provinces of Gaza, Zambezia and Cabo Delgado (re-launching of the tender for 40 houses)	IDA / 51000	Improving access to education	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2017-05-30		2017-06-04					2017-07-16		2017-08-15			2017-09-19		2018-03-18
FASE-00317/DAQUIRFB/CW / Construction of the Hotel-School building for the Maputo Commercial Institute	IDA / 51000	Improving access to education	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-09-20		2017-09-25					2017-11-06		2017-12-06			2018-01-10		2018-07-09
FASE-00417/DAQUIRFB/CW / Construction of the Hotel-School building for Inhambane Industrial and Commercial Institute	IDA / 51000	Improving access to education	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-07-26		2017-07-31					2017-09-11		2017-10-11			2017-11-15		2018-05-14
FASE - 00517/DAQUIRFB/CW / Conclusion of construction of a Locksmith and Carpentry Workshop for Mugeba Professional School	IDA / 51000	Improving access to education	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-04-28		2017-05-01					2017-06-12		2017-07-12			2017-08-16		2018-02-12
FASE - 00118/DAQUIRFB/CW / Installation of electricity and water holes in 20 houses for teachers in the Province of Cabo Delgado	IDA / 51000	Improving access to education	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2018-02-20		2018-02-25					2018-04-08		2018-05-08			2018-06-12		2018-12-09
FASE - 00217/DAQUIRFB/CW / Reconstruction of the gym of John Issa Secondary School, Macia, Gaza	IDA / 51000	Improving Access to Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2018-04-18		2018-04-23					2018-06-04		2018-07-04			2018-08-08		2019-02-04

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
FASE-00817/DAQUIRFB/GO / Acquisition of 5,964,800 books for grades 1 and 2 for 2018, 161,000 Teacher's Scrap units for the academic year 2018.	IDA / 51000	Improving access to education	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,889,802.92	Signed					2017-04-27	2017-04-14	2017-05-02	2017-04-17			2017-06-13	2017-06-06	2017-07-13	2017-06-27	2017-08-17	2017-07-18		2018-02-13	
FASE-01417/DAQUIRFB/GO / Acquisition of Equipment and Furniture for Quilimane Secondary School	IDA / 51000	Improving access to education	Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Review					2017-05-30	2017-04-24	2017-06-04	2017-04-30			2017-07-16	2017-07-10	2017-08-15			2017-09-19		2018-03-18	
FASE-01717/DAQUIRFB/GO / Acquisition of 2,674 1st cycle books and 1,600 2nd cycle for 64 new schools/libraries (2018)	IDA / 51000	Improving access to education	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-05-25		2017-05-30					2017-07-11		2017-08-10			2017-09-14		2018-03-13
FASE-01917/DAQUIRFB/GO / Acquisition of 270 kits of laboratories for 30 general secondary schools	IDA / 51000	Improving the quality of education	Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-04-17		2017-04-22					2017-06-03		2017-07-03			2017-08-07		2018-02-03
FASE-02017/DAQUIRFQ/GO / Acquisition of 180 Kits of maps for the subjects of History and Geography, 60 Kits of natural Sciences posters, 500 Portuguese Language Dictionaries, 500 Social Sciences Thematic Dictionaries, 500 Kits of Mozambican Literature Books and 500 Bilingual...	IDA / 51000	Improving the quality of education	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2017-08-15									2017-10-10		2018-04-08	
FASE-02417/DAQUIRFQ/GO / Acquire 80 inclusive videos about virtual experiences for use in the classroom in the subjects of Mathematics and Natural Sciences	IDA / 51000	Improving the quality of education	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-06-25									2017-08-20		2018-02-16	
FASE-02517/DAQUIRFQ/GO / Produce and distribute the Handbook of School Council	IDA / 51000	Improving access to education	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-04-25									2017-06-20		2017-12-17	

CONSULTING FIRMS																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
FASE-001/17/ DAQUI/CB/SCS / Assessment of the impact of the Direct Support to Schools Program (ADE)	IDA / 51000	Improving access to education Improving the quality of education	Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2017-06-05		2017-06-26		2017-08-09					2017-09-06		2017-10-06		2017-11-10		2017-12-15		2018-12-15
FASE-004/17/ DAQUI/CB/SCS / Hiring of consultants for technical and financial evaluation of FASE construction programs (2014-2016)	IDA / 51000	Improving access to education Improving the quality of education	Post	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2017-07-11	2017-08-25	2017-08-01		2017-09-14					2017-10-12		2017-11-11		2017-12-16		2018-01-20		2019-01-20
FASE-006/17/ DAQUI/CB/SCS / Hiring of a consultant to build a Literacy and Educator management platform involved in the Adult Literacy and Education centers (AEA)	IDA / 51000	Improving access to education Improving the quality of education	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-08-14		2017-09-04		2017-10-18							2017-11-17				2017-12-22		2018-06-20
FASE-003/17/ DAQUI/CB/SCS / Hiring of a consultant to elaborate the Architectural Typologies of Teaching establishments in Mozambique	IDA / 51000	Improving access to education Improving the quality of education	Post	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2017-07-09		2017-07-30		2017-09-12					2017-10-10		2017-11-09		2017-12-14		2018-01-18		2019-01-18
FASE-007/17/ DAQUI/CB/SCS / Rehiring of Independent Verification Agency (IVA) to train provincial teams to verify the results / performance of providers	IDA / 51000	Improving access to education Improving the quality of education	Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2017-10-01		2017-10-22		2017-12-05					2018-01-02		2018-02-01		2018-03-08		2018-04-12		2019-04-12
FASE-008/17/ DAQUI/CB/SCS / Rehiring of providers, based in performance base in a performance by an independent verification agency	IDA / 51000	Improving access to education Improving the quality of education	Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2017-09-12		2017-10-03		2017-11-16					2017-12-14		2018-01-13		2018-02-17		2018-03-24		2019-03-24
FASE-009/17/ DAQUI/CB/SCS / Hiring of a consultant to finalize the elaboration of norms and standards for the Integral Development of Pre-School Children (DICEPI) in coordination with the DDDO	IDA / 51000	Improving access to education Improving the quality of education	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2017-10-09	2017-06-06	2017-10-30		2017-12-13								2018-01-12		2018-02-16		2018-08-15	
FASE-010/17/ DAQUI/CB/SCS / Hiring of a consultant to evaluate the quality of the DICEPI pre-schools	IDA / 51000	Improving access to education Improving the quality of education	Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2017-04-24		2017-05-15		2017-06-28					2017-07-26		2017-08-25		2017-09-29		2017-11-03		2018-11-03
FASE-021/17/ DAQUI/E/ACS / Hiring of a consultant for pilot evaluation of the use of microscience kits in General Secondary Schools in Gaza	IDA / 51000	Improving access to education Improving the quality of education	Post	Consultant Qualification Selection	Open - International		0.00	Under Implementation	2017-05-10	2017-09-19	2017-05-31		2017-07-14								2017-08-13		2017-09-17		2018-03-16	
FASE-022/17/ DAQUI/CB/SCS / Hiring of Technical Assistance for elaboration of computer systems	IDA / 51000	Strengthening management of the education sector administrative system	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-06-01		2017-06-22		2017-08-05								2017-09-04		2017-10-09		2018-04-07	
FASE-023/17/ DAQUI/CB/SCS / Hiring of an external audit to assess Education Statistics	IDA / 51000	Strengthening management of the education sector administrative system	Post	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2017-05-11		2017-06-01		2017-07-15					2017-08-12		2017-09-11		2017-10-16		2017-11-20		2018-11-20
FASE-024/17/ DAQUI/CB/SCS / Hiring of consultancy services for the study of Service Delivery Indicators (SDI)	IDA / 51000	Strengthening management of the education sector administrative system	Post	Quality And Cost-Based Selection	Open - International		284,356.23	Signed	2017-05-17	2017-10-20	2017-06-07	2018-02-22	2017-07-21	2017-12-29				2017-08-18	2018-01-22	2017-09-17	2018-02-08	2017-10-22	2018-02-26	2017-11-26	2018-03-13	2018-11-26
FASE-025/17/ DAQUI/CB/SCS / Hiring of a consultant for Evaluation of the Education Strategic Plan (PEE)	IDA / 51000	Strengthening management of the education sector administrative system	Post	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2017-03-31		2017-04-21		2017-06-04					2017-07-02		2017-08-01		2017-09-05		2017-10-10		2018-10-10
FASE-067/17/ DAQUI/CB/SCS / Hiring of a Consultant for updating of the Implementation of the Education Technological Plan, launched in 2011	IDA / 51000	Strengthening management of the education sector administrative system	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-09-03		2017-09-24		2017-11-07								2017-12-07		2018-01-11		2018-07-10	
FASE-069/17/ DAQUI/CB/SCS / Hiring of translators to accommodate and adapt the 2nd and 3rd cycles programs in 16 Mozambican languages	IDA / 51000	Improving the quality of education	Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2017-07-25		2017-08-15		2017-09-28					2017-10-26		2017-11-25		2017-12-30		2018-02-03		2019-02-03
FASE-072/17/ DAQUI/L/SCS / Hiring of 12 consultants to translate the first and second year of post-literacy books into Mozambican Languages	IDA / 51000	Improving the quality of education	Post	Least Cost Selection	Open - National		0.00	Pending Implementation	2017-05-24		2017-06-14		2017-07-28					2017-08-25		2017-09-24		2017-10-29		2017-12-03		2018-06-01
FASE-077/17/ DAQUI/RF/PCS / Hiring of independent inspection for the works of the Hotel-School building of Inhambane Industrial and Commercial Institute.	IDA / 51000	Improving access to education Improving the quality of education	Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2017-06-20		2017-07-11		2017-08-24					2017-09-21		2017-10-21		2017-11-25		2017-12-30		2018-12-30

FASE-076/17/DAQUIRFP/CS / Hiring of an independent inspection for the works of the Hotel School building of Maputo Commercial Institute.	IDA / 51000	Improving access to education Improving the quality of education	Post	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2017-08-30	2017-09-20	2017-11-03				2017-12-01	2017-12-31	2018-02-04	2018-03-11	2019-03-11
FASE-090/17/DAQUIOC/CS / Hiring of a consultancy to train the technicians involved in matters of monitoring and quality control of the educational process of the 1st childhood	IDA / 51000	Improving Access to Education	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2017-05-31	2017-06-21	2017-06-04					2017-09-03	2018-04-19	2017-10-08	2018-04-06
FASE-090/17/DAQUIOC/CS / Hiring of a consultant to the evaluation of the Program World Without Secrets (Mundo sem Segredos) (Rão Moçambique)	IDA / 51000	Improving the quality of education	Post	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2017-10-03	2017-10-24	2017-12-07			2018-01-04	2018-02-03	2018-03-10	2018-04-14	2019-04-14	
FASE-019/17/DAQUIOC/CS / Hiring of Services to ensure the Realization of the Program World Without Secrets (Mundo Sem Segredos)	IDA / 51000	Improving access to education Improving Access to Education	Post	Quality Based Selection	Open - National	0.00	Cancelled	2017-05-12	2017-06-02	2017-07-16			2017-08-13	2017-09-12	2017-10-12		2017-11-16	2018-11-16
FASE-105/17/DAQUIOC/CS / Hiring of consultants to accommodate and adapt (translate) Mathematics Reading Protocols for grades 1, 2 and 3 in 14 Mozambican languages	IDA / 51000	Improving the quality of education	Post	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2017-10-02	2017-10-23	2017-12-06			2018-01-03	2018-02-02	2018-03-09	2018-04-13	2019-04-13	
FASE - 030/18/DAQUIOC/CS / Hiring of consultancies services for production of an advertising spot and a poster with 1 000 copies that encourage and sensitize the communities to participate in the programs of Literacy and Adult Education	IDA / 51000	Strengthening management of the education sector administrative system	Post	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2018-04-30	2018-05-21	2018-07-04			2018-08-01	2018-08-31	2018-10-05	2018-11-09	2019-11-09	
FASE - 063/18/DAQUIND/CS / Hiring of a technical assistance to design the curriculum and educational material for 3 to 5 years children	IDA / 51000	Scaling-up community-based Early Childhood Development	Post	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2018-07-30	2018-08-20	2018-10-03			2018-10-31	2018-11-30	2019-01-04	2019-02-08	2020-02-08	
FASE - 067/18/DAQUIOC/CS / Hiring of a technical assistance to edit and layout literary and numeracy books in Mozambican languages namely Ronga, Changana, Sena, Ndau, Nyanga and Makua	IDA / 51000	Institutional Strengthening and Support of monitoring and policy development	Post	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2018-05-31	2018-06-21	2018-08-04			2018-09-01	2018-10-01	2018-11-05	2018-12-10	2019-12-10	
FASE - 089/18/DAQUIOC/CS / Hiring of a technical assistance to edit and layout 2 new books and 2 new Literacy and Numeracy manuals, in Portuguese, in coordination with INDE	IDA / 51000	Improving the quality of education	Post	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2018-05-22	2018-06-12	2018-07-26			2018-08-23	2018-09-22	2018-10-27	2018-12-01	2019-12-01	
FASE - 069/18/DAQUIOC/CS / Hiring of services for production of an advertisement spot, 1 label and 1 poster with a circulation of 1,000 copies affixed to the week and international Literacy day	IDA / 51000	Institutional Strengthening and Support of monitoring and policy development	Post	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2018-05-16	2018-06-06	2018-07-20			2018-08-17	2018-09-16	2018-10-21	2018-11-25	2019-11-25	
FASE - 100/18/DAQUIOC/CS / Hiring of a technical assistance to standardize the parental education package for children from 0 to 2 years old	IDA / 51000	Scaling-up community-based Early Childhood Development	Post	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2018-05-22	2018-06-12	2018-07-26			2018-08-23	2018-09-22	2018-10-27	2018-12-01	2019-12-01	
FASE - 108/18/DAQUIDIR/GO Hiring of a technical assistance for 2018/19 within the support of monitoring the consolidation of the Early Childhood Project in 350 communities	IDA / 51000	Scaling-up community-based Early Childhood Development	Prior	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2018-05-08	2018-05-29	2018-07-12			2018-08-09	2018-09-08	2018-10-13	2018-11-17	2019-11-17	
FASE - 116/18/DAQUIOC/CS / Hiring of a consultancy to train technicians in the use of educational process quality evaluation system	IDA / 51000	Scaling-up community-based Early Childhood Development	Post	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2018-05-22	2018-06-12	2018-07-26			2018-08-23	2018-09-22	2018-10-27	2018-12-01	2019-12-01	
FASE - 116/18/DAQUIOC/CS / Hiring of a technical assistance to evaluate the quality of elementary schools in the 1st and 2nd stages	IDA / 51000	Scaling-up community-based Early Childhood Development	Post	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2018-03-12	2018-04-02	2018-05-16			2018-06-13	2018-07-13	2018-08-17	2018-09-21	2019-09-21	
FASE - 117/18/DAQUIOC/CS / Hiring of a technical assistance to perform the assessment of the impact of Early Childhood Project in the provinces of Cabo Delgado, Nampula and Tete	IDA / 51000	Scaling-up community-based Early Childhood Development	Post	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2018-04-17	2018-05-08	2018-06-21			2018-07-19	2018-08-18	2018-09-22	2018-10-27	2019-10-27	

FASE - 135/18/DAQUI/CDS/CS / Hiring of a technical assistance to evaluate the skills of grade 10 students	IDA / 51000	Strengthening management of the education sector administrative system	Post	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2018-07-05	2018-07-26	2018-09-08				2018-10-06	2018-11-05	2018-12-10	2019-01-14	2020-01-14
FASE - 140/18/DAQUI/CDS/CS / Hiring of a publisher for translation, layouting and publishing of grades 1, 2 and 3 Mathematics books for bilingual education	IDA / 51000	Institutional Strengthening and Support of monitoring and policy development	Post	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2018-02-28	2018-03-21	2018-05-04				2018-06-01	2018-07-01	2018-08-05	2018-09-09	2019-09-09
FASE - 141/18/DAQUI/CDS/CS / Hiring of a publisher for preparation, illustration, layouting and publishing of 14 students books in Mozambican languages for grade 3 of bilingual education	IDA / 51000	Institutional Strengthening and Support of monitoring and policy development	Post	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2018-02-28	2018-03-21	2018-05-04				2018-06-01	2018-07-01	2018-08-05	2018-09-09	2019-09-09
FASE - 142/18/DAQUI/CDS/CS / Hiring of a publisher for preparation, illustration, layouting and publishing of 14 students books in Mozambican languages for grade 2 of bilingual education	IDA / 51000	Institutional Strengthening and Support of monitoring and policy development	Post	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2018-02-28	2018-03-21	2018-05-04				2018-06-01	2018-07-01	2018-08-05	2018-09-09	2019-09-09
FASE - 143/18/DAQUI/CDS/CS / Hiring of a publisher for preparation, illustration, layouting and publishing of 14 students books in Mozambican languages for grade 1 of bilingual education	IDA / 51000	Institutional Strengthening and Support of monitoring and policy development	Post	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2018-02-28	2018-03-21	2018-05-04				2018-06-01	2018-07-01	2018-08-05	2018-09-09	2019-09-09
FASE - 144/18/DAQUI/CDS/CS / Hiring of a publisher for publishing, compiling, printing, Layouting of 46 titles of teachers manuals for grades 1, 2, and 3 in Mozambican and Portuguese languages	IDA / 51000	Institutional Strengthening and Support of monitoring and policy development	Post	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2018-02-28	2018-03-21	2018-05-04				2018-06-01	2018-07-01	2018-08-05	2018-09-09	2019-09-09
FASE - 001/18/DAQUI/CDS/CS / Hiring of Auditing Services to FASE (Fund of Support to Education Sector) - 2018 (Financial Area)	IDA / 51000	Institutional Strengthening and Support of monitoring and policy development	Post	Least Cost Selection	Open - National	0.00	Pending Implementation	2018-04-30	2018-05-21	2018-07-04				2018-08-01	2018-08-31	2018-10-05	2018-11-09	2019-05-08
FASE - 097/18/DAQUI/CDS/CS / Hiring of a Consultancy to survey and process data from the 3rd National Assessment of the student's learning process in 2019	IDA / 51000	Strengthening management of the education sector administrative system	Post	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2018-07-17	2018-08-07	2018-09-20				2018-10-18	2018-11-17	2018-12-22	2019-01-26	2020-01-26

INDIVIDUAL CONSULTANTS