

**PROCUREMENT PLAN
Revision 4**

Project information:	Health System Strengthening and Support Project (P152799)
Loan No	8531-TR
Project Implementation Agency:	Ministry of Health (MoH)
Date of the Procurement Plan:	August 24, 2020
Period covered by this Procurement Plan:	August 24, 2020- December 31, 2021
Date of General Procurement Notice:	September 15, 2015

I. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016 and revised August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project. Any procurement activity under the Project shall not be initiated before it is approved by the Bank through STEP.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

II. For Components 1, 2 & 3

Goods, Works and Non-Consulting Services

Procurement Method	Procurement Method Threshold	Prior Review Threshold
International Competitive Bidding (ICB)	Contracts valued \geq US\$ 2,000,000 equivalent - Goods (including SI for IT contracts)	All contracts \geq US \$2,000,000 equivalent
National Competitive Bidding (NCB)	Contracts valued $<$ US\$ 2,000,000 equivalent - Goods	All contracts are subject to the Bank’s ex-post review.
	Contracts valued $<$ US\$ 2,000,000 equivalent - Non-Consulting Services & Small Works	

Shopping	Contracts valued < US\$ 100,000 equivalent - Goods	All contracts are subject to the Bank's ex-post review.
	Contracts valued < US\$ 200,000 equivalent - Small Works	
	Contracts valued < US\$ 100,000 equivalent - Non-Consulting Services (including logistic services for workshops and similar events)	
Direct Contracting	No threshold	All contracts ≥ US\$ 2,000,000 equivalent

Selection of Consultants

Selection Method	Selection Method Threshold	Prior Review Threshold
Quality and Cost Based Selection (QCBS)	No selection method threshold	Contracts ≥ US \$1,000,000 equivalent
Quality Based Selection (QBS)	No selection method threshold	Contracts ≥ US \$1,000,000 equivalent
Fixed Budget Selection (FBS)	No selection method threshold	Contracts ≥ US \$1,000,000 equivalent
Least Cost Selection (LCS)	No selection method threshold	Contracts ≥ US \$1,000,000 equivalent
Selection based on Consultants' Qualifications (CQS)	Contracts valued < US\$ 300,000 equivalent	All contracts are subject to the Bank's ex-post review.
Single Source Selection of Firms (SSS)	No selection method threshold	Contracts ≥ US \$1,000,000 equivalent
Individual Consultants (IC)	No selection method threshold	Contracts ≥ US \$300,000 equivalent
		All Single Source Contracts ≥ US \$300,000 equivalent; all ToRs and FM, audit, procurement and legal consultancy contracts

III. For Component 4

Goods, Works and Non-Consulting Services

Procurement Method	Procurement Method Threshold
RFB/Open International	Default Method (No procurement method threshold)
RFB/Open National	Goods and Non-consulting Services No procurement threshold (shall require Bank's approval through STEP)
RFQ	Goods, Non-Consulting Services No procurement threshold (shall require Bank's approval through STEP)
Direct Selection	No threshold (shall require Bank's approval through STEP)
Framework Agreement	No threshold

Selection of Consultants

Selection Method	Selection Method Threshold
Quality and Cost Based Selection (QCBS)	No selection method threshold
Least Cost Selection (LCS)	No selection method threshold
Quality Based Selection (QBS)	No selection method threshold
Selection Based on Consultants Qualification (CQS)	No selection method threshold (shall require Bank's approval through STEP)
Individual Consultants (IC)	No selection method threshold
Direct Selection	No selection method threshold (shall require Bank's approval through STEP)

The terms of references of any audit, procurement or legal consultants financed by the project shall be sent to the Bank for its comments.

IV. Special Arrangements

1. Procurement of goods, works, and non-consulting services for Components 1, 2 & 3 of the Project will be carried out in accordance with the World Bank's "Guidelines: Procurement of Goods, Works and Non-Consulting Services under IBRD Loans and IDA Credits & Grants by the World Bank Borrowers," dated January 2011 (revised July 2014).
2. Procurement under the Component 4 of the Project will follow the World Bank's Procurement Regulations for IPF Borrowers for Goods, Works, Non-Consulting and

Consulting Services, dated July 1, 2016 (revised in November 2017 and August 2018)

- 3. The Bank's Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP. For the procurements not subject to international competitive selection the procurement documents agreed by the Bank shall be used.
- 4. Review Procedure:** The prior review thresholds under Components 1, 2 & 3 are as indicated in Section II. All procurements under Component 4 are subject to the Bank's ex-post review unless otherwise specified in the procurement plan in STEP.
- 5. Shortlist comprising entirely of national consultants:** Shortlist of Consultants for services estimated to cost less than US\$500,000 equivalent per contract may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines under the Components 1, 2 & 3.
- 6. Procurement of Second-Hand Goods:** may be considered under the Project, where justified and needed to respond to emergency under Component 4.
- 7. Domestic preference** (*as specified under paragraph 5.51 of the Procurement Regulations*): Not applicable.

PROCUREMENT PLAN Turkey : Health System Strengthening and Support Project

General Information

Country: Turkey Bank's Approval Date of the Original Procurement Plan: 2020-03-20
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-09-23)
 Project ID: P152799 GPN Date:
 Project Name: Health System Strengthening and Support Project
 Loan / Credit No: IBRD / 85310
 Executing Agency(ies) Ministry of Health

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SAGEM/2020/W/E.2.1.6.2/5/2 / Sound Insulation and Acoustic Arrangement	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Under Implementation							2020-11-06									2021-01-01	2021-06-30	
SHGM/2020/W/A.3.1.3.1/5/3 / Minor Modifications and Repairs	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Pending Implementation							2020-10-07									2020-12-02	2021-05-31	
SHGM/2021/W/A.3.1.3.1/NCB J9 / Reupholstering of University of Health Sciences Bursa Yüksek İhtisas Training and Research Hospital Ovakka Rehabilitation Center	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation					2021-01-19		2021-01-24				2021-03-07			2021-04-06		2021-05-11	2021-11-07	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SHGM/2016/G/A.1.3.4.6/NCB 1 / Tablet PC and Laptop Computer Procurement	IBRD / 85310	Primary and Secondary Prevention	Prior	Request for Bids	Open - National	Single Stage - One Envelope		109,901.06	Signed														2016-12-21		2017-01-13		
TKHK/2020/G/N.3.1.5/1 / Misc. Medicine	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations				0.00	Under Implementation								2020-04-24									2020-05-07	2020-05-22
TKHK/2020/G/N.3.1.5/3 / Breathing circuits for ventilators	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations				0.00	Pending Implementation								2020-04-24									2020-05-07	2020-05-22
TKHK/2020/G/N.3.1.5/4 / Heat and Moisture Exchanging Filters (HMEF)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations				0.00	Pending Implementation								2020-04-24									2020-05-07	2020-05-22
TKHK/2020/G/N.3.1.5/6 / Medical Equipment	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations				0.00	Pending Implementation								2020-04-24									2020-05-07	2020-05-22
SBSGM/2019/G/D.3.5.1/NCB/1 / Central Monitoring and Evaluation Automation System (MIDOS)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementation				2020-06-30	2020-08-06	2020-07-05	2021-09-14				2020-10-03			2020-11-17		2020-12-29	2021-12-29	
TKHK/2019/G/N.3.1/ICB/1 / Simulation Assisted Training and Implementation Center - Healthcare Professionals' Training Equipment, Furniture and Fittings	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementation				2020-05-29	2020-04-29	2020-06-03	2021-07-21				2020-09-01			2020-10-16		2020-11-27	2021-05-26	
SBSGM/2019/G/D.3.4.1.1/NCB/1 / Storage Procurement	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2020-08-31		2020-09-05					2020-10-17			2020-11-16		2020-12-21	2021-06-19	
THSK/2019/G/L.2.5.6/NCB/1 / Digital Mammography Device (9 pieces)	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2020-08-31		2020-09-05					2020-10-17			2020-11-16		2020-12-21	2021-06-19	
THSK/2019/G/L.4.6.4/NCB/1 / Digital X-ray Equipment Procurement	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2020-08-31		2020-09-05					2020-10-17			2020-11-16		2020-12-21	2021-06-19	
SHGM/2021/G/A.3.1.3.1/NCB J5 / Purchase and furnishing of all goods and materials	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2020-11-30		2020-12-05					2021-01-16			2021-02-15		2021-03-22	2021-09-18	
TKHK/2020/G/N.3.1/NCB/4 / Simulation Assisted Training and Implementation Center - Biomedical Metrology and Technical Service Implementation Laboratory Devices - Istanbul	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2021-01-29		2021-02-03					2021-03-17			2021-04-16		2021-05-21	2021-11-17	
TKHK/2020/G/N.3.1/NCB/5 / Simulation Assisted Training and Implementation Center - Hospital Pharmacy Training Equipment - Istanbul	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2021-01-29		2021-02-03					2021-03-17			2021-04-16		2021-05-21	2021-11-17	
SSGDP/HSCM/2020/COVID19 JL.1.4/IRQL/1 / Viral Nucleic Acid Isolation Kit Robotic	IBRD / 85310	Unallocated	Post	Request for Quotations	Limited	Single Stage - One Envelope		47,795.06	Completed								2020-09-05	2020-08-27					2020-10-31	2020-09-24	2021-04-29	2020-10-01	

SHGM/2020/NCS-TR/A.2.1.5.3/NCS/1 / Project Evaluation-Closing/Ministry Level and Treatment Centers	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementation						2020-09-03		2020-09-08				2020-10-20		2020-11-19		2020-12-24		2021-06-22
SYCM/2020/NCS-TR/J.1.1.1.3/S/5 / PPP Payment Mechanism Workshop 1	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation								2021-01-07							2021-03-04		2021-03-09	
SYCM/2020/NCS-TR/J.1.1.1.3/S/1 / PPP Finance Training 1	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation								2020-10-07							2020-12-02		2020-12-07	
SCB/2019/NCS-TR/J.1.1/S/12 / Provincial Health Directorates Strategic Plan Monitoring and Evaluation Training-4	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation								2021-05-07							2021-07-02		2021-07-07	
THSK/2020/NCS-TR/L.1.1/S/1 / Public Health Evaluation Meeting 1	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation								2020-09-05							2020-10-31		2020-11-05	
THSK/2020/NCS-TR/L.2.7.9/S/1 / Provincial Evaluation Meeting	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation								2021-10-29							2021-12-24		2021-12-29	
THSK/2020/NCS-TR/L.2.6.3.1.C/S/3 / On-site Evaluation Training in Cancer Registration	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation								2020-10-07							2020-12-02		2020-12-07	
THSK/2019/NCS-TR/L.4.6.3/S/1 / HLC Awareness Activity (1-4 rounds)	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation								2020-09-06							2020-11-01		2020-11-06	
THSK/2019/NCS-TR/L.2.12.6/S/5 / Childhood Obesity Action Plan Meeting	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation								2020-09-05							2020-10-31		2020-11-05	
THSK/2019/NCS-TR/L.2.1/S/3 / Training of Trainers	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation								2020-10-06							2020-12-01		2020-12-06	
THSK/2021/NCS-TR/L.1.1/S/2 / Project Management Training	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation								2021-03-20							2021-05-15		2021-05-20	
THSK/2021/NCS-TR/L.1.1/S/3 / HSCM Projects Monitoring Meeting 1	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation								2021-02-23							2021-04-20		2021-04-25	
THSK/2020/NCS-TR/L.12.1/S/2 / Turkey Nutrition Guide Update Workshop	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation								2021-10-09							2021-12-04		2021-12-09	
SGCM/2021/NCS-TR/C.1.1.4.1.C/S/2 / Nurses Day Event	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation								2021-03-16							2021-05-11		2021-05-12	
THSK/2020/NCS-TR/L.2.18.4/S/8 / Trainers' Training for Prenatal Preparation-8	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation								2020-09-24							2020-11-19		2020-11-24	
THSK/2020/NCS-TR/L.2.18.4/S/9 / Trainers' Training for Prenatal Preparation-9	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation								2020-10-15							2020-12-10		2020-12-15	
THSK/2020/NCS-TR/L.2.18.4/S/10 / Trainers' Training for Prenatal Preparation-10	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation								2021-04-15							2021-06-10		2021-06-15	
THSK/2021/NCS-TR/L.2.18.4/S/11 / Trainers' Training for Prenatal Preparation-11	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation								2020-12-21							2021-02-15		2021-02-20	
THSK/2021/NCS-TR/L.2.18.4/S/12 / Trainers' Training for Prenatal Preparation-12	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation								2020-12-14							2021-02-08		2021-02-13	
THSK/2021/NCS-TR/L.2.18.4/S/13 / Trainers' Training for Prenatal Preparation-13	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation								2021-02-23							2021-04-20		2021-04-25	
THSK/2019/NCS-TR/L.2.20.2.2.C/S/1-3 / Regional Evaluation Meeting 3	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation								2021-01-28							2021-03-25		2021-03-30	
THSK/2019/NCS-TR/L.2.20.2.2.C/S/1-4 / Regional Evaluation Meeting 4	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation								2021-02-18							2021-04-15		2021-04-20	
THSK/2020/NCS-TR/L.2.20.2.2.C/S/1-3 / Addition Control Training 3	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation								2021-02-23							2021-04-20		2021-04-25	
THSK/2020/NCS-TR/L.2.20.2.2.C/S/1-4 / Addition Control Training 4	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation								2021-04-29							2021-06-24		2021-06-29	

THSK/2020/NCS-TR/L.4.6.1/S/1 / HLC Chief Physicians and Case Coordinators Training 1-2	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2020-09-05	2020-10-31	2020-11-05
THSK/2020/CS/L.4.6.1/S/2 / Information Meeting for HLC Dentists	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2020-09-05	2020-10-31	2020-11-05
SBSGM/2020/NCS-TR/D.3.4.3/S/1 / Digital Hospital 2020 Regional Workshops	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2020-09-05	2020-10-31	2020-11-05
THSK/2020/NCS-TR/L.2.12.3/S/1 / National Nutrition Science Council Workshop	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2020-10-06	2020-12-01	2021-05-30
SHGM/2020/NCS-TR/A.3.1.5.3/S/11 / Staff Training-Meeting with Experts 1	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2020-10-06	2020-12-01	2020-12-06
THSK/2021/NCS-TR/L.2.6.1/C/S/3 / On-site Evaluation Training in Cancer Registry (1-3 rounds)	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2021-10-06	2021-12-01	2021-12-06
THSK/2020/NCS-TR/L.2.5.3.4.C/S/3 / Awareness Activity (1st Round)	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2020-10-05	2020-11-30	2020-12-05
SHGM/2019/NCS/A.3.1.3.1/S/14 / Printing and Distribution of Legislative Guidelines	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2020-10-08	2020-12-03	2021-06-01
PYDB/2017/NCS-TR/P.1/S/1 / Change Management Training	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2020-10-06	2020-12-01	2020-12-06
PYDB/2018/NCS-TR/P.1/S/6 / Provincial Evaluation Meeting 17	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2021-02-18	2021-04-15	2021-04-20
PYDB/2018/NCS-TR/P.1/S/8 / Provincial Evaluation Meeting 16	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2020-10-21	2020-12-16	2020-12-21
SAGEM/2019/NCS-TR/E.1.1.7.2/S/1 / Health Statistics Meeting	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2020-12-07	2021-02-01	2021-02-06
SAGEM/2020/NCS-TR/E.1.1.8.2/S/2 / Result Announcement Meeting	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2021-04-06	2021-06-01	2021-06-06
SHGM/2019/NCS-TR/A.3.3.3.1/S/1 / Training on National Regional Audit Legislation-5 Regions (Istanbul-Bursa-Izmir-Antalya-Adana) (200 persons in total)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2020-12-07	2021-02-01	2021-02-06
SHGM/2019/NCS-TR/A.3.3.3.1/S/2 / Training on National Regional Audit Legislation-5 Regions (Samsun-Erzurum-Ankara-Diyarbakir-Gaziantep) (120 persons in total)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2021-03-21	2021-05-16	2021-05-21
THSK/2019/NCS-TR/L.2.12.1.1/S/4 / Nutrition Friendly Family Medicine Unit / Family Health Center Trainer Training Meeting	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2021-03-14	2021-05-09	2021-05-14
THSK/2019/NCS-TR/L.4.1.6/S/5 / Monitoring and Evaluation Trainings 1-2-3-4	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2020-09-17	2020-11-12	2020-11-17
THSK/2019/NCS-TR/L.2.12.2/S/4 / Pre-School Nutrition Physical Activity and Activity Guide Training	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2020-10-06	2020-12-01	2020-12-06
THSK/2019/NCS-TR/L.2.12.2/S/2 / Third School Health Symposium	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2021-02-04	2021-04-01	2021-04-06
THSK/2019/NCS-TR/L.2.12.2/S/1 / Provincial Health Personnel Training for Diabetes at School Program-1st and 2nd Rounds	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2021-02-22	2021-04-19	2021-04-24
THSK/2019/NCS-TR/L.2.18.4/S/5 / Trainers' Training for Prenatal Preparation-5-6-7	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2021-01-29	2021-03-26	2021-03-31
THSK/2019/NCS-TR/L.4.5.13/S/1-1 / HLC Services Evaluation Meetings	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation	2020-10-07	2020-12-02	2020-12-07

PYDB/2020/CS/P.1/IC/1 / The Consultant will be recruited to assist the activities under the Project, in-unit and inter-unit communication processes and the flow of information, for the purpose of ensuring more effective project management in the Project Management Support Unit.	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-06-11	2020-07-07	2020-07-12	2020-07-22	2022-01-17				
TKHK/2020/CS/N.3.1/IC/1 / Individual Consultancy Procurement For Technical Services in Healthcare Facilities to ensure technical standardization to follow the energy infrastructure used for healthcare service provision within the healthcare facilities	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-06-16	2020-06-23	2020-07-12	2020-07-17	2020-07-27	2022-01-22			
TKHK/2020/CS/N.3.1/IC/2 / Individual Consultancy Procurement For Technical Services in Healthcare Facilities to ensure technical standardization to follow the energy infrastructure used for healthcare service provision within the healthcare facilities	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-06-16	2020-06-23	2020-07-12	2020-07-17	2020-07-27	2022-01-22			
SBSGM/2020/CS/D.3.4.5/IC/4 / Individual Consultancy Service Procurement for Software Development	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	14,819.80	Signed	2020-06-23	2020-06-30	2020-07-19	2020-07-10	2020-07-24	2020-07-10	2020-08-03	2020-07-17	2022-01-29
SHGM/2019/CS/A.3.1.2.2./SS 5/1 / Training Consultant (Development of Gender Sensitive Therapy Model Training)	IBRD / 85310	Primary and Secondary Prevention	Post	Direct Selection	Direct	0.00	Pending Implementation	2019-10-22	2019-11-01			2020-01-05	2020-07-03			
SYCM/2019/CS/F.3.1.1.3/IC/5 / Facade Consultant (Report Based)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-09-01	2020-10-20	2020-11-10	2020-12-15	2021-06-13				
SGCM/2019/IC/C.1.2.2.1/IC/1 / Health Care Satisfaction Survey-1(Measurement-Evaluation Consultancy Service-1	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-09-01	2020-10-20	2020-11-10	2020-12-15	2021-06-13				
SGCM/2019/CS/C.1.2.2.1/IC/2 / Health Care Satisfaction Survey-1 Consultancy Service-2	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-09-01	2020-10-20	2020-11-10	2020-12-15	2021-06-13				
SGCM/2020/CS/C.1.2.2.3/IC/3 / Health Personnel Satisfaction Survey/Measurement/Evaluation on Consultancy Service-1	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-09-01	2020-10-20	2020-11-10	2020-12-15	2021-06-13				
SGCM/2020/IC/C.1.2.2.3/IC/4 / Health Staff Satisfaction Survey Consultancy Service-2	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-09-01	2020-10-20	2020-11-10	2020-12-15	2021-06-13				
SBSGM/2020/CS/D.3.4.5/IC/6 / City Hospital Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	13,026.17	Signed	2020-08-31	2020-07-02	2020-10-19	2020-07-10	2020-11-09	2020-07-10	2020-12-14	2020-07-10	2021-06-12
SYCM/2018/CS/F.3.1.1.3/IC/48 / Project Consultant (1) (Full-Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-09-15	2020-11-03	2020-11-24	2020-12-29	2021-06-27				
SYCM/2018/CS/F.3.1.1.3/IC/34 / Urban and Regional Planning Consultant	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-09-15	2020-11-03	2020-11-24	2020-12-29	2021-06-27				
SYCM/2018/CS/F.3.1.1.3/IC/68 / Architect (5) (Full-Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-10-02	2020-11-20	2020-12-11	2021-01-15	2021-07-14				
SAGEM/2019/CS/E.2.1.4.5/IC/1 / Content Development Specialist (Individual full-time)	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-11-21	2021-01-09	2021-01-30	2021-03-06	2021-09-02				
SACGM/2019/CS/E.2.1.4.6/IC/2 / Content Development Specialist (Individual full-time)	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-11-26	2021-01-14	2021-02-04	2021-03-11	2021-09-07				
THSK/2019/CS/L.4.6.1/IC/207 / Psychologist	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31	2020-10-19	2020-11-09	2020-12-14	2021-06-12				
THSK/2019/CS/L.4.6.1/IC/212 / Psychologist	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31	2020-10-19	2020-11-09	2020-12-14	2021-06-12				
THSK/2019/CS/L.4.6.1/IC/247 / Physiotherapist	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31	2020-10-19	2020-11-09	2020-12-14	2021-06-12				
THSK/2019/CS/L.4.6.1/IC/260 / Physiotherapist	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31	2020-10-19	2020-11-09	2020-12-14	2021-06-12				

SBSGM/2019/CS/D.3.4.1.1/IC / Software Support Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19	2020-11-09	2020-12-14	2021-06-12				
SYCM/2018/CS/F.3.1.1.3/IC/66 / Finance Assistant (1) (Full-time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19	2020-11-09	2020-12-14	2021-06-12				
THSK/2020/CS/L.2.6.4/IC/1 / Statistics Consultant	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19	2020-11-09	2020-12-14	2021-06-12				
SBSGM/2020/CS/D.3.4.5/IC/5 / IT Support Staff	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	8,892.72	Signed	2020-08-31	2020-07-01	2020-10-19	2020-07-10	2020-11-09	2020-07-10	2020-12-14	2020-07-10	2021-06-12	
SGCM/2020/CS/C.1.1.2.3/IC/3 / Individual Consultant Recruitment for Recording, Montage and Editing	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-09-01	2020-06-30	2020-10-20		2020-11-10	2020-12-15	2021-06-13			
SAGEM/2019/CS/E.2.1.1.1/IC/12 / Education Management System Specialist (Individual full-time) (Full Time)	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-11-30		2021-01-18	2021-02-08	2021-03-15	2021-09-11				
THSK/2020/CS/L.1.1.1/IC/1 / Project Assistant (Full-Time)	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19	2020-11-09	2020-12-14	2021-06-12				
THSK/2018/CS/L.4.6.1/IC/29 / Social Worker	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19	2020-11-09	2020-12-14	2021-06-12				
THSK/2018/CS/L.4.6.1/IC/31 / Social Worker	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	14,108.79	Signed	2020-08-31	2018-05-14	2020-10-19	2021-02-23	2020-11-09	2021-02-23	2020-12-14	2021-03-01	2021-06-12	
THSK/2018/CS/L.4.6.1/IC/63 / Social Worker	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19	2020-11-09	2020-12-14	2021-06-12				
THSK/2018/CS/L.4.6.1/IC/68 / Dietitian	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19	2020-11-09	2020-12-14	2021-06-12				
THSK/2018/CS/L.4.6.1/IC/77 / Dietitian	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19	2020-11-09	2020-12-14	2021-06-12				
THSK/2018/CS/L.4.6.1/IC/159 / Child Development Specialist	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19	2020-11-09	2020-12-14	2021-06-12				
THSK/2018/CS/L.4.6.1/IC/167 / Child Development Specialist	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19	2020-11-09	2020-12-14	2021-06-12				
SBSGM/2020/CS/D.3.2.2/IC/1 / Data Protection Law Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	27,628.03	Signed	2020-09-01	2020-09-01	2020-10-20	2020-09-29	2020-11-10	2020-09-29	2020-12-15	2020-09-29	2021-12-31	
SYCM/2018/CS/F.3.1.1.3/IC/19 / Legal Consultant (4) (Full-time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-10-01		2020-11-19	2020-12-10		2021-01-14	2021-07-13			
SBSGM/2020/CS/D.3.4.5/IC/8 / Statistics Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	3,953.64	Signed	2020-09-02	2020-09-03	2020-10-21	2020-10-26	2020-11-11	2020-10-26	2020-12-16	2020-10-26	2021-12-31	
SYCM/2020/CS/F.3.1.1.3/IC/2 / Legal Consultant (Report-Based)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	12,595.46	Completed	2020-09-03	2020-09-03	2020-10-22	2020-09-17	2020-11-12	2020-09-23	2020-12-17	2020-09-23	2021-01-16	2020-10-06
SYCM/2018/CS/F.3.1.1.3/IC/13 / Medical Device Tracking Consultant	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-10-07		2020-11-25	2020-12-16		2021-01-20	2021-12-31			
SYCM/2017/CS/F.3.1.1.3/IC/1 / Communications Consultant (2) (Full-Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-10-07		2020-11-25	2020-12-16		2021-01-20	2021-12-31			
SBSGM/2020/CS/D.3.2.2/IC/2 / Health Informatics Law Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	1,706.13	Signed	2020-10-07	2020-10-08	2020-11-25	2020-11-18	2020-12-16	2020-11-18	2021-01-20	2020-11-19	2021-12-31	
SYCM/2018/CS/F.3.1.1.3/IC/7 / Legal Consultant (Full-Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-10-13		2020-12-01	2020-12-22		2021-01-26	2021-12-31			
PYDB/2020/CS/P.7/IC/1 / Researcher	IBRD / 85310	Unallocated	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-11-12	2020-11-12	2020-12-31		2021-01-21	2021-02-25	2021-12-31			
TKHK/2020/CS/N.3.1/IC/4 / Junior Software Specialist 2 (Full-Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	26,297.52	Signed	2020-11-18	2020-11-18	2021-01-06	2020-12-28	2021-01-27	2020-12-28	2021-03-03	2020-12-31	2021-12-31	
SBSGM/2020/CS/D.3.2.2/IC/3 / Database Specialist (Full-Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	45,254.71	Signed	2020-12-10	2020-12-14	2021-01-28	2020-12-29	2021-02-18	2020-12-29	2021-03-25	2020-12-31	2021-12-31	
SYCM/2020/CS/F.3.1.1.3/IC/3 / Project Coordinator (Full-Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-12-18		2021-02-05	2021-02-26		2021-04-02	2021-12-31			

SAGEM/2020/CS/E.6.1.2.2.A.12/IC/1 / Report-Based Individual Consultancy Service Procurement for HTA Study for the Compatibility of the Health System with COVID-19 Pandemic, Intensive Care Units in Turkey (Treatment, Processes, Manpower and Infrastructure)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	8,003.95	Signed	2020-12-18	2020-12-18	2021-02-05	2021-01-08	2021-02-26	2021-02-26	2021-04-02	2021-03-02	2021-07-31
SBSM/2020/CS/D.3.2.2/IC/4 / Project Management Consultant (Full-Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	13,559.56	Signed	2020-12-23	2020-12-24	2021-02-10	2021-01-22	2021-03-03	2021-01-22	2021-04-07	2021-01-29	2021-12-31
THSK/2020/CS/L.4.6.1/IC/26 / Physiotherapist (Full-Time)	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Limited	15,716.84	Signed	2021-01-12	2021-01-12	2021-01-17	2021-01-25	2021-02-07	2021-02-01	2021-03-14	2021-02-01	2021-12-31
PYDB/2021/CS/P.3/IC/1 / Procurement Consultant (Full-Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	23,579.36	Signed	2021-01-18	2021-01-18	2021-02-09	2021-02-10	2021-02-14	2021-02-10	2021-02-24	2021-02-12	2021-12-31
SGCM/2021/CS/C.1.1.9.1.B/1 / Communications Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-01-19		2021-02-07		2021-02-17		2021-03-10		2021-12-31
SBSM/2021/CS/D.3.2.3/IC/1 / Health Informatics Law Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	18,027.16	Signed	2021-01-20	2021-01-21	2021-01-25	2021-01-28	2021-02-15	2021-01-28	2021-03-22	2021-01-29	2021-12-31
SGCM/2021/CS/C.1.1.9.1.B/1 / Communications Consultant 2	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	14,526.58	Signed	2021-01-22	2021-01-21	2021-02-10	2021-02-14	2021-02-20	2021-02-14	2021-03-13	2021-02-15	2021-12-31
PYDB/2021/CS/P.3/IC/2 / Accounting and Financial Affairs Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Canceled	2021-02-01		2021-02-06		2021-02-27		2021-04-03		2021-12-31
SBSM/2021/CS/D.3.2.3/IC/2 / Software Development Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2021-02-01		2021-02-06		2021-02-27		2021-04-03		2021-12-31
PYDB/2021/CS/P.3/IC/3 / Legal Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	37,430.26	Signed	2021-01-22	2021-01-25	2021-01-27	2021-02-02	2021-02-17	2021-02-12	2021-03-24	2021-02-12	2021-12-31
THSK/2020/CS/L.4.6.1/IC/26 / Social Worker (Full-Time)	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Limited	14,288.00	Signed	2021-02-02	2021-02-21	2021-02-07	2021-02-22	2021-02-28	2021-02-26	2021-04-04	2021-03-01	2021-12-31
SBSM/2021/CS/D.3.2.3/IC/4 / Database Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	21,100.25	Signed	2021-02-12	2021-02-12	2021-02-17	2021-03-01	2021-03-10	2021-03-04	2021-04-14	2021-03-04	2021-12-31
PYDB/2021/CS/P.3/IC/4 / Environmental Specialist	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	13,762.88	Signed	2021-02-15	2021-02-18	2021-03-06	2021-03-15	2021-03-08	2021-03-14	2021-03-14	2021-03-15	2021-12-31
SBSM/2021/CS/D.3.2.3/IC/5 / Software Development Consultant (Full-Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	22,701.39	Signed	2021-02-22	2021-02-22	2021-02-27	2021-03-03	2021-03-20	2021-03-09	2021-04-24	2021-03-12	2021-12-31
PYDB/2021/CS/P.3/IC/5 / Technical Language Translator (Full-Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	14,757.10	Signed	2021-02-22	2021-02-23	2021-04-12	2021-03-23	2021-05-03	2021-03-23	2021-06-07	2021-03-25	2021-12-31
PYDB/2021/CS/P.3/IC/6 / Finance Consultant (Full-Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-02-28	2021-02-26	2021-03-05		2021-03-26		2021-04-30		2021-12-31
SBSM/2021/CS/D.3.2.3/IC/7 / Data Analyst (1)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-03-11	2021-03-11	2021-04-29		2021-05-20		2021-06-24		2021-12-31
SBSM/2021/CS/D.3.2.3/IC/2 / Data Analyst (2)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-11	2021-03-11	2021-04-29		2021-05-20		2021-06-24		2021-12-31
SHCM/2020/CS/A.6.1/IC/5 / Adult Mental Health Specialist (Report-Based)	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-03-11	2021-03-12	2021-03-16		2021-04-06		2021-05-11		2021-12-31
TKHK/2020/CS/N.3.1/IC/3 / Junior Software Specialist 1 (Full-Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-11-18	2020-11-18	2021-01-06	2020-12-15	2021-01-27	2021-02-15	2021-03-03		2021-12-31
TKHK/2021/CS/N.3.1/IC/1 / Junior Software Specialist (Full-Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-03-17	2021-03-18	2021-05-05		2021-05-26		2021-06-30		2021-12-31
SAGEM/2020/CS/E.6.1.2.2.A.8/IC/1 / Report-Based Individual Consultancy Service Procurement for HTA Study for the Compatibility of the Health System with COVID-19 Pandemic, Healthcare Service Demand and Service Delivery Problems and Solution Suggestions in Non-COVID-19 Cases	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-03-17	2021-03-18	2021-05-05		2021-05-26		2021-06-30		2021-11-27
SBSM/2021/CS/D.3.2.3/IC/9 / Translator and Interpreter	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-03-17	2021-03-23	2021-03-22		2021-04-12		2021-05-17		2021-12-31

SAGEM/2020/CS/E.6.1.2.2.A.9/IC/1 / Report-Based Individual Consultancy Service Procurement for HTA Study for Making Reimbursement Decision Using Health Technology Assessment Method in Rare Diseases: Multi-Criteria Decision Analysis and Value-Based Payment Examples	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-03-23	2021-03-25	2021-05-11		2021-06-01		2021-07-06		2021-12-31
SBSGM/2021/CS/D.3.2.3/IC/0 / Finance Assistant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-04-15	2021-04-14	2021-04-20		2021-05-11		2021-06-15		2021-12-31
SBSGM/2021/CS/D.3.2.3/IC/1 / Finance Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-04-29	2021-05-05	2021-05-04		2021-05-25		2021-06-29		2021-12-20
SBSGM/2021/CS/D.3.2.3/IC/6 / Big Data Expert	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-11	2021-03-11	2021-04-29		2021-05-20		2021-06-24		2021-12-31
SBSGM/2021/CS/D.3.2.3/IC/8.1 / Decision Support Specialist (1)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-11	2021-03-11	2021-04-29		2021-05-20		2021-06-24		2021-12-31
SBSGM/2021/CS/D.3.2.3/IC/8.2 / Decision Support Specialist (2)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-11	2021-03-11	2021-04-29		2021-05-20		2021-06-24		2021-12-31
SBSGM/2021/CS/D.3.2.3/IC/8.3 / Decision Support Specialist (3)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-11	2021-03-11	2021-04-29		2021-05-20		2021-06-24		2021-12-31
SAGEM/2021/CS/E.2.1.2.2/IC/5 / Video Editor	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-05-06	2021-05-14	2021-06-24		2021-07-15		2021-08-19		2021-12-31
SGCM/2021/CS/IC.1.9.1.B/1 C/3 / Informatics and Technology Consultant (Full-Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-12	2021-03-08	2021-04-30		2021-05-21		2021-06-25		2021-12-31
SBSGM/2021/CS/D.3.2.3/IC/3 / Software Testing Staff	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-05-21	2021-05-23	2021-05-26		2021-06-16		2021-07-21		2021-12-31
THSK/2015/CS/L.3.2.2/IC/1_CORRECTED / Statistic Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2016-06-10		2016-07-29		2016-08-19		2016-09-23		2017-03-22
PYDB/2021/CS/P.3/IC/7 / Technical Device Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-06-10	2021-06-09	2021-06-15	2021-06-18	2021-07-06	2021-07-12	2021-08-10		2021-12-31
SBSGM/2021/CS/D.3.2.4/IC/1 / Job Analyst	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-06-22	2021-06-23	2021-06-27		2021-07-18		2021-08-22		2021-12-31
SBSGM/2021/CS/D.3.2.4/IC/2 / Software Development Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-06-30	2021-07-01	2021-07-05		2021-07-26		2021-08-30		2021-12-31
SBSGM/2021/CS/D.3.2.4/IC/3 / Network Management Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-07-16	2021-07-16	2021-07-21		2021-08-11		2021-09-15		2021-12-31
SHCM/2021/CS/A.6.1/IC/2 / Distance Learning Consultancy	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-07-16	2021-07-30	2021-07-21		2021-08-11		2021-09-15		2021-12-31
SBSGM/2021/CS/D.3.2.4/IC/4 / Data Analyst	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-09-17	2021-09-15	2021-09-22		2021-10-13		2021-11-17		2021-12-31