World Bank Assisted National Agricultural Higher Education Project

Education Division Indian Council of Agricultural Research Government of India

Procurement Plan

(Ist Phase - 18 months)

From: May 2017 to Sept.,2018

I. General

1. Project information

Country : India

Borrower : Government of India

Project Name : NATIONAL AGRICULTURAL HIGHER

EDUCATION

PROJECT (NAHEP)

Project Identification No (ID): P151072

: --

Project Implementing Agency (PIA): ICAR and all participating Agriculture

Universities

2. Bank's approval Date of the Initial Procurement Plan:

4. Date of General Procurement Notice: 16th December 2016

Period covered by this procurement plan: First 18 months of the project i.e April, 2017 to Sept., 2018

- 5. Applicable Bank Guideline:
- a) For Goods ,Works and Non-consulting Services: "Guidelines: Procurement of Goods, Works and Non-Consulting Services under IBRD Loans and IDA Credits & Grants by World Bank Borrowers" dated January 2011 (Procurement Guidelines) and revised July 2014; and
- b) **For Consultancy Services**: "Guidelines: Selection and Employment of Consultants under IBRD Loans and IDA Credits & Grants by World Bank Borrowers" dated January 2011 (Consultant Guidelines) and revised July 2014;

II. Goods, Works and Non-Consulting Services

Category	Method of Procurement	Threshold (US\$ Equivalent)	Prior review threshold
Goods and Non- consulting services(ex	International competitive Bidding (ICB)	Contracts more than the equivalent of US\$ 3 million per contract	All contracts equal to or greater than US\$2 million equivalent;
cluding TI contracts)	Limited International Bidding	As per para 3.2 of the Guideline , all Contracts more than the equivalent of US \$ 100,000 per contract	
	National competitive Bidding (NCB)	Contracts more than the equivalent of US\$ 100,000 but less than the equivalent of US\$ 3 million per contract (with NCB conditions)	
	Shopping **	Up to \$100,000	
	Direct Contracting(DC)	As per para 3.7 of Guidelines	
	Community# Participation	As per para 3.19 of the guideline	
	Force Account	As per para 3.9 of Guidelines	
	Framework Agreements(FA)	As per para 3.6 of Guidelines	
Works	ICB	Civil works more or equivalent of US\$40,000,000 per contract	All contracts equal to or greater than US\$10 million equivalent
	NCB	Civil works more than 100,000 and upto \$40,000,000 (with NCB conditions)	
	Shopping	Civil works up to \$100,000	
	DC	As per para 3.7 of Guidelines	
	Community participation#	As per para 3.19 of the guideline	
	Force Account	As per para 3.9 of Guidelines	

Category	Method of Procurement	Threshold (US\$ Equivalent)	Prior review threshold
Consultant s' Services	CQS/LCS	Contracts Up to \$300,000 or less per contract	All contracts equal to or greater than US\$1 Million equivalent for
	Single source selection (SSS)	As per para 3.9-3.11 of Guidelines	firms; and equal to or greater than
	Individual contracts	As per Section V of Guidelines	US\$300,000 equivalent for individuals
	QCBS/QBS/FBS	for all other cases	
	(i) International shortlist	>\$800,000	
	(ii) Shortlist may comprise national consultants only	Up to \$800,000	

^{*} If a transaction comprises several contracts, lots or slices, the aggregate estimated value of all contracts, lots or slices will determine the applicable threshold amount.

2. Pre-qualification: Not Applicable

- 3. Reference to Project Procurement Manual: A Procurement Manual based on World Bank Guidelines "Procurement of Goods, Works, and Non-Consulting Services under IBRD Loans and IDA Credits & Grants by World Bank Borrowers, January 2011, Revised July 2014" and "Selection and Employment of Consultants under IBRD Loans and IDA Credits and Grants by World Bank Borrowers" has been prepared. All procurements in the project will be governed by the procedures described in the Manual. In case of any inconsistency between the Procurement Manual and the World Bank Guidelines 2011, Revised July 2014, the provisions of the Guidelines shall prevail.
- 4. Any Other Special Procurement Arrangements (Goods & Works):
 - A. Contracts procured in advance will be financed under retroactive financing within the specified limits, as agreed to in the Credit Agreement provided

^{**}State Rate Contracts cannot be used at par with Shopping. If state rate contract exists for an item, the same can be considered as one of the 3 quotations to be sought under shopping procedures. However DGS&D rate contracts are acceptable under any procurement under the Shopping procedure

[#] Community Procurement would be applicable to activities under learning/training pilots It would be based on World Bank "Guidance Note For Management of Procurement Responsibilities In Community-Driven Development Projects dated December 2009 and as included in the Procurement manual.

they are procured in accordance with agreed processes and procedures for the project and have been cleared as part of procurement plan.

- B. National Competitive Bidding (NCB) method for procurement of goods, works and non-consulting services as per the above value thresholds will be conducted in accordance with paragraph 3.3 and 3.4 of the World Bank Procurement Guidelines and the following provisions:
 - (i) Only the model bidding documents for NCB agreed with the GOI Task Force (and as amended for time to time), shall be used for bidding;
 - (ii) Invitations to bid shall be advertised in at least one widely circulated national daily newspaper (or on a widely used website or electronic portal with free national and international access) along with an abridged version of the said advertisement published in a widely circulated national daily inter-alia giving the website/electronic portal details from which the details of the invitation to bid can be downloaded), at least 30 days prior to the deadline for the submission of bids;
 - (iii) No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given State.
 - (iv) Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder;
 - (v) Extension of bid validity shall not be allowed with reference to contracts subject to prior review without the prior concurrence of the World Bank (i) for the first request for extension if it is longer than four weeks; and (ii) for prior approved packages, all subsequent requests for extension irrespective of the period. (Such concurrence will be considered by the Bank only in cases of Force Majeure and circumstances beyond the control of the Purchaser/Employer);
 - (vi) Re-bidding shall not be carried out with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank.
 - (vii) The system of rejecting bids outside a pre-determined margin or "bracket" of prices shall not be used in the project.
 - (viii) Rate contracts entered into by Directorate General of Supplies and Disposals will not be acceptable as a substitute for NCB procedures unless agreed with the Bank on case to case basis. Such contracts will be acceptable however for any procurement under the Shopping procedures.
 - (ix) Two or three envelop system will not be used (except when using e-Procurement system assessed and agreed by the Bank).

(x) As per 1.1(e) of World Bank Procurement Guidelines, the Association's right to inspect accounts and records of the bidders, suppliers and contractors will be included in the bidding document.

Selection of Consultants

1. Methods and Value thresholds for Consultancy Services

Consulting Services	Methods	Value Threshold*	Review Arrangements
Consulting Services (Firms)	i) Quality and Cost Based Selection (QCBS) ii) Quality Based Selection (QBS) iii) Selection based on a Fixed Budget (FBS) iv) Selection Based on Least Cost Basis (LCS)		First QCBS Contract irrespective of value and
	v) (Selection based on Consultant's Qualification (CQS)	Contracts estimated to cost equivalent of US\$ 200,000 or less per contract.	all subsequent consultancy contracts valued above US\$ 1 Million will be subject to Prior Review by the World
	vi) Single Source Selection (SSS)#	As per the provisions of paragraph 3.8 to 3.11 of Consultant Guidelines	Bank. All other contracts will be subject to post review.
Individual Consultants	i) Competitive Selection	As per the provisions of paragraph 5.1 to 5.6 of Consultant Guidelines	
	ii) Single Source Selection (SSS)	As per the provisions of paragraph 5.1 and 5.3 to 5.6 of Consultant Guidelines	

^{*} If a transaction comprises several packages, lots or slices, the aggregate estimated value of contracts will determine the applicable threshold amount.

[#] Irrespective of contract value any hiring of Government or Research Institutes of unique and exceptional nature requires prior no objection of the World Bank on case to case basis.

^{2.} Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than <u>US \$800,000</u> equivalent per

contract, may comprise entirely of national consultants in accordance with the provisions of Para 2.7 the World Bank Consultant Guidelines.

3. Any Other Special Selection Arrangements (Consulting Services) :

- (a) Contracts procured in advance will be financed under retroactive financing within the specified limits, as agreed to in the Credit Agreement provided procurement is in accordance with agreed processes and procedures for the project.
- (b) Requests for Expression of Interest (REOI) for assignments expected to cost more than US\$ 300,000 shall be advertised in *UNDB online* in accordance with Para 2.5 of the Consultant Guidelines.

With respect to each contract for the employment of individual consultants estimated to cost the equivalent of US \$ 30,000 or more, the qualifications, experience, terms of reference and terms of employment of the consultants shall be furnished to the World Bank for its prior review and No Objection

iv) <u>Implementing Agency Capacity Building Activities with Time</u> Schedule

S. No.	Expected outcome / Activity Description	Start Date	Comments
1	Training in World Bank online STEP system	Immediate	To familiarise the procurement official in regard to electronic submissions to the Bank.
2	Trainings in Bank Procurement at ASCI	Within 3 months of the negotiations	To make procurement Officials from participating AU's familiar with WB procurement procedures
3	Customized training for all selected official at PIU and selected AU's.	Within 3 months of effectiveness.	Based on the learning from the project and hands on experience a customized training to be conducted for strengthening the specific understanding for all IA.

PROCUREMENT India: National Agricultural Higher Education Project

General Information

Country: India Bank's Approval Date of the

General Information
Country: India Bank's Approval Date of the Original Procurement Plan: 2020-06-30
Revised Plan Date(s): (comma delineated, leave blank if non 2021-09-30
Project ID: P151072 (PN Date: 2016-12-16
Project Name: National Agricultural Higher Education Project
Loan / Credit No: IRBO / 87760
Executing Agency(ies Indira Gandhi Krishi Vishwavidyalaya, Raipur, Chhattisgarh

WORKS
Activity Reference
Description

WORKS																													4
Activity Reference Description	No. / Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-c Docu	ments	Evaluation		Docu Justif	ication	Notice /		Bidding Do		Opening	/ Minutes	Bid Evaluat and Recom for A	mendation ward	Signed C		Con
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planne
IN-IGKV - RAIPUR-CH- 179079-GO-RFQ / Furr of Smart Class Room	ishing IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage – One Envelope				18,613.31	4,631.03	Completed							2020-08-14	2020-08-14							2020-10-09	2020-10-08	2021-0 07
IN-IGKV - RAIPUR-CH- 177752-CW-RFQ / Rep of Digestion room of so science lab Alteration and repair of isolation chamber of pli- pathology lab Other repairing and renovation works of lab lib.	airing il IBRD / 87760 ant	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage – One Envelope				7,755.54	6,768.61	Completed							2020-08-28	2020-08-20							2020-10-23	2020-10-09	2021-0 21

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docum			lification on Report	Docu	Bidding iment / fication		rocurement Invitation		ocuments as ued		ubmission / / Minutes	and Recor	ation Report nmendation Award	Signed (Contract	Contract Co	ompletion
											Planned	Actual	Planned	Actual		Actual	Planned	Actual	Planned	Actual	Planned	Actual		Actual	Planned	Actual	Planned	Actual
IN-IGKV - RAIPUR-CH- 178787-GO-RFQ / Smart Class Room and Video Conferencing	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage – One Envelope		49,635.49	43,444.32	Completed							2020-08-08	2020-08-12							2020-10-03	2020-10-07	2021-04-01	2020-11-06
IN-IGKV - RAIPUR-CH- 177741-GO-RFQ / Establishment of Language Labs 3 out of 5 Colleges	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage – One Envelope		27,919.96	21,321.26	Completed							2020-08-09	2020-08-12							2020-10-04	2020-10-07	2021-04-02	2020-12-17
IN-IGKV - RAIPUR-CH- 177743-GO-RFQ / Lab equipment for Agronomy	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		90,739.88	73,891.59	Completed							2020-08-11	2020-08-12							2020-10-06	2020-10-28	2021-04-04	2021-02-06
IN-IGKV - RAIPUR-CH- 177749-GO-RFQ / Office & Library equipment	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		76,004.34	14,079.99	Completed							2020-08-11	2020-08-12							2020-10-06	2020-10-30	2021-04-04	2021-03-31
IN-IGKV - RAIPUR-CH- 177751-GO-RFQ / Purchase of E- books	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,411.04	26,060.64	Completed							2020-08-10	2020-08-12							2020-10-05	2020-11-17	2021-04-03	2021-03-25
IN-IGKV - RAIPUR-CH- 178812-GO-RFQ / Lab equipment for soil science	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		53,513.26	31,406.59	Completed							2020-08-12	2020-08-12							2020-10-07	2020-10-08	2021-04-05	2020-12-11
IN-IGKV - RAIPUR-CH- 178816-GO-RFQ / Lab equipment for Plant Pathology Lab	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage – One Envelope		85,310.99	53,303.98	Completed							2020-08-15	2020-08-16							2020-10-10	2020-10-07	2021-04-08	2020-12-11
IN-IGKV - RAIPUR-CH- 178826-GO-RFQ / Establishment of Lab Plant Breeding	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage – One Envelope		65,146.58	56,745.30	Completed							2020-08-16	2020-08-16							2020-10-11	2020-10-28	2021-04-09	2021-01-22
IN-IGKV - RAIPUR-CH- 178830-GO-RFQ / Equipment for Library management and upgradation	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage – One Envelope		37,226.62	25,533.42	Completed							2020-08-17	2020-08-17							2020-10-12	2020-10-08	2021-04-10	2020-12-11
IN-IGKV - RAIPUR-CH- 177747-GO-RFQ / 1 Laboratory tables - 20 Units 2 Shelves in the laboratory - 125 Units 125 Units 125 Units 100 Unit	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		98,422.21	58,520.97	Completed							2020-08-21	2020-08-20							2020-10-16	2020-10-08	2021-04-14	2020-12-29
IN-IGKV - RAIPUR-CH- 252234-GO-RFQ / Furnishing of smart class rooms Goods supplied and prepare for Furnishing of class room false ceiling and sound proof tiles for 4 centers of Agriculture colleges	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage – One Envelope		17,027.00	0.00	Pending Implementati on							2021-10-27								2021-11-26		2022-02-24	
IN-IGKV - RAIPUR-CH- 252241-GO-RFQ / Office Equipments for smart classroom	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage – One Envelope		1,890.00	0.00	Pending Implementati on							2021-10-27								2021-11-26		2022-02-24	

IN-IGKV - RAIPUR-CH- 252244-GO-RFQ / Office equipments furnising for for Smart classrooms Round table quantity 2 Nos. appx. Chairs quantity 100 Nos.	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage – One Envelope	3,510.00	0.00	Pending Implementati on		2021-10-27		2021-11-26	2022-02-24	
IN-IGKV - RAIPUR-CH- 252249-CO-RFC / Language lab & Laboratory equipments for equipped Laboratory Public Address system quantity 2 Nos. appx. Headphone with Microphone quantity 50 Nos. appx. Nos. appx. CC TV Camera quantity 5 Nos. appx. Desktop quantity 9 Nos.	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage – One Envelope	12,160.00	0.00	Pending Implementati on		2021-10-27		2021-11-26	2022-02-24	
IN-ICKV - RAIPUR-CH- 252253-GO-RRQ / Computers & Peripherals Server for Koha system Quantity 2 Nos. Appx. Barcode printer and scanner Quantity 3 Nos.Appx	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage – One Envelope	22,295.00	0.00	Pending Implementati on	i	2021-10-27		2021-11-26	2022-02-24	
IN-IGKV - RAIPUR-CH- 252423-GO-RFQ / Laboratory equipments Furniture and Fixture	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage – One Envelope	5,013.00	0.00	Pending Implementati on	i	2021-10-27		2021-11-26	2022-02-24	
IN-IGKV - RAIPUR-CH- 253610-GO-RFQ / Laboratory equipments for Agronomy, Soil Science & Plant Breeding	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage – One Envelope	4,055.00	0.00	Pending Implementati on	i	2021-10-27		2021-11-26	2022-02-24	

	ON CONSULTING SE	RVICES																											
	ctivity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docur			on Report	Draft Docu Justifi	ment / ication	Specific Pro Notice / I	nvitation	Bidding Do Issi		Proposal Su Opening	/ Minutes	Bid Evaluat and Recom for A	mendation ward	Signed C			Completion
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
Г																													

CONSULTING																											
Activity Referer Descripti	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of	Kererence	Expression Not	ice	Request for	r Proposals	as Iss	ued	Proposals	/ Minutes	Technical	l Proposal	Report a Negotiated	d Contract	Signed 0		Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSULT	TANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of	Reference	Invitat Identified Cons	/Selected	Draft Ne Con		Signed	Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
																			1