Somalia Capacity Injection Project (P149971)

Procurement Plan

I. <u>General</u>

- **1. Bank's approval Date of the procurement Plan:** Original December 2014
- 2. **Date of General Procurement Notice**:
- 3. **Period covered by this procurement plan**: January to December 2017

II. Thresholds for Procurement Methods (US\$ millions)

	Works		Goods, IT a	nd Non-Co Services	onsulting		of National sultants
ICB	NCB	Shopping	ICB	NCB	Shopping	Consulting	Engineering
≥	<	≤	≥	<	≤	Services	& Construction Supervision
5	5	0.2	0.5	0.5	0.1	0.1	0.2

II. Goods and Works and non-consulting services.

1. Prior Review Thresholds: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold	Comments
		US\$	
1.	ICB (Goods)	Above US\$ 500,000	All
2.	NCB (Goods)	Above US\$ 500,000	First contract below
			threshold
3.	ICB (Works)	Above US\$ 5 million	All
4.	NCB (Works)	Above US\$ 5 million	First contract below
			threshold
5.	Non-Consultant Services	Above US\$ 100,000	First contract below
			threshold

2. **Prequalification** : Not applicable

III. Selection of Consultants

1. Prior Review Thresholds: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 50,000	

III. <u>Procurement Packages - Goods, Non-Consulting and Consultancy Services</u>

Individual Packages for Goods, Non-Consulting Services and Consultancy Services will be published with respective Procurement Plan updates approved

PROCUREMENT

PLAN	Somalia : Somalia Capacity	Injection
General Informat	ion	
Country:	Somalia	Bank's Approval Date of the Original Procurement Plan: 2017-03-16
		Revised Plan Date(s): (comma delineated, leave blank if non 2020-08-12
Project ID:	P149971	GPN Date:
Project Name:	Somalia Capacity Injection	
Loan / Credit No:	TF / A0415, TF / A5472, TF /	B0692

Executing Agency(ies) Office of the President, Puntland State Government

WORKS																												
Activity Reference N Description	o. / Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Process Status	Draft Pre-q Docur			lification on Report	Draft Docun Justifi	nent /	Specific Pro Notice / I		Bidding D as Iss					t and dation for	Signed C	ontract	Contr: Comple
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docun	nents	Evaluatio	n Report	Docur Justif	Bidding ment / îcation	Notice /	rocurement Invitation	as Is			ubmission / / Minutes	Bid Ev Repor Recommen Aw	t and idation for ard			Contract	-
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GOPL/CIP/GOODS/SHOPPIN G/002/2017 / Directors of Departments Office Equipment.	TF / A0415	Project Management	Prior	Request for Quotations		Single Stage - One Envelope		10,000.00	13,572.18	Signed							2017-03-11								2017-03-16	2017-07-15	2017-04-10	
GOPL/CIP/GOODS/SHOPPIN G/003/2017 / Directors of Departments Office Furniture	TF / A0415	Project Management	Prior	Request for Quotations		Single Stage - One Envelope		9,000.00	9,228.00	Signed							2017-03-13								2017-03-18	2017-05-27	2017-04-06	
GOPL/CIP/GOODS/DIRECT/0 01/2016 / Purchase and Supply of 4 Vehicles for Ministry of Labor	TF / A0415	Project Management	Prior	Request for Quotations		Single Stage - One Envelope		139,000.00	139,000.00	Signed							2017-03-13								2017-03-13	2016-12-07	2017-06-30	
GOPL/CCIP/GOODS/DIRECT/ GOU2016 / Purchase and Supply of 4 Vehicles for Ministry of Planning and International Cooperation and Puntland State University	TF / A0415	Project Management	Prior	Request for Quotations		Single Stage - One Envelope		99,000.00	99,000.00	Signed							2017-03-13								2017-03-13	2016-12-22	2017-06-30	
GOPL/CIP/GOODS/SHOPPIN G/001/2017 / Biometrics Registration Equipment.	TF / A0415	Project Management	Prior	Request for Quotations	Limited	Single Stage - One Envelope		46,244.00	46,244.00	Signed							2017-03-14								2017-03-14	2017-03-08	2017-05-31	
GOPL/CIP/GOODS/SHOPPIN G/014/2016 / Secretariat Office Equipment	TF / A0415	Project Management	Prior	Request for Quotations		Single Stage - One Envelope		10,829.68	10,829.68	Signed							2017-03-14								2017-03-14	2016-12-22	2017-03-30	
GOPL/CIP/GOODS/SHOPPIN G/009/2016 / CIP Beneficiary Institutions Procurement and Finance Head of Units Office Furniture	TF / A0415	Project Management	Prior	Request for Quotations		Single Stage - One Envelope		17,856.30	17,856.30	Signed							2017-03-14								2017-03-14	2016-09-27	2017-03-16	

	_	_	_				 													
GOPLCIP/GOODS/SHOPPIN G/012/2016 / CIP Beneficiary Institutions M&E. Policy & Planning, and ICT Head of Units Office Furniture	TF / A0415	Project Management	Prior	Request for Quotations	Limited	Single Stage - One Envelope	20,011.60	20,011.60	Signed				2017-03-14				2017-03-14	2017-01-25	2017-03-16	
GOPL/CIP/GOODS/SHOPPIN G/010/2016 / Archives Dept. Goods- Modernization of Office of the President	TF / A0415	Project Management	Prior	Request for Quotations	Limited	Single Stage - One Envelope	14,423.92	14,423.92	Signed				2017-03-14				2017-03-14	2016-10-22	2017-03-16	
GOPLCIP/GOODS/SHOPPIN G/004/2017 / Purchase and Supply of Vehicles to Office of the President and Ministry of Feshirey	TF / A0415	Project Management	Prior	Request for Quotations	Limited	Single Stage - One Envelope	110,000.00	106,075.00	Signed				2017-03-16				2017-04-02	2017-06-10	2017-05-31	
GOPL/CIP/GOODS/SHOPPIN G/013/2016 / Secretariat Office Furniture	TF / A0415	Project Management	Prior	Request for Quotations	Limited	Single Stage - One Envelope	7,674.65	7,674.65	Signed				2017-03-14				2017-03-14	2016-12-24	2017-03-20	
GOPL/CIP/GOODS/SHOPPIN G/005/2017 / Archive Modernization and Improvement Equipment	TF / A0415	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Request for Quotations	Limited	Single Stage - One Envelope	40,000.00	34,825.50	Signed				2017-08-26				2017-10-21	2018-07-18	2018-04-19	
GOPL/CIP/GOODS/SHOPPIN G/006/2017 / IPAM Class Rooms Furniture	TF / A5472	Project Management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope	100,000.00	0.00	Pending Implementati on				2018-01-25				2018-03-22		2018-09-18	
GOPL/CIP/GOODS/SHOPPIN G/001/2018 / Office Furniture for IPAM Director AND CIM Coordinator	TF / A5472	Project Management	Prior	Request for Quotations	Limited	Single Stage - One Envelope	10,000.00	0.00	Canceled				2018-01-25				2018-03-22		2018-09-18	
GOPL/CIP/GOODS/SHOPPIN G/002/2018 / Office Equipment for IPAM Director AND CIM Coordinator	TF / A5472	Project Management	Prior	Request for Quotations	Limited	Single Stage - One Envelope	15,000.00	0.00	Canceled				2018-01-25				2018-03-22		2018-09-18	
GOPL/CIP/GOODS/SHOPPIN G/003/2018 / IPAM Furniture	TF / A5472	Project Management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope	90,000.00	0.00	Pending Implementati on				2018-01-25				2018-03-22		2018-09-18	
GOPL/CIP/GOODS/SHOPPIN G/004/2018 / IPAM Equipments	TF / A0415	Project Management	Prior	Request for Quotations	Limited	Single Stage - One Envelope	55,950.00	0.00	Pending Implementati on				2018-01-25				2018-03-22		2018-09-18	
GOPL/CIP/GOODS/SHOPPIN G005/2018 / Office Furniture for Newly Recruited IPAM Director, CIM Coordinator and CIM Advisors	TF / A5472	Project Management	Prior	Request for Quotations	Limited	Single Stage - One Envelope	40,000.00	7,188.75	Signed				2018-05-15				2018-07-10	2018-07-23	2019-01-06	
GOPL/CIP/GOODS/SHOPPIN G/006/2018 / Office Equipment for Newly Recruited CIM Advisors	TF / A5472	Project Management	Prior	Request for Quotations	Limited	Single Stage - One Envelope	45,000.00	30,123.52	Signed				2018-05-15				2018-07-10	2018-08-04	2019-01-06	
GOPL/CIP/GOODS/SHOPPIN G/007/2018 / Two Pick up Trucks for Ministry of Finance	TF / A5472	Project Management	Prior	Request for Quotations	Limited	Single Stage - One Envelope	70,000.00	71,001.80	Signed				2018-05-20				2018-07-15	2018-07-02	2019-01-11	
·			•		•					 	 	 		 			 			

	1		1	1	1	1	 				 													
GOPL/CIP/GOODS/SHOPPIN G/008/2018 / Office Furniture for New CIM recruits and MOPIC Conference Hall	TF / A5472	Project Management		Request for Quotations	Open - National	Single Stage - One Envelope	90,000.00	0.00	Under Implementati on					2018-08-20	2018-08-16						2018-10-15		2019-04-13	
GOPL/CIP/GOODS/SHOPPIN G/009/2018 / Office Equipment for New CIM recruits and MOPIC Conference Hall	TF / A5472	Project Management		Request for Quotations	Open - National	Single Stage - One Envelope	100,000.00	0.00	Under Implementati on					2018-08-25	2018-08-17						2018-10-20		2019-04-18	
GOPL/CIP/GOODS/SHOPPIN G/010/2018 / PCU Office Equipment	TF / A5472	Project Management		Request for Quotations	Limited	Single Stage - One Envelope	12,000.00	0.00	Under Implementati on					2018-10-30	2020-04-13						2018-12-25		2019-06-23	
GOPL/CIP/GOODS/SHOPPIN G/001/2019 / Compact Mobile Filing Cabinet for Ministry of Finance and Ministry of Planning	TF / A5472	Project Management		Request for Quotations	Open - National	Single Stage - One Envelope	90,000.00	0.00	Under Implementati on					2019-05-06	2019-06-04						2019-07-01		2019-12-28	
GOPL/CIP/GOODS/OPEN/007/ 2018 / Printing of Government ID Cards	TF / A5472	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Request for Bids	Open - National	Single Stage - Two Envelope	200,000.00	0.00	Canceled			2018-05-26	2018-08-16	2018-05-31	2018-08-27		2018-07-12	2018-10-13	2018-09-24		2018-10-29		2019-04-27	
GOPL/CIP/GOODS/OPEN/001/ 2018 / Government ID Cards Printing Equipment and Provision of Training and Skill	TF / A5472	Project Management	Prior	Request for Bids	Open - National	Single Stage - One Envelope	150,000.00	109,282.00	Signed			2019-04-10		2019-04-10			2019-04-11		2019-04-30	2019-04-17	2019-05-02	2019-05-15	2019-10-29	
SO-OOP-179964-GO-RFQ / Office Furniture for OOP CIM Advisors	TF / B0692	Project Management	Prior	Request for Quotations	Limited	Single Stage - One Envelope	7,000.00	0.00	Canceled					2020-06-25							2020-08-20		2021-02-16	
SO-OOP-179985-GO-RFQ / Office Equipment for the New CIM Staff	TF / B0692	Project Management		Request for Quotations	Limited	Single Stage - One Envelope	20,000.00	0.00	Pending Implementati on					2020-08-20							2020-10-15		2021-04-13	

NON CONSULTING	SERVICES																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre- Docu	• • • • • • •		lification on Report	Draft Docur Justif	nent /	Specific Pr Notice / 1		Bidding I as Is				Bid Eva Repor Recommen Aw	t and dation for	Signed	Contract	Contract	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GOPL/CIP/SER/SHOPPING/0 06/2016 / Satellite Internet Connectivity Service	1	Project Management	Prior	Request for Quotations	Limited	Single Stage - One Envelope		93,000.00	93,000.00	Signed							2017-03-14								2017-03-14	2017-02-02	2018-12-31	
GOPL/CIP/SERV/NCS/001/201 6 / Non-Consultant Services (NCS) Framework Contracts For Logistics Support Services		Project Management	Prior	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	300,000.00	Signed					2016-03-14		2016-03-23				2016-04-14		2016-06-22	2017-08-30	2016-06-30	2017-02-20	2018-06-30	
GOPL/CIP/SERV/NCS/002201 6 / Non-Consultant Services (NCS) Framework Contracts For Office Stationary and Supplies		Project Management	Prior	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Under Implementati on					2016-01-20		2016-03-23				2016-04-14		2016-06-22	2017-10-24	2016-06-30		2018-06-30	

GOPL/CIP/SERV/NCS/003/201 6 / Non-Consultant Services (NCS) Framework Contracts For Translation and Interpretation Services		Project Management	Prior	Request for Bids	Open - National	Single Stage - One Envelope	100,000.00	200,000.00	Signed			2016-03-23		2016-03-28			2016-05-09		2016-06-08	2017-05-05	2016-07-13	2016-06-29	2017-01-09	
GOPL/CIP/NCS/SHOPPING/0 03/2017 / Second Wave Job Fair Event	TF / A0415	Project Management	Prior	Request for Quotations	Limited	Single Stage - One Envelope	20,000.00	0.00	Canceled					2017-05-25							2017-07-20		2018-01-16	
GOPL/CIP/NCS/SHOPPING/0 02/2017 / Fuel and Vehicle Services	TF / A0415	Project Management	Prior	Request for Quotations	Limited	Single Stage - One Envelope	115,000.00	0.00	Canceled					2017-05-22							2017-06-20		2018-06-30	
GOPL/CIP/SERV/NCS/001/201 7 / Advertisement, Media and Printing Service s	TF / A0415	Project Management	Prior	Request for Quotations	Limited	Single Stage - One Envelope	100,000.00	0.00	Canceled					2017-03-16							2017-04-01		2018-12-31	
GOPL/CIP/NCS/OPEN/001/20 17 / Advertisement, Media and Photocopying Services	TF / A5472	Project Management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope	100,000.00	0.00	Under Implementati on					2017-11-20	2018-01-31						2018-01-15		2020-01-05	
GOPL/CIP/NCS/OPEN/002/20 17 / Fuel and Vehicale Maintenance Services	TF / A5472	Project Management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope	100,000.00		Under Implementati on					2017-11-20	2018-01-31						2018-01-15		2019-01-10	
GOPL/CIP/NCS/SHOPPING/0 04/2017 / Provision of Office Janitorial and Maintenance Services	TF / A5472	Project Management	Prior	Request for Quotations	Limited	Single Stage - One Envelope	20,000.00		Pending Implementati on					2017-11-23							2018-01-18		2019-01-18	
GOPL/CIP/NCS/OPEN/001/20 18 / Capacity Injection Logisics Support Services	TF / A5472	Strengthening Policy Management Capabilities	Prior	Request for Bids	Open - National	Single Stage - One Envelope	 450,000.00	303,375.38	Signed			2018-08-02	2018-10-09	2018-08-07	2018-10-10		2018-09-18	2018-11-22	2018-10-18	2019-02-14	2018-11-22	2019-02-19	2019-09-30	
SO-OOP-110867-NC-DIR / Office Internet	TF / A5472	Project Management	Prior	Direct Selection	Direct		27,600.00	0.00	Under Implementati on			2019-04-30	2019-05-14	2019-05-05							2019-06-09		2020-04-30	

CONSULTING FIRM	s																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference	Expression No		Short List Request for				Opening of Proposals		Evalu Technical	ation of	Combined Report an Negotiated	nd Draft	Signed	Contract	Contract (Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GOPL/CIP/CS/QBCS/001/2017 / The pay and grading assignment will focus on identification of strengths and weaknesses of existing compensation and incentive structures, systems and processes.	TF / A0415	Strengthening Policy Management Capabilities	Prior	Quality And Cost- Based Selection	Open - International		400,000.00	0.00	Canceled	2017-03-13		2017-03-13		2017-03-27	2017-11-09			2017-04-28	2017-12-17	2017-05-03		2017-05-13		2017-06-07		2018-06-07	
GOPL/CIP/CS/QBCS/002/2016 / Human Resource Audit Consultancy service for Puntland Government Civil Service	TE / A0415	Strengthening Policy Management Capabilities	Prior	Quality And Cost- Based Selection	Open - International		618,280.00	618,280.00	Completed	2017-03-13		2017-03-13		2017-03-13				2017-03-13	2016-11-22	2017-03-13		2017-03-13	2017-03-21	2017-03-13	2017-02-15	2017-07-31	2017-12-09
GOGOPL/CIP/CS/QCBS/001/2 018 / PUNTLAND GOVERNMENT PAY AND GRADING REFORM		Strengthening Policy Management Capabilities	Prior	Quality And Cost- Based Selection	Open - International		500,000.00	490,840.87	Signed	2018-08-20	2018-08-16	2018-09-10	2018-08-16	2018-10-24	2019-03-03			2018-11-21	2019-04-08	2018-12-21	2019-05-19	2019-01-25	2019-08-20	2019-03-01	2019-08-21	2020-02-29	

SO-OOP-122878-CS-CQS / Puntland Integrated Monitoring and Evaluation System (PIMES)	TF / A5472	Strengthening Policy Management Capabilities	Prior	Consultant Qualification Selection	Open - National	200,000.00	0.00	Under Implementation	2019-08-20	2019-09-02	2019-09-10	2019-09-03	2019-10-24	2020-04-21				2019-11-23		2019-12-28	2020-06-25	
SO-OOP-122879-CS-CQS / Consultancy to Develop the Five Year Puntland Development Plan 3 (FYPDP- 3) 2020-2024	TF / A5472	Strengthening Policy Management Capabilities	Prior	Consultant Qualification Selection	Open - National	200,000.00	0.00	Under Implementation	2019-08-20	2019-08-08	2019-09-10	2019-08-13	2019-10-24	2019-10-30				2019-11-23	2020-01-31	2019-12-28	2020-06-25	
SO-OOP-148703-CS-CQS / Institutionalizing the re- organization, modernization and change management programmes within the 9 Beneficiary Institutions	TF / B0692	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Consultant Qualification Selection	Open - National	297,000.00	0.00	Under Implementation	2020-01-25	2020-01-07	2020-02-15	2020-01-31	2020-03-30					2020-04-29		2020-08-03	2020-11-30	
SO-OOP-152517-CS-CQS / E- Cabinet Management Information System	TF / B0692	Strengthening Policy Management Capabilities	Prior	Consultant Qualification Selection	Open - National	290,000.00	0.00	Under Implementation	2020-02-01	2020-01-07	2020-02-22	2020-01-31	2020-04-06					2020-05-06		2020-06-10	2020-12-07	
SO-OOP-178971-CS-CQS / CONSULTANCY FIRM SERVICES TO DEVELOP HUMAN RESOURCES MANAGEMENT INFORMATION SYSTEM (IRRMIS) IN THE PUNTLAND MINISTRY OF LABOUR	TF / B0692	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Consultant Qualification Selection	Open - International	295,000.00	0.00	Pending Implementation	2020-06-25		2020-07-16		2020-08-29					2020-09-28		2020-11-02	2021-05-01	
SO-OOP-187680-CS-CQS / RAPID ASSESSMENT OFTHE HUMAN RESOURCES MANAGEMENT INFORMATION SYSTEM	TF / B0692	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Consultant Qualification Selection	Open - National	100,000.00	0.00	Pending Implementation	2020-08-09		2020-08-30		2020-10-13					2020-11-12		2020-12-17	2021-06-15	

INDIVIDUAL CONSU	JLTANTS						-		-										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of	Reference	Identifie	tion to 1/Selected ultant	Draft N Con	egotiated tract	Signed	Contract	Contract (Completior
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GOPL/CIP/CS/INDIVIDUAL/0 03/2016 / Re-Organization and Modernization of 28Ministries, Departments and Agencies of Puntland State of Somalia.	TF / A0415	Strengthening Policy Management Capabilities	Prior	Individual Consultant Selection	Limited		186,840.00	186,840.00	Signed	2017-03-14		2017-03-14	2017-02-10	2017-03-14	2017-03-21	2017-03-14	2017-02-15	2017-06-30	
GOPL/CIP/CS/INDIVIDUAL/0 07/2016 / Development of Staff Retention Schemes for the Civil Service of thePuntland State of Somalia.	TF / A0415	Strengthening Policy Management Capabilities	Prior	Individual Consultant Selection	Limited		48,000.00	48,000.00	Signed	2017-03-14		2017-03-14	2016-10-25	2017-03-14	2017-03-21	2017-03-14	2016-12-27	2017-04-30	
GOPL/CIP/CS/INDIVIDUAL/0 08/2016 / Development of Competency Framework for the Civil Service of Puntland State of Somalia.	TF / A0415	Strengthening Policy Management Capabilities	Prior	Individual Consultant Selection	Limited		153,000.00	113,750.00	Signed	2017-03-14		2017-03-14	2017-02-09	2017-03-14	2017-03-21	2017-03-14	2017-02-15	2017-06-30	
GOPL/CIP/CS/INDIVIDUAL/0 04/2016 / Short- term/intensive training courses in Human Resource Management.		Developing Civil Service Capacity for Key Cross- Cutting Government Functions	Prior	Individual Consultant Selection	Limited		36,000.00	36,000.00	Signed	2017-03-14		2017-03-14	2017-02-22	2017-03-14	2017-03-21	2017-03-14	2017-03-01	2017-06-30	

GOPL/CIP/CS/INDIVIDUAL/0 05/2016 / Short- term/intensive training courses in Procurement.	TF / A0415	Developing Civil Service Capacity for Key Cross- Cutting Government Functions	Prior	Individual Consultant Selection	Limited	36,000.00	36,000.00	Signed	2017-03-14	2017-03-14	2017-02-22	2017-03-14	2017-03-21	2017-03-14	2017-03-01	2017-06-30	
GOPL/CIP/CS/INDIVIDUAL/0 06/2016 / Short- term/intensive training courses in Financial Management.	TF / A0415	Developing Civil Service Capacity for Key Cross- Cutting Government Functions	Prior	Individual Consultant Selection	Limited	36,000.00	36,000.00	Signed	2017-03-14	2017-03-14	2017-02-22	2017-03-14	2017-03-21	2017-03-14	2017-03-01	2017-06-30	
GOPL/CIP/CS/INDIVIDUAL/0 04/2017 / Short- term/intensive training courses in Monitoring Evaluation.	TF / A0415	Developing Civil Service Capacity for Key Cross- Cutting Government Functions	Prior	Individual Consultant Selection	Limited	36,000.00	36,000.00	Signed	2017-03-14	2017-03-14	2017-02-22	2017-03-14	2017-03-21	2017-03-14	2017-03-01	2017-06-30	
GOPL/CIP/CS/INDIVIDUAL/0 06/2017 / Short- term/intensive training courses in Policy and Planning	TF / A0415	Developing Civil Service Capacity for Key Cross- Cutting Government Functions	Prior	Individual Consultant Selection	Limited	36,000.00	36,000.00	Signed	2017-03-14	2017-03-14	2017-02-22	2017-03-14	2017-05-05	2017-03-14	2017-03-01	2017-06-30	
GOPL/CIP/CS/INDIVIDUAL/0 05/2017 / Short- term/intensive training courses in Information and Communication Technology.	TF / A0415	Developing Civil Service Capacity for Key Cross- Cutting Government Functions	Prior	Individual Consultant Selection	Limited	36,000.00	36,000.00	Signed	2017-03-14	2017-03-14	2017-02-25	2017-03-14	2017-03-21	2017-03-14	2017-03-01	2017-06-30	
GOPL/CIP/CS/INDIVIDUAL/0 11/2017 / Development of Code of Conduct for the civil service Puntland State of Somalia.	TF / A0415	Strengthening Policy Management Capabilities	Prior	Individual Consultant Selection	Limited	72,000.00	72,000.00	Signed	2017-03-14	2017-03-14	2017-03-07	2017-03-14	2017-03-21	2017-03-14	2017-03-01	2017-06-30	
GOPL/CIP/CS/INDIVIDUAL/0 12/2017 / Career Development Framework and Scheme of Service Guidelines for the Civil Service.	TF / A0415	Strengthening Policy Management Capabilities	Prior	Individual Consultant Selection	Limited	153,000.00	153,000.00	Signed	2017-03-14	2017-03-14	2017-03-07	2017-03-14	2017-03-21	2017-03-14	2017-03-01	2017-06-30	
GOPL/CIP/CS/INDIVIDUAL/0 13/2017 / Public Sector Pension Policy	TF / A0415	Strengthening Policy Management Capabilities	Prior	Individual Consultant Selection	Limited	108,000.00	108,000.00	Signed	2017-03-14	2017-03-14	2017-02-15	2017-03-14	2017-03-21	2017-03-14	2017-03-01	2017-06-30	
GOPL/CIP/CS/INDIVIDUAL/0 10/2017 / Coaching and Mentoring Policy and Program for the Civil Service of Puntland Government.	TF / A0415	Developing Civil Service Capacity for Key Cross- Cutting Government Functions	Prior	Individual Consultant Selection	Limited	66,000.00	66,000.00	Signed	2017-03-14	2017-03-14	2017-02-22	2017-03-14	2017-03-21	2017-03-14	2017-03-01	2017-06-30	
GOPL/CIP/CS/INDIVIDUAL/0 14/2017 / Implementation of a Biometric Registration for Puntland Civil Servants- Government of Puntland State of Somalia.	TF / A0415	Strengthening Policy Management Capabilities	Prior	Individual Consultant Selection	Limited	186,000.00	186,000.00	Signed	2017-03-14	2017-03-14	2017-03-08	2017-03-14	2017-03-21	2017-03-14	2017-03-11	2017-06-30	
GOPL/CIP/CS/INDIVIDUAL/0 15/2017 / Legal Advisor for the Twining Program.	TF / A0415	Developing Civil Service Capacity for Key Cross- Cutting Government Functions	Prior	Individual Consultant Selection	Limited	18,000.00	18,000.00	Signed	2017-03-14	2017-03-14	2017-02-08	2017-03-14	2017-05-11	2017-03-14	2017-03-01	2017-05-31	
GOPL/CIP/CS/INDIVIDUAL/0 04/2016_1 / PCU Administrative Assistant, Chief of Staff Office Manager And MoLYS Drivers	TF / A0415	Project Management	Prior	Individual Consultant Selection	Limited	38,000.00	16,776.00	Signed	2017-03-14	2017-03-14	2017-03-15	2017-03-14	2017-05-29	2017-03-14	2017-03-15	2018-03-30	

GOPL/CIP/CS/INDIVIDUAL/0 16/2017 / Monitoring and Evaluation Consultant-MoPIC	TF / A0415	Strengthening Policy Management Capabilities	Prior	Individual Consultant Selection	Limited	54,000.00	49,500.00	Signed	2017-05-17	2017-07-10	2017-05-22	2017-08-10	2017-06-12	2017-10-24	2017-07-17	2017-11-01	2018-01-13	
GOPL/CIP/CS/INDIVIDUAL/0 17/2017 / Training of Statistical Staff on Statistical Tools and Techniques	TF / A0415	Strengthening Policy Management Capabilities	Prior	Individual Consultant Selection	Limited	72,000.00	84,000.00	Signed	2017-05-18	2018-07-09	2017-05-23		2017-06-13	2018-08-29	2017-07-18	2018-08-30	2018-01-14	
GOPL/CIP/CS/INDIVIDUAL/0 21/2017 / CIP Communication Strategy	TF / A0415	Project Management	Prior	Individual Consultant Selection	Limited	84,117.57	66,300.00	Signed	2017-03-16	2017-05-29	2017-05-17	2017-05-06	2017-05-20	2017-07-13	2017-05-24	2017-06-08	2017-10-17	
GOPL/CIP/CS/INDIVIDUAL/0 23/2017 / Strengthening of the Cabinet Secretariat	TF / A0415	Strengthening Policy Management Capabilities	Prior	Individual Consultant Selection	Limited	36,000.00	0.00	Pending Implementation	2017-05-24		2017-05-29		2017-06-19		2017-07-24		2018-01-20	
GOPL/CIP/CS/INDIVIDUAL/0 24/2017 / Finalize the review of the Statistics bill	TF / A0415	Strengthening Policy Management Capabilities	Prior	Individual Consultant Selection	Limited	15,000.00	21,000.00	Signed	2017-05-20	2017-10-23	2017-05-25	2017-11-04	2017-05-31	2017-11-29	2017-06-05	2017-12-02	2017-07-08	
GOPL/CIP/CS/INDIVIDUAL/0 25/2017 / Strengthening of Policy Coordination & Oversight Unit in the Office of the OoP	TF / A0415	Strengthening Policy Management Capabilities	Prior	Individual Consultant Selection	Limited	54,000.00	0.00	Canceled	2017-05-26	2017-10-23	2017-05-31		2017-06-21		2017-07-26		2018-01-22	
GOPL/CIP/CS/INDIVIDUAL/0 28/2017 / Records Management and Archival Improvement for all Bis	TF / A0415	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Individual Consultant Selection	Limited	85,000.00	85,000.00	Signed	2017-04-03	2017-05-29	2017-04-06	2017-05-13	2017-04-27	2017-07-13	2017-05-18	2017-06-01	2018-01-12	
GOPL/CIP/CS/INDIVIDUAL/0 30/2017 / Develop Performance Management System for the civil service	TF / A0415	Strengthening Policy Management Capabilities	Prior	Individual Consultant Selection	Limited	66,000.00	66,000.00	Signed	2017-05-17	2017-06-02	2017-05-22	2017-08-23	2017-06-12	2017-09-11	2017-07-17	2017-09-12	2018-01-13	
GOPL/CIP/CS/INDIVIDUAL/0 231/2017 / PCSC Website and online application processing	TF / A0415	Developing Civil Service Capacity for Key Cross- Cutting Government Functions	Prior	Individual Consultant Selection	Limited	25,000.00	25,000.00	Signed	2017-05-17	2017-07-13	2017-05-22	2017-08-15	2017-06-12	2017-10-17	2017-07-17	2017-10-21	2018-01-13	
GOPL/CIP/CS/INDIVIDUAL/0 18/2017 / Aid Information Management System Consultant-MoPIC	TF / A0415	Strengthening Policy Management Capabilities	Prior	Individual Consultant Selection	Limited	30,000.00	0.00	Canceled	2017-05-19		2017-05-24		2017-06-14		2017-07-19		2018-01-15	
GOPL/CIP/CS/INDIVIDUAL/0 22/2017 / Development of Strategic Plans for 9 Beneficiary Institutions in Puntland	TF / A0415	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Individual Consultant Selection	Limited	146,250.00	180,000.00	Signed	2017-08-14	2017-09-11	2017-08-19	2017-10-19	2017-09-09	2017-11-13	2017-10-14	2017-11-16	2018-07-10	
GOPL/CIP/CS/INDIVIDUAL/0 26/2017 / Training Needs Assesment	TF / A0415	Developing Civil Service Capacity for Key Cross- Cutting Government Functions	Prior	Individual Consultant Selection	Limited	54,000.00	0.00	Canceled	2017-05-27	2017-06-02	2017-06-01		2017-06-22		2017-07-27		2018-01-23	
GOPL/CIP/CS/INDIVIDUAL/0 19/2017 / Aid Mapping, Aid Costing, and Aid Effectiveness Mechanism Consultant-MoPIC	TF / A0415	Strengthening Policy Management Capabilities	Prior	Individual Consultant Selection	Limited	30,000.00	0.00	Canceled	2017-05-17	2017-06-02	2017-05-22		2017-05-31		2017-07-15		2017-09-22	

GOPL/CIP/CS/INDIVIDUAL/0 20/2017 / Technical Assistance for Strengthening Policy Management Consultant-MoPIC	TF / A0415	Strengthening Policy Management Capabilities	Prior	Individual Consultant Selection	Limited	30,000.00	0.00	Canceled	2017-05-21		2017-05-26		2017-06-16		2017-07-21		2018-01-17	
GOPL/CIP/CS/INDIVIDUAL/0 31/2017 / Human Resources Managaement Support for PCSC	TF / A0415	Developing Civil Service Capacity for Key Cross- Cutting Government Functions	Prior	Individual Consultant Selection	Limited	36,000.00	0.00	Canceled	2017-08-10	2017-08-22	2017-08-15	2017-08-23	2017-09-05	2017-08-29	2017-10-10		2018-04-08	
GOPL/CIP/CS/INDIVIDUAL/0 352017 / Local Technical Consultant to Support Public Administration Porum(PAF) Government Committee implement the PAF event	TF / A0415	Project Management	Prior	Individual Consultant Selection	Limited	10,000.00	0.00	Canceled	2017-09-23		2017-09-28		2017-09-30		2017-10-02		2017-11-01	
GOPL/CIP/CS/INDIVIDUAL/0 20A/2017 / Technical Assistance Support to strengthen Capacity for Policy Development and Cabinet Processes at the Center of Government	TF / A0415	Strengthening Policy Management Capabilities	Prior	Individual Consultant Selection	Limited	162,000.00	0.00	Canceled	2017-10-31		2017-11-05		2017-11-26		2017-12-31		2018-11-06	
GOPL/CIP/CS/INDIVIDUAL/0 26A/2017 / Training Needs Assessment (TNA) for 18 MDAs	TF / A0415	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Individual Consultant Selection	Limited	24,000.00	0.00	Canceled	2017-10-31	2017-10-17	2017-11-05		2017-11-26		2017-12-31		2018-02-14	
GOPL/CIP/CS/INDIVIDUAL/0 33/2017 / Training Needs Assessment (TNA) for	TF / A0415	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Individual Consultant Selection	Limited	30,000.00	0.00	Canceled	2017-10-31		2017-11-05		2017-11-26		2017-12-31		2018-02-14	
GOPL/CIP/CS/INDIVIDUAL/0 232/2017 / Training Facilitators	TF / A0415	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Individual Consultant Selection	Limited	15,000.00	0.00	Canceled	2017-05-17		2017-05-22		2017-06-12		2017-07-17		2018-01-13	
GOPL/CIP/CS/INDIVIDUAL/0 27/2017 / Review of CiviL ServentsTraining Policy	TF / A0415	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Individual Consultant Selection	Limited	36,000.00	0.00	Canceled	2017-05-28		2017-06-02		2017-06-23		2017-07-28		2018-01-24	
GOPL/CIP/CS/INDIVIDUAL/0 31A/2017 / Human Resources Managaement Support for PCSC	TF / A5472	Developing Civil Service Capacity for Key Cross- Cutting Government Functions	Prior	Individual Consultant Selection	Limited	36,000.00	52,740.00	Signed	2017-10-15	2017-11-01	2017-10-20	2017-10-02	2017-11-10	2017-11-07	2017-12-15	2017-10-04	2018-06-13	
GOPL/CIP/CS/INDIVIDUAL/0 29/2017 / Stengthening of the Capacity Development Unit in the OOP	TF / A0415	Strengthening Policy Management Capabilities	Prior	Individual Consultant Selection	Limited	36,000.00	0.00	Canceled	2017-05-20		2017-05-25		2017-05-31		2017-06-20		2017-09-22	
GOPL/CIP/CS/CDS/006/2017 / Advanced Financial Management Training and Development for the Training of Trainers	TF / A5472	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Direct Selection	Direct	27,000.00	36,000.00	Signed	2017-11-10	2017-11-07	2017-11-20	2017-11-10			2018-01-24	2017-11-23	2018-07-23	
GOPL/CIP/CS/CDS/003/2017 / Advanced Procurement Training and Development for the Training of Trainers	TF / A5472	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Direct Selection	Direct	27,000.00	38,000.00	Signed	2017-11-11	2017-11-07	2017-11-21	2017-11-10			2018-01-25	2018-03-10	2018-07-24	

GOPL/CIP/CS/CDS/004/2017 / Advanced HRM Training and Development for the Training of Trainers	TF / A5472	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Direct Selection	Direct	27,000.00	36,000.00	Signed	2017-11-12	2017-11-07	2017-11-22	2017-11-11			2018-01-26	2018-03-15	2018-07-25	
GOPL/CIP/CS/CDS/002/2017 / Advanced ICT Training for the Training of Trainers	TF / A5472	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Direct Selection	Direct	27,000.00	36,000.00	Signed	2017-11-14	2017-11-07	2017-11-24	2017-11-11			2018-01-28	2017-11-23	2018-07-27	
GOPL/CIP/CS/CDS/006/2017 / Advanced M&E Training and Development for the Training of Trainers	TF / A5472	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Direct Selection	Direct	27,000.00	36,000.00	Signed	2017-11-15	2017-11-07	2017-11-25	2017-11-10			2018-01-29	2017-11-23	2018-07-28	
GOPL/CIP/CS/INDIVIDUAL/0 42/2017 / Capacity Injection Website Development	TF / A5472	Project Management	Prior	Individual Consultant Selection	Limited	20,000.00	0.00	Pending Implementation	2017-11-16		2017-11-21		2017-12-12		2018-01-16		2018-07-15	
GOPL/CIP/CS/CDS/001/2017 / Advanced Policy and Planning Training and Development for the Training of Trainers	TF / A5472	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Direct Selection	Direct	27,000.00	36,000.00	Signed	2017-11-13	2017-11-07	2017-11-23	2017-11-11			2018-01-27	2018-03-10	2018-07-26	
GOPL/CIP/CS/INDIVIDUAL/0 47/2017 / Technical Advisor - Recruitment	TF / A5472	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Individual Consultant Selection	Limited	78,000.00	0.00	Canceled	2017-11-22		2017-11-27		2017-12-18		2018-01-22		2018-07-21	
GOPL/CIP/CS/INDIVIDUAL/0 44/2017 / Technical Advisor- Training	TF / A5472	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Individual Consultant Selection	Limited	78,000.00	0.00	Canceled	2017-11-19		2017-11-24		2017-12-15		2018-01-19		2018-07-18	
GOPL/CIP/CS/INDIVIDUAL/0 45/2017 / Technical Advisor- Performance	TF / A5472	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Individual Consultant Selection	Limited	78,000.00	0.00	Canceled	2017-11-20		2017-11-25		2017-12-16		2018-01-20		2018-07-19	
GOPL/CIP/CS/INDIVIDUAL/0 46/2017 / Technical Advisor - Legal	TF / A5472	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Individual Consultant Selection	Limited	78,000.00	0.00	Canceled	2017-11-21		2017-11-25		2017-12-16		2018-01-20		2018-07-19	
GOPL/CIP/CS/INDIVIDUAL/0 01/2018 / Team Leader - Cluster 1-Consultancy Services on Civil Service Administrative Rules & Regulations	TF / A5472	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Individual Consultant Selection	Limited	72,000.00	72,000.00	Signed	2018-03-15	2018-03-01	2018-03-20	2018-03-19	2018-04-10	2018-03-21	2018-05-15	2018-03-22	2018-11-11	
GOPL/CIP/CS/INDIVIDUAL/0 022018 / Cluster 1- Consultant No 1- Consultancy Services on Civil Service Administrative Rules & Regulations	TF / A5472	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Individual Consultant Selection	Limited	72,000.00	54,000.00	Signed	2018-03-15	2018-03-01	2018-03-20	2018-03-19	2018-04-10	2018-03-20	2018-05-15	2018-03-22	2018-11-11	
GOPL/CIP/CS/INDIVIDUAL/0 03/2018 / Cluster 1- Consultant No 2- Consultany Services on Civil Service Administrative Rules & Regulations	TF / A5472	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Individual Consultant Selection	Limited	72,000.00	49,500.00	Signed	2018-03-15	2018-03-01	2018-03-20	2018-03-19	2018-04-10	2018-03-27	2018-05-15	2018-03-27	2018-11-11	

GOPL/CIP/CS/INDIVIDUAL/0 04/2018 / Team Leader - Cluster 2-Consultancy Services on Civil Service Administrative Rules & Regulations	TF / A5472	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Individual Consultant Selection	Limited	72,000.00	78,000.00	Signed	2018-03-15	2018-03-01	2018-03-20	2018-03-20	2018-04-10	2018-03-27	2018-05-15	2018-03-27	2018-11-11	
GOPL/CIP/CS/INDIVIDUAL/0 05/2018 / Cluster 2- Consultant No 1- Consultanty Services on Civil Service Administrative Rules & Regulations	TF / A5472	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Individual Consultant Selection	Limited	72,000.00	54,000.00	Signed	2018-03-15	2018-03-01	2018-03-20	2018-03-20	2018-04-10	2018-03-26	2018-05-15	2018-03-27	2018-11-11	
GOPL/CIP/CS/INDIVIDUAL/0 06/2018 / Cluster 2- Consultant No 2- Consultancy Services on Civil Service Administrative Rules & Regulations	TF / A5472	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Individual Consultant Selection	Limited	72,000.00	49,500.00	Signed	2018-03-15	2018-03-01	2018-03-20	2018-03-27	2018-04-10	2018-05-09	2018-05-15	2018-05-10	2018-11-11	
GOPL/CIP/CS/INDIVIDUAL/0 07/2018 / Legal Support Services-Legal Consultant	TF / A5472	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Individual Consultant Selection	Limited	72,000.00	48,000.00	Signed	2018-03-15	2018-03-01	2018-03-20	2018-03-20	2018-04-10	2018-03-26	2018-05-15	2018-03-26	2018-11-11	
GOPL/CIP/CS/INDIVIDUAL/0 08/2018 / Payroll and Personnel Data Management System Consultancy	TF / A5472	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Individual Consultant Selection	Limited	160,000.00	150,000.00	Signed	2018-03-15	2018-03-16	2018-03-20		2018-04-10	2018-07-27	2018-05-15	2018-07-28	2019-06-28	
GOPL/CIP/CS/INDIVIDUAL/0 09/2018 / Technical Assistance Support to strengthen Capacity for Policy Development and Cabinet Processes	TF / A5472	Strengthening Policy Management Capabilities	Prior	Individual Consultant Selection	Limited	180,000.00	189,000.00	Signed	2018-03-15	2018-02-27	2018-03-20	2018-04-22	2018-04-10	2018-06-06	2018-05-15	2018-06-06	2018-12-30	
GOPL/CIP/CS/INDIVIDUAL/0 11/2018 / Re-Organization and Modernization of 10 Agencies of Puntland State of Somalia	TF / A5472	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Individual Consultant Selection	Limited	200,000.00	163,800.00	Signed	2018-04-10	2018-03-27	2018-04-15	2018-04-18	2018-05-06	2018-05-03	2018-06-10	2018-05-03	2018-12-07	
GOPL/CIP/CS/INDIVIDUAL/0 12/2018 / Re-Organization and Modernization of 10 Ministries, Departments and Agencies of Puntland State of Somalia	TF / A5472	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Individual Consultant Selection	Limited	200,000.00	199,500.00	Signed	2018-03-29	2018-03-27	2018-04-03	2018-04-18	2018-04-24	2018-05-03	2018-05-29	2018-05-03	2018-11-25	
GOPL/CIP/CS/INDIVIDUAL/0 10/2018 / Training Needs Assessment Consultancy For Puntland Institute of Public Administration Management	TF / A5472	Developing Civil Service Capacity for Key Cross- Cutting Government Functions	Prior	Individual Consultant Selection	Limited	72,000.00	0.00	Under Implementation	2018-04-20	2018-08-30	2018-04-25		2018-05-16		2018-06-04		2018-12-01	
GOPL/CIP/CS/INDIV/013/2018 / Young Graduate Scheme	TF / A5472	Project Management	Prior	Individual Consultant Selection	Limited	48,000.00	36,000.00	Signed	2018-05-05	2018-05-07	2018-05-10		2018-05-31	2018-06-18	2018-07-05	2018-08-06	2019-01-01	
OP/CIP/SERV/2015/002 / Project Financial Management Specialist	TF / A5472	Project Management	Prior	Individual Consultant Selection	Open	180,000.00	481,880.00	Signed	2015-01-15		2015-08-17	2015-08-15	2015-08-24	2018-06-13	2015-09-01	2015-09-01	2020-12-31	
OP/CIP/SERV/2015/001 / Project Coordinator	TF / A5472	Project Management	Prior	Individual Consultant Selection	Open	180,000.00	422,740.00	Under Review	2015-01-15	2018-05-10	2015-05-02	2015-07-15	2015-05-23	2018-12-21	2015-08-02	2018-06-15	2020-12-31	

OP/CIP/SERV/2015/003 / Project Procurement Specialist	TF / A5472	Project Management	Prior	Individual Consultant Selection	Open	180,000.00	482,880.00	Signed	2015-01-15		2015-08-17	2015-08-15	2015-08-24	2018-06-13	2015-09-01	2015-08-26	2020-12-31	
OP/CIP/SERV/2015/004 / Project Communication Specialist	TF / A5472	Project Management	Prior	Individual Consultant Selection	Open	180,000.00	423,960.00	Signed	2015-01-15		2015-08-17	2015-08-15	2015-08-24	2018-07-12	2015-09-01	2015-09-01	2020-12-31	
GOPL/CIP/CS/OPEN/005/2015 / Project Monitoring and Evaluation Specialist	TF / A5472	Project Management	Prior	Individual Consultant Selection	Open	180,000.00	396,960.00	Signed	2015-01-15		2015-08-22		2015-08-26	2018-07-12	2015-09-01	2015-08-26	2020-12-31	
GOPL/CIP/CS/INDIVIDUAL/0 13/2018 / Senior Consultant for Personal Files and Records	TF / A5472	Strengthening Policy Management Capabilities	Prior	Individual Consultant Selection	Limited	48,000.00	0.00	Under Implementation	2018-08-01	2018-07-23	2018-08-06		2018-08-27		2018-10-01		2019-03-30	
GOPL/CIP/CS/INDIVIDUAL/0 16/2018 / Local Consultant to assist Payroll Cleaning	TF / A5472	Strengthening Policy Management Capabilities	Prior	Individual Consultant Selection	Limited	24,000.00	15,000.00	Signed	2018-08-01	2018-07-24	2018-08-06	2018-10-25	2018-08-27	2018-12-04	2018-10-01	2018-12-05	2019-03-30	
GOPL/CIP/CS/INDIVIDUAL/0 15/2018 / Local Consultant to assist Personal Files and Records	TF / A5472	Strengthening Policy Management Capabilities	Prior	Individual Consultant Selection	Limited	24,000.00	0.00	Canceled	2018-08-01		2018-08-06		2018-08-27		2018-10-01		2019-03-30	
GOPL/CIP/CS/INDIVIDUAL/0 14/2018 / ICT Support to Payroll & e-Personal Records and Files	TF / A5472	Strengthening Policy Management Capabilities	Prior	Individual Consultant Selection	Limited	48,000.00	36,000.00	Signed	2018-08-01	2018-07-23	2018-08-06	2018-10-13	2018-08-27	2019-01-26	2018-10-01	2019-01-27	2019-03-30	
GOPL/CIP/CS/INDIVIDUAL/0 13B/2018 / Support to Electronic Records and Files for Puntland Civil Service	TF / A5472	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Individual Consultant Selection	Limited	48,000.00	12,000.00	Signed	2018-09-26	2018-10-01	2018-10-01	2018-10-25	2018-10-22	2018-12-02	2018-11-26	2018-12-05	2019-05-25	
GOPL/CIP/CS/INDIVIDUAL/0 17/2018 / Gender Mainstreaming Policy	TF / A5472	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Individual Consultant Selection	Limited	72,000.00	0.00	Pending Implementation	2018-11-12		2018-11-17		2018-12-08		2019-01-12		2019-07-11	
GOPL/CIP/CS/INDIVIDUAL/0 01/2019 / Senior Personal Files and Records Consultant	TF / A5472	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Individual Consultant Selection	Limited	48,000.00	0.00	Under Implementation	2019-06-01		2019-06-06		2019-06-27		2019-08-01		2020-01-28	
SO-OOP-110881-CS-INDV / Dissemination of Civil Service Policies Facilitator	TF / A5472	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Individual Consultant Selection	Limited	15,000.00	0.00	Under Implementation	2019-04-30	2019-08-21	2019-05-05	2020-02-17	2019-05-26	2020-03-02	2019-06-30		2019-12-27	
SO-OOP-111746-CS-INDV / Technical Assistance to Facilitate the Dissemination of 15 Civil Service Policies and Procedures.	TF / A5472	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Individual Consultant Selection	Limited	15,000.00	0.00	Pending Implementation	2019-05-11		2019-05-16		2019-06-06		2019-07-11		2020-01-07	
SO-OOP-123861-CS-INDV / Consultancy Services on Government Organizational Ordinance And Act-Ministries	TF / B0692	Strengthening Policy Management Capabilities	Prior	Individual Consultant Selection	Limited	36,000.00	36,000.00	Signed	2019-08-20	2019-08-13	2019-08-25	2019-10-24	2019-09-15	2019-11-06	2019-10-20	2019-11-10	2020-04-17	

SO-OOP-123862-CS-INDV / Legal Consultancy Services on Government Organizational Ordinance And Act-Ministries and Departments and Agencies	TF / B0692	Strengthening Policy Management Capabilities	Prior	Individual Consultant Selection	Limited	60,000.00	40,000.00	Signed	2019-08-25	2019-08-13	2019-08-30	2019-10-24	2019-09-20	2019-11-06	2019-10-25	2019-11-10	2020-04-22	
SO-OOP-123863-CS-INDV / Consultancy Services on Government Organizational Ordinance And Act- Departments and Agencies	TF / B0692	Strengthening Policy Management Capabilities	Prior	Individual Consultant Selection	Limited	36,000.00	36,000.00	Signed	2019-08-25	2019-08-13	2019-08-30	2019-10-24	2019-09-20	2019-11-06	2019-10-25	2019-11-10	2020-04-22	
SO-OOP-130108-CS-INDV / Puntland Statistics Act Dissemination	TF / B0692	Strengthening Policy Management Capabilities	Prior	Individual Consultant Selection	Limited	36,000.00	0.00	Under Implementation	2019-09-10	2019-10-25	2019-09-15	2020-02-24	2019-10-06	2020-03-02	2019-11-10		2020-05-08	
SO-OOP-148717-CS-INDV / Public Sector Management Reform Strategy	TF / B0692	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Individual Consultant Selection	Limited	36,000.00	0.00	Pending Implementation	2020-01-13		2020-01-18		2020-02-08		2020-03-14		2020-09-10	
SO-OOP-148723-CS-CDS / Technical Assistance to Strengthen the Capacity of the Punland Government of Somalia Institute of Public Administration to Manage and Deliver Civil Service Training.	TF / B0892	Developing Civil Service Capacity for Key Cross- Cutting Government Functions	Prior	Direct Selection	Direct	600,000.00	0.00	Pending Implementation	2020-02-05		2020-02-15				2020-04-20		2020-10-17	
SO-OOP-162282-CS-INDV / Human Resource Managment Consultant for Puntland Civil Service Commission	TF / B0692	Developing Civil Service Capacity for Key Cross- Cutting Government Functions	Prior	Individual Consultant Selection	Limited	18,000.00	0.00	Under Implementation	2020-03-15	2020-03-04	2020-03-20		2020-04-10		2020-05-15		2020-11-11	
SO-OOP-162284-CS-INDV / Consultancy to Develop Strategic Plans for Beneficiary Institutions in Puntland	TF / B0692	Strengthening Policy Management Capabilities	Prior	Individual Consultant Selection	Open	100,000.00	0.00	Under Implementation	2020-04-01	2020-04-03	2020-05-20		2020-06-10		2020-07-15		2021-01-11	
GOPL/CIP/CS/INDIVIDUAL/0 18/2018 / Promotions, Transferred and Demotions Policy	TF / A5472	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Individual Consultant Selection	Limited	80,000.00	0.00	Canceled	2018-11-19		2018-11-24		2018-12-15		2019-01-19		2019-07-18	
GOPL/CIP/CS/INDIVIDUAL/0 32/2017 / Legal Advisor for PCU	TF / A0415	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Individual Consultant Selection	Limited	72,000.00	0.00	Canceled	2017-09-02		2017-09-07		2017-09-28		2017-11-02		2018-05-01	
SO-OOP-184908-CS-INDV / Pension Act amendment	TF / B0692	Establishing Management Frameworks and Structures to Support Capacity Development	Prior	Individual Consultant Selection	Limited	20,000.00	0.00	Under Implementation	2020-08-02	2020-07-22	2020-08-07		2020-08-28		2020-10-02		2021-03-31	