

## ANDHRA PRADESH INTEGRATED IRRIGATION AND AGRICULTURE TRANSFORMATION PROJECT

### Procurement Methods

Procurement Approaches and Methods	Thresholds (US\$ Equivalent)
Open international (goods, IT, and non-consulting services)	>3 million
Open national (goods, IT, and non-consulting services)	>100,000 and up to 3 million
National request for quotation (goods/works)	Up to 100,000
Open international (works)	>40 million
Open national (works)	>100,000 and up to 40 million
Direct selection	No threshold; For goods/works/non-consulting services: According to paragraphs 6.8–6.10 of the Regulations; For consultants: According to paragraphs 7.13–7.15 of the Regulations
Framework Agreements	For goods, works, and non-consulting services: According to paragraphs 6.57–6.59 of the Regulations
Shortlist of national consultants	Up to 800,000

1. **Procurement prior-review thresholds based on the Moderate rating.** The World Bank requires its prior review of the following types of contract:

- (a) **Works:** All contracts more than US\$15 million equivalent
- (b) **Goods and IT:** All contracts more than US\$4 million equivalent
- (c) **Non-consulting services:** All contracts more than US\$4 million equivalent
- (d) **Consultants:** All contracts more than US\$2 million equivalent for firms and US\$400,000 equivalent for individuals
- (e) **Direct selection:** Justification of DS for all contracts more than US\$100,000 equivalent

2. **National procurement procedure conditions.** National competition for the procurement of goods, works, and non-consulting services will be within the thresholds and will comply with the Procurement Provisions of paragraphs 5.3–5.6 of Section V of the Regulations and the following additional provisions:

- (a) Only the model bidding documents agreed with the World Bank (as amended from time to time) will be used for bidding.
- (b) At least 30 days before the deadline for submission of bids, invitations to bid will be advertised in at least one widely circulated national daily newspaper, or on a widely-used website or electronic portal with free national and international access in an abridged version of the advertisement published in a widely circulated national daily, giving details of the electronic portal where the full invitation to bid can be downloaded.
- (c) No preference will be accorded to any bidder for price or for other terms when competing with foreign bidders, state-owned enterprises, small-scale enterprises, or enterprises from a given state.

- (d) Extension of bid validity will not be allowed for contracts subject to World Bank prior review without prior World Bank concurrence (i) for the first request for an extension longer than four weeks and (ii) for all subsequent requests for extension whatever the length; concurrence will be considered only in cases of force majeure and other circumstances beyond the control of the purchaser employer.
- (e) There will be no re-bidding of contracts subject to World Bank prior review without prior World Bank concurrence. In this project, bids will not be rejected for being outside a predetermined range of prices.
- (f) To improve the efficiency and transparency of small-value purchases in WB-financed projects, the Bank has agreed to allow the following uses of Government e-Marketplace (GeM): (i) in lieu of shopping, up to US\$30,000 in catalog mode; (ii) in lieu of shopping, up to US\$100,000 if there are at least three suppliers for the item on GeM and the purchaser uses the GeM Request for Quotation feature (mini-competition) to discover the final price; (iii) in both cases, borrowers will record their assessment that the price is reasonable, and (iv) GeM is not to be used in lieu of National Competitive Bidding.
- (g) No negotiations are to be conducted even with the lowest evaluated responsive bidders.

**Domestic preference.** Domestic preference will be applied in evaluating bids in accordance with Annex VI of the Regulations.

**PROCUREMENT PLAN** India : AP Integrated Irrigation & Agriculture Transformation Project

**General Information**  
**Country:** India **Bank's Approval Date of the Original Procurement Plan:** 2020-09-16  
**Project ID:** P160463 **Revised Plan Date(s): (comma delineated, leave blank if not)** 2020-11-20  
**Project Name:** AP Integrated Irrigation & Agriculture Transformation Project **QFN Date:**  
**Loan / Credit No:** IBRD / 89100  
**Executing Agency(ies):** Irrigation Circle, Ongole

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
IN-ICONGAPHIATP-180713- CW-RFB / Rehabilitation of Anbararam Tank (Independent) in Yengalreddypalli Village in Giddalur Mandal in Prakasam District.	IBRD / 89100	Component A: Improving Irrigated Agriculture Efficiency	Post	Request for Bids	Open - National	Single Stage - One Envelope				248,928.00	0.00	Pending Implementation					2020-09-17		2020-09-17					2020-10-29		2020-11-05		2020-11-30	2022-05-29
IN-ICONGAPHIATP-180735- CW-RFB / Rehabilitation of Burjapalli Tank (Independent) in Burjapalli Village in Giddalur Mandal of Prakasam District	IBRD / 89100	Component A: Improving Irrigated Agriculture Efficiency	Post	Request for Bids	Open - National	Single Stage - One Envelope				257,975.00	0.00	Pending Implementation					2020-09-17		2020-09-17					2020-10-29		2020-11-05		2020-11-30	2022-05-29
IN-ICONGAPHIATP-180739- CW-RFB / Rehabilitation of Dasabandam Tank Cascade No.33 in Badinojipalle Village in Komarelu Mandal of Prakasam District	IBRD / 89100	Component A: Improving Irrigated Agriculture Efficiency	Post	Request for Bids	Open - National	Single Stage - One Envelope				232,975.00	0.00	Pending Implementation					2020-09-17		2020-09-17					2020-10-29		2020-11-05		2020-11-30	2022-05-29
IN-ICONGAPHIATP-180742- CW-RFB / Rehabilitation of Gangadevipalli Tank cascade No.20 in Gangadevipalli Village in Donakonda Mandal in Prakasam District	IBRD / 89100	Component A: Improving Irrigated Agriculture Efficiency	Post	Request for Bids	Open - National	Single Stage - One Envelope				149,080.00	0.00	Pending Implementation					2020-09-17		2020-09-17					2020-10-29		2020-11-05		2020-11-30	2021-11-29
IN-ICONGAPHIATP-180752- CW-RFB / Rehabilitation of Kotha Kunta Tank (Independent) in Mittanidipalli Village in Giddalur Mandal in Prakasam District	IBRD / 89100	Component A: Improving Irrigated Agriculture Efficiency	Post	Request for Bids	Open - National	Single Stage - One Envelope				155,675.00	0.00	Pending Implementation					2020-09-17		2020-09-17					2020-10-29		2020-11-05		2020-11-30	2021-11-29
IN-ICONGAPHIATP-180756- CW-RFB / Rehabilitation of Baavi Cheruvu (Independent) in Yedamakallu Village in Komarelu Mandal of Prakasam District	IBRD / 89100	Component A: Improving Irrigated Agriculture Efficiency	Post	Request for Bids	Open - National	Single Stage - One Envelope				129,601.00	0.00	Pending Implementation					2020-09-17		2020-09-17					2020-10-29		2020-11-05		2020-11-30	2021-11-29
IN-ICONGAPHIATP-180757- CW-RFB / Rehabilitation of Tallapalli Tank (Independent) in Tallapalli Village in Giddalur Mandal in Prakasam District	IBRD / 89100	Component A: Improving Irrigated Agriculture Efficiency	Post	Request for Bids	Open - National	Single Stage - One Envelope				212,730.00	0.00	Pending Implementation					2020-09-17		2020-09-17					2020-10-29		2020-11-05		2020-11-30	2022-05-29

IN-ICONGAPIHATP-183758- CW-RFB / Rehabilitation of Vaddipada Tank (Independent) in Vaddipada Village in Donakonda Mandal in Prakasam District	IBRD / 89100	Component A: Improving Irrigated Agriculture Efficiency	Post	Request for Bids	Open - National	Single Stage - One Envelope												72,853.00	0.00	Pending Implementation	2020-09-17	2020-09-17	2020-10-29	2020-11-05	2020-11-30	2021-11-29	
IN-ICONGAPIHATP-196729- CW-RFB / Rehabilitation of Ammavaripalem MI Tank (Independent) in Ammavaripalem Village in Guduru Mandal of Prakasam District	IBRD / 89100	Component A: Improving Irrigated Agriculture Efficiency	Post	Request for Bids	Open - National	Single Stage - One Envelope													146,472.00	0.00	Pending Implementation	2020-10-01	2020-10-01	2020-11-12	2020-11-19	2020-12-14	2021-12-13
IN-ICONGAPIHATP-196730- CW-RFB / Rehabilitation of Palukuru MI Tank (Independent) in Palukuru Village in Kandakuru Mandal of Prakasam District	IBRD / 89100	Component A: Improving Irrigated Agriculture Efficiency	Post	Request for Bids	Open - National	Single Stage - One Envelope													153,067.00	0.00	Pending Implementation	2020-10-01	2020-10-01	2020-11-12	2020-11-19	2020-12-14	2021-12-13
IN-ICONGAPIHATP-196731- CW-RFB / Rehabilitation of Patha Cheruvu PR Tank Cascade No-24 in Mogulluru Village in Guduru Mandal of Prakasam District	IBRD / 89100	Component A: Improving Irrigated Agriculture Efficiency	Post	Request for Bids	Open - National	Single Stage - One Envelope													73,620.00	0.00	Pending Implementation	2020-10-01	2020-10-01	2020-11-12	2020-11-19	2020-12-14	2021-12-13
IN-ICONGAPIHATP-196732- CW-RFB / Rehabilitation of Pothuru Peda Cheruvu PR Tank Cascade No-25 in Pothuru Village in Guduru Mandal of Prakasam District	IBRD / 89100	Component A: Improving Irrigated Agriculture Efficiency	Post	Request for Bids	Open - National	Single Stage - One Envelope													79,601.00	0.00	Pending Implementation	2020-10-01	2020-10-01	2020-11-12	2020-11-19	2020-12-14	2021-12-13
IN-ICONGAPIHATP-196733- CW-RFB / Rehabilitation of Vavilla MI Tank (Independent) in Elurupadu Village in Guduru Mandal of Prakasam District	IBRD / 89100	Component A: Improving Irrigated Agriculture Efficiency	Post	Request for Bids	Open - National	Single Stage - One Envelope													188,957.00	0.00	Pending Implementation	2020-10-01	2020-10-01	2020-11-12	2020-11-19	2020-12-14	2021-12-13
IN-ICONGAPIHATP-196734- CW-RFB / Rehabilitation of Vavilla MI Tank Cascade No-26 in Jenakampeta Village in Guduru Mandal of Prakasam District	IBRD / 89100	Component A: Improving Irrigated Agriculture Efficiency	Post	Request for Bids	Open - National	Single Stage - One Envelope													179,141.00	0.00	Pending Implementation	2020-10-01	2020-10-01	2020-11-12	2020-11-19	2020-12-14	2021-12-13
IN-ICONGAPIHATP-196735- CW-RFB / Rehabilitation of Patha Tank (Independent) in Pochhalapadu Village in Besthavaripeta Mandal of Prakasam District	IBRD / 89100	Component A: Improving Irrigated Agriculture Efficiency	Post	Request for Bids	Open - National	Single Stage - One Envelope													138,497.00	0.00	Pending Implementation	2020-10-01	2020-10-01	2020-11-12	2020-11-19	2020-12-14	2021-12-13
IN-ICONGAPIHATP-205165- CW-RFB / Rehabilitation of Dongachelimi Vagu (Independent) in Uppalapadu Village in Giddaluru Mandal in Prakasam District World Bank Aided Project	IBRD / 89100	Component A: Improving Irrigated Agriculture Efficiency	Post	Request for Bids	Open - National	Single Stage - One Envelope													115,337.42	0.00	Pending Implementation	2020-11-27	2020-11-27	2021-01-05	2021-01-07	2021-01-29	2022-01-28
IN-ICONGAPIHATP-205174- CW-RFB / Rehabilitation of Ralla Vagu (Independent) in Burjapalli Village in Giddaluru Mandal in Prakasam District World Bank Aided Project	IBRD / 89100	Component A: Improving Irrigated Agriculture Efficiency	Post	Request for Bids	Open - National	Single Stage - One Envelope													61,809.82	0.00	Pending Implementation	2020-11-27	2020-11-27	2021-01-05	2021-01-07	2021-01-29	2022-01-28

