



## Strengthening the Institutional Capacity of the Procuradoria Especial da Mulher (P129617)

LATIN AMERICA AND CARIBBEAN | Brazil | Poverty and Equity Global Practice | Institutional Development Fund| FY 2012 |Seq No: 3 | ARCHIVED on 23-Nov-2015 | ISR20731 |

Implementing Agencies: Procuradoria Especial da Mulher- Câmara dos Deputados

### Key Dates

#### Key Project Dates

Bank Approval Date:13-Feb-2012

Effectiveness Date:17-Oct-2012

Planned Mid Term Review Date:--

Actual Mid-Term Review Date:--

Original Closing Date:10-Sep-2015

Revised Closing Date:10-Sep-2015

### Project Development Objectives

Project Development Objective (from IDF Proposal)

The development objective of the proposed grant is to strengthen the institutional capacity of Procuradoria Especial da Mulher to promote and monitor laws addressing gender issues in Brazil.

Has the Project Development Objective been changed since Board Approval of the Project Objective?  
No

### Components

Name

Developing a Strategic Action Plan for the Procuradoria:(Cost \$73700.00 )

Database to Monitor Legislation on Gender Issues:(Cost \$89900.00 )

Expanding the technical capacity of the Procuradoria on gender issues:(Cost \$141900.00 )

### Overall Ratings

| Name                                 | Previous Rating           | Current Rating            |
|--------------------------------------|---------------------------|---------------------------|
| Progress towards achievement of PDO  | ● Satisfactory            | ● Satisfactory            |
| Overall Implementation Progress (IP) | ● Moderately Satisfactory | ● Moderately Satisfactory |
| Overall Risk Rating                  | --                        | ● Low                     |

### Implementation Status and Key Decisions

The IDF has been extremely successful in raising the profile of the *Procuradoria* and the overall gender agenda in lower chamber of the congress



(*Câmara dos Deputados*). This has notably been the case on issues related to gender-based violence, in relation with the Maria da Penha law (2006), one of the most innovative laws on domestic violence worldwide.

Beyond the implementation of the grant itself, the IDF has provided the World Bank with an invaluable platform of engagement far extending the grant amount. In a complex country such as Brazil, the political capital generated by this activity has been invaluable. The IDF with the *Procuradoria Especial da Mulher* constitute a best practice in terms of leveraging such instrument for World Bank engagement in upper-middle income countries and on issues needing assistance to gain political traction to move forward into law and from law to implementation.

The IDF, which closed on September 10, 2015, has been particularly successful in empowering the *Procuradoria* in the congress. Although the grant only disbursed 59% of the grant amount, the objectives were largely achieved. The undisbursed funds reflect the dropping of Component 2 (Legislation Monitoring), the client having indicated that the planned activities have already been completed by a parallel effort in the Congress without Bank support, further testament to the commitment on this agenda.

This successful cooperation between the World Bank and the lower house of the congress on this priority agenda has also extended to the Senate where a *Procuradoria* has also been established. There is a strong interest and demand to replicate the activities undertaken with the lower chamber of the Congress, with the higher chamber (i.e. the Senate).

There are no key decisions for disclosure.



## Risks

### Systematic Operations Risk-rating Tool

| Risk Category  | Rating at Approval | Previous Rating | Current Rating |
|--|--------------------|-----------------|----------------|
| Political and Governance                                     | --                 | --              | ● Low          |
| Macroeconomic  | --                 | --              | ● Low          |
| Sector Strategies and Policies                               | --                 | --              | ● Low          |
| Technical Design of Project or Program                       | --                 | --              | ● Low          |
| Institutional Capacity for Implementation and Sustainability | --                 | --              | ● Low          |
| Fiduciary  | --                 | --              | ● Low          |
| Environment and Social                                       | --                 | --              | ● Low          |
| Stakeholders   | --                 | --              | ● Low          |
| Other  | --                 | --              | ● Low          |
| Overall  | --                 | --              | ● Low          |

## Results

### Indicators

► A strategic Action Plan is approved and published.(Yes/No,Custom)

|       | Baseline    | Actual (Previous) | Actual (Current) | End Target  |
|-------|-------------|-------------------|------------------|-------------|
| Value | N           | N                 | Y                | Y           |
| Date  | 13-Feb-2012 | 24-Mar-2014       | 10-Sep-2015      | 10-Sep-2015 |

► Number of hits, downloads or requests for direct access to gender legislation database(Number,Custom)

|       | Baseline    | Actual (Previous) | Actual (Current) | End Target  |
|-------|-------------|-------------------|------------------|-------------|
| Value | 0.00        | 0.00              | 1973.00          | 100.00      |
| Date  | 13-Feb-2012 | 24-Mar-2014       | 10-Sep-2015      | 10-Sep-2015 |


► Beneficiary satisfaction with e-training course on gender legislation(Percentage,Custom)



|       | Baseline    | Actual (Previous) | Actual (Current) | End Target  |
|-------|-------------|-------------------|------------------|-------------|
| Value | 0.00        | 0.00              | 0.00             | 70.00       |
| Date  | 13-Feb-2014 | 24-Mar-2014       | 24-Mar-2014      | 10-Sep-2015 |

### Data on Financial Performance

#### Disbursements (by loan)

| Project | Loan/Credit/TF | Status | Currency | Original | Revised | Cancelled | Disbursed | Undisbursed | Disbursed   |
|---------|----------------|--------|----------|----------|---------|-----------|-----------|-------------|---|
| P129617 | TF-11956       | Closed | USD      | 0.31     | 0.31    | 0.00      | 0.18      | 0.12        |  59% |

#### Key Dates (by loan)

| Project | Loan/Credit/TF | Status | Approval Date | Signing Date | Effectiveness Date | Orig. Closing Date | Rev. Closing Date |
|---------|----------------|--------|---------------|--------------|--------------------|--------------------|-------------------|
| P129617 | TF-11956       | Closed | 10-Sep-2012   | 10-Sep-2012  | 17-Oct-2012        | 10-Sep-2015        | 10-Sep-2015       |

### Restructuring History

There has been no restructuring to date.

### Related Project(s)

There are no related projects.