## 18 MONTHS PROCUREMENT PLAN (Textual Part)

Project information: Vietnam Forest Sector Modernization and Coastal Resilience Enhancement Project (P157127)

Project Implementation agency: MARD, Provinces of Quang Ninh; Hai Phong; Thanh

Hoa; NgheAn; Ha Tinh; Quang Binh; Quang Tri; Thua Thien Hue

Date of the Procurement Plan: [Date to beinserted]

Period covered by this Procurement Plan: 18 months

## Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

- **A. The Bank's Standard Procurement Documents (SPDs):** The Bank's SPDs shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.
- **B.** *National Procurement Arrangements*: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.
- 1. <u>Open Competitive Procurement</u>: When the Recipient uses its own national open competitive procurement arrangements as set forth in (a) Article 20 on Open Bidding of the Recipient's Law on Procurement No. 43/2013/QH13 dated November 26, 2013 and related provisions necessary to effect the same; and (b) the Recipient's Decree No. 63/2014/ND-CP dated June 26, 2014 Guiding Implementation of the Law on the Procurement (collectively, "National Procurement Laws"), such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.
  - (i) No domestic preference over foreign bidders shall be granted to national bidders in bid evaluation, nor shall foreign bidders be asked or required to form joint ventures with or be subcontractors to national bidders in order to submit a bid.
  - (ii) The model bidding documents (harmonized model bidding documents) agreed with the Association shall be used.
  - (iii) No bid shall be eliminated from detailed evaluation on the basis of minor, nonsubstantive deviations. The evaluation of bidder's qualifications shall be conducted separately subsequent to the technical and commercial evaluation of the bid.
  - (iv) A bidder shall neither be required nor permitted, as a condition for award, to undertake obligations not specified in the bidding documents or otherwise to modify the bid as originally submitted.

- (v) No bid shall be rejected on the basis of a comparison with the employer's estimate and budget ceiling.
- (vi) The Recipient shall implement an effective mechanism allowing bidders to complaint and have their complaints handled in a timely manner. The complaints mechanism shall allow the submission of anonymous complaints.
- 2. <u>National Procurement Arrangements Other Than National Open Competitive Procurement:</u> Not applicable.
- **C. Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable.
- **D. Procurement of Second-Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations: Not Applicable.
- **E. Domestic Preference** as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works): Not Applicable.
- **F. Hands-on Expanded Implementation Support (HEIS)**as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations: Not Applicable.
- **G. Other Relevant Procurement Information:** Not Applicable.

PROCUREMENT
Vietnam: Forest Sector Modernization and Coastal Resilience Enhancement Project

General Information

Bank's Approval Date of the Original Procurement Plan: 2020-03-09 Country: Vietnam

Revised Plan Date(s): (comma delineated, leave blank if non 2020-03-09

Project ID: P157127 GPN Date: 2019-06-04

Project Name: Forest Sector Modernization and Coastal Resilience Enhancement Project

Loan / Credit No: IDA / 60790

Executing Agency(ies) Thua Thien Hue Provincial Project Management Unit for FMCRP

V	WORKS																											
A	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Process Status	Draft Pre-qu	nents	Evaluatio	n Report	Justifi Justifi	nent /	Specific Pro Notice / In	nvitation	as Is	sued	Opening	/ Minutes	Recommen	and dation for				Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
	, in the second		· ·																									

G	OODS																												
	ctivity Reference No. /															Draft	n: a a:							Bid Eva	luation				
1	-	Loan / Credit		n . m	Method	Market	Procurement	Prequalification	Estimated	Actual Amount	Process	Draft Pre-	ualification	Prequal	ification	Docum	-	Specific Pro	ocurement	Bidding D	locuments	Proposal Su	abmission /	Report	t and	Signed (		Contract Co	1.0
	Description	No.	Component	Review Type	Method	Approach	Process	(Y/N)	Amount (US\$)	(US\$)	Status	Docu	nents	Evaluatio	n Report	Justifi		Notice / In	nvitation	as Is	sued	Opening /	Minutes	Recommen	dation for	Signed (	ontract	Contract Co	mpietion
																								Awa					
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING	SERVICES																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-o		Prequal Evaluation		Draft Docum Justifi	nent /	Specific Pr				Proposal S Opening			t and dation for	Signed	Contract	Contract	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
FMCR-TTH-PTV01 / Measurement and development of community- based forest management profiles for existing forest areas for communities	IDA / 60790	Coastal Forest Development and Rehabilitation	Post	Request for Bids	Open - National	Single Stage - One Envelope		246,150.00	0.00	Pending Implementati on					2020-03-31		2020-04-05				2020-05-05		2020-06-19		2020-07-24		2021-07-24	

CONSULTING FIRM	IS																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of	Reference	Expression No		Short List Request for					f Technical / Minutes		ation of Proposal	Combined Report a Negotiated	nd Draft		Contract	Contract (	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
FMCR-TH-TV01 / Site survey and design for forest rehabilitation, new forest plantation and protection solution for coastal forest in project communes for forestry plantation	IDA / 60790	Coastal Forest Development and Rehabilitation	Post	Consultant Qualification Selection	Open - National		211,772.00	0.00	Pending Implementation	2020-03-31		2020-04-14		2020-06-28								2020-07-13		2020-08-17		2021-02-13	
FMCR-TTH-TV02 / Planning and implementation of social and environmental safeguards at provincial level	IDA / 60790	Coastal Forest Development and Rehabilitation	Post	Consultant Qualification Selection	Open - National		288,000.00	0.00	Pending Implementation	2020-03-31		2020-04-14		2020-06-28								2020-07-13		2020-08-17		2023-12-31	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of	Terms of Reference		ion to /Selected ultant	Draft Ne Cont	_	Signed (	Contract	Contract (	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual