## **PROCUREMENT PLAN (Textual Part)**

Project information: RWANDA Second Rwanda Urban Development Project 2 (P165017)

Project Implementation agency: Local Administrative Entities Development Agency

Date of the Procurement Plan: January 5, 2021

Period covered by this Procurement Plan: January 5, 2021-June 5, 2022

## **Preamble**

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank's Standard Procurement Documents**: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements**: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Rwanda Public Procurement Law, "Law governing public procurement N°62/2018 of 25/08/2018", such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower,

such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing is *not applicable* for those contracts identified in the Procurement Plan tables.

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is *not applicable* for those contracts identified in the Procurement Plan tables.

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: [is not applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable for those contracts identified in the Procurement Plan tables]

Other Relevant Procurement Information.

None

PROCUREMENT PLAN Rwanda : Second Rwanda Urban Development Project
General Information
Country: Rwanda Bank's Approval Date of the

Country: Rwanda Bank's Approval Date of the Original Procurement Plan: 2021-01-27
Revised Plan Date(s): (comma delineated, leave blank if non 2021-09-29
Project ID: P165017 GPN Date:
Project Name: Second Rwanda Urban Development Project
Loan / Credit No: IDA / D7370, IDA / 67890
Executing Agency(ies Rwanda Environment Management Authority

[	WORKS																													
	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procureme nt Document Type	Actual Amount (US\$)	Process Status	Draft Pre-q Docui		Prequali Evaluatio	fication n Report	Draft Docu Justifi	Bidding ment / ication	Specific Pr Notice /		Bidding Do Iss		Proposal Su Opening	ubmission /	and Recom	tion Report nmendation Award	Signed (		Contr	etion
- 1													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actua
- [																		1											1	

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-q Docu	qualification ments	Prequali Evaluatio		Draft Docur Justifi	Bidding nent / cation	Specific Pr Notice /	ocurement Invitation	Bidding Do Issi		Proposal Su Opening	ubmission / / Minutes	Bid Evaluat and Recom for A	mendation ward	Signed C		Contract (	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
RW-REMA-245841-GO-RFP / Supply of IT equipment for RUDP Project (Laptops, GPS, External hard disks and Digital Cameras)	IDA / D7370	Support to the City of Kigali	Post	Request for Bids	Open – National	Single Stage - One Envelope		0.00	Under Implementati on					2021-08-13	2021-08-11	2021-08-18	2021-09-09			2021-09-29		2021-10-29		2021-12-03		2022-06-01	

ON CONSULTING SE	RVICES																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre- Docu	qualification uments	Prequal Evaluation		Draft Docu Justif	Bidding ment / ication	Specific Pr Notice /	ocurement Invitation	Bidding Doo Issu		Proposal Si Opening		and Recon	tion Report nmendation Award	Signed	Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of	Reference	Expression No			and Draft r Proposals	Request for as Iss		Opening of Proposals		Evalua Technical		Report a	Evaluation and Draft d Contract	Signed C	Contract	Contract C	ompletion
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
RW-REMA-216194-CS-QCBS / TA for consultant to supervise Lidah survey for quality check of data to be generated	IDA / D7370	Support to the City of Kigali	Post	Quality And Cost- Based Selection	Open – National		19,503.69	Signed	2021-02-13	2021-04-04	2021-03-06	2021-04-23	2021-04-19	2021-07-23			2021-05-17	2021-06-28	2021-06-16	2021-07-23	2021-07-21	2021-07-23	2021-08-25	2021-08-23	2022-08-25	
RW-REMA-216180-CS-QCBS / Call for consulting services to develop a feasibility study and carry out detailed designs for wetland rehabilitation in the city of Kigali	IDA / 67890	Support to the City of Kigali	Post	Quality And Cost- Based Selection	Open - International		0.00	Under Implementation	2021-03-02	2021-02-24	2021-03-23	2021-04-23	2021-05-06	2021-03-23			2021-06-03	2021-06-15	2021-07-03	2021-07-06	2021-08-07	2021-07-25	2021-09-11		2022-09-11	
RW-REMA-220760-CS-QCBS / Call for consulting services to prepare Environmental and Social Assessment Instruments for wetland rehabilitation in the city of Kigali	IDA / D7370	Support to the City of Kigali	Post	Quality And Cost- Based Selection	Open - International		0.00	Under Implementation	2021-03-04	2021-02-24	2021-03-25	2021-04-23	2021-05-08	2021-08-20			2021-06-05		2021-07-05		2021-08-09		2021-09-13		2022-09-13	
RW-REMA-252862-CQS / Consultancy services to Produce the baseline documentary (drone video) for 5 wetlands to be rehabilitated in the city of Kigali	IDA / D7370	Support to the City of Kigali	Post	Quality Based Selection	Open - National		0.00	Pending Implementation	2021-08-31		2021-09-21		2021-11-04				2021-12-02		2022-01-01		2022-01-31		2022-03-07		2023-03-07	

INDIVIDUAL CONSUL	TANTS																	
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of	Reference	Invitat Identified Consi		Draft Ne Con	gotiated tract	Signed (	Contract	Contract C	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actua
RW-REMA-216193-CS-CDS / TA for LiDah survey in the City of Kigali Supply and installation of equipment (Computer machines, Softwares) for LiDAR generated data processing for user institution	IDA / D7370	Support to Secondary Cities	Post	Direct Selection	Direct		663,485.78	Signed	2021-02-15	2021-03-13	2021-02-25	2021-03-18			2021-05-01	2021-07-07	2021-10-28	