Since this project is closing on 15, Jan 2018. There is no relevant to upload Summary of PP in the system.

PROCUREMENT
Nepal: Integrated Platform for Gender Based Violence Prevention and Response in Nepal

General Information

Country: Nepal Bank's Approval Date of the Original Procurement Plan: 2017-11-06

Revised Plan Date(s): (comma delineated, leave blank if non 2020-06-30

Project ID: P155096 GPN Date:

Project Name: Integrated Platform for Gender Based Violence Prevention and Response in Nepal

Loan / Credit No: TF / A2451

Executing Agency(ies): National Women Commission

١	WORKS																													
	Activity Reference No. /									Procurement	Estimated	Actual						Draft	Bidding							Bid Eva				
	Description	Loan / Credit	Component	Review Type	Method	Market		Prequalification		Document	Amount	Amount		Draft Pre-c	• • • • • • • • • • • • • • • • • • • •		lification	Docur		Specific Procu						Report		Signed C	ontract	Conti
		No.				Approach	Process	(Y/N)	Risk	Type	(US\$)	(US\$)	Status	Docus	ments	Evaluati	ion Report	Justifi	cation	Notice / Inv	itation	as Iss	sued	Opening /	Minutes	Recommend				Comp
														Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual 1	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-o	qualification ments	Prequali Evaluatio		Docur	Bidding ment / ication	Specific Pr Notice /		Bidding II		Proposal St Opening		Bid Eve Repor Recommer Aw	t and dation for	Signed	Contract	Contract (Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NP-NWC-34273-GO-DIR / EPABX machine and Headphones	TF / A2451		Post	Direct Selection	Direct			2,885.00	0.00	Canceled					2017-10-27		2017-11-01								2017-12-06		2018-06-04	
NP-NWC-34278-GO-DIR / Nepal Telecom PRI line,Neell SIP Link,Interface devices to connect PRI line and SIP connection,App store			Post	Direct Selection	Direct			14,423.00	0.00	Canceled					2017-10-27		2017-11-01								2017-12-06		2018-06-04	
NP-NWC-38202-GO-RFQ / Procurement of Furniture and Fixture	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,853.00	0.00	Canceled							2017-12-01								2018-01-26		2018-07-25	
NP-NWC-38364-GO-RFQ / Hoarding Board for visibility materials	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,704.00	4,382.48	Completed							2017-12-22								2018-02-16	2018-12-14	2018-08-15	2019-01-13
NP-NWC-68006-GO-RFQ / Laptops and Multimedia Projector	TF / A2451		Post	Request for Quotations	Limited	Single Stage - One Envelope		6,000.00	11,923.14	Completed							2018-07-22	2017-06-12							2018-09-16	2017-06-26	2019-03-15	2017-07-11

NON CONSULTING	SERVICES																											
Activity Reference No.	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status		qualification ments	Prequal Evaluation		Draft Docu Justif	ment /	Specific P				Proposal S Opening		Repo	raluation rt and ndation for vard	Signed	Contract	Contract	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NP-NWC-38203-NC-RFQ / Media Mobilization of Radio and Newspaper and printing materials for hard Launch	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,853.00	0.00	Canceled							2017-12-01								2018-01-26		2018-07-25	

NP-NWC-38206-NC-RFQ / Advertisement through TV/Broadcast TV PSA/TV Scrolling after hard launch	TF / A2451	Post	Request for Quotations	Open - National	Single Stage - One Envelope	4,853.00	0.00	Canceled					2018-01-12					2018-03-09		2018-09-05	
NP-NWC-38209-NC-RFQ / Advertisement through Radio after hard launch/after January 2018	TF / A2451	Post	Request for Quotations	Open - National	Single Stage - One Envelope	9,705.00	3,565.76	Completed					2018-01-12					2018-03-09	2018-01-12	2018-09-05	2018-02-11
NP-NWC-38210-NC-RFQ / Advertisement through daily newspaper after hard launch		Post	Request for Quotations	Open - National	Single Stage - One Envelope	5,823.00	0.00	Canceled					2018-01-12					2018-03-09		2018-09-05	
NP-NWC-38214-NC-RFQ / Toll free SMS short Codes	TF / A2451	Post	Request for Quotations	Open - National	Single Stage - One Envelope	4,853.00	0.00	Canceled					2018-01-12					2018-03-09		2018-09-05	
NP-NWC-38215-NC-DIR / Toll free telephone hunting lines	TF / A2451	Post	Request for Quotations	Open - National	Single Stage - One Envelope	4,853.00	0.00	Canceled					2018-01-13					2018-03-10		2018-09-06	
NP-NWC-38216-NC-DIR / Blog and advocacy through online	TF / A2451	Post	Request for Quotations	Open - National	Single Stage - One Envelope	2,911.00	0.00	Canceled					2018-01-13					2018-03-10		2018-09-06	
NP-NWC-38217-NC-DIR / Facebook Boosting	TF / A2451	Post	Request for Quotations	Open - National	Single Stage - One Envelope	970.00	0.00	Canceled					2018-01-19					2018-03-16		2018-09-12	
NP-NWC-38212-NC-RFQ / Procurement of wall painting for visibility and awareness of helpline	TF / A2451	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,882.00	0.00	Canceled					2018-01-15					2018-03-12		2018-09-08	
NP-NWC-86568-NC-DIR / Partner organisation to provide skill development and capacity building training to GBV victims for economic empowerment	TF / A2451	Post	Direct Selection	Direct		15,000.00	13,172.71	Completed			2018-11-12	2018-12-11	2018-11-17	2018-12-12				2018-12-22	2019-01-29	2019-06-20	2019-04-11
NP-NWC-86569-NC-RFQ / Design for IEC and Visibility materials (Factsheet, Bulletin, Annual report and other printing materials)	TF / A2451	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,000.00	4,341.57	Completed					2018-11-17	2018-11-29				2019-01-12	2018-12-06	2019-07-11	2018-12-12
NP-NWC-86570-NC-DIR / National level partner organisation to provide Legal aid service for 77 districts		Post	Direct Selection	Direct		4,000.00	3,512.16	Completed			2018-11-12	2018-11-19	2018-11-17	2018-11-20				2018-12-22	2018-11-30	2019-06-20	2019-04-29
NP-NWC-87723-NC-DIR / National level partner organisation to provide Legal aid service for 10 districts	TF / A2451	Post	Direct Selection	Direct		2,000.00	1,746.88	Completed			2018-11-22	2018-11-19	2018-11-23	2018-11-20				2018-11-30	2018-11-30	2019-05-29	2019-04-29
NP-NWC-140655-NC-DIR / Nepal Bar Association has 89 branches and provides legal aid for the survivors of GBV.	TF / A2451	Post	Direct Selection	Direct		4,000.00	3,301.69	Signed			2019-10-16	2019-10-16	2019-10-21	2019-11-18				2019-11-25	2019-12-01	2020-05-23	

NP-NWC-142130-NC-DIR / Organizations is required to provide psycho social counseling and psychiatric services to the survivors of violence.	TF / A2451		Post	Direct Selection	Direct		17,000.00	13,890.89	Signed		:	2019-10-23	2019-10-13	2019-10-28	2019-10-14				2019-12-02	2019-11-01	2020-05-30	
NP-NWC-142120-NC-DIR / This partner organization is required to provide rescue and rehabilitation to the children affected by violence.	TF / A2451		Post	Direct Selection	Direct		25,000.00	19,728.57	Signed		:	2019-10-24	2019-10-13	2019-10-29	2019-10-14				2019-12-03	2019-11-01	2020-05-31	
NP-NWC-142126-NC-DIR / This organizations is required to provide shelter services to the survivors of violence.	TF / A2451		Post	Direct Selection	Direct		23,000.00	19,533.49	Signed		:	2019-10-23	2019-10-13	2019-10-28	2019-10-14				2019-12-02	2019-11-01	2020-05-30	
NP-NWC-142122-NC-DIR / Partner Organization to provide legal services to Helpline Clients.	TF / A2451		Post	Direct Selection	Direct		13,000.00	9,708.57	Signed		:	2019-10-23	2019-10-13	2019-10-28	2019-10-14				2019-12-02	2019-11-01	2020-05-30	
NP-NWC-182097-NC-DIR / Partner Organization to provide Rescue and Rehabilitation to the Children Affected by Violence	TF / A2451	Preventing GBV through public dialogues and awareness campaigns across Nepal	Post	Direct Selection	Direct		17,000.00	0.00	Pending Implementati on		:	2020-06-30		2020-08-30					2020-07-16		2021-01-15	
NP-NWC-182099-NC-DIR / Partner Organization to provide Legal Aid Services to Helpline Clients	TF / A2451	Preventing GBV through public dialogues and awareness campaigns across Nepal	Post	Direct Selection	Direct		9,000.00	0.00	Pending Implementati on		:	2020-06-30		2020-06-30					2020-07-16		2021-01-15	
NP-NWC-182101-NC-DIR / Partner Organization to provide Shelter Services to the Survivors (women) of Violence	TF / A2451	Preventing GBV through public dialogues and awareness campaigns across Nepal	Post	Direct Selection	Direct		17,000.00	0.00	Pending Implementati on		:	2020-06-30		2020-08-30					2020-07-16		2021-01-15	
NP-NWC-182103-NC-DIR / Partner Organization to provide Psycho social Counseling Services to Helpline Clients	TF / A2451	Preventing GBV through public dialogues and awareness campaigns across Nepal	Post	Direct Selection	Direct		12,000.00	0.00	Pending Implementati on		:	2020-06-30		2020-06-30					2020-07-16		2021-01-15	
NP-NWC-182108-NC-DIR / Partner Organization having wide geographical working area throughout the country for providing legal aid for the survivors of GBV	TF / A2451	Preventing GBV through public dialogues and awareness campaigns across Nepal	Post	Direct Selection	Direct		10,000.00	0.00	Pending Implementati on		:	2020-06-30		2020-06-30					2020-07-16		2021-01-15	
NP.NWC-67725-NC-DIR / National level partner organisation to provide Shelter (Rehabilitation), Psycho social and Mental aid Services for the Survivors of GBV	TF / A2451	Preventing GBV through public dialogues and awareness campaigns across Nepal	Post	Direct Selection	Direct		10,000.00	0.00	Pending Implementati on		:	2020-06-30		2020-08-30					2020-07-16		2021-01-15	
NP-NWC-182118-NC-RFQ / Production and Transmission of Good Practices of SAMBODHAN (IPGBVPR) in Radio/FM and TV	TF / A2451	Preventing GBV through public dialogues and awareness campaigns across Nepal	Post	Request for Quotations	Limited	Single Stage - One Envelope	20,000.00	0.00	Pending Implementati on					2020-09-04					2020-10-01		2021-01-01	

CONSULTING FIRMS	8																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of	Reference	Expression Not		Short List Request for		Request for as Is		Opening of Proposals /	Minutes	Technical	Proposal	Report as Negotiated	nd Draft I Contract			Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSU	JLTANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of		Const	l/Selected ultant		tract	_	Contract		Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NP-NWC-69701-CS-INDV / Project Management Consultant	TF / A2451		Post	Individual Consultant Selection	Limited		5,000.00	4,351.99	Completed	2018-08-01	2018-09-26	2018-08-06		2018-08-27	2018-10-26	2018-10-01	2018-11-01	2019-03-30	2019-04-30
NP-NWC-69703-CS-INDV / M & E Consultant	TF / A2451		Post	Individual Consultant Selection	Limited		5,000.00	0.00	Canceled	2018-08-01		2018-08-06		2018-08-27		2018-10-01		2019-03-30	
NP-NWC-69706-CS-INDV / Strategy Consultant- Developing NWC's institutional development	TF / A2451		Post	Individual Consultant Selection	Limited		5,000.00	4,351.99	Completed	2018-08-01	2018-09-26	2018-08-06		2018-08-27	2018-10-26	2018-10-01	2018-11-01	2019-03-30	2019-01-31
NP-NWC-68019-CS-INDV / Procurement Specialist	TF / A2451		Prior	Individual Consultant Selection	Direct		6,000.00	0.00	Under Implementation	2018-08-01	2019-02-12	2018-08-11	2018-10-16	2018-09-01	2019-05-06	2018-10-06		2019-04-04	
NP-NWC-81520-CS-INDV / Communication and Outreach Specialist	TF / A2451		Post	Individual Consultant Selection	Limited		5,000.00	4,386.35	Completed	2018-10-11	2018-09-26	2018-10-16	2018-10-02	2018-11-06	2018-10-26	2018-12-11	2018-11-01	2019-06-09	2019-01-31
NP-NWC-111915-CS-INDV / Procurement Specialist with sound knowledge of World Bank's rules and regulation is required for preparation and update of the Procurement Plan.	TF / A2451		Post	Individual Consultant Selection	Limited		6,000.00	4,110.47	Completed	2019-06-07	2019-12-20	2019-08-12	2019-12-22	2019-07-03	2020-01-25	2019-08-07	2019-12-26	2020-02-03	2020-06-25
NP-NWC-182112-CS-CDS / Upgradation and Maintenance of Case Management System (existing Helpline Operating Software)	TF / A2451	Project Management and NWC Capacity Development	Post	Direct Selection	Direct		10,000.00	0.00	Pending Implementation	2020-06-30		2020-07-01				2020-07-16		2021-01-15	
NP-NWC-69702-CS-INDV / Financial Specialist	TF / A2451	Project Management and NWC Capacity Development	Post	Individual Consultant Selection	Limited		5,000.00	0.00	Pending Implementation	2018-08-01		2018-08-06		2018-08-27		2018-10-01		2019-03-30	