

Request for Quotations

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Category	Market Approach	Estimated Amount (US\$)	Process Status	Activity Status	Draft Request for Quotations		Specific Procurement Notice		Invitation to Supplier / Contractor		Amendments to Request for Quotations	Receive Quotations		Comparison of Quotations		Notification of Intention of Award		Signed Contract		Contract Amendments	Contract Completion		Contract Termination
									Planned	Actual	Planned	Actual	Planned	Actual		Actual	Planned	Actual	Planned	Actual	Planned	Actual	Actual		Planned	Actual	
HS/OPS/2014/IC/PPQ/English/French Transition services	TF-48639	Component 1: Capacity Development for the operation and management of the	Post	Non-consulting Open-International		20,000.00	Submitted	Returned	2019/12/19		2019/12/23		2019/12/23		2019/01/06		2019/01/13		2019/01/27		2019/02/17			2019/09/16			

PROCUREMENT PLAN Eastern Africa : Africa Regional Scholarship and Innovation Fund for Applied Sciences, Engineering and Technology

General Information

Country: Eastern Africa **Bank's Approval Date of the Original Procurement Plan:** 2019-01-24
Revised Plan Date(s): (comma delineated, leave blank if none) 2020-09-14
Project ID: P165581 **QFN Date:** 2019-01-18
Project Name: Africa Regional Scholarship and Innovation Fund for Applied Sciences, Engineering and Technology
Loan / Credit No: IDA / D3470
Executing Agency(ies): International Centre of Insect Physiology and Ecology

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
KE-ICPE-95984-GO-RFQ / Supply and delivery of computers/accessories and basic software for most Universities and icpe.	IDA / D3470	Component 1: Capacity Development for the operation and management of the Scholarship, Research and Innovation Fund	Post	Request for Quotations	Open - National	Single Stage - One Envelope		75,000.00	22,334.63	Completed								2019-01-29	2019-01-30							2019-03-26	2019-05-03	2019-09-22	2019-07-15
KE-ICPE-95980-GO-RFQ / Purchase of office furniture (Tables, Desks, filing shelves, etc)	IDA / D3470	Component 1: Capacity Development for the operation and management of the Scholarship, Research and Innovation Fund	Post	Request for Quotations	Open - National	Single Stage - One Envelope		44,000.00	0.00	Cancelled								2019-01-30								2019-03-29		2019-09-25	
KE-ICPE-114115-GO-RFQ / Procurement of office stationery	IDA / D3470	Component 1: Capacity Development for the operation and management of the Scholarship, Research and Innovation Fund	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,000.00	861.77	Completed								2019-05-13								2019-07-08	2019-08-23	2020-01-04	2019-08-29
KE-ICPE-138074-GO-RFQ / Purchase of Video Conferencing equipment ,Camera and accessories.	IDA / D3470	Component 1: Capacity Development for the operation and management of the Scholarship, Research and Innovation Fund	Post	Request for Quotations	Open - National	Single Stage - One Envelope		18,000.00	0.00	Cancelled								2019-10-16								2019-12-11		2020-06-08	
KE-ICPE-148316-GO-RFQ / This is an Request for Quotations for Office Furniture.	IDA / D3470	Component 1: Capacity Development for the operation and management of the Scholarship, Research and Innovation Fund	Post	Request for Quotations	Open - National	Single Stage - One Envelope		44,000.00	31,401.92	Completed								2019-12-05								2020-01-30	2020-02-10	2020-07-28	2020-03-03
KE-ICPE-159378-GO-RFQ / Purchase of Video Conferencing Equipment and Camera for RSNF.	IDA / D3470	Component 1: Capacity Development for the operation and management of the Scholarship, Research and Innovation Fund	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Under Implementation								2020-02-14								2020-04-10		2020-10-07	

KE-ICPIE-85977-CS-QCBS / Feasibility Study on Establishment of an Endowment Fund for the Regional Scholarship and Innovation Fund for Applied Sciences, Engineering and Technology	IDA / D3470	Component 1: Capacity Development for the operation and management of the Scholarship, Research and Innovation Fund	Post	Quality And Cost-Based Selection	Open - International	65,000.00	227,380.00	Signed	2019-01-24	2019-02-14	2019-01-28	2019-03-30	2019-03-18	2019-04-27	2019-04-29	2019-05-27	2019-05-15	2019-07-01	2019-08-15	2019-08-05	2019-08-22	2020-08-04	
KE-ICPIE-109690-CS-QQS / Consultancy for Documentary production (Videography) for the Fifth PASET Forum	IDA / D3470	Component 1: Capacity Development for the operation and management of the Scholarship, Research and Innovation Fund	Post	Consultant Qualification Selection	Limited	10,000.00	5,722.00	Completed	2019-04-09	2019-03-28		2019-04-23	2019-04-12					2019-05-23	2019-05-03	2019-06-27	2019-05-16	2019-12-24	2019-07-26
KE-ICPIE-109695-CS-QQS / Consultancy for Photographer for the Fifth PASET Forum	IDA / D3470	Component 1: Capacity Development for the operation and management of the Scholarship, Research and Innovation Fund	Post	Consultant Qualification Selection	Limited	3,500.00	3,921.00	Completed	2019-04-09	2019-03-28		2019-04-23	2019-04-12					2019-05-23	2019-05-03	2019-06-27	2019-05-16	2019-12-24	2019-06-30
KE-ICPIE-109898-CS-QQS / Consultancy for Documentary production for the Fifth PASET Forum - Interviews	IDA / D3470	Component 1: Capacity Development for the operation and management of the Scholarship, Research and Innovation Fund	Post	Consultant Qualification Selection	Limited	7,000.00	10,023.00	Completed	2019-04-09	2019-03-28		2019-04-23	2019-04-12					2019-05-23	2019-05-03	2019-06-27	2019-05-16	2019-12-24	2019-05-31
KE-ICPIE-119627-CS-QQS / Development of a Strategy for Enhancing Women's Participation in PhD Programs and Research in Applied Sciences, Engineering and Technology (ASET) fields at African Universities	IDA / D3470	Component 1: Capacity Development for the operation and management of the Scholarship, Research and Innovation Fund	Post	Consultant Qualification Selection	Limited	24,000.00	27,900.00	Under Implementation	2019-06-18	2019-06-21		2019-06-20	2019-06-21					2019-07-20	2019-07-09	2019-08-24		2020-02-20	
KE-ICPIE-126754-CS-QCBS / Redesign and Development of the RSIF Website	IDA / D3470	Component 1: Capacity Development for the operation and management of the Scholarship, Research and Innovation Fund	Post	Quality And Cost-Based Selection	Open - National	15,000.00	8,737.12	Signed	2019-08-09	2019-08-09	2019-08-30	2019-08-16	2019-10-13	2019-09-11	2019-11-10	2019-10-11	2019-12-10	2019-12-10	2020-01-14	2020-02-03	2020-02-18	2020-03-06	2021-02-17
KE-ICPIE-127398-CS-QCBS / Consultancy for Marketing, Communications, Branding and Outreach for the Regional Scholarship and Innovation Fund (RSIF)	IDA / D3470	Component 1: Capacity Development for the operation and management of the Scholarship, Research and Innovation Fund	Post	Quality And Cost-Based Selection	Open - International	196,000.00	0.00	Under Implementation	2019-08-16	2019-08-16	2019-09-06	2019-08-16	2019-10-20	2019-09-27	2019-11-17		2019-12-17		2020-01-21		2020-02-25		2021-02-24
KE-ICPIE-155036-CS-QCBS / Scholarships and Grants Information Management System	IDA / D3470	Component 1: Capacity Development for the operation and management of the Scholarship, Research and Innovation Fund	Post	Quality And Cost-Based Selection	Open - National	40,000.00	0.00	Under Implementation	2020-01-22	2020-01-22	2020-01-24		2020-03-08	2020-02-24	2020-04-05		2020-05-05		2020-06-09		2020-07-14		2021-07-14
KE-ICPIE-158059-CS-QQS / SHORT TERM COMMUNICATIONS CONSULTANT	IDA / D3470	Component 1: Capacity Development for the operation and management of the Scholarship, Research and Innovation Fund	Post	Consultant Qualification Selection	Limited	9,000.00	0.00	Under Implementation	2020-02-07	2020-02-08			2020-02-21	2020-02-07					2020-03-22		2020-04-26		2020-10-23

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-ICPIE-110946-CS-INDV / French-English translation services (as we wait for the firm selection, we need to translate basic documents now)	IDA / D3470	Component 1: Capacity Development for the operation and management of the Scholarship, Research and Innovation Fund	Post	Individual Consultant Selection	Limited		5,000.00	0.12	Completed	2019-04-17	2019-04-18	2019-04-18	2019-04-18	2019-05-09	2019-05-03	2019-06-13	2019-05-03	2019-12-10	2019-07-31
KE-ICPIE-114112-CS-CDS / Development of safeguards and grievance redress mechanism framework for the RSIF Project (Social Risk Management)	IDA / D3470	Component 1: Capacity Development for the operation and management of the Scholarship, Research and Innovation Fund	Post	Direct Selection	Direct		10,000.00	29,700.00	Terminated	2019-05-08	2019-03-21	2019-05-18	2019-04-04			2019-07-22	2019-05-27	2020-01-18	
KE-ICPIE-126285-CS-CDS / Hiring of a consultant to facilitate a team building exercise for RSIF staff. The team will spend 2-3 days, but for part of the time, the consultant facilitate the team building discussions and activities.	IDA / D3470	Component 1: Capacity Development for the operation and management of the Scholarship, Research and Innovation Fund	Post	Direct Selection	Direct		3,500.00	3,352.60	Completed	2019-08-06	2019-08-08	2019-08-16	2019-08-13			2019-10-20	2019-10-09	2020-04-17	2019-10-24
KE-ICPIE-141202-CS-INDV / An individual consultant to facilitate and deliver grants proposal writing workshop for RSIF African Host Universities	IDA / D3470	Component 2: Scholarships and research grants for ASET	Post	Individual Consultant Selection	Open		15,000.00	14,000.00	Signed	2019-10-18	2019-10-25	2019-12-20	2019-11-28	2020-01-10	2019-12-11	2020-02-14	2019-12-27	2020-08-12	
KE-ICPIE-158975-CS-INDV / Consultancy for Social Risk Management Capacity Strengthening	IDA / D3470	Component 1: Capacity Development for the operation and management of the Scholarship, Research and Innovation Fund	Post	Individual Consultant Selection	Open		18,000.00	0.00	Under Implementation	2020-02-14	2020-02-14	2020-03-20		2020-04-10		2020-05-15		2020-11-11	