

## PROCUREMENT PLAN (Textual Part)

**Project information: the Republic of Belarus, Biomass District Heating Project,**

**№:8351-BY**

**Project Implementation agency: RUE “Belinvestenergoberezhnie”**

**Date of the Procurement Plan: December 2019**

**Period covered by this Procurement Plan: January 2014 – December 2020**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Law of the Republic of Belarus “On State Procurement of Goods (Work, Services)” (Law No. 419-3 of July, 13 2012), such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets as specified under paragraph 5.10*** of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables: *Not Applicable*”.

***Procurement of Second Hand Goods as specified under paragraph 5.11*** of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables: *Not Applicable*”.

***Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).***

Goods: *not applicable*

Works: *not applicable.*







BDHP/QCBS/14/01 / Consulting services for design and supervision over performance of energy efficiency measures.	IBRD / 83510	District Heating Energy Efficiency	Prior	Quality And Cost Based Selection	Open - International		0.00	984,129.00	Signed													2014-09-23	2014-10-03			
BDHP/LCS/18/01 / Financial Audit 2019	IBRD / 83510	Technical Assistance	Post	Least Cost Selection	Open - International		16,800.00	3,350.00	Signed	2020-01-08	2019-12-16	2020-01-13		2020-02-01	2020-01-21			2020-02-01	2020-02-14	2020-02-01	2020-02-25	2020-02-29	2020-03-02	2020-03-28	2020-03-06	2020-07-05
BDHP/QCS/20/01 / Social Monitoring	IBRD / 83510	Technical Assistance	Post	Consultant Qualification Selection	Open - International		50,000.00	0.00	Pending Implementation	2020-03-04		2020-03-06		2020-04-04							2020-05-04		2020-06-08		2021-06-08	
BDHP/QCBS/14/01 / Consulting services for design and supervision over energy efficiency measures	IBRD / 83510	Technical Assistance	Prior	Quality And Cost Based Selection	Open - International		980,000.00	0.00	Pending Implementation	2014-10-03		2014-10-24		2014-12-07					2015-01-04		2015-02-03		2015-03-10		2015-04-08	2019-12-31

INDIVIDUAL CONSULTANTS																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion								
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							