Procurement Plan

Governance and Policy Project for Federally Administered Tribal Areas (P156412)

I. General

- 1. Bank's approval Date of the procurement Plan Original: June 2,2016: Revision 3 of Updated Procurement Plan, February 5,2017
- 2. **Date of General Procurement Notice**: June 2016
- 3. **Period covered by this procurement plan**: The procurement period of project covered, 24 months

II. Goods and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Expenditure Category	Contract Value (Threshold) US \$	Procurement Method	Contracts Subject to Prior Review US\$ thousand
1.Civil Works		Not applicable	
2. Goods	>600,000	ICB	First contract by all entities
	<600,000	NCB	First contract by all entities
	<100,000	Shopping	First contract by all entities
	Regardless of value	Direct Contracting	All

- 2. Reference to (if any) Project Operational/Procurement Manual: Project Implementation Manual for World Bank Loan Project XYZ 04/01/2010 issued by <mention name of PIU>
- 3. Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Descripti on	Estimat ed Cost US\$ million	Packages	Dome stic Prefe rence (yes/ no)	Review by Bank (Prior / Post)	Comme nts
	Summary of the NCB (Goods)	0.2	2	No	Post	1 st contrac t for Prior Review

III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

3. Consulting Services			All ToRs and training programs to be reviewed by the World Bank's task team leader
(A) Firms	>500,000	QCBS, QBS,FBS,LCS,	First contract by any process
	<500,000	CQS,	First CQS contract
	Regardless of value	SSS	All
(B) Individual Consultants	Up to 200,000	Under Section V	(i) First contract and; (ii) Procurement Specialist regardless of value
	>200,000	Under Section V	All
	Regardless of value	SSS	First
	> 15,000	SSS	AII

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$_500,000_ equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3.

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref. No.	Description of Assignmen t	Estimat ed Cost US\$ million	Package s	Review by Bank (Prior / Post)	Comment s
	Summary of number of contracts that will be let under QCBS	8.5	5	1 Prior/ 4 Post	
	Summary of number of contracts that will be let under other methods	0.5	1	Prior	CQS

PROCUREMENT
PLAN
Pakistan: Governance and Policy Project for Balochistan
General Information
Country: Pakistan Bank's Approval Date of the O

Country: Pakistan Bank's Approval Date of the Original Procurement Plan: 2017-08-04
Project ID: P156411 GPN Date:
Project Name: Governance and Policy Project for Balochistan
Loan / Credit No: TF / A3352
Executing Agency(ies FD Governance and Policy Project Balochistan

КK

	WORKS																											
	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Procurement Document Type	Actual Amount (US\$)	Status					Justifi	cation	,							ward			
ı												Planned	Actual	Planned														
- 1																												

GOODS			,																									
Activity Reference No. / Description	Loan / Credit	Component	Review Type	Method	Market Approach	Procurement	Prequalification		Actual Amount	Process	Draft Pre-c	ualification		lification		Bidding ment /	Specific Pr	ocurement	Bidding Do	cuments as	Proposal Su	ubmission /	Bid Evaluati		Signed 0		Contract Con	
Description	No.	Component	Review Type	Metriou	магкес Арргоасп	Process	(Y/N)	Amount (US\$)	(2SU)	Status		ments		on Report	Justifi	ication	Notice /		Issu			/ Minutes	for A	ward	-			
PK-FD GPP-23286-GO-RFQ / Purchase of IT equipment i.e. laptops, desktops, printers, photocopiers, etc.	TF / A3352	Increasing effectiveness of sales tax collection	Prior	Request for Quotations	Limited	Single Stage – One Envelope		50,437.00	18,086.15	Signed	Planned	Actual	Pianned	Actual	Planned	Actual	2017-09-10	Actual	Planned	Actual	Planned	Actual	Planned			2018-05-03 2	Planned 2018-05-04	Actual
PK-FD GPP-23288-GO-RFQ / Purchase of furniture.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Request for Quotations	Limited	Single Stage - One Envelope		43,903.00	4,156.59	Signed							2017-08-08	2017-12-15							2017-10-03	2018-01-08 2	2018-04-01	
PK-FD GPP-23291-GO-RFQ / Purchase of office equipment i.e. air conditioner, refrigerator, microwave oven, etc.)	TF / A3352	Increasing effectiveness of sales tax collection	Post	Request for Quotations	Limited	Single Stage – One Envelope		9,757.00	0.00	Canceled							2017-09-08								2017-11-03	2	2018-05-02	
PK-FD GPP-24550-GO-RFQ / Development of database and website for Balochistan's Public Accounts Committee.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Request for Quotations	Limited	Single Stage – One Envelope		9,709.00	0.00	Canceled							2017-09-25								2017-11-20	2	2018-05-19	
PK-FD GPP-107321-GO-RFQ / Purchase of furniture for NFC strengthening.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,885.00	0.00	Canceled							2019-04-20								2019-06-15	2	2019-12-12	
PK-FD GPP-107325-GO-RFQ / Purchase of furniture for BRA regional offices.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Request for Quotations	Limited	Single Stage - One Envelope		38,029.00	27,690.43	Signed							2019-04-27	2020-08-23							2019-06-22	2019-11-08 2	2019-12-19	
PK-FD GPP-110297-GO-RFQ / Purchase of IT equipment for BRA regional offices.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Request for Quotations	Limited	Single Stage - One Envelope		84,692.00	58,645.06	Signed							2019-05-04	2020-08-23							2019-06-29	2019-11-08 2	2019-12-26	
PK-FD GPP-144473-GO-RFQ / Purchase of Air Conditioners for various CN's under Finance Department.	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Limited	Single Stage – One Envelope		2,800.00	3,967.81	Signed							2019-12-22	2020-09-12							2020-02-16	2020-09-30 2	2020-08-14	
PK-FD GPP-144447-GO-RFQ / Purchase of IT equipment for various CN's under Finance Department.	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Limited	Single Stage – One Envelope		54,700.00	103,031.97	Signed							2019-12-22	2020-09-12							2020-02-16	2020-09-30 2	?020-08-14	
PK-FD GPP-144459-GO-RFQ / Purchase of furniture for various CN's under Finance Department.	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,440.00	0.00	Pending Implementati on							2021-04-20								2021-06-15	2	2021-12-12	
PK-FD GPP-107320-GO-RFQ / Purchase of IT equipment for NFC strengthening.	TF / A3352	Increasing effectiveness of sales tax collection	Prior	Request for Quotations	Limited	Single Stage - One Envelope		5,529.00	0.00	Canceled							2019-04-20								2019-06-15	2	2019-12-12	
PK-FD GPP-220587-GO-RFQ / Purchase of Electrical items for Balochistan Public Service Commission.	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Limited	Single Stage – One Envelope		92,000.00	0.00	Under Implementati on							2021-03-08	2021-03-11							2021-05-03	2	2021-10-30	
PK-FD GPP-220591-GO-RFQ / Purchase of Furniture for Balochistan Public Service Commission.	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Limited	Single Stage – One Envelope		45,000.00	0.00	Under Implementati on							2021-03-15	2021-03-11							2021-05-10	2	2021-11-06	
PK-FD GPP-220584-GO-RFB / Purchase of IT Equipment for Balochistan Public Service Commission.	TF / A3352	Strengthening accountability in public financial management	Post	Request for Bids	Open - National	Single Stage – One Envelope		455,000.00	0.00	Under Implementati on					2021-02-25	2021-04-28	2021-03-02	2021-05-31			2021-04-13		2021-04-27		2021-06-01	2	2021-11-28	
PK-FD GPP-220593-GO-RFQ / Renovation of computer labs of Balochistan Public Service Commission.	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Limited	Single Stage – One Envelope		75,000.00	0.00	Under Implementati on							2021-03-22	2021-03-11							2021-05-17	2	2021-11-13	
PK-FD GPP-144469-GO-RFQ / Purchase of AC for Debt Management Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Limited	Single Stage – One Envelope		667.00	0.00	Canceled							2021-04-20								2021-06-15	2	2021-12-12	
PK-FD GPP-230244-GO-RFQ / Purchase of furniture for BPPRA	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Limited	Single Stage – One Envelope		3,500.00	0.00	Pending Implementati on							2021-06-05								2021-07-20	2	2021-08-19	
PK-FD GPP-230240-GO-RFB / Purchase of Office Equipment for BPPRA	TF / A3352	Strengthening accountability in public financial management	Post	Request for Bids	Open - National	Single Stage – One Envelope		135,000.00	0.00	Under Implementati on					2021-05-31	2021-05-28	2021-06-05	2021-05-31			2021-07-17		2021-07-18		2021-08-22	2	2021-11-20	

PK-FD GPP-230246-GO-RFQ / Sound proofing and lighting of conference hall for BPPRA	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Limited	Single Stage – One Envelope	17,000.00	0.00	Pending Implementati on					2021-07-04					2021-08-18	2	021-09-17	
PK-FD GPP-230237-GO-RFB / Procurement of IT goods for BPPRA and BRA.	TF / A3352	Strengthening accountability in public financial management	Post	Request for Bids	Open - National	Single Stage - One Envelope	130,000.00	0.00	Under Implementati on			2021-05-31	2021-04-28	2021-06-05	2021-05-31		2021-07-17	2021-07-27	2021-08-31	2	021-11-29	
PK-FD GPP-230242-GO-RFQ / Purchase of electrical items (UPS, Generator, AC, Mosquito Repellent.)	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Open - National	Single Stage – One Envelope	30,000.00	0.00	Pending Implementati on					2021-06-05					2021-08-03	2	021-08-24	
PK-FD GPP-254887-GO-RFQ / Procurement of Office Equipment and Furniture	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Open - National	Single Stage – One Envelope	95,000.00	0.00	Pending Implementati on					2021-10-05					2021-12-01	2	022-03-01	
PK-FD GPP-251884-GO-RFQ / Procurement of IT equipment	TF / A3352	Strengthening accountability in public financial management	Post	Request for Bids	Open - National	Single Stage – One Envelope	580,000.00	0.00	Pending Implementati on			2021-10-05		2021-10-10			2021-11-09	2021-12-09	2022-01-13	2	022-04-13	

NON CONSULTING SE	RVICES																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docur		Prequali Evaluatio		Draft I Docur Justifi		Specific Pro Notice / I	nvitation	Iss	ued	Proposal Su Opening	/ Minutes	and Recom for A		Signed C	Contract	Contract C	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

ONSULTING FIRMS Activity Reference No. / Description	Loan / Credit	Component	Review Type	Method	Market Approach	Contract Type		Actual Amount	Process Status	Torms of	Reference		of Interest		t and Draft		Opening of		ation of	Combined	Evaluation	Signe	Contract	Contract C	ompletica
Description	No.	Component	Review Type	Metriod	Market Approach		Amount (US\$)	(US\$)	Process status		Actual		tice Actual	Request fo	or Proposals Actual	Actual	Proposals Planned		Actual		d Contract		Actual	Planned	
PK-FD GPP-23299-CS-CQS / liring of institutional support or Balochistan Revenue authority.	TF / A3352	Increasing effectiveness of sales tax collection	Prior	Consultant Qualification Selection	Open - National		310,680.00	0.00	Canceled	2017-09-14		2017-10-05		2017-11-18						2017-12-18		2018-01-22		2018-07-21	
PK-FD GPP-23294-CS-CQS / liring of firm for providing trategic support in the areas of communication and eporting and other related ervices.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Consultant Qualification Selection	Open – National		78,641.00	0.00	Canceled	2017-10-18		2017-11-08		2017-12-22						2018-01-21		2018-02-25		2018-08-24	
PK-FD GPP-23296-CS-CQS / liring of firm for assessing alochistan's tax revenue.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Consultant Qualification Selection	Open - National		87,739.00	228,530.80	Signed	2017-09-13	2017-03-15	2017-10-04		2017-11-17	2019-02-25					2017-12-17	2019-04-22	2018-01-21	2019-04-22	2018-07-20	
PK-FD GPP-23323-CS-QCBS Hiring of firm/(s) for viroviding strategic support in the areas of PFM.	TF / A3352	Increasing effectiveness of sales tax collection	Prior	Quality And Cost- Based Selection	Open - International		692,718.00	0.00	Canceled	2017-08-31		2017-09-21		2017-11-04			2017-12-04	2018-01-03	3	2018-02-07		2018-03-14		2019-03-14	
PK-FD GPP-66584-CS-CQS / liring of actuarial firm for ssessment of Balochistan's nd of service liabilities.	TF / A3352	Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open - National		38,835.00	28,596.96	Signed	2018-06-21	2018-06-20	2018-07-12		2018-08-25	2018-07-19					2018-09-24	2018-11-06	2018-10-29	2018-11-28	2019-04-27	
PK-FD GPP-25473-CS-LCS / liring of firm/(s) for rroviding strategic support in the areas of PFM.	TF / A3352	Increasing effectiveness of sales tax collection	Prior	Least Cost Selection	Open - National		692,718.00	0.00	Canceled	2017-08-31	2017-09-12	2017-09-21		2017-11-04			2017-12-02	2018-01-01		2018-02-05		2018-03-12		2018-09-08	
PK-FD GPP-110768-CS-CQS Development of BRA's IT olution.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Consultant Qualification Selection	Open - National		38,462.00	0.00	Canceled	2019-08-22		2019-09-12		2019-10-26						2019-11-25		2019-12-30		2020-06-27	
PK-FD GPP-178171-CS-CQS Hiring of firm for alochistan's sector scanning	TF / A3352	Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open - National		18,750.00	37,965.95	Signed	2020-06-16	2021-03-19	2020-07-07	2021-03-26	2020-08-20	2021-04-28					2020-09-19	2021-06-21	2020-10-24	2021-06-30	2021-04-22	
PK-FD GPP-144499-CS-CQS Drafting Rules for Provincial levenue Management Unit.		Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open - National		80,000.00	0.00	Canceled	2019-12-31		2020-01-21		2020-03-05						2020-04-04		2020-05-09		2020-11-05	
PK-FD GPP-218991-CS-CQS Hiring of firm for alochistan's Non-Tax ievenue Mobilization.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Consultant Qualification Selection			100,000.00	0.00	Canceled	2021-02-18	2021-02-19	2021-03-11	2021-02-24	2021-04-24						2021-05-24		2021-06-28		2021-12-25	
PK-FD GPP-220595-CS-CQS Development of SRS and Inline Testing System ERP oftware for Balochistan ublic Service Commission.	TF / A3352	Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open - National		124,000.00	0.00	Under Implementation	2021-03-24	2021-04-16	2021-04-14	2021-06-03	2021-04-24						2021-05-01		2021-06-05		2021-12-02	
PK-FD GPP-226833-CS-CQS Hiring of firm for conducting easibility study on stablishing a bank for overnment of Balochistan.	TF / A3352	Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open – National		31,250.00	0.00	Canceled	2021-04-08	2021-04-02	2021-04-29	2021-04-05	2021-05-23						2021-07-02		2021-08-06		2022-02-02	
PK-FD GPP-144496-CS-CQS Drafting of Act for PFM Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open - National		33,333.00	0.00	Canceled	2019-12-31		2020-01-21		2020-03-05						2020-04-04		2020-05-09		2020-11-05	
PK-FD GPP-144493-CS-CQS Drafting of Regulatory ramework for Debt fanagement Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open - National		13,333.00	0.00	Canceled	2019-12-31		2020-01-21		2020-03-05						2020-04-04		2020-05-09		2020-11-05	
PK-FD GPP-144492-CS-CQS Development of database or Debt Management Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open - National		66,667.00	0.00	Canceled	2021-03-31		2021-04-21		2021-06-04						2021-07-04		2021-08-08		2022-02-04	

PK-FD GPP-144497-CS-CQS / Website development for Public Accounts Committee.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Consultant Qualification Selection	Open - National	20,000.00	0.00	Canceled	2021-03-31		2021-04-21	2	2021-06-04				2021-07-04	2021-08-08	2022-02-04	
PK-FD GPP-226833-CS-CQS- 2 / Hiring of firm for conducting feasibility study on establishing a bank for government of Balochistan	TF / A3352	Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open – National	31,250.00	0.00	Under Implementation	2021-09-05	2021-09-07	2021-09-20	2	2021-10-10				2021-10-15	2021-11-04	2022-06-30	
PK-FD GPP-246827-CS-CQS / Development of LMS	TF / A3352	Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open - National	150,000.00	0.00	Canceled	2021-08-06		2021-08-27	2	2021-09-10				2021-09-17	2021-10-08	2021-12-07	
PK-FD GPP-218991-2-CS- CQS / Hiring of firm for Balochistan's Non-Tax Revenue Mobilization Study	TF / A3352	Increasing effectiveness of sales tax collection	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Pending Implementation	2021-09-27		2021-10-02	2	2021-10-27				2021-11-06	2021-11-30	2022-04-29	

INDIVIDUAL CONSUL	TANTS																		
Activity Reference No. / Description	Loan / Credit	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract C	Completion
										Planned	Actual	Planned		Planned	Actual	Planned	Actual	Planned	Actual
PK-FD GPP-34506-CS-INDV / Hiring of Engineer for strengthening of Public Accounts Committee for scrutiny of audit reports in Balochistan under component 2 of GPP Balochistan.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open		11,462.00	0.00	Canceled	2017-10-31	2017-11-02	2017-12-19		2018-01-09		2018-02-13		2018-08-12	
PK-FD GPP-34507-CS-INDV / Hiring of Communication, Media and Research Specialist for strengthening of Public Accounts Committee under component 2 of GPP Balochistan.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open		11,462.00	5,185.82	Signed	2017-10-31	2017-11-02	2017-12-19	2018-02-05	2018-01-09	2018-02-07	2018-02-13	2018-02-07	2018-08-12	
PK-FD GPP-34502-CS-INDV / Hiring of Auditor for Public Accounts Committee's strengthening towards legislative scrutiny of audit reports in Balochistan.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open		19,103.00	7,562.66	Signed	2017-11-29	2017-11-02	2018-01-17	2017-12-26	2018-02-07	2018-01-08	2018-03-14	2018-01-08	2018-09-10	
PK-FD GPP-38241-CS-INDV / Hiring of auditor for PAC.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open		19,103.00	7,562.66	Signed	2017-11-29	2017-11-01	2018-01-17	2018-01-17	2018-02-07	2018-01-19	2018-03-14	2018-01-19	2018-09-10	
PK-FD GPP-23309-CS-CDS / Analysis, Design and Development of Public Financial Management's Professional Accreditation Program.	TF / A3352	Increasing effectiveness of sales tax collection	Prior	Direct Selection	Direct		281,553.00	759,014.13	Signed	2017-12-04	2017-12-20	2017-12-14	2018-04-11			2018-02-17	2018-06-28	2018-08-16	
PK-FD GPP-23308-CS-CDS / Designing of Professional Accreditation Program.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Direct Selection	Direct		14,563.00	0.00	Canceled	2017-09-21		2017-10-01				2017-12-05		2018-06-03	
PK-FD GPP-79488-CS-INDV / Hiring of Chief Internal Auditor for Internal Audit Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open		43,689.00	27,866.46	Signed	2018-10-03	2018-11-21	2018-11-21	2019-02-04	2018-12-12	2019-03-11	2019-01-16	2019-03-11	2020-07-09	
PK-FD GPP-79496-CS-INDV / Hiring of Internal Audit Manager for Internal Audit Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open		34,951.00	22,030.01	Signed	2018-10-03	2018-11-21	2018-11-21	2019-02-14	2018-12-12	2019-03-18	2019-01-16	2019-03-18	2020-07-09	
PK-FD GPP-79498-CS-INDV / Hiring of Debt Management Specialist for Debt Management Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open		52,427.00	46,966.75	Signed	2018-10-03	2018-11-28	2018-11-21	2019-02-04	2018-12-12	2019-06-24	2019-01-16	2019-06-24	2020-07-09	
PK-FD GPP-79504-CS-INDV / Hiring of Financial Analyst for Debt Management Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open		34,951.00	23,222.05	Signed	2018-10-03	2018-11-21	2018-11-21	2019-01-08	2018-12-12	2019-02-15	2019-01-16	2019-02-15	2020-07-09	
PK-FD GPP-107322-CS-INDV / Hiring of Technical Research Expert for NFC.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open		23,077.00	15,481.37	Signed	2019-04-15	2019-04-16	2019-06-03	2019-05-20	2019-06-24	2019-05-20	2019-07-29	2019-05-20	2021-01-19	
PK-FD GPP-125866-CS-INDV / Hiring of Internal Audit Manager for Internal Audit Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open		34,951.00	0.00	Under Implementation	2019-08-08	2019-09-03	2019-10-10		2019-10-31		2019-12-05		2021-05-28	
PK-FD GPP-144479-CS-INDV / Hiring of Legal Expert for Public Accounts Committee.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open		10,000.00	0.00	Canceled	2019-12-24		2020-02-11		2020-03-03		2020-04-07		2020-10-04	
PK-FD GPP-144474-CS-INDV / Hiring of Senior Revenue Consultant for 12 months.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open		32,000.00	14,928.52	Signed	2019-12-24	2020-01-07	2020-02-11	2020-01-29	2020-03-03	2020-02-06	2020-04-07	2020-02-06	2021-04-02	
PK-FD GPP-193573-CS-INDV / Hiring of PFM Expert to review the contents of ACCA's deliverables against PFM-PAP Contract with an estimated amount of PKR 6 M.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open		37,500.00	25,318.84	Signed	2020-09-11	2020-09-16	2020-10-30	2021-02-04	2020-11-20	2021-02-04	2020-12-25	2021-02-04	2021-03-31	
PK-FD GPP-144478-CS-INDV / Hiring of Audit and Financial Analyst for Public Accounts Committee for 6 months.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open		14,000.00	0.00	Canceled	2019-12-24		2020-02-11		2020-03-03		2020-04-07		2020-10-04	

PK-FD GPP-144479-CS-INDV- 2 / Hiring of Legal Expert for Public Accounts Committee.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	10,000.00	0.00	Canceled	2020-08-19	2020-11-07	2020-10-07		2020-10-28		2020-12-02		2021-05-31	
PK-FD GPP-144485-CS-INDV / Hiring of Internal Audit Manager for Internal Audit Unit for 12 months.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	32,000.00	0.00	Canceled	2019-12-24		2020-02-11		2020-03-03		2020-04-07		2021-04-02	
PK-FD GPP-144490-CS-INDV / Hiring of Financial Analyst for Debt Management Unit for 12 months.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	24,000.00	0.00	Canceled	2019-12-31		2020-02-18		2020-03-10		2020-04-14		2021-04-09	
PK-FD GPP-144491-CS-INDV / Hiring of Financial Analyst for Debt Management Unit for 12 months.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	24,000.00	0.00	Canceled	2019-12-31		2020-02-18		2020-03-10		2020-04-14		2021-04-09	
PK-FD GPP-144489-CS-INDV / Hiring of Debt Management Specialist for Debt Management Unit for 12 months.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	52,000.00	0.00	Canceled	2019-12-31		2020-02-18		2020-03-10		2020-04-14		2021-04-09	
PK-FD GPP-38242-CS-INDV / Hiring of auditor for PAC.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	19,103.00	0.00	Canceled	2017-11-29	2017-11-02	2018-01-17	2017-12-22	2018-02-07		2018-03-14		2018-09-10	
PK-FD GPP-144480-CS-INDV / Hiring of Communication and Reporting Expert for Public Accounts Committee for 6 months.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	8,000.00	0.00	Canceled	2019-12-24		2020-02-11		2020-03-03		2020-04-07		2020-10-04	
PK-FD GPP-219833-CS-INDV / Hiring of Senior PFM Specialist for PFM Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	52,000.00	0.00	Under Implementation	2021-02-23	2021-02-17	2021-04-13		2021-05-04		2021-06-08		2022-06-08	
PK-FD GPP-226834-CS-INDV / Hiring of Banking Advisor for establishing Balochistan bank.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	37,500.00	50,830.88	Signed	2021-04-08	2021-04-02	2021-05-11	2021-05-05	2021-06-01	2021-05-20	2021-07-06	2021-05-20	2022-05-31	
PK-FD GPP-79508-CS-INDV / Hiring of Public Investment Management Specialist for Balochistan Board of Investment.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	34,951.00	0.00	Canceled	2021-02-11		2021-04-01		2021-04-22		2021-05-27		2022-11-18	
PK-FD GPP-79S06-CS-INDV / Hiring of Legal Framework Specialist for Balochistan Board of Investment.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	34,951.00	0.00	Canceled	2021-02-11		2021-04-01		2021-04-22		2021-05-27		2022-11-18	
PK-FD GPP-144475-CS-INDV / Hiring of Financial Management Specialist for Corporate Governance Unit for 12 months.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	28,000.00	0.00	Canceled	2021-03-31		2021-05-19		2021-06-09		2021-07-14		2022-07-09	
PK-FD GPP-233990-CS-INDV / Hiring of Legal Consultant for Balochistan Revenue Authority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	14,000.00	0.00	Under Implementation	2021-05-26	2021-06-07	2021-06-30		2021-07-05		2021-08-09		2022-02-05	
PK-FD GPP-233995-CS-INDV / Hiring of Sales Tax Consultant	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	14,000.00	0.00	Under Implementation	2021-05-25	2021-05-19	2021-06-29		2021-07-06		2021-07-27		2022-01-23	
PK-FD GPP-233999-CS-INDV / Hiring of Capacity Building & Financial Expert	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	14,000.00	0.00	Under Implementation	2021-05-26	2021-05-19	2021-06-30		2021-07-07		2021-07-28		2022-01-24	
PK-FD GPP-234000-CS-INDV / Hiring of Auditor for Balochistan Revenue Authority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	5,833.00	0.00	Under Implementation	2021-05-26	2021-05-19	2021-06-30		2021-07-07		2021-07-28		2022-01-24	
PK-FD GPP-234001-CS-INDV / Hiring of Auditor for Balochistan Revenue Authority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	5,833.00	0.00	Under Implementation	2021-05-26	2021-05-19	2021-06-30		2021-07-07		2021-07-28		2022-01-24	
PK-FD GPP-234002-CS-INDV / Hiring of Auditor for Balochistan Revenue Aurhority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	5,833.00	0.00	Under Implementation	2021-05-26	2021-05-19	2021-06-30		2021-07-07		2021-07-28		2022-01-24	
PK-FD GPP-234004-CS-INDV / Hiring of Auditor for Balochistan Revenue Authority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	5,833.00	0.00	Under Implementation	2021-05-26	2021-05-19	2021-06-30		2021-07-07		2021-07-28		2022-01-24	
PK-FD GPP-234006-CS-INDV / Hiring of Auditor for Balochistan Revenue Authority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	5,833.00	0.00	Under Implementation	2021-05-26	2021-05-19	2021-06-30		2021-07-07		2021-07-28		2022-01-24	
PK-FD GPP-234007-CS-INDV / Hiring of Tax Enforcement Inspector for Balochistan Revenue Authority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	5,833.00	0.00	Under Implementation	2021-05-28	2021-05-19	2021-07-02		2021-07-09		2021-07-30		2022-01-26	
PK-FD GPP-234008-CS-INDV / Hiring of Tax Enforcement Inspector for Balochistan Revenue Authority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	5,833.00	0.00	Under Implementation	2021-05-28	2021-06-04	2021-07-02		2021-07-09		2021-07-30		2022-01-26	
PK-FD GPP-234009-CS-INDV / Hiring of Tax Enforcement Inspector for Balochistan Revenue Authority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	5,833.00	0.00	Under Implementation	2021-05-28	2021-06-04	2021-07-02		2021-07-09		2021-07-30		2022-01-26	

PK-FD GPP-234010-CS-INDV / Hiring of Tax Enforcement Inspector for Balochistan Revenue Authority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	5,833.00	0.00	Under Implementation	2021-05-28	2021-06-04	2021-07-02	2021-07-09	2021-07-30	2022-01-26	
PK-FD GPP-234011-CS-INDV / Hiring of Tax Enforcement Inspector for Balochistan Revenue Authority		Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	5,833.00	0.00	Under Implementation	2021-05-28	2021-06-04	2021-07-02	2021-07-09	2021-07-30	2022-01-26	
PK-FD GPP-235142-CS-INDV / Hiring of Communication/ Media Expert for Balochistan Revenue Authority		Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	14,000.00	0.00	Under Implementation	2021-05-26	2021-05-19	2021-06-25	2021-07-02	2021-07-23	2022-01-19	
PK-FD GPP-237830-CS-CDS / Hiring of Accountability Lab for strengthening of Public Accounts Committee.	TF / A3352	Strengthening accountability in public financial management	Post	Direct Selection	Direct	350,000.00	0.00	Under Implementation	2021-06-08	2021-06-03	2021-06-18		2021-07-28	2022-01-24	