

PROCUREMENT PLAN (Textual Part)

Project information: Brazil: Integrated Landscape Management in the Cerrado Biome Project – P164602

Project Implementation agency: DEUTSCHE GESELLSCHAFT FÜR INTERNATIONALE ZUSAMMENARBEIT GmbH (GIZ)

Date of the Procurement Plan: August 21, 2018

Period covered by this Procurement Plan: October 2018- March 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *[insert appropriate references to the national procurement legislation]*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase “and the following conditions”.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Otherwise state “Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *Otherwise state “Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Specify for each*

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. *[Include this sentence only if the Bank has formally agreed to provide the Borrower with HEIS. Otherwise delete]*

Other Relevant Procurement Information.

Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.

PROCUREMENT Budget / Integrated Language Management for the Canada School Project

Project Information: Budget: 2024-09-22

Project ID: P14962 Budget Approval Date of the Original Procurement Plan: 2024-09-22

Project Name: Integrated Language Management for the Canada School Project

Last Updated By: (P) 14962

Reporting Agency: National Service of Royal Learning

Activity Reference No. / Description	Line / Order No.	Component	Service Type	Method	Market Approach	Procurement Process	Prequalification # (PQ)	Award Amount (PQ)	Process and Award Stage	Procurement Status	Start Procurement / Documents	Prequalification / Evaluation Report	Start Bidding / Documents Distribution	Award / Contract Signature	Contract / Award Value	Contract / Award Date	Contract / Award Location	Contract Performance / Deliverables					
																		Contract Signature	Contract Award	Contract Signature	Contract Award	Contract Signature	Contract Award

Activity Reference No. / Description	Line / Order No.	Component	Service Type	Method	Market Approach	Procurement Process	Prequalification # (PQ)	Award Amount (PQ)	Process and Award Stage	Procurement Status	Start Procurement / Documents	Prequalification / Evaluation Report	Start Bidding / Documents Distribution	Award / Contract Signature	Contract / Award Value	Contract / Award Date	Contract / Award Location	Contract Performance / Deliverables							
																		Contract Signature	Contract Award	Contract Signature	Contract Award	Contract Signature	Contract Award	Contract Signature	Contract Award
... (Summary Row) ...																									

Activity Reference No. / Description	Line / Order No.	Component	Service Type	Method	Market Approach	Procurement Process	Prequalification # (PQ)	Award Amount (PQ)	Process and Award Stage	Procurement Status	Start Procurement / Documents	Prequalification / Evaluation Report	Start Bidding / Documents Distribution	Award / Contract Signature	Contract / Award Value	Contract / Award Date	Contract / Award Location	Contract Performance / Deliverables							
																		Contract Signature	Contract Award	Contract Signature	Contract Award	Contract Signature	Contract Award	Contract Signature	Contract Award
... (Summary Row) ...																									

ABRIL 2020	19	Martes	17	20	23	26	29	1	4	7	10	13	16	19	22	25	28	1	4	7	10	13	16	19	22	25	28	1	4	7	10	13	16	19	22	25	28
ABRIL 2020	20	Miércoles	18	21	24	27	30	1	4	7	10	13	16	19	22	25	28	1	4	7	10	13	16	19	22	25	28	1	4	7	10	13	16	19	22	25	28
ABRIL 2020	21	Jueves	19	22	25	28	1	4	7	10	13	16	19	22	25	28	1	4	7	10	13	16	19	22	25	28	1	4	7	10	13	16	19	22	25	28	
ABRIL 2020	22	Viernes	20	23	26	29	2	5	8	11	14	17	20	23	26	29	2	5	8	11	14	17	20	23	26	29	2	5	8	11	14	17	20	23	26	29	
ABRIL 2020	23	Sábado	21	24	27	30	3	6	9	12	15	18	21	24	27	30	3	6	9	12	15	18	21	24	27	30	3	6	9	12	15	18	21	24	27	30	
ABRIL 2020	24	Domingo	22	25	28	1	4	7	10	13	16	19	22	25	28	1	4	7	10	13	16	19	22	25	28	1	4	7	10	13	16	19	22	25	28		
ABRIL 2020	25	Lunes	23	26	29	2	5	8	11	14	17	20	23	26	29	2	5	8	11	14	17	20	23	26	29	2	5	8	11	14	17	20	23	26	29		
ABRIL 2020	26	Martes	24	27	30	3	6	9	12	15	18	21	24	27	30	3	6	9	12	15	18	21	24	27	30	3	6	9	12	15	18	21	24	27	30		
ABRIL 2020	27	Miércoles	25	28	1	4	7	10	13	16	19	22	25	28	1	4	7	10	13	16	19	22	25	28	1	4	7	10	13	16	19	22	25	28			
ABRIL 2020	28	Jueves	26	29	2	5	8	11	14	17	20	23	26	29	2	5	8	11	14	17	20	23	26	29	2	5	8	11	14	17	20	23	26	29			
ABRIL 2020	29	Viernes	27	30	3	6	9	12	15	18	21	24	27	30	3	6	9	12	15	18	21	24	27	30	3	6	9	12	15	18	21	24	27	30			
ABRIL 2020	30	Sábado	28	1	4	7	10	13	16	19	22	25	28	1	4	7	10	13	16	19	22	25	28	1	4	7	10	13	16	19	22	25	28				
ABRIL 2020	31	Domingo	29	2	5	8	11	14	17	20	23	26	29	2	5	8	11	14	17	20	23	26	29	2	5	8	11	14	17	20	23	26	29				

