## PROCUREMENT PLAN (Textual Part)

**Project information:** *Uganda*: Support to Institutional Capacity Enhancement for Urban

Development and Management (P170732)

**Project Implementation agency: National Planning Authority** 

Date of the Procurement Plan: 22 June 2020

Period covered by this Procurement Plan: June 2020 -Dec 2021

## **Preamble**

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank's Standard Procurement Documents**: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements**: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *Public Procurement and Disposal of Public Assets Act*,2003 such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

The BUBU Policy, Preference and Reservation Schemes shall not apply

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets: Not Applicable

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is Not Applicable **Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is not applicable;

Works: is not applicable.

## **Other Relevant Procurement Information.**

None

PROCUREMENT
Uganda: Support to Institutional Capacity Enhancement for Urban Development and Management

General Information

Uganda Country:

Bank's Approval Date of the Original Procurement Plan: 2020-06-29

Revised Plan Date(s): (comma delineated, leave blank if non 2020-06-29

Project ID: P170732 GPN Date:

Project Name: Support to Institutional Capacity Enhancement for Urban Development and Management

Loan / Credit No: TF / B1264

Executing Agency(ies) Ministry of Lands, Housing and Urban Development

W	ORKS																												
A	ctivity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-c		1	lification ion Report	Docur	Bidding ment / ication	Specific Pr Notice /		Bidding I as Is		1 1		Bid Ev. Repor Recommer Aw	t and	Signed 6	Contract	Comp
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-c		Prequal Evaluation		Draft Docur Justif	nent /	Specific Pr Notice /		Bidding I as Is		Proposal St Opening /		Recommen	raluation rt and ndation for vard	Signed	Contract	Contract	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
UG-MLHUD-181800-GO- RFQ / Procurement of Assorted equipment	TF / B1264	Component 2: Readying Uganda for actualization of shared infrastructure corridors and physical development plans operation alization		Request for Quotations	Limited	Single Stage - One Envelope		41,098.00	0.00	Pending Implementati on							2020-07-06								2020-08-31		2021-02-27	

NON CONSULTING	SERVICES																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Process Status	Draft Pre-q Docur			lification on Report	Draft Docur Justif	nent /	Specific Pr Notice / I		Bidding I		Proposal St Opening /		Recommen	aluation rt and ndation for vard	Signed	Contract	Contract (	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING :	TRMS																											
Activity Reference Description	Loan / Credit		Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference	Expression No		Short List Request for		Request for as Is	sued	Proposals	/ Minutes	Technical	tion of Proposal	Combined Report as Negotiated	nd Draft Contract	Signed (		Contract C	•
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
							, and the second																					

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of	Reference	Invitat Identified Consu	/Selected	Draft No		Signed 6	Contract	Contract (	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual