

PROCUREMENT PLAN (Textual Part)

Project information: The Gambia Social Safety Net Project (P167260)

Project Implementation agency: NATIONAL NUTRITION AGENCY

Date of the Procurement Plan: 10/01/2020

Period covered by this Procurement Plan: 18 months

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Procurement Act, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;
- c. the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s Anti-Corruption

Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;

- d. Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts;
- e. contracts with an appropriate allocation of responsibilities, risks, and liabilities;
- f. publication of contract award information;
- g. rights for the Bank to review procurement documentation and activities;
- h. an effective complaints mechanism; and
- i. maintenance of records of the Procurement Process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *"Not Applicable"*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *"Not Applicable"*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations ***(Goods and Works)***.

Goods: is not applicable

Works: is not applicable

SSNP/CS/20/03 / Internal Audit of the Project	IDA / D4740	Project Management and Capacity Building	Post	Individual Consultant Selection	Limited		20,000.00	8,152.67	Signed	2020-08-18	2020-01-13	2020-08-23	2020-02-18	2020-09-13	2020-04-24	2020-10-18	2020-05-13	2021-04-16	
SSNP/CS/20/04 / Develop M & E Framework	IDA / D4740	Project Management and Capacity Building	Post	Individual Consultant Selection	Limited		8,600.00	0.00	Canceled	2020-07-21		2020-07-26		2020-08-16		2020-09-20		2021-03-19	
SSNP/CS/20/05 / Review of the NSRP	IDA / D4740	Project Management and Capacity Building	Post	Individual Consultant Selection	Limited		785.00	0.00	Canceled	2020-10-26		2020-10-31		2020-11-21		2020-12-26		2021-06-24	
SSNP/CS/20/09 / Development of Management Information System(MIS) Nafa	IDA / D4740	Nafa Program of Cash Transfers to the Eligible Extreme Poor and Social and Behavioral Change Communication	Post	Direct Selection	Direct		26,000.00	21,987.51	Completed	2020-05-14	2020-05-25	2020-05-24	2020-05-27			2020-07-28	2020-06-04	2021-01-24	2021-01-18
SSNP/CS/21/04 / Assessment and Identification of Financing Requirements and Caps	IDA / D4740	Development of coordination mechanisms for the social assistance sector	Post	Individual Consultant Selection	Limited		13,500.00	0.00	Pending Implementation	2021-08-18		2021-08-23		2021-09-13		2021-10-18		2022-04-16	
SSNP/CS/21/05 / TA to develop key Messages for IPC	IDA / D4740	Development of coordination mechanisms for the social assistance sector	Post	Individual Consultant Selection	Limited		15,000.00	0.00	Pending Implementation	2021-07-19		2021-07-24		2021-08-14		2021-09-18		2022-03-17	
SSNP/CS/21/06 / Develop an M& E Plan and Framework for NSPS	IDA / D4740	Development of coordination mechanisms for the social assistance sector	Post	Individual Consultant Selection	Limited		18,000.00	0.00	Pending Implementation	2021-10-20		2021-10-25		2021-11-15		2021-12-20		2022-06-18	
SSNP/CS/20/06 / Spot checks and Process Evaluation for the Social Registry	IDA / D4740	Project Management and Capacity Building	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Canceled	2020-10-27		2020-11-01		2020-11-22		2020-12-27		2021-06-25	
SSNP/CS/21/08 / CRM Toll Free Operators	IDA / D4740	Nafa Program of Cash Transfers to the Eligible Extreme Poor and Social and Behavioral Change Communication	Post	Individual Consultant Selection	Limited		13,300.00	0.00	Under Implementation	2021-04-28	2021-03-22	2021-05-03		2021-05-24		2021-06-28		2021-12-25	