

## PROCUREMENT PLAN (Textual Part)

**Project information: Sierra Leone: Free Education Project (P167897)**

**Project Implementation agency: MBSSE**

**Date of the Procurement Plan: April 16, 2020**

**Period covered by this Procurement Plan: 12 months**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***The Public Procurement Act 2016***, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets as specified under paragraph 5.10*** of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. ***Not Applicable***

***Procurement of Second Hand Goods as specified under paragraph 5.11*** of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables ***Not Applicable***

***Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).***

Goods: is not applicable;

Works: is not applicable

**Other Relevant Procurement Information. None**







SL-MBSSE-166372-CS-INDV / Hiring of a Consultant to support the development of school catchment area rationalization planning	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-04-20	2020-04-25	2020-05-16	2020-06-20	2020-12-17	
SL-MBSSE-166373-CS-INDV / Hiring of data consultants for updating the survey CTO platform for data collection, data cleaning & processing	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2020-04-24	2020-06-15	2020-04-29	2020-05-20	2020-06-24	2020-12-21
SL-MBSSE-166379-CS-INDV / Hiring of a Local Consultant to support Ministry of Basic & Senior Secondary Education Reform	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-05-22	2020-05-27	2020-06-17	2020-07-22	2021-01-18	
SL-MBSSE-166382-CS-INDV / Hiring of International Expert to support the reformation of Ministry of Basic & Senior Secondary Education	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-05-22	2020-05-27	2020-06-17	2020-07-22	2021-01-18	
SL-MBSSE-166387-CS-INDV / Hiring of a Consultant to develop a Capacity building strategy and plan to strengthen Ministry of Basic & Senior Secondary Education	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-04-20	2020-04-25	2020-05-16	2020-06-20	2020-12-17	
SL-MBSSE-166390-CS-INDV / Hiring of Consultant to Support the development of mentoring framework/system at school level	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-04-21	2020-04-26	2020-05-17	2020-06-21	2020-12-18	
SL-MBSSE-166394-CS-INDV / Hiring of Consultant to develop a national school maintenance/renovations/const ruction manual	IDA / V3300	School Level Education Development	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-06-09	2020-06-14	2020-07-05	2020-08-09	2021-02-05	
SL-MBSSE-166408-CS-INDV / Hiring of a Consultant to support the development of content in Science, Math and English (P1-P6)	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Canceled	2020-05-08	2020-05-13	2020-06-03	2020-07-08	2021-01-04	
SL-MBSSE-166413-CS-INDV / Hiring of Technical Assistance to support the development of software to upload contents in Science, Maths and English on tablets	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-05-26	2020-05-31	2020-06-21	2020-07-26	2021-01-22	
SL-MBSSE-168641-CS-CDS / Hiring of a Consultant to develop national learning assessment framework	IDA / V3300	Policy, Governance, Accountability, and System Administration	Prior	Direct Selection	Direct	0.00	Pending Implementation	2020-05-21	2020-05-31		2020-08-04	2021-01-31	
SL-MBSSE-168645-CS-CDS / Hiring of a Consultant for the Development and Implementation of effective quality assurance system in schools	IDA / V3300	Policy, Governance, Accountability, and System Administration	Prior	Direct Selection	Direct	0.00	Pending Implementation	2020-06-05	2020-06-15		2020-08-19	2021-02-15	

SL-MBSSE-168653-CS-INDV / Hiring of a Consultant for the revision of guidance note and school safety protocols	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2020-06-18	2020-06-17	2020-06-20	2020-07-14	2020-08-18	2021-02-14
SL-MBSSE-169542-CS-INDV / Hiring of a Consultant to support the preparation of the Training (including module or manual development) of School Management Committee (SMCs) members and teachers in gender education (SBGV Prevention and awareness )	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-06-25		2020-06-30	2020-07-21	2020-08-25	2021-02-21
SL-MBSSE-166401-CS-CDS / Hiring of Consultant for the Updating of the FREE Education project Implementation manual	IDA / V3300	COVID-19 Education Emergency Response	Prior	Direct Selection	Direct	0.00	Pending Implementation	2020-06-04		2020-06-14		2020-08-18	2021-02-14
SL-MBSSE-166371-CS-INDV / Hiring of a Consultant to support the development of Annual and Medium Term Education Sector Plan framework and Free Quality school Education (FQSE )Budgeting template	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-07-12		2020-07-17	2020-08-07	2020-09-11	2021-03-10
SL-MBSSE-169543-CS-INDV / Hiring of a Consultant for the Management of the radio teaching program	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Canceled	2020-05-15	2020-05-11	2020-05-20	2020-06-10	2020-07-15	2021-01-11
SL-MBSSE-174888-CS-CDS / Hiring of Consultant for the management of radio teaching programme	IDA / V3300	Teacher Management and Professional Development	Prior	Direct Selection	Limited	0.00	Under Implementation	2020-05-24	2020-05-21	2020-05-24		2020-05-24	2020-05-24
SL-MBSSE-181869-CS-INDV / Hiring of a Consultant for the development of additional online learning platform and support linkages of platform with other existing platform	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-07-06		2020-07-11	2020-08-01	2020-09-05	2021-03-04
SL-MBSSE-181878-CS-INDV / Hiring of a Consultant to support the development of content in Mathematics	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-07-20		2020-07-25	2020-08-15	2020-09-19	2021-03-18
SL-MBSSE-181879-CS-INDV / Hiring of a Consultant to support the development of content in Science	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-07-24		2020-07-29	2020-08-19	2020-09-23	2021-03-22
SL-MBSSE-181881-CS-INDV / Hiring of a Consultant to support the development of Content in English	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-07-30		2020-08-04	2020-08-25	2020-09-29	2021-03-28