

PROCUREMENT PLAN (Textual Part)

Project information: [*West Bank and Gaza*] [*Finance for Jobs II*] [*P-159337*]

Project Implementation agency: [DAI GLOBAL, LLC]

Date of the Procurement Plan: [*26-Jan-2021*]

Period covered by this Procurement Plan: [*26-Jan- 2021 - to 15-Oct-2023*]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The procurement under the project will be carried out following well-established private sector procurement arrangements or commercial practices, acceptable to the World Bank as specified in Paras 6.46 and 7.26 of the Bank’s Procurement regulations

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods***).

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is not Applicable.

PROCUREMENT PLAN West Bank and Gaza : Finance for Jobs II

General Information

Country: West Bank and Gaza Bank's Approval Date of the Original Procurement Plan: 2021-01-26
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-01-26
 Project ID: P159337 GPN Date:
 Project Name: Finance for Jobs II
 Loan / Credit No: TF / A5297, TF / A8159
 Executing Agency(ies) DAI Global, LLC

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GZ-DAI GLOBAL-213097-CS-INDV / Local Technical Experts - Agricultural Expert for 2 Projects Gaza	TF / A5297	Investment Co-Financing Facility (ICF)	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2021-01-30		2021-02-04		2021-02-25		2021-04-01		2021-10-30	
GZ-DAI GLOBAL-213170-CS-INDV / Local Technical Experts - Agricultural Expert for 1 Project West Bank	TF / A8159	Investment Co-Financing Facility (ICF)	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2021-02-01		2021-02-06		2021-02-27		2021-04-03		2021-10-31	
GZ-DAI GLOBAL-213172-CS-INDV / Local Technical Expert - Renewal Energy Expert for 1 Project West Bank	TF / A8159	Investment Co-Financing Facility (ICF)	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2021-02-01		2021-02-06		2021-02-27		2021-04-03		2021-10-31	
GZ-DAI GLOBAL-213175-CS-INDV / Environmental Screening and Categorization for Gaza ICF -Shortlisted Projects	TF / A8159	Investment Co-Financing Facility (ICF)	Post	Individual Consultant Selection	Direct		0.00	Pending Implementation	2021-02-01		2021-02-11		2021-03-04		2021-04-08		2021-10-05	
GZ-DAI GLOBAL-213176-CS-INDV / Environmental Screening and Categorization for West Bank ICF -Shortlisted Projects	TF / A8159	Investment Co-Financing Facility (ICF)	Post	Individual Consultant Selection	Direct		0.00	Pending Implementation	2021-02-01		2021-02-11		2021-03-04		2021-04-08		2021-10-05	
GZ-DAI GLOBAL-215109-CS-INDV / Contract Renewal - Project Manager	TF / A5297	Project Management	Post	Individual Consultant Selection	Direct		0.00	Pending Implementation	2021-07-20		2021-07-20		2021-07-25		2021-08-01		2022-07-31	
GZ-DAI GLOBAL-215111-CS-INDV / Contract Renewal - Financial Management Specialist	TF / A5297	Project Management	Post	Individual Consultant Selection	Direct		0.00	Pending Implementation	2021-07-20		2021-07-26		2021-07-27		2021-08-01		2022-07-31	
GZ-DAI GLOBAL-215112-CS-INDV / Contract Renewal - Gaza Coordinator	TF / A5297	Project Management	Post	Individual Consultant Selection	Direct		0.00	Pending Implementation	2021-07-20		2021-07-26		2021-07-27		2021-08-01		2022-07-31	
GZ-DAI GLOBAL-215113-CS-INDV / Contract Renewal - Communication Specialist	TF / A5297	Project Management	Post	Individual Consultant Selection	Direct		0.00	Pending Implementation	2021-07-20		2021-07-26		2021-07-27		2021-08-01		2022-07-31	
GZ-DAI GLOBAL-215114-CS-INDV / Contract Renewal - Project Finance & Investment Officer	TF / A5297	Project Management	Post	Individual Consultant Selection	Direct		0.00	Pending Implementation	2021-07-20		2021-07-26		2021-07-27		2021-08-01		2022-07-31	
GZ-DAI GLOBAL-215116-CS-INDV / Contract Renewal - Monitoring and Evaluation Specialist	TF / A5297	Project Management	Post	Individual Consultant Selection	Direct		0.00	Pending Implementation	2021-07-20		2021-07-26		2021-07-27		2021-08-01		2022-07-31	
GZ-DAI GLOBAL-215117-CS-INDV / Contract Renewal - Office Administrator	TF / A5297	Project Management	Post	Individual Consultant Selection	Direct		0.00	Pending Implementation	2021-07-20		2021-07-26		2021-07-27		2021-08-01		2022-07-31	