

Restructuring	Status: Archived
Restructuring Type: Level two	
Last modified on date : 03/22/2012	

1. Basic Information	
Project ID & Name	P110099: Water Sector Capacity Building Project
Country	Pakistan
Task Team Leader	Javaid Afzal
Sector Manager/Director	Herbert Acquay
Country Director	Rachid Benmessaoud
Original Board Approval Date	06/26/2008
Original Closing Date:	02/28/2014
Current Closing Date	02/28/2014
Proposed Closing Date [if applicable]	
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment-Partial Assessment
EA Completion Date	04/24/2008
Revised EA Completion Date	

2. Revised Financing Plan (US\$m)		
Source	Original	Revised
BORR	0.00	0.00
IDA	38.00	38.00
Total	38.00	38.00

3. Borrower		
Organization	Department	Location
Government of Pakistan		Pakistan

4. Implementing Agency		
Organization	Department	Location
Water and Power Development Authority (WAPDA)		Pakistan
Project Management Policy Implementation Unit, Ministry of Water and Power, Government of Pakistan	Mr. Asjad Imtiaz Ali	Pakistan
Planning Commission		Pakistan
Indus River System Authority (IRSA)	Mr. Rauf Ramooz	Pakistan
Infrastructure Project Development Facility	Ministry of Finance	Pakistan

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 03/26/2012		16.17
Fiscal Year	Annual	Cumulative
2010	0.00	16.17
2012	0.00	16.17
	Total	16.17

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
The original PDO/Outcomes remain unchanged, that is, to improve the Recipient's management and investment planning of water resources in the Indus River system as indicated by (i) enhanced capacity of institutions to manage water resources using modern tools, techniques and methodologies, and; (ii) enhanced capability in planning and financing investments in water and hydropower sector.

7b. Revised Project Development Objectives/Outcomes [if applicable]

