

PROCUREMENT PLAN - GOODS AND WORKS for 18 months as of March 2016

Item No	Contract Ref. No	Contract Description	Procu. Method	WB Review (Prior/Post)	Type of Contract	Date of Invitation to Bids	Date of Bid Opening	Bid Evaluation Report	Date of Contract Signing	Date of Contract Completion	Agency implementing
21	XL21	Upgrading nurse	SH	Post	lumpsum	6/2016	7/2016	9/2016	9/2016	12/2016	PIU Dak Nong
22	XL22	Civil works for first line seed nurse	NCB	Prior	Unit price	7/2016	7/2016	9/2016	9/2016	12/2016	PIU Dak Nong

