

Procurement Plan

I. General

1. Project Information

Country : Rwanda

Recipient : Republic of Rwanda

Project Name : Rwanda Quality Basic Education for Human Capital Development [P168551]

Loan Credit No. : _____

2. Bank's Approval Date of the Procurement Plan : July 30, 2019

3. Date of General Procurement Notice : September 2019

4. Period Covered by this procurement plan : 12 months

II. Goods, Works, and Non-Consulting Services

1. Thresholds for the Method of Procurement:

Method of Procurement	Thresholds for Method (US\$ equivalent)
Open International (Goods)	Equal to or more than 1 million
Open National (Goods) - Open Tender according to Ministerial Order 2014	<1 million and >2,500
RFQ (Goods)	Less than 2,500 or as stipulated in Rwanda Procurement Regulations
Open International (Works)	Equal to or more than 10 million
Open National (Works) - Open Tender according to Ministerial Order 2014	Less than 10 million
RFQ (works)	Less than 2,500 or as stipulated in Rwanda Procurement Regulations
Open International (Non-consulting Services)	Equal to or more than 1 million
Open National (Non-consulting Services) - Open Tender according to Ministerial Order 2014	Less than 1 million
Direct Contracting	No threshold; meet requirements of the World Bank's Procurement Regulations

Note: Special procurement arrangements include Direct Contracting, use of state-owned enterprises, United Nations agencies, third-party monitors, local nongovernmental organizations, force account, servants need, and results-based

arrangements. It is not expected that there will be a need for prequalification in the procurement arrangements under the Rwanda Housing Finance Project.

III. Selection of Consultants

1. The selection methods of procurement of consultants' services (firms). The approved selection methods are as reflected in section VII of the Procurement Regulations.

Table III.1. Selection Methods of Procurement of Consultants' Services

Method of Procurement	Thresholds for Methods
QCBS	According to the requirements of paragraph 7.3 of the Procurement Regulations
Quality-Based Selection	According to the requirements of paragraph 7.8 to 7.10 of the Procurement Regulations
Selection under a Fixed Budget	According to the requirements of paragraph 7.4 and 7.5 of the Procurement Regulations
Least-Cost Selection	According to the requirements of paragraph 7.6 and 7.7 of the Procurement Regulations
Selection based on the Consultants' Qualifications	According to the requirements of paragraph 7.11 and 7.12 of the Procurement Regulations
Direct Contracting	Must meet the requirements of paragraph 7.13 to 7.15 of the Procurement Regulations and with prior agreement in the Procurement Plan with the World Bank.

2. The short list may consist of all national consultants in case the estimated cost is less than US\$300,000.
3. Procurement methods for selection of IC. The approved selection methods are as reflected in section VII of the Procurement Regulations.

Table III.2. Procurement Methods for Selection of IC

Method of Procurement	Thresholds for Methods
Open Competitive Selection	According to the requirements of paragraph 7.36 and 7.37 of the Procurement Regulations
Limited Competitive Selection	According to the requirements of paragraph 7.38 of the Procurement Regulations
Direct Contracting	Must meet the requirements of paragraph 7.39 of the Procurement Regulations and with prior agreement in the Procurement Plan with the World Bank

Note: Shall meet the requirements as stated in Procurement Regulations.

4. Prior review thresholds. The details of the procurement review/oversight are defined in annex II of the Procurement Regulations. The following would be subject to prior review of the World Bank regardless of the method of selection:
 - Consulting firm. First procurement under the project irrespective of value and all procurements estimated to cost more than US\$0.5 million.
 - IC. All procurements estimated to cost more than US\$0.2 million.
5. The ToR for all consultant contracts shall be furnished to the World Bank for its prior review and no objection.
6. Pre-qualification. Not expected for the packages of works/goods.
7. Proposed procedures for Community Driven Development (CDD) components: Manual for Community Procurement is provided in the Project Procurement Manual 'PPM'.
8. Reference to (if any) Project Operational/Procurement Manual. Project Procurement manual (PPM) provides for community procurement undertaken at sectors level.
9. Any other special procurement arrangements. Not applicable.
10. The Procurement Packages/Plan with procurement arrangements and time schedule are as shown in Table III.3.

Table III.3. Procurement Plan with Procurement Arrangements and Time Schedule

A. Civil Works Contracts				
I/No	Contract description	Contract price (In US\$)	Procurement method	How many bidders submitted bids
1	Rehabilitation of MINEDUC Building	513,655	National Competitive Bid (NCB)	6 Bidders
B. Goods Supply Contract and Non-consultancy services				
1	Tender for supply iron sheets for construction of classroom and latrines	1,083,458	National Restricted Tendering	2 Bidders
2	Tender for supply metallic hollow section for construction of classroom and Latrines	848,731	National Restricted Tendering	3 Bidders
3	Tender for supply of construction materials (Iron Bars) The supplier was requested to supply Twisted bars of diameter 12mm EASTERN	588,551	National Restricted Tendering	3 bidders

4.	Tender for supply of construction materials (Iron Bars) The supplier was requested to supply ribbed bars of diameter 10mm and 12 mm	206,119	National Restricted Tendering	1 bidder
5.	Tender for supply of construction materials (Iron Bars) The supplier was requested to supply ribbed bars of diameter 6mm	172,816	National Restricted Tendering	4 bidders
6.	Tender for supply cement	2,299,514	Single source Method	1 bidder
C. Consultancy Services				
	Assignment description	Contract price (In US\$)	Selection method	How many submitted Eol
1	None			

A. Civil Works Contracts				
I/No.	Contract description	Contract price (In US\$)	Procurement method	How many submitted bids
1	Construction of pre-primary for Gisagara	360,360	Open <i>competitive</i>	6
2	Construction of pre-primary for nyaruguru	384,009	Open <i>competitive</i>	3
B. Goods Supply Contract and Non-consultancy services				
1	Construction materials eg cements, iron bars ,iron sheets rectangular harrow section,	3,514,330	Single source	5
2	purchase of teaching and learning materials for schools	4,214,496	International competitive bidding	28
3	Printing of national examinations and question papers	1,485,898	Single source	1
4	Purchase of internet for schools	797,297	Single source	1
C. Consultancy Services				
	Assignment description	Contract price (In US\$)	Selection method	How many submitted Eol
1	Development of carrier guidance and cancelation	1,013,514	Single source	One

2	Development of digital content	3,828,829	Single source	One
---	--------------------------------	-----------	---------------	-----

PROCUREMENT PLAN Rwanda : Rwanda Quality Basic Education for Human Capital Development Project

General Information
 Country: Rwanda Bank's Approval Date of the Original Procurement Plan: 2019-09-27
 Project ID: P168551 Revised Plan Date(s): (comma delineated, leave blank if non 2021-09-30
 Project Name: Rwanda Quality Basic Education for Human Capital Development Project GPN Date: 2019-10-08
 Loan / Credit No: IDA / 64750
 Executing Agency(ies) Ministry of Education

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
RW-MINEDUC-148103-CW-RFB / Construction works to upgrade 16 TTCs, 16 model schools and Construction of one new model school	IDA / 64750	Improving the school environment to support student learning	Prior	Request for Bids	Open - International	Single Stage - One Envelope				15,953,014.00	0.00	Pending Implementation						2020-04-02		2020-04-07					2020-05-19		2020-06-18		2020-07-23	2021-01-19

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
RW-MINEDUC-136408-CO-RFB / Supply of IT equipment and accessories for MINEDUC - SPU	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		193,480.00	0.00	Canceled					2019-11-01		2019-11-06					2019-12-18		2020-01-17		2020-02-21		2020-08-19	
RW-MINEDUC-136410-CO-RFB / Supply of office furniture	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		23,500.00	17,134.78	Completed					2019-11-20	2019-12-31	2019-11-25					2020-01-06	2020-02-03	2020-02-05	2020-02-27	2020-03-11	2020-03-16	2020-09-07	2020-05-22
RW-MINEDUC-140428-CO-RFB / Tender for Supply Maxi pans and their RIB for construction of Stored classrooms (G+ 1 block of 8 classrooms) - MINEDUC - SPU	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		88,500.00	438,760.96	Signed					2019-10-15	2019-06-10	2019-10-20					2019-12-01	2019-12-02	2019-12-31	2019-12-09	2020-02-04	2019-11-12	2020-08-02	
004/MB/IG/ICB/19-20/MINEDUC-SPU / Tender for Supply Metallic Hollow Sections for construction of classrooms and latrines	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,465,731.00	0.00	Canceled					2019-10-21	2019-10-22	2019-10-26	2019-10-22				2019-12-07		2020-01-06		2020-02-10		2020-08-08	
RW-MINEDUC-143113-CO-RFB / Tender for Supply Metallic Hollow Sections for construction of classrooms and latrines - MINEDUC - SPU	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,465,731.00	5,111,069.98	Signed					2019-10-31	2019-10-29	2019-11-05	2019-10-29				2019-12-17	2019-12-02	2020-01-16	2019-12-07	2020-02-20	2020-03-05	2020-08-18	
RW-MINEDUC-136344-CO-RFB / Tender for Supply Iron Sheets and Ridges for construction of classrooms and latrines	IDA / 64750	Improving the school environment to support student learning	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,706,588.00	0.00	Canceled					2019-10-10		2019-10-15					2019-11-26		2019-12-26		2020-01-30		2020-07-28	
RW-MINEDUC-136342-CO-RFB / Tender for Supply Iron bars of different size for construction of classrooms and latrines	IDA / 64750	Improving the school environment to support student learning	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,715,919.00	0.00	Canceled					2019-10-10		2019-10-15					2019-11-26		2019-12-26		2020-01-30		2020-07-28	
RW-MINEDUC-143122-CO-RFB / Tender for Supply Iron bars of different size for construction of classrooms and latrines	IDA / 64750	Improving the school environment to support student learning	Prior	Request for Bids	Open - National	Single Stage - One Envelope		1,715,919.00	1,885,519.58	Completed					2019-10-31	2019-10-30	2019-11-05	2019-10-31				2019-12-17	2019-12-02	2020-01-16	2019-12-27	2020-02-20	2020-01-20	2020-08-18	2020-06-10
RW-MINEDUC-143117-CO-RFB / Tender for Supply Iron Sheets and Ridges for construction of classrooms and latrines	IDA / 64750	Improving the school environment to support student learning	Prior	Request for Bids	Open - National	Single Stage - One Envelope		1,706,588.00	1,391,727.08	Under Review					2019-11-01	2019-10-30	2019-11-06	2019-10-31				2019-12-18	2019-12-02	2020-01-17	2019-12-27	2020-02-21	2020-02-05	2020-08-19	
RW-CASABO DISTRICT - 144385-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms - Casabao District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		103,600.00	125,356.05	Completed					2019-12-01	2020-02-01	2019-12-06					2020-01-17	2020-03-09	2020-02-16	2020-03-12	2020-03-22	2020-06-11	2020-09-18	2020-12-12
RW-CASABO DISTRICT - 144504-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs)-Casabao District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		149,938.00	126,945.92	Terminated					2019-12-01	2020-02-01	2019-12-06					2020-01-17	2020-03-03	2020-02-16	2020-03-04	2020-03-22	2020-03-16	2020-09-18	
RW-NYARUGENGE DISTRICT - 144517-CO-RFB / Tender for Supply and Fix Windows and Doors in Classrooms -Nyarugenge District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		68,133.00	73,570.81	Completed					2019-12-01	2020-01-17	2019-12-06					2020-01-17	2020-01-31	2020-02-16	2020-02-18	2020-03-22	2020-05-20	2020-09-18	2021-07-26
RW-NYARUGENGE DISTRICT - 144521-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs)-Nyarugenge District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		98,608.00	92,925.23	Completed					2019-12-01	2019-12-01	2019-12-06					2020-01-17	2020-01-31	2020-02-16	2020-03-20	2020-03-22	2020-05-05	2020-09-18	2020-09-22

RW-KARONGI DISTRICT-144651-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) - Karongi District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	72,943.00	66,852.62	Completed											2019-12-01	2020-02-25	2019-12-06								2020-01-17	2020-03-09	2020-02-16	2020-04-01	2020-03-22	2020-07-27	2020-09-18	2021-02-25					
RW-NGORORERO DISTRICT-144661-CO-RFB / Tender for Supply and Fix. Windows and Doors in Classrooms - Ngororero District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	103,600.00	96,189.36	Completed											2019-12-01	2020-01-30	2019-12-06													2020-01-17	2020-02-24	2020-02-16	2020-03-26	2020-03-22	2020-05-20	2020-09-18	2021-06-28
RW-NGORORERO DISTRICT-144663-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) - Ngororero District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	149,938.00	137,990.25	Completed												2019-12-01	2020-02-25	2019-12-06												2020-01-17	2020-03-25	2020-02-16	2020-03-26	2020-03-22	2020-03-26	2020-09-18	2020-10-02
RW-NYABIHU DISTRICT-144666-CO-RFB / Tender for Supply and Fix. Windows and Doors in Classrooms - Nyabihu District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	78,400.00	69,560.25	Completed												2019-12-01	2020-01-31	2019-12-06												2020-01-17	2020-04-30	2020-02-16	2020-05-01	2020-03-22	2020-05-27	2020-09-18	2021-02-02
RW-NYABIHU DISTRICT-144668-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) - Nyabihu District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	113,467.00	120,626.04	Completed												2019-12-01	2020-01-31	2019-12-06												2020-01-17	2020-01-30	2020-02-16	2020-02-02	2020-03-22	2020-05-11	2020-09-18	2021-04-09
RW-NYAMASHEKE DISTRICT-144669-CO-RFB / Tender for Supply and Fix. Windows and Doors in Classrooms - Nyamasheke District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	93,333.00	104,068.46	Signed												2019-12-01	2020-02-24	2019-12-06											2020-01-17	2020-05-18	2020-02-16	2020-05-19	2020-03-22	2020-06-09	2020-09-18		
RW-NYAMASHEKE DISTRICT-144670-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) - Nyamasheke District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	135,079.00	115,810.15	Completed												2019-12-01	2020-02-25	2019-12-06												2020-01-17	2020-02-23	2020-02-16	2020-03-24	2020-03-22	2020-06-10	2020-09-18	2020-07-19
RW-RUBAVU DISTRICT-144673-CO-RFB / Tender for Supply and Fix. Windows and Doors in Classrooms - Rubavu District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	71,867.00	76,041.36	Completed												2019-12-01	2020-01-08	2019-12-06												2020-01-17	2020-02-09	2020-02-16	2020-02-20	2020-03-22	2020-05-29	2020-09-18	2021-01-15
RW-RUBAVU DISTRICT-144685-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) - Rubavu District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	104,011.00	99,761.48	Completed												2019-12-01	2020-01-08	2019-12-06											2020-01-17	2020-02-09	2020-02-16	2020-02-18	2020-03-22	2020-03-16	2020-09-18	2020-09-29	
RW-RUSIZI DISTRICT-144689-CO-RFB / Tender for Supply and Fix. Windows and Doors in Classrooms - Rusizi District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	110,133.00	135,215.04	Completed												2019-12-01	2020-01-13	2019-12-06												2020-01-17	2020-01-28	2020-02-16	2020-02-03	2020-03-22	2020-06-16	2020-09-18	2020-11-11
RW-RUSIZI DISTRICT-144691-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) - Rusizi District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	159,394.00	143,723.42	Completed												2019-12-01	2020-01-13	2019-12-06												2020-01-17	2020-02-13	2020-02-16	2020-02-28	2020-03-22	2020-05-27	2020-09-18	2020-10-30
RW-RUTSIRO DISTRICT-144692-CO-RFB / Tender for Supply and Fix. Windows and Doors in Classrooms - Rutiro District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	84,000.00	88,259.05	Completed												2019-12-01	2020-02-25	2019-12-06												2020-01-17	2020-03-05	2020-02-16	2020-03-13	2020-03-22	2020-05-14	2020-09-18	2021-01-26
RW-RUTSIRO DISTRICT-144693-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) - Rutiro District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	121,571.00	103,811.93	Completed												2019-12-01	2020-02-25	2019-12-06												2020-01-17	2020-02-25	2020-02-16	2020-03-04	2020-03-22	2020-06-01	2020-09-18	2021-03-08
RW-MINEDUC-144719-CO-RFB / provision of office supplies for MINEDUC-SPU	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	14,625.00	100,514.61	Signed												2019-12-18	2020-01-17	2019-12-23											2020-02-03	2020-02-18	2020-03-04	2020-02-28	2020-04-08	2020-01-20	2020-10-05		
002/MB/RFB/19-20/MINEDUC-SPU / Supply of 5 new vehicles and 30 Motorcycles	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	315,500.00	289,394.58	Completed												2019-11-11	2019-11-25	2019-11-16	2019-11-25											2019-12-28	2019-12-27	2020-01-27	2019-12-31	2020-03-02	2020-03-11	2020-08-29	2020-06-30
RW-BURERA DISTRICT - 144731-CO-RFB / Tender for Supply Schools Furniture (Desks, Tables & Chairs) - Burera District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	110,765.00	98,431.83	Completed												2019-12-01	2020-01-16	2019-12-06												2020-01-17	2020-02-10	2020-02-16	2020-02-18	2020-03-22	2020-06-01	2020-09-18	2021-05-24
RW-MINEDUC-147695-CO-RFB / Supply of personal protective equipment	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	267,942.00	0.00	Canceled												2019-12-06	2019-12-06	2019-12-11											2020-01-22	2020-01-07	2020-02-21		2020-03-27		2020-09-23		
001/C/ICB/19-20/MINEDUC-SPU / Tender for Supply Cement for construction of classrooms and latrines	IDA / 64750	Improving the school environment to support student learning	Prior	Request for Bids	Open - International	Single Stage - One Envelope	4,082,742.00	0.00	Canceled												2019-09-28	2019-11-29	2019-10-03	2019-12-02										2019-11-14	2019-09-09	2019-12-14		2020-01-18		2020-07-16		
RW-MINEDUC-149597-CO-RFB / Supply of cement for construction of classrooms and latrines	IDA / 64750	Improving the school environment to support student learning	Prior	Request for Bids	Open - International	Single Stage - One Envelope	4,082,742.00	3,422,565.97	Completed												2019-12-10	2019-12-12	2019-12-15	2019-12-17										2020-01-26	2020-01-17	2020-02-25	2020-02-02	2020-03-31	2020-01-13	2020-09-27	2020-07-22	
RW-MINEDUC-150597-CO-RFB / Supply of IT Equipment for MINEDUC - SPU	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	153,360.00	1,284,449.44	Completed												2019-12-22	2019-12-30	2019-12-27											2020-02-07	2020-02-26	2020-03-08	2020-02-26	2020-04-12	2019-12-01	2020-10-09	2020-06-16	

RW-CITY OF KIGALI -185341-CO-RFB / Tender for supply of schools furniture (Desks , tables and Chairs) for city of Kigali	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,069,243.00	982,493.35	Signed									2020-07-30	2020-07-30	2020-08-04						2020-09-15	2020-09-01	2020-10-15	2020-09-08	2020-11-19	2020-10-26	2021-05-18		
RW-CITY OF KIGALI -185339-CO-RFB / Supply and fix of Windows and doors for city of Kigali	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		884,337.00	629,470.31	Signed									2020-07-30	2020-07-30	2020-08-04						2020-09-15	2020-09-01	2020-10-15	2020-09-04	2020-11-19	2020-10-13	2021-05-18		
000001/C/ICB/2019/2020/RI SA / Framework contract for provision of Printing and photo copying services to all government institution	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		5,000.00	0.00	Pending Implementation									2020-08-07		2020-08-12						2020-09-23		2020-10-23		2020-11-27		2021-05-26		
RW-MINEDUC-187545-CO-DR / Supply of 19 modems and sim cards to MINEDUC-SPIU staff	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Direct Selection	Direct			1,500.00	0.00	Under Implementation										2020-08-05	2020-08-27	2020-08-10							2020-09-14			2021-03-13			
P000019/2020/2021/MINEDUC / Supply of water dispensers and kitchen materials	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,000.00	979.87	Signed											2020-08-20								2020-10-15	2020-10-26	2021-04-13				
RW-MINEDUC-188087-CO-RFB / Supply of hand sanitizer, face masks and sanitary gloves	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,000.00	0.00	Pending Implementation												2020-08-23								2020-10-18		2021-04-16			
RW-MINEDUC-190576-CO-RFB / Provision of office supplies for MINEDUC-SPIU on a framework contract	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		8,849.00	8,162.32	Signed										2020-08-26	2020-08-26	2020-08-31						2020-10-12	2020-09-29	2020-11-11	2020-09-30	2020-12-16	2020-10-26	2021-06-14	
RW-MINEDUC-188955-CO-RFB / Supply of Iron Sheets and Ridges for construction of classrooms and latrines	IDA / 64750	Improving the school environment to support student learning	Prior	Request for Bids	Open - National	Single Stage - One Envelope		4,369,990.00	0.00	Cancelled										2020-08-15		2020-08-20						2020-10-01		2020-10-31		2020-12-05		2021-06-03	
RW-MINEDUC-188953-CO-RFB / Supply Cement for construction of classrooms and latrines	IDA / 64750	Improving the school environment to support student learning	Prior	Request for Bids	Open - National	Single Stage - One Envelope		12,037,910.00	0.00	Cancelled										2020-08-15		2020-08-20						2020-10-01		2020-10-31		2020-12-05		2021-06-03	
RW-MINEDUC-188954-CO-RFB / Supply Metallic Hollow Sections for construction of classrooms and latrines	IDA / 64750	Improving the school environment to support student learning	Prior	Request for Bids	Open - National	Single Stage - One Envelope		3,917,386.00	0.00	Cancelled										2020-08-15		2020-08-20						2020-10-01		2020-10-31		2020-12-05		2021-06-03	
RW-MINEDUC-188952-CO-RFB / Supply Iron bars of different size for construction of classrooms and latrines for FY 20-21	IDA / 64750	Improving the school environment to support student learning	Prior	Request for Bids	Open - National	Single Stage - One Envelope		6,699,435.00	0.00	Cancelled										2020-08-15		2020-08-20						2020-10-01		2020-10-31		2020-12-05		2021-06-03	
RW-KAYONZA DISTRICT - 174300-CO-RFB / Supply of school construction materials under world bank funding Phase II -Kayanza District	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		872,192.00	795,672.48	Completed										2020-07-01	2020-07-03	2020-07-06						2020-08-17	2020-08-03	2020-09-16	2020-08-20	2020-10-21	2020-08-19	2021-04-19	2021-03-30
RW-MINEDUC-209459-CO-DR / Tender for Supply and Fix Windows and Doors in Classrooms -Cicumbi District	IDA / 64750	Improving the school environment to support student learning	Post	Direct Selection	Direct			111,067.00	0.00	Cancelled											2020-12-13		2020-12-13								2021-01-17		2021-07-16		
RW-MINEDUC-209667-CO-DR / Tender for Supply and Fix Windows and Doors in Classrooms - Nyanza District Phase II	IDA / 64750	Improving the school environment to support student learning	Post	Direct Selection	Direct			277,590.00	390,862.88	Completed											2020-12-14	2020-12-21	2020-12-19	2020-12-24						2021-01-15	2021-02-02	2021-07-14	2021-06-24		
RW-MINEDUC-209745-CO-DR / Tender for Supply and Fix Windows and Doors in Classrooms a framework contract -Nyaruguru District.	IDA / 64750	Improving the school environment to support student learning	Post	Direct Selection	Direct			240,789.00	226,890.90	Completed											2020-12-14	2020-12-07	2020-12-19	2020-01-13						2021-01-23	2021-05-01	2021-07-22	2021-06-17		
RW-CASABO DISTRICT - 211306-CO-DR / Tender for Supply Schools Furniture (Desks, Tables & Chairs)-Casabo District	IDA / 64750	Improving the school environment to support student learning	Post	Direct Selection	Direct			81,998.00	80,802.06	Completed												2020-12-23	2021-01-08	2020-12-28	2021-01-08						2021-02-01	2021-03-16	2021-07-31	2021-06-25	
RW-NYARUGURU-174358-CO-DR-2 / Tender for Supply Schools Furniture (Desks, Tables & Chairs) on a framework contract -Nyaruguru District	IDA / 64750	Improving the school environment to support student learning	Post	Direct Selection	Direct			304,927.00	325,555.14	Completed												2020-12-23	2020-12-07	2020-12-28	2021-01-11						2021-02-01	2021-05-26	2021-07-31	2021-06-25	
RW-NYANZA -DISTRICT - 174348-CO-RFB-2 / Tender for Supply Schools Furniture (Desks, Tables & Chairs) on a framework contract -Nyanza District.	IDA / 64750	Improving the school environment to support student learning	Post	Direct Selection	Direct			351,532.00	354,003.27	Completed												2020-12-23	2019-12-23	2020-12-28	2020-12-24						2021-02-01	2020-05-18	2021-07-31	2021-02-08	
RW-MINEDUC-219121-CO-DR / Supply of cement for construction of classrooms and latrines	IDA / 64750	Improving the school environment to support student learning	Prior	Direct Selection	Direct			11,552,741.00	0.00	Under Review											2021-02-20	2021-02-24	2021-02-25	2021-03-17						2021-04-01		2021-09-28			
RW-MINEDUC-219122-CO-DR / Supply of iron bars of different sizes for construction of classrooms and latrines	IDA / 64750	Improving the school environment to support student learning	Prior	Direct Selection	Direct			6,506,407.00	0.00	Under Review												2021-02-20	2021-02-24	2021-02-25	2021-03-18						2021-04-01		2021-09-28		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
RW-MINEDUC-151025-NC-RFB / Provision of 3G internet subscription to 416 Sector Education Officers	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		92,243.00	4,345.38	Signed			2020-01-15	2020-02-12	2020-01-20			2020-03-02	2020-03-16	2020-04-01	2020-03-20	2020-05-06	2020-06-29	2020-11-02				
RW-MINEDUC-150990-NC-RFB / Supply of refreshments for MINEDUC- SPU	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		5,000.00	28,713.57	Signed			2020-01-08	2020-01-20	2020-01-13			2020-02-24	2020-02-27	2020-03-25	2020-02-27	2020-04-29	2019-07-12	2020-10-26				
RW-MINEDUC-136352-NC-RFB / Provision of all risk site insurance	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		265,784.00	0.00	Canceled			2019-10-15		2019-10-20			2019-12-01		2019-12-31		2020-02-04		2020-08-02				
RW-MINEDUC-151121-NC-RFB / Provision of hotel services	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		88,211.00	19,424.64	Signed			2019-12-31	2020-02-17	2020-01-05			2020-02-16	2020-03-17	2020-03-17	2020-03-17	2020-04-21	2020-08-25	2020-10-18				
RW-MINEDUC-150544-NC-RFB / Provision of 4G internet subscription to Inspectors and construction engineers	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Direct Selection	Direct			15,965.00	875.96	Signed			2019-12-31	2020-01-16	2020-01-05	2020-01-22						2020-02-09	2020-02-27	2020-08-07				
RW-MINEDUC-187553-NC-RFB / Frame work contract for provision of transport to MINEDUC-SPU staff	IDA / 64750	Improving the school environment to support student learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		10,000.00	42.63	Signed			2020-08-06	2020-03-20	2020-08-11			2020-09-22	2020-04-28	2020-10-22	2020-04-30	2020-11-26	2020-05-31	2021-05-25				
RW-MINEDUC-222605-NC-RFB / Provision of Vehicles and Motorcycles insurance for MINEDUC-SPU	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		19,668.70	0.00	Under Implementation			2021-03-08	2021-03-10	2021-03-13			2021-04-24	2021-04-12	2021-05-24		2021-06-28		2021-12-25				

CONSULTING FIRMS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
RW-MINEDUC-140464-CS-QCBS / Tender for hiring a consultants to conduct a feasibility study to upgrade 16 TTCs	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Quality And Cost-Based Selection	Open - National		166,838.00	0.00	Canceled	2019-10-15		2019-11-05		2019-12-19				2020-01-16		2020-02-15		2020-03-21		2020-04-25		2021-04-25		
RW-MINEDUC-140837-CS-QCBS / Tender for hiring consultants to conduct a feasibility study to upgrade 16 existing model schools and 1 new model school.	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Quality And Cost-Based Selection	Open - International		350,000.00	0.00	Canceled	2019-11-30		2019-12-21		2020-02-03				2020-03-02		2020-04-01		2020-05-06		2020-06-10		2021-06-10		
RW-MINEDUC-148104-CS-QCBS / consultancy services for the supervision of construction works of 16 model schools, 16 TTCs and one new school	IDA / 64750	Improving the school environment to support student learning	Post	Quality And Cost-Based Selection	Open - National		447,484.00	0.00	Pending Implementation	2020-04-04		2020-04-25		2020-06-08				2020-07-06		2020-08-05		2020-09-09		2020-10-14		2021-10-14		
RW-MINEDUC-148096-CS-QCBS / Consultancy services for the feasibility study to upgrade 16 TTCs, 16 model schools and construction of one 1 new model school.	IDA / 64750	Improving the school environment to support student learning	Prior	Quality And Cost-Based Selection	Open - International		516,838.00	0.00	Canceled	2019-12-31	2020-01-10	2020-01-23	2020-01-10	2020-03-05	2020-06-29			2020-04-02	2020-08-03	2020-05-02	2020-09-08	2020-06-06		2020-07-11		2021-07-11		
RW-MINEDUC-187551-CS-QBS / Consultancy services for conducting technical audit of the project	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Quality Based Selection	Open - National		48,000.00	0.00	Under Implementation	2020-09-10	2021-03-11	2020-10-01		2020-11-14	2021-05-15			2020-12-12	2021-04-19	2021-01-11	2021-05-16	2021-02-10	2021-04-28	2021-03-17		2022-03-17		
RW-MINEDUC-148096-CS-QCBS-2 / Consultancy services for the Feasibility Study to Upgrade 16 Teachers Training Colleges (TTCs)	IDA / 64750	Improving the school environment to support student learning	Post	Quality And Cost-Based Selection	Open - National		166,836.00	0.00	Under Implementation	2020-11-18	2020-12-02	2020-12-08	2020-12-08	2021-01-22	2021-02-01			2021-02-19	2021-01-13	2021-03-21		2021-04-25		2021-05-30		2022-05-30		
RW-MINEDUC-203418-CS-QCBS / Consultancy services for the feasibility study for construction of 16 Model schools	IDA / 64750	Improving the school environment to support student learning	Post	Quality And Cost-Based Selection	Open - National		323,280.00	0.00	Under Implementation	2020-11-18	2020-11-19	2020-12-09	2020-12-08	2021-01-22				2021-02-19		2021-03-21		2021-04-25		2021-05-30		2022-05-30		
RW-MINEDUC-203420-CS-QCBS / Consultancy services for the Feasibility Study for Construction of One New Model School at University of Rwanda-College of Education	IDA / 64750	Improving the school environment to support student learning	Post	Quality And Cost-Based Selection	Open - National		26,720.00	0.00	Under Implementation	2020-11-18	2020-11-19	2020-12-09	2020-12-08	2021-01-22				2021-02-19		2021-03-21		2021-04-25		2021-05-30		2022-05-30		

INDIVIDUAL CONSULTANTS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion										
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual									
RW-MINEDUC-145933-CS-INDV / Hiring of individual consultants for provision of coaching services in procurement and finance operations	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Individual Consultant Selection	Open		82,525.00	0.00	Canceled	2019-12-04		2020-01-22		2020-02-12			2020-03-18		2020-09-14									

RW-MINEDUC-144708-CS-INDV / Recruitment of a technical assistants for provision of coaching services for MINEDUC and REE SRUs in financial management and procurement operations of the project.	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Individual Consultant Selection	Open	25,030.00	0.00	Pending implementation	2019-11-20		2020-01-08		2020-01-29		2020-03-04		2020-08-31
RW-MINEDUC-146297-CS-INDV / Consultancy service for training of Engineers and Inspectors in data management and reporting system	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Individual Consultant Selection	Open	4,891.00	0.00	Canceled	2020-01-18		2020-03-07		2020-03-28		2020-05-02		2020-10-29
RW-MINEDUC-150570-CS-INDV / Individual consultancy for data migration from REB to MINEDUC	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Individual Consultant Selection	Open	4,891.00	0.00	Canceled	2020-01-04		2020-02-22		2020-03-14		2020-04-18		2020-10-15
RW-MINEDUC-144706-CS-INDV / Hiring consultant and printing of construction Hand book of C+1	IDA / 64750	Developing institutional capacity to strengthen teaching and learning	Post	Individual Consultant Selection	Open	32,000.00	0.00	Canceled	2019-12-26	2020-03-03	2020-02-13		2020-03-05		2020-04-09		2020-10-06
RW-MINEDUC-184590-CO-RFB / Hiring individual consultant to prepare environmental and social management Framework (ESMF) and resettlement policy framework (RPF)	IDA / 64750	Improving the school environment to support student learning	Post	Individual Consultant Selection	Open	3,500.00	31,873.68	Signed	2019-01-29	2019-01-28	2019-03-19	2019-12-27	2019-04-09	2019-02-25	2019-05-14	2019-03-01	2019-11-10