## PROCUREMENT PLAN

Project information: [Ethiopia] [Urban Institutional and Infrastructure Development Project] [P163452]

Project Implementation agency: Ministry of Urban Development and Housing(MUDHo)

Date of the Procurement Plan: January 2018

Period covered by this Procurement Plan: January 2018-June 2019

## **Preamble**

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements**: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *The Ethiopian Federal Government Procurement and Property Administration Proclamation (649/2009)*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. "Not Applicable"

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables "Not Applicable"

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is not applicable;

Works: is not applicable

Other Relevant Procurement Information.

None.

PROCUREMENT
PLAN
Ethiopia : Ethiopia Urban Institutional and Infrastructure Development Program
General Information
Country: Ethiopia Bank's Approval Date of the Original Procurement Plan:

Country: Ethiopia Bank's Approval Date of the Original Procurement Plan: 2018-04-03
Revised Plan Date(s): (comma delineated, leave blank if nor 2021-01-28
Project ID: P163452 GPN Date: 2018-04-24
Project Name: Ethiopia Urban Institutional and Infrastructure Development Program
Loan / Credit No: IDA / D2770
Executing Agency(les Ministry of Urban Development and Housing

WUKKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Procurement Document Type	Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docu		Evaluation	on report	Justifi	nent / cation	reduce / i		1330		Opening ,	, imiliates	and Recom	ward	Signed C		Compic
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

GOODS																												
Activity Reference No. / Description	Loan / Credit	Component	Review Type	Method	Market Approach	Procurement	Prequalification	Estimated	Actual Amount			qualification		ification		Bidding ment /	Specific P	rocurement	Bidding Do	cuments as	Proposal Su	ubmission /	Bid Evalua	tion Report	Signed Co	ntract	Contract Co	mpletio
Description	No.	Component	neview Type	Method	market ripproach	Process	(Y/N)	Amount (US\$)	(US\$)	Status		Actual	Evaluatio		Justif	ication		Invitation		ued		/ Minutes	for A	Actual	_		Planned	
ET-MUDH-56723-GO-RFQ / procurement of office furniture and equipment for UIIDP Unit (20 expert chair ,20 table, 10 shelves and 3 managerial table)	IDA / D2770		Post	Request for Quotations	Limited	Single Stage – One Envelope		50,000.00	0.00	Pending Implementati on	Flamed	Actual	Platified	Actual	Fiamed	Actual	2018-05-21	Actual	riameu	Actual	riamed	Actual	riamed	Actual	2018-07-16		018-08-15	Actual
ET-MUDH-59247-GO-RFQ / Procurement of office supplies( 30 laptop computers, 30 Desktop computers, 2 scanner,10 printer,and 3 Heavy duty copier for UIIDP Unit and project procurement Department.	IDA / D2770		Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementati on							2018-05-15								2018-07-10	21	018-08-09	
ET-MUDH-141104-GO-RFQ / Procurement of office equipment( High level managerial table, chair, shelves and high level gust chair for higher officials and UIIDP Unit of the Ministry	IDA / D2770		Post	Request for Quotations	Limited	Single Stage – One Envelope		80,000.00	0.00	Under Implementati on							2019-10-23	2019-09-20							2019-12-18	21	020-01-17	
ET-MUDH-171432-GO-RFQ / procurement of emergency supplies that are required to respond to COVID-19 for Federal, Regions and ULGs of UIIDP cities ( face mask, Alcohol, Sanitizer, Gloves, infra red thermometer)	IDA / D2770		Post	Request for Quotations	Limited	Single Stage – One Envelope		484,500.00	0.00	Under Implementati on							2020-05-13	2020-05-15							2020-07-08	21	020-07-28	
ET-MUDH-162772-GO-RFB / Supply and Installation of ICT Hard ware and Associated Softwares;126 Servers;119 KVM Switches with monitors;2 Router-Stwitch;2 Firewall;1 IDPS;126 Operating System Softwares;119 BBMS;119 Antivirus Softwares; 1 Replication Software; 0thers (cabling etc)	IDA / D2770		Post	Request for Bids	Open – International	Single Stage - Two Envelope		1,202,291.00	0.00	Under Implementati on					2020-05-29	2020-09-22	2020-06-03	2020-10-07			2020-07-15	2020-12-01	2020-09-27		2020-11-01	21	021-04-30	
ET-MUDH-56726-CO-RFB / Providing survey equipment including total stations differential GPS hand held GPS, Plotters and walky, talky to four developing regions namely Afar Ethiopia , somlaia, gambela and Benhanguel Gumuz.	IDA / D2770		Prior	Request for Bids	Open – International	Single Stage – One Envelope		1,427,800.00	0.00	Canceled					2018-06-07		2018-06-12				2018-07-24		2018-08-23		2018-09-27	21	019-05-25	
ET-MUDH-193180-CO-RFB / Procurement of 19 Solid Waste Management Trucks for Best performing Cities in the UIIDP APA on DLI 2, DLI 3, DLI 4 and Overall and to regions on DLI 5, 6, 7, 8 & 9	IDA / D2770		Post	Request for Bids	Open – International	Single Stage – One Envelope		400,000.00	0.00	Under Implementati on					2020-09-23	2020-11-30	2020-09-28	2020-12-01			2020-11-09		2020-12-09		2021-01-13	21	021-07-12	
ET-MUDH-200122-GO-RFQ / Procurement of Vehicle for UREFMFB Bureau Head for visits to regions and ULGs including field visits to monitor UIIDP projects implementation (1– Station Wagon).	IDA / D2770		Post	Request for Quotations	Limited	Single Stage – One Envelope		90,000.00	0.00	Pending Implementati on							2020-10-25								2020-12-20	21	021-04-19	
ET-MUDH-212030-GO-RFQ / Procurement of office equipment for all UREFMFB Directorates including PFMD 13 Desk top core 5; heavy Duty Printer, Tlaptop Cori 5, and 7 laptop Cori 7, 4 Delink and other IT equipment's	IDA / D2770		Post	Request for Quotations	Limited	Single Stage – One Envelope		50,000.00	0.00	Pending Implementati on							2021-01-05								2021-03-02	21	021-08-29	

NON CONSUL	TING SERVI	ICES																		
Activity Referen Description	on Lo	oan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents	Evaluation Report	Justification	Specific Procurement Notice / Invitation	Issued	Opening / Minutes	for Award	Signed Contract	Contract Completion
												Planned Actual	Planned Actual	Planned Actual	Planned Actual	Planned Actual	Planned Actual	Planned Actual	Planned Actual	Planned Actual

ET-MUDH-171463-NC-RFQ / procurement of Zoom package for subscribing business account with multiple host and participate	Post	Request for Limited Quotations	Single Stage – One Envelope	4,000.00	Pending 0.00 Implementati on	2020-05-10	2020-07-05	2020-07-25

Activity Reference No. / Description	Loan / Credit	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Rei	ference	Expression	of Interest	Short List	and Draft r Proposals	Request for Proposa as Issued	s Opening Proposal	of Technical s / Minutes		ation of I Proposal	Report a	Evaluation and Draft	Signed (	Contract	Contract Co	ompletion
							Amount (032)	(033)		Planned	Actual					Planned Actual			1			d Contract Actual	Planned	Actual	Planned	Actual
ET-MUDH-54678-CS-QCBS / Annual Performance Assessment (1st and 2nd for UIIDP for 61 cities in Oromia and SNNPRS) is conducted to measure the performance of beneficiary cities against the minimum condition and performance indicators	IDA / D2770		Prior	Quality And Cost- Based Selection	Open – International		402,273.00	0.00	Under Implementation	2018-03-27 20	018-04-24	2018-04-17	2018-05-18	2018-05-31	2018-09-17		2018-07-1	5	2018-08-14	2018-11-30	2018-09-18	2019-01-09	2018-10-23		2019-05-21	
ET-MUDH-54707-CS-QCBS / Annual Performanc Assessment (1st and 2nd for UIIDP for 5E cities in Amhara, Tigray, Ethiopian Somali, Afar, Benishagul Gumuz, Gambella, Harari, Dire Dawa) is conducted to measure the performance of beneficiary cities against the minimum condition and pe	IDA / D2770		Prior	Quality And Cost- Based Selection	Open – International		395,455.00	0.00	Under Implementation	2018-03-27 20	018-04-23	2018-04-17	2018-05-18	2018-05-31	2018-09-17		2018-07-1	5	2018-08-14	2018-11-23	2018-09-18	2019-01-29	2018-10-23		2019-05-21	
ET-MUDH-56657-CS-QCBS / Implementation support for ULCDP-II and UIIDP Management information system that supports the program operation at the Federal, Regional and ULG Level.	IDA / D2770		Post	Quality And Cost- Based Selection	Open – International		400,000.00	0.00	Under Implementation	2018-04-10		2018-05-01		2018-06-14			2018-07-12	2	2018-08-11		2018-09-15		2018-10-20		2019-12-19	
ET-MUDH-56660-CS-QCBS / Conduct Citizen Satisfaction Level Survey in Sample Cities in accordance with Urban Categories	IDA / D2770		Post	Quality And Cost- Based Selection	Open – National		134,500.00	183,165.97	Signed	2018-05-15 20	019-03-14	2018-06-05		2018-07-19	2019-07-24		2018-08-16	5 2019-09-11	2018-09-15	2019-10-28	2018-10-20	2019-12-12	2018-11-24	2020-01-15	2019-07-12	
ET-MUDH-56698-CS-QCBS / Prepartion of Densification Standard for Urban Ethiopia	IDA / D2770		Post	Quality And Cost- Based Selection	Open - International		289,565.00	0.00	Under Implementation	2018-04-17 20	019-09-16	2018-05-08	2019-11-11	2018-06-21	2020-03-19		2018-07-19	•	2018-08-18		2018-09-22		2018-10-27		2019-10-26	
ET-MUDH-56610-CS-QCBS / TA for baseline in 61 cities (especially new cities and cities that have not used consultancy) on asset management, asset inventories baseline and for revenue enhancement strategies, plans and implementation	IDA / D2770		Post	Quality And Cost- Based Selection	Open – International		250,000.00	0.00	Pending Implementation	2018-07-02		2018-07-23		2018-09-05			2018-10-0	3	2018-11-02		2018-12-07		2019-01-11		2019-08-29	
ET-MUDH-59284-CS-QCBS / TA for baseline in 56 cities (especially new cities and cities that have not used consultancy) on asset management, asset inventories baseline and for revenue enhancement strategies, plans and implementation	IDA / D2770		Post	Quality And Cost- Based Selection	Open – International		250,000.00	0.00	Pending Implementation	2018-05-10		2018-05-31		2018-07-14			2018-08-1	ı	2018-09-10		2018-10-15		2018-11-19		2019-04-18	
ET-MUDH-60160-CS-QCBS / computerized comprehensive municipal revenue file management and data base formation	IDA / D2770		Prior	Quality And Cost- Based Selection	Open - International		1,500,000.00	1,611,730.75	Signed	2018-06-08 20	019-06-21	2018-06-29	2019-07-16	2018-08-12	2020-02-11		2018-09-09	2020-03-27	2018-10-09	2020-06-29	2018-11-13	2020-11-16	2018-12-18	2020-12-01	2020-06-10	
ET-MUDH-56602-CS-QCBS / Strategic TA/Studies - Gender (ULGs gender audit, ULGs gender mainstreaming guideline)	IDA / D2770		Post	Quality And Cost- Based Selection	Open – National		100,000.00	0.00	Canceled	2018-09-17		2018-10-08		2018-11-21			2018-12-19	•	2019-01-18		2019-02-22		2019-03-29		2019-07-24	
ET-MUDH-56598-CS-QCBS / Strategic TA/Studies - Urban Planning	IDA / D2770		Post	Quality And Cost- Based Selection	Open - National		100,000.00	0.00	Canceled	2018-09-10		2018-10-01		2018-11-14			2018-12-12	2	2019-01-11		2019-02-15		2019-03-22		2019-07-17	
ET-MUDH-56608-CS-QCBS / Study,Guideline & Standard on job creation and measurement	IDA / D2770		Post	Quality And Cost- Based Selection	Open - National		300,000.00	57,929.51	Signed	2018-09-17		2018-10-08		2018-11-21	2019-03-29		2018-12-19	2019-05-21	2019-01-18	2019-07-08	2019-02-22	2019-11-15	2019-03-29	2019-11-15	2019-07-24	
ET-MUDH-54753-CS-CQS / Undertake rapid assessment of environmental, social, financial and operational sustainability of (a) markets, (b) abattoirs, and (c) landfills created under the ULGDP I and ULGDP II	IDA / D2770		Post	Quality And Cost- Based Selection	Open – National		180,000.00	27,772.48	Signed	2018-03-27 20	019-01-02	2018-04-17		2018-05-31	2019-03-29		2018-06-28	3 2019-05-23	2018-07-28	2019-09-10	2018-09-01	2019-10-21	2018-10-06	2019-11-15	2019-03-05	
ET-MUDH-102535-CS-QCBS / Study on Rural -Urban Migration in Ethiopia	IDA / D2770		Post	Quality And Cost- Based Selection	Open - International		250,000.00	0.00	Under Implementation	2019-04-05 20	019-12-04	2019-04-26	2020-03-04	2019-06-09	2020-05-06		2019-07-07	,	2019-08-06		2019-09-10		2019-10-15		2020-04-12	
ET-MUDH-102537-CS-QCBS / Final Evaluation of the Second Urban Local Government Development Program (ULGDP II)	IDA / D2770		Post	Quality And Cost- Based Selection	Open - International		250,000.00	223,562.62	Signed	2019-04-30 20	019-04-10	2019-05-21		2019-07-04	2019-09-30		2019-08-0	2019-11-14	2019-08-31	2019-12-18	2019-10-05	2020-01-30	2019-11-09	2020-02-19	2020-04-07	

ET-MUDH-121770-CS-QCBS	1											I											$\neg \neg$	
FI-MUMP-121/70-C.3-QLBS / Consultancy Service for third and Fourth Annual performance Assessment of 61 cities and 2 regions in Oromia( 38 cities) & SNNPRS (23 Cities) participating in UIIDP for allocations for EFY 2014(2021/22) & EFY 2015.	IDA / D2770	Prior	Quality And Cost- Based Selection	Open – International	1,100,000.00	0.00	Under Implementation	2019-08-14	2019-08-05	2019-09-04	2019-09-05	2019-10-18	2020-03-09		2019-11-15	2020-05-14	2019-12-15	2020-12-28	2020-01-19		2020-02-23	2	2022-02-22	
ET-MUDH-121775-CS-QCBS / Consultancy Service for the Third and fourth Annual Performance Assessment of 56 cities and 9 regions in Amhara(32 cities), Tigray(12 cities), Gambea (1 city), Harari cities), Gambea (1 city), Harari Administration (1 cit) participating in UIIDP for allocation f	IDA / D2770	Prior	Quality And Cost- Based Selection	Open – International	1,000,000.00	724,139.35	Signed	2019-07-14	2019-08-05	2019-08-04	2019-09-05	2019-09-17	2020-03-06		2019-10-15	2020-05-04	2019-11-14	2020-08-19	2019-12-19	2020-11-04	2020-01-23	2020-11-30 2	?022-01-22	
ET-MUDH-122533-CS-QCBS / Web based GIS Supported Urban Revenue management system	IDA / D2770	Prior	Quality And Cost- Based Selection	Open - International	2,000,000.00	0.00	Canceled	2019-08-01		2019-08-22		2019-10-05			2019-11-02		2019-12-02		2020-01-06		2020-02-10	2	2021-02-09	
ET-MUDH-162733-CS-QCBS / Consultancy services for the development, installation, implementation and commissioning of the UIIDP Management information System application (MIS)	IDA / D2770	Prior	Quality And Cost- Based Selection	Open – International	1,210,000.00	0.00	Under Implementation	2020-05-12	2020-08-08	2020-06-02	2020-08-11	2020-07-16	2021-01-12		2020-08-13		2020-09-12		2020-10-17		2020-11-21	2	2022-06-14	
ET-MUDH-162780-CS-CDS / Consultancy services for supervision and quality assurance of the development, installation, implementation and commissioning of the UIIDP Management information System application (MIS)	IDA / D2770	Post	Quality And Cost- Based Selection	Open – International	300,000.00	0.00	Under Implementation	2020-06-29	2020-07-15	2020-07-20	2020-08-11	2020-09-02			2020-09-30		2020-10-30		2020-12-04		2021-01-08	2	2022-01-08	
ET-MUDH-182264-CS-UN / Consultancy Service to prepare Regional Development Spatial plan for nine regional Regional State of Ethiopia (Tigray, Afar,Amhara, Oromia, Somali, Gambela, Benishangul Gumuz, SNNPR, Harri Regional states of Ethiopia	f IDA / D2770	Prior	UN Agencies (Direct)	Direct	7,325,579.00	0.00	Under Implementation														2020-08-15	2	2022-08-05	
ET-MUDH-56699-CS-QCBS / Preparation of Regional Urban Development Spatial Plan for 9 Regional States/ Oromiya, Amhara, SNNP, Tigray, Gambella, Afar, Benishangul- Gumuz, Ethio-Somalia & Harar/ OF ETHIOPIA.	IDA / D2770	Prior	Quality And Cost- Based Selection	Open – International	3,000,000.00	0.00	Canceled	2018-08-17		2018-09-07		2018-10-21			2018-11-18		2018-12-18		2019-01-22		2019-02-26	2	2020-08-19	
ET-MUDH-204267-CS-QCBS / Consultancy for Independent Mid Term Evaluation of UIIDP to feed into MTR	IDA / D2770	Post	Quality And Cost- Based Selection	Open – International	270,000.00	0.00	Under Implementation	2020-11-15	2020-11-17	2020-12-06		2021-01-19			2021-02-16		2021-03-18		2021-04-22		2021-05-27	2	2021-12-23	
ET-MUDH-204543-CS-QCBS / consultancy service to conduct Urban Plan Implementation Audit	IDA / D2770	Post	Quality And Cost- Based Selection	Open - International	114,285.71	0.00	Pending Implementation	2020-11-30		2020-12-21		2021-02-03			2021-03-03		2021-04-02		2021-05-07		2021-06-11	2	2022-06-11	
ET-MUDH-205545-CS-CQS / Consultancy service to conduct Research on customer satisfaction identification of all construction industry stakeholders in all regional states and city administration	IDA / D2770	Post	Consultant Qualification Selection	Open – National	50,000.00	0.00	Under Implementation	2020-12-10	2021-01-01	2020-12-31		2021-02-13							2021-03-15		2021-04-19	2	2021-10-16	
ET-MUDH-205226-CS-QCBS / Consultancy service to undertake Urban Plan Implementation Audit	IDA / D2770	Post	Quality And Cost- Based Selection	Open - National	114,285.71	0.00	Canceled	2020-12-09		2020-12-30		2021-02-12			2021-03-12		2021-04-11		2021-05-16		2021-06-20	2	2022-06-20	
ET-MUDH-209245-CS-QCBS / Consultancy Service for the Preparartion of Prefeasibility and Feasibility Study for Invistment Projects in Ethiopian Cities with Industrial Parks, Cultural Heritage, or Tourism Potential	IDA / D2770	Prior	Quality And Cost- Based Selection	Open – International	2,000,000.00	0.00	Under Review	2019-11-05	2020-12-15	2019-11-19		2020-03-20	2021-01-22		2020-05-21	2020-05-21	2020-09-07		2020-12-18		2021-01-22	2	2022-06-16	
ET-MUDH-56588-CS-QCBS / Preparation studies (pre-feasibility or feasibility studies) for resilient-oriented investment projects that are likely to contribute to the sustainable urban development, and targeting cities with specific needs for further investments	IDA / D2770	Post	Quality And Cost- Based Selection	Open – International	300,000.00	0.00	Canceled	2018-05-15	2019-11-05	2018-06-05	2019-11-27	2018-07-19	2020-03-20		2018-08-16	2020-05-21	2018-09-15	2020-10-19	2018-10-20	2020-10-19	2018-11-24	2	2019-07-12	

INDIVIDUAL CONSULT	TANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference	Invitat Identified Const		Draft Ne Cont		Signed C	ontract	Contract Co	mpletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

ET-MUDH-55240-CS-INDV / consultancy service to provide technical Suport for project coordination & implemnation of ULGDP-II - 1- project Coordinator for MUDH.	IDA / D2770	Post	Individual Consultant Selection	Open	65,000.00	17,253.95	Signed	2018-03-27	2018-06-11	2018-05-15	2018-12-24	2018-06-05	2019-03-04	2018-07-10	2019-03-04	2020-01-01	
ET-MUDH-55248-CS-INDV / consultancy service to provide technical support to cities and regions in finance management specialist (1 municipal finance for MUDHo)	IDA / D2770	Post	Individual Consultant Selection	Open	40,000.00	14,666.67	Signed	2018-03-27	2018-06-11	2018-05-15	2018-11-22	2018-06-05	2019-02-15	2018-07-10	2019-02-15	2020-01-01	
ET-MUDH-55754-CS-INDV / consultancy service to provide technical support to cities and regions in project management (1 Project Engineers)	IDA / D2770	Post	Individual Consultant Selection	Open	40,000.00	14,793.24	Signed	2018-03-30	2018-05-04	2018-05-18	2020-04-07	2018-06-08	2020-04-23	2018-07-13	2020-04-23	2020-01-04	
ET-MUDH-S5755-CS-INDV / Consultancy service to provide tehcnical support to cities and regions for M & E of UIIDP	IDA / D2770	Post	Individual Consultant Selection	Open	40,000.00	14,793.24	Signed	2018-03-30	2019-04-22	2018-05-18	2020-01-06	2018-06-08	2020-02-02	2018-07-13	2020-02-02	2020-01-04	
ET-MUDH-55759-CS-INDV / Consultancy service to provide technical support to cities and regions- in Assets management specialist (1– asset management specialist)	IDA / D2770	Post	Individual Consultant Selection	Open	40,000.00	0.00	Under Implementation	2018-03-30		2018-05-18		2018-06-08		2018-07-13		2020-01-04	
ET-MUDH-55765-CS-INDV / consultancy service to provide technical support to cities and regions in finance management specialist (1 financial management specialist for MFECo)	IDA / D2770	Post	Individual Consultant Selection	Open	40,000.00	0.00	Pending Implementation	2018-03-30		2018-05-18		2018-06-08		2018-07-13		2019-07-13	
ET-MUDH-55769-CS-INDV / consultancy service to provide technical support to cities and regions in budgeting,plan and participation specialist( 1- budgeting,plan and participation specialist)	IDA / D2770	Post	Individual Consultant Selection	Open	40,000.00	0.00	Under Implementation	2018-03-30		2018-05-18		2018-06-08		2018-07-13		2020-01-04	
ET-MUDH-56571-CS-INDV / Consultancy service to provide technical assistance in project management in Local economic development specialist	IDA / D2770	Post	Individual Consultant Selection	Open	40,000.00	16,821.65	Signed	2018-04-10	2018-06-30	2018-05-29	2018-12-28	2018-06-19	2019-04-03	2018-07-24	2019-04-03	2020-01-15	
ET-MUDH-56574-CS-INDV / Consultancy service to provide technical assistance in project management in capacity building specialist	IDA / D2770	Post	Individual Consultant Selection	Open	40,000.00	16,821.65	Signed	2018-04-12		2018-05-31	2018-12-28	2018-06-21	2019-04-03	2018-07-26	2019-04-03	2020-01-17	
ET-MUDH-56577-CS-INDV / Consultancy service to provide technical assistance in project management in Gender specialist	IDA / D2770	Post	Individual Consultant Selection	Open	40,000.00	14,666.67	Signed	2018-04-13	2018-06-03	2018-06-01	2018-11-22	2018-06-22	2019-02-15	2018-07-27	2019-02-15	2020-01-18	
ET-MUDH-56584-CS-INDV / Consultancy service to provide technical support to cities and regions in project management IT specialist	IDA / D2770	Post	Individual Consultant Selection	Open	40,000.00	0.00	Under Implementation	2018-04-13		2018-06-01		2018-06-22		2018-07-27		2020-01-18	
ET-MUDH-56567-CS-CQS / consultancy service to provide technical support to cities and regions in project management in Disaster management/Resilience specialist	IDA / D2770	Post	Individual Consultant Selection	Open	40,000.00	14,666.67	Signed	2018-04-09	2018-06-11	2018-05-28	2018-11-22	2018-06-18	2019-02-15	2018-07-23	2019-02-15	2020-01-14	
ET-MUDH-59309-CS-INDV / Consultancy service to provide technical Support for project coordination & implementation of ULCDP-II - 1- Project Deputy Coordinator for MUDH.	IDA / D2770	Post	Individual Consultant Selection	Open	55,000.00	0.00	Under Implementation	2018-04-18		2018-06-06		2018-06-27		2018-08-01		2020-01-23	
ET-MUDH-55767-CS-INDV / consultancy service to provide technical assistance to the implementation support of UIIDP unit (1 long term Technical adviser) for the program	IDA / D2770	Post	Direct Selection	Direct	250,000.00	0.00	Under Implementation	2018-07-04	2019-06-18	2018-07-14	2019-08-05			2018-09-17		2020-03-10	
ET-MUDH-62041-CS-CDS / Consultancy service to provide technical support to cities and region in project management (1 Project Engineer)	IDA / D2770	Post	Direct Selection	Direct	40,000.00	1,039.67	Signed	2018-07-04	2018-08-24	2018-07-14				2018-09-17	2019-03-04	2020-03-10	
ET-MUDH-62047-CS-CDS / Consultancy service to provide technical support to cities and regions -in Municipal finance management specialist (1 municipal finance for MUDHo)	IDA / D2770	Post	Direct Selection	Direct	40,000.00	1,008.39	Signed	2018-06-07		2018-06-17	2018-11-12			2018-08-21	2019-03-04	2020-02-12	

IDA / D2770		Post	Direct Selection	Direct		40,000.00	1,006.94	Signed	2018-07-04		2018-07-14	2018-11-12			2018-09-17	2019-04-03	2020-03-10	
IDA / D2770		Post	Direct Selection	Direct		40,000.00	0.00	Canceled	2018-06-07		2018-06-17				2018-08-21		2020-02-12	
IDA / D2770		Post	Direct Selection	Direct		40,000.00	1,006.94	Signed	2018-06-07		2018-06-17	2018-12-12			2018-08-21	2019-03-04	2020-02-12	
IDA / D2770		Post	Direct Selection	Direct		40,000.00	1,006.94	Signed	2018-06-08		2018-06-18	2018-11-12			2018-08-22	2019-04-03	2020-02-13	
IDA / D2770		Post	Direct Selection	Direct		40,000.00	1,006.94	Signed	2018-06-07		2018-06-17	2018-11-12			2018-08-21	2019-03-04	2020-02-12	
IDA / D2770		Prior	Direct Selection	Direct		638,182.00	415,581.63	Signed	2018-07-06	2019-06-21	2018-07-16	2019-07-10			2018-09-19	2019-08-16	2019-03-18	
IDA / D2770		Post	Direct Selection	Direct		40,000.00	0.00	Under Implementation	2018-07-04		2018-07-14				2018-09-17		2020-03-10	
IDA / D2770		Post	Direct Selection	Direct		40,000.00	972.22	Signed	2018-06-07		2018-06-17	2018-11-12			2018-08-21	2019-03-04	2020-02-12	
IDA / D2770		Post	Direct Selection	Direct		40,000.00	1,006.94	Signed	2018-07-04		2018-07-14	2018-11-12			2018-09-17	2019-03-04	2020-03-10	
IDA / D2770		Post	Direct Selection	Direct		40,000.00	1,041.66	Signed	2018-07-04		2018-07-14	2018-11-12			2018-09-17	2019-03-04	2020-03-10	
IDA / D2770		Post	Direct Selection	Direct		40,000.00	1,006.94	Signed	2018-07-04		2018-07-14	2018-11-12			2018-09-17	2019-04-03	2020-03-10	
IDA / D2770		Post	Individual Consultant Selection	Open		40,000.00	14,793.24	Signed	2018-07-04	2018-05-04	2018-08-22	2019-09-23	2018-09-12	2019-11-20	2018-10-17	2019-11-20	2020-04-09	
IDA / D2770		Post	Direct Selection	Direct		40,000.00	1,041.66	Signed	2018-07-04		2018-07-14	2018-11-12			2018-09-17	2019-03-04	2020-03-10	
IDA / D2770		Post	Direct Selection	Direct		40,000.00	1,041.66	Signed	2018-07-04		2018-07-14	2018-11-12			2018-09-17	2019-03-04	2020-03-10	
IDA / D2770		Post	Direct Selection	Direct		40,000.00	1,041.66	Signed	2018-07-04		2018-07-14	2018-11-12			2018-09-17	2019-03-04	2020-03-10	
IDA / D2770		Post	Direct Selection	Direct		50,000.00	0.00	Under Implementation	2018-07-04		2018-07-14				2018-09-17		2020-03-10	
	IDA / D2770  IDA / D2770	IDA / D2770  IDA / D2770	IDA / D2770	IDA / D2770 Pest Direct Selection  IDA / D2770 Pest Direct Selection	IDA / D2770 Post Direct Selection Direct  IDA / D2770 Post Direct Selection Direct	DA / D2770   Post   Direct Selection   Direct			Part	DA / 02779	DAJ 02779 Peri Denti Scholoro Denti delicino Denti	DAY 22772 Part Devet Selection Closes Control 2218-56-07 2218-56-1	DAY, 20779 Page Control Sections Once Control	Part   Control   Part   Control Services   Contro	EA   52770 PAI CHANGES CAND CAND CAND CAND CAND CAND CAND CAND	EN 20779	8A 1 52773	Control   Cont

ET-MUDH-72176-CS-INDV / Consultancy service to provide technical support to cities and regions - in environmental specialist ( 1 environmental specialist for MUDHo)	IDA / D2770	Post	Individual Consultant Selection	Open	40,000.00	0.00	Under Implementation	2018-08-06	2018-06-11	2018-09-24		2018-10-15		2018-11-19		2020-05-12	
ET-MUDH-62055-CS-CDS / consultancy service to support cities and regions- environmental and safe guard specialist for MUDH (1- environmentalist)	IDA / D2770	Post	Direct Selection	Direct	40,000.00	0.00	Canceled	2018-06-07		2018-06-17				2018-08-21		2020-02-12	
ET-MUDH-59310-CS-INDV / Consultancy service to provide technical support to cities and regions for M & E of UIIDP	IDA / D2770	Post	Individual Consultant Selection	Open	40,000.00	0.00	Canceled	2018-04-17		2018-06-05		2018-06-26		2018-07-31		2020-01-22	
ET-MUDH-55252-CS-QCBS / Consultancy service to provide technical assistance in procurement management (1 Procurement Specialists)	IDA / D2770	Post	Individual Consultant Selection	Open	40,000.00	0.00	Canceled	2018-03-27		2018-05-15		2018-06-05		2018-07-10		2020-01-01	
ET-MUDH-56703-CS-INDV / Consultancy service to provide tehcnical support to cities and regions for M & E of UIIDP	IDA / D2770	Post	Individual Consultant Selection	Open	40,000.00	0.00	Canceled	2018-04-10		2018-05-29		2018-06-19		2018-07-24		2020-01-15	
ET-MUDH-55758-CS-INDV / consultancy service to provide technical support to cities and regions in social development specialist( 1 social development Specialist)	IDA / D2770	Post	Individual Consultant Selection	Open	40,000.00	0.00	Canceled	2018-03-30		2018-05-18		2018-06-08		2018-07-13		2020-01-04	
ET-MUDH-55314-CS-INDV / consultancy service to provide technical support to cities and regions in project management (1 Project Engineer)	IDA / D2770	Post	Individual Consultant Selection	Open	40,000.00	0.00	Canceled	2018-03-27		2018-05-15		2018-06-05		2018-07-10		2020-01-01	
ET-MUDH-55309-CS-INDV / consultancy service to provide technical support to cities and regions in project management (1 Project Engineers)	IDA / D2770	Post	Individual Consultant Selection	Open	40,000.00	0.00	Canceled	2018-03-27		2018-05-15		2018-06-05		2018-07-10		2020-01-01	
ET-MUDH-56702-CS-INDV / Consultancy service to provide technical Support for project coordination & implementation of ULGDP-II – 1- Project Deputy Coordinator for MUDH.	IDA / D2770	Post	Individual Consultant Selection	Open	55,000.00	0.00	Canceled	2018-04-12		2018-05-31		2018-06-21		2018-07-26		2020-01-17	
ET-MUDH-54715-CS-CDS / Value for Money Audit of EFY 2010 investments by 44 ULGs for input into 1st APA for UIIDP (to be done by Audit Service Corporation through delegation by OFAG )	IDA / D2770	Prior	Direct Selection	Direct	240,000.00	0.00	Canceled	2018-07-05		2018-07-15				2018-09-03		2019-01-31	
ET-MUDH-81829-CS-CDS / Consultancy service to provide technical support to cities and regions - Finance Management Specialist (1 - Finance Management specialist for MUDHo)	IDA / D2770	Post	Direct Selection	Direct	40,000.00	1,024.30	Signed	2018-10-17		2018-10-27	2018-11-12			2018-12-31	2019-03-04	2020-06-23	
ET-MUDH-62045-CS-CDS / Consultancy service to provide technical support to cities and regions – finance management specialist (1- financial management specialist for MUDHo)	IDA / D2770	Post	Individual Consultant Selection	Open	40,000.00	0.00	Canceled	2018-07-04		2018-08-22		2018-09-12		2018-10-17		2020-04-09	
ET-MUDH-91277-CS-CDS / consultancy Service to provide technical support for the program coordination and implementation of UIIDP. 1- Deputy program coordinator	IDA / D2770	Post	Direct Selection	Direct	55,000.00	1,147.48	Signed	2018-12-17		2018-12-27				2019-03-02	2019-03-04	2020-08-23	
ET-MUDH-56656-CS-CDS / MoU Agreeemnt course Design for regional training institutions for new ULGs	IDA / D2770	Post	Direct Selection	Direct	200,000.00	0.00	Pending Implementation	2019-01-16		2019-01-26				2019-04-01		2019-07-07	
ET-MUDH-94098-CS-INDV / Technical Advisor to provide capacity building in urban planning and to support and supervise the preparation of Regional Urban Development Spatial Plans	IDA / D2770	Post	Individual Consultant Selection	Öpen	80,000.00	0.00	Under Implementation	2019-01-11		2019-03-01	2019-06-19	2019-03-22		2019-04-26		2020-04-25	
ET-MUDH-102531-CS-INDV / Local Support for Review and Design of Sustainable Urban Financing System in Ethiopia including development of options for a Special Purpose Grant (SPC) for City Administrations	IDA / D2770	Post	Individual Consultant Selection	Open	15,000.00	18,569.50	Signed	2019-03-08	2019-04-03	2019-04-26	2019-07-01	2019-05-17	2019-09-30	2019-06-21	2019-10-14	2019-12-18	

ET-MUDH-102529-CS-INDV / Individual Consultant (international) for Review and Design of Sustainable Urban Financing System in Ethiopia including development of options for a Special Purpose Grant (SPG) for City Administrations	IDA / D2770	Post	Individual Consultant Selection	Open	60,000.00	34,504.00	Signed	2019-03-08	2019-03-06	2019-04-26	2019-08-01	2019-05-17	2019-09-30	2019-06-21	2019-11-01	2019-12-18	
ET-MUDH-110126-CS-INDV / Consultancy service to provide technical support to cities and regions – in environmental management specialist (1 Environmental Management Specialist in MUDCo)	IDA / D2770	Post	Individual Consultant Selection	Open	40,000.00	0.00	Under Implementation	2019-04-15		2019-06-03		2019-06-24		2019-07-29		2020-07-28	
ET-MUDH-139164-CS-INDV / Consultancy service to provide technical support for Federal ethics and anti corruption Commission for the implementation of the program (Technical assistant )	IDA / D2770	Post	Individual Consultant Selection	Open	12,000.00	0.00	Under Implementation	2019-10-21	2019-11-30	2019-12-09		2019-12-30		2020-02-03		2021-01-28	
ET-MUDH-151173-CS-INDV / consultancy service to provide technical support to cities and regions in project management (1 Project Engineer)	IDA / D2770	Post	Individual Consultant Selection	Open	20,000.00	0.00	Pending Implementation	2019-12-23		2020-02-10		2020-03-02		2020-04-06		2021-04-06	
ET-MUDH-192187-CS-CDS / CONSULTANCY SERVICE TO UNDERTAKE VALUE FOR MONEY AUDITS AND ASSESSMENT OF QUALITY OF INVESTMENTS IN 117 ULGS FOR EFY 2012 (2019/20)	IDA / D2770	Post	Direct Selection	Direct	420,000.00	0.00	Under Implementation	2020-09-09	2020-09-25	2020-09-19	2020-09-25			2020-11-23		2021-05-22	
ET-MUDH-197441-CS-INDV / Consultancy service to provide technical support to cities and regions – in Gender specialist management (1 in Gender specialist management for MUDHo)	IDA / D2770	Post	Individual Consultant Selection	Open	20,000.00	0.00	Under Implementation	2020-10-02	2020-10-13	2020-11-20		2020-12-11		2021-01-15		2022-01-10	
ET-MUDH-197446-CS-INDV / Consultancy service to provide technical support to cities and regions - in infrastructure Asset Management Specialist (1 in Infrastructure Asset Management Specialist for MUDHo)	IDA / D2770	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2020-10-02	2020-10-13	2020-11-20		2020-12-11		2021-01-15		2022-01-10	
ET-MUDH-197447-CS-INDV / Consultancy service to provide technical support to cities and regions - in Infrastructure Asset Management Specialist (1 in Infrastructure Asset Management Specialist for MUDHo)	IDA / D2770	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2020-10-02	2020-10-13	2020-11-20		2020-12-11		2021-01-15		2022-01-10	
ET-MUDH-204555-CS-INDV / Senior Procurement Specialist/Consultant for Project Procurement Management Directorate/ PPMD	IDA / D2770	Post	Individual Consultant Selection	Open	54,000.00	0.00	Pending Implementation	2020-11-18		2021-01-06		2021-01-27		2021-03-03		2023-03-03	