

<b>Restructuring</b>	<b>Status: Archived</b>
<b>Restructuring Type: Level two</b>	
Last modified on date : 06/27/2012	

<b>1. Basic Information</b>	
Project ID & Name	P100785: 3A-APL2 West &Centr Air Transp
Country	Africa
Task Team Leader	Noroarisoa Rabefaniraka
Sector Manager/Director	Supee Teravaninthorn
Country Director	Marie Françoise Marie-Nelly
Original Board Approval Date	10/02/2007
Original Closing Date:	06/30/2011
Current Closing Date	06/30/2012
Proposed Closing Date [if applicable]	05/31/2013
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment-Partial Assessment
EA Completion Date	12/11/2006
Revised EA Completion Date	

<b>2. Revised Financing Plan (US\$m)</b>		
Source	Original	Revised
BORR	0.00	0.00
IDA	46.65	44.30
<b>Total</b>	<b>46.65</b>	<b>44.30</b>

<b>3. Borrower</b>		
Organization	Department	Location
Federal Republic of Nigeria		Nigeria

<b>4. Implementing Agency</b>		
Organization	Department	Location

<b>5. Disbursement Estimates (US\$m)</b>		
<b>Actual amount disbursed as of 06/28/2012</b>		<b>30.88</b>
Fiscal Year	Annual	Cumulative
2012	0.00	30.88
	<b>Total</b>	<b>30.88</b>

<b>6. Policy Exceptions and Safeguard Policies</b>	
<b>Does the restructured project require any exceptions to Bank policies?</b>	N
<b>Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.</b>	N

<b>7a. Project Development Objectives/Outcomes</b>
<b>Original/Current Project Development Objectives/Outcomes</b>
a) Improve Civil Aviation Authorities# (CAAs) compliance with International Civil Aviation Organization (ICAO) safety standards, b) Increase CAAs# compliance with ICAO#s security standards, and c) Enhance main international airports# compliance with ICAO#s security standards.

<b>7b. Revised Project Development Objectives/Outcomes [if applicable]</b>