

## Procurement Plan for Punjab RWSS (P150520)

### I. General

1. **Bank's approval Date of the procurement Plan** 2012
2. **Date of General Procurement Notice:** [October 01, 2014 ]
3. **Period covered by this procurement plan:** January 2017 onwards

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

2.

	Procurement Method	Prior Review Threshold US\$
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>
3.	ICB (Works)	<i>Above US\$ 40 million</i>
4.	NCB (Works)	<i>Above US\$ 10 million</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>

2. **Prequalification** for Bidders *Not applicable*

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** NA

4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project P150520*

5. **Any Other Special Procurement Arrangements:**

In addition, the justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US\$50,000 in value) will be subject to prior review. Justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US\$50,000 in value) will be subject to prior review.

### III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold
1.	Competitive Methods (Firms)	Above US\$ 500,000
2.	Single Source (Firms)	Above US\$ 50,000
3.	Individual	Above US\$ 200,000

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

































FOCUS																							
Contract No.	Contract Title	Component	Module Type	Module	Market Approach	Procurement Process	Procurement Type	Estimated Amount (USD)	Actual Amount (USD)	Project Status	Start Date/Completion Date	Procurement Authority/Agency	Contract No.	Contract Value (USD)	Contract Start/End Date	Contract Status	Contract Completion Date	Contract Completion %	Contract Completion Date	Contract Completion %	Contract Completion Date	Contract Completion %	
1441-1248114		Component	Module Type	Module	Market Approach	Procurement Process	Procurement Type	Estimated Amount (USD)	Actual Amount (USD)	Project Status	Start Date/Completion Date	Procurement Authority/Agency	Contract No.	Contract Value (USD)	Contract Start/End Date	Contract Status	Contract Completion Date	Contract Completion %	Contract Completion Date	Contract Completion %	Contract Completion Date	Contract Completion %	
<b>FOCUS: THE UNIVERSITY</b>																							
1441-1248114		Component	Module Type	Module	Market Approach	Procurement Process	Procurement Type	Estimated Amount (USD)	Actual Amount (USD)	Project Status	Start Date/Completion Date	Procurement Authority/Agency	Contract No.	Contract Value (USD)	Contract Start/End Date	Contract Status	Contract Completion Date	Contract Completion %	Contract Completion Date	Contract Completion %	Contract Completion Date	Contract Completion %	
<b>FOCUS: THE STATE</b>																							
1441-1248114		Component	Module Type	Module	Market Approach	Contract Type	Estimated Amount (USD)	Actual Amount (USD)	Project Status	Number of Subcontractors	Estimated Project Value	Contract and Start	Contract and End	Contract and Start	Contract and End	Contract and Start	Contract and End	Contract and Start	Contract and End	Contract and Start	Contract and End	Contract and Start	Contract and End
1441-1248114		Component	Module Type	Module	Market Approach	Contract Type	Estimated Amount (USD)	Actual Amount (USD)	Project Status	Number of Subcontractors	Estimated Project Value	Contract and Start	Contract and End	Contract and Start	Contract and End	Contract and Start	Contract and End	Contract and Start	Contract and End	Contract and Start	Contract and End	Contract and Start	Contract and End
1441-1248114		Component	Module Type	Module	Market Approach	Contract Type	Estimated Amount (USD)	Actual Amount (USD)	Project Status	Number of Subcontractors	Estimated Project Value	Contract and Start	Contract and End	Contract and Start	Contract and End	Contract and Start	Contract and End	Contract and Start	Contract and End	Contract and Start	Contract and End	Contract and Start	Contract and End
<b>FOCUS: THE STATE</b>																							
1441-1248114		Component	Module Type	Module	Market Approach	Contract Type	Estimated Amount (USD)	Actual Amount (USD)	Project Status	Number of Subcontractors	Estimated Project Value	Contract and Start	Contract and End	Contract and Start	Contract and End	Contract and Start	Contract and End	Contract and Start	Contract and End	Contract and Start	Contract and End	Contract and Start	Contract and End