

**PROCUREMENT PLAN  
Revision 4**

<b>Project information:</b>	<b>Health System Strengthening and Support Project (P152799)</b>
<b>Loan No</b>	8531-TR
<b>Project Implementation Agency:</b>	Ministry of Health (MoH)
<b>Date of the Procurement Plan:</b>	August 24, 2020
<b>Period covered by this Procurement Plan:</b>	August 24, 2020- December 31, 2021
<b>Date of General Procurement Notice:</b>	September 15, 2015

### I. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016 and revised August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project. Any procurement activity under the Project shall not be initiated before it is approved by the Bank through STEP.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

### II. For Components 1, 2 & 3

#### Goods, Works and Non-Consulting Services

<b>Procurement Method</b>	<b>Procurement Method Threshold</b>	<b>Prior Review Threshold</b>
International Competitive Bidding (ICB)	Contracts valued $\geq$ US\$ 2,000,000 equivalent - Goods (including SI for IT contracts)	All contracts $\geq$ US \$2,000,000 equivalent
National Competitive Bidding (NCB)	Contracts valued $<$ US\$ 2,000,000 equivalent - Goods	All contracts are subject to the Bank’s ex-post review.
	Contracts valued $<$ US\$ 2,000,000 equivalent - Non-Consulting Services & Small Works	

Shopping	Contracts valued < US\$ 100,000 equivalent - Goods	All contracts are subject to the Bank's ex-post review.
	Contracts valued < US\$ 200,000 equivalent - Small Works	
	Contracts valued < US\$ 100,000 equivalent - Non-Consulting Services (including logistic services for workshops and similar events)	
Direct Contracting	No threshold	All contracts ≥ US\$ 2,000,000 equivalent

### **Selection of Consultants**

<b>Selection Method</b>	<b>Selection Method Threshold</b>	<b>Prior Review Threshold</b>
Quality and Cost Based Selection (QCBS)	No selection method threshold	Contracts ≥ US \$1,000,000 equivalent
Quality Based Selection (QBS)	No selection method threshold	Contracts ≥ US \$1,000,000 equivalent
Fixed Budget Selection (FBS)	No selection method threshold	Contracts ≥ US \$1,000,000 equivalent
Least Cost Selection (LCS)	No selection method threshold	Contracts ≥ US \$1,000,000 equivalent
Selection based on Consultants' Qualifications (CQS)	Contracts valued < US\$ 300,000 equivalent	All contracts are subject to the Bank's ex-post review.
Single Source Selection of Firms (SSS)	No selection method threshold	Contracts ≥ US \$1,000,000 equivalent
Individual Consultants (IC)	No selection method threshold	Contracts ≥ US \$300,000 equivalent
		All Single Source Contracts ≥ US \$300,000 equivalent; all ToRs and FM, audit, procurement and legal consultancy contracts

### III. For Component 4

#### Goods, Works and Non-Consulting Services

<b>Procurement Method</b>	<b>Procurement Method Threshold</b>
<b>RFB/Open International</b>	Default Method (No procurement method threshold)
<b>RFB/Open National</b>	Goods and Non-consulting Services No procurement threshold (shall require Bank's approval through STEP)
<b>RFQ</b>	Goods, Non-Consulting Services No procurement threshold (shall require Bank's approval through STEP)
<b>Direct Selection</b>	No threshold (shall require Bank's approval through STEP)
<b>Framework Agreement</b>	No threshold

#### Selection of Consultants

<b>Selection Method</b>	<b>Selection Method Threshold</b>
Quality and Cost Based Selection (QCBS)	No selection method threshold
Least Cost Selection (LCS)	No selection method threshold
Quality Based Selection (QBS)	No selection method threshold
Selection Based on Consultants Qualification (CQS)	No selection method threshold (shall require Bank's approval through STEP)
Individual Consultants (IC)	No selection method threshold
Direct Selection	No selection method threshold (shall require Bank's approval through STEP)

The terms of references of any audit, procurement or legal consultants financed by the project shall be sent to the Bank for its comments.

### IV. Special Arrangements

1. Procurement of goods, works, and non-consulting services for Components 1, 2 & 3 of the Project will be carried out in accordance with the World Bank's "Guidelines: Procurement of Goods, Works and Non-Consulting Services under IBRD Loans and IDA Credits & Grants by the World Bank Borrowers," dated January 2011 (revised July 2014).
2. Procurement under the Component 4 of the Project will follow the World Bank's Procurement Regulations for IPF Borrowers for Goods, Works, Non-Consulting and

Consulting Services, dated July 1, 2016 (revised in November 2017 and August 2018)

- 3. The Bank's Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP. For the procurements not subject to international competitive selection the procurement documents agreed by the Bank shall be used.
- 4. Review Procedure:** The prior review thresholds under Components 1, 2 & 3 are as indicated in Section II. All procurements under Component 4 are subject to the Bank's ex-post review unless otherwise specified in the procurement plan in STEP.
- 5. Shortlist comprising entirely of national consultants:** Shortlist of Consultants for services estimated to cost less than US\$500,000 equivalent per contract may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines under the Components 1, 2 & 3.
- 6. Procurement of Second-Hand Goods:** may be considered under the Project, where justified and needed to respond to emergency under Component 4.
- 7. Domestic preference** (*as specified under paragraph 5.51 of the Procurement Regulations*): Not applicable.

**PROCUREMENT PLAN Turkey : Health System Strengthening and Support Project**

**General Information**

Country: Turkey Bank's Approval Date of the Original Procurement Plan: 2020-03-20  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-08-25)  
 Project ID: P152799 GPN Date:  
 Project Name: Health System Strengthening and Support Project  
 Loan / Credit No: IBRD / 85310  
 Executing Agency(ies) Ministry of Health

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SAGEM/2020/W/E.2.1.6.2/5/2 / Sound Insulation and Acoustic Arrangement	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Under Implementation							2020-11-06									2021-01-01	2021-06-30	
SHGM/2020/W/A.3.1.3.1/5/3 / Minor Modifications and Repairs	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Pending Implementation							2020-10-07									2020-12-02	2021-05-31	
SHGM/2021/W/A.3.1.3.1/NCB J9 / Reupholstering of University of Health Sciences Bursa Yüksek İhtisas Training and Research Hospital Ovakka Rehabilitation Center	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation					2021-01-19		2021-01-24					2021-03-07		2021-04-06		2021-05-11	2021-11-07	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SHGM/2016/G/A.1.3.4.6/NCB 1 / Tablet PC and Laptop Computer Procurement	IBRD / 85310	Primary and Secondary Prevention	Prior	Request for Bids	Open - National	Single Stage - One Envelope		109,901.06	Signed														2016-12-21		2017-01-13		
TKHK/2020/G/N.3.1.5/1 / Misc. Medicine	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations				0.00	Under Implementation								2020-04-24									2020-05-07	2020-05-22
TKHK/2020/G/N.3.1.5/3 / Breathing circuits for ventilators	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations				0.00	Pending Implementation								2020-04-24									2020-05-07	2020-05-22
TKHK/2020/G/N.3.1.5/4 / Heat and Moisture Exchanging Filters (HMEF)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations				0.00	Pending Implementation								2020-04-24									2020-05-07	2020-05-22
TKHK/2020/G/N.3.1.5/6 / Medical Equipment	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations				0.00	Pending Implementation								2020-04-24									2020-05-07	2020-05-22
SBSGM/2019/G/D.3.5.1/NCB 1 / Central Monitoring and Evaluation Automation System (MIDOS)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementation			2020-06-30	2020-08-06	2020-07-05	2021-08-24					2020-10-03			2020-11-17		2020-12-29	2021-12-29	
TKHK/2019/G/N.3.1/NCB/1 / Simulation Assisted Training and Implementation Center - Healthcare Professionals' Training Equipment, Furniture and Fittings	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementation			2020-05-29	2020-04-29	2020-06-03	2021-07-21					2020-09-01			2020-10-16		2020-11-27	2021-05-26	
SBSGM/2019/G/D.3.4.1.1/NCB/1 / Storage Procurement	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation			2020-08-31		2020-09-05						2020-10-17			2020-11-16		2020-12-21	2021-06-19	
THSK/2019/G/L.2.5.6/NCB/1 / Digital Mammography Device (9 pieces)	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation			2020-08-31		2020-09-05						2020-10-17			2020-11-16		2020-12-21	2021-06-19	
THSK/2019/G/L.4.6.4/NCB/1 / Digital X-ray Equipment Procurement	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation			2020-08-31		2020-09-05						2020-10-17			2020-11-16		2020-12-21	2021-06-19	
SHGM/2021/G/A.3.1.3.1/NCB J5 / Purchase and furnishing of all goods and materials	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation			2020-11-30		2020-12-05						2021-01-16			2021-02-15		2021-03-22	2021-09-18	
TKHK/2020/G/N.3.1/NCB/4 / Simulation Assisted Training and Implementation Center - Biomedical Metrology and Technical Service Implementation Laboratory Devices - Istanbul	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation			2021-01-29		2021-02-03						2021-03-17			2021-04-16		2021-05-21	2021-11-17	
TKHK/2020/G/N.3.1/NCB/5 / Simulation Assisted Training and Implementation Center - Hospital Pharmacy Training Equipment - Istanbul	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation			2021-01-29		2021-02-03						2021-03-17			2021-04-16		2021-05-21	2021-11-17	
SSGDP/HSCM/2020/COVID19 JL.1.4/G/RQ/1 / Viral Nucleic Acid Isolation Kit Robotic	IBRD / 85310	Unallocated	Post	Request for Quotations	Limited	Single Stage - One Envelope		47,795.06	Completed								2020-09-05	2020-08-27					2020-10-31	2020-09-24	2021-04-29	2020-10-01	

SSGDP/HSCM/2020/COVID19 /L.1.4/G/Rfq/2 /SARS-COV2 whole genome sequence kit (96 tests) purchase	IBRD / 85310	Unallocated	Post	Request for Quotations	Limited	Single Stage – One Envelope		14,019.96	Completed									2020-09-21	2020-08-25							2020-11-16	2020-09-16	2021-05-15	2020-09-18	
THSK/2020/G./N.3.1/NCB/3 / Simulation Assisted Training and Implementation Center – Furniture and Fittings – Istanbul	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Bids	Open – National	Single Stage – One Envelope		0.00	Pending Implementation			2020-12-30						2021-01-14							2021-02-13	2021-02-28	2021-03-28	2021-07-26		
SYGM/2020/G./F.3.2.1.3/S/2 / Model Procurement 2	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage – One Envelope		0.00	Pending Implementation									2020-09-25								2020-11-20		2021-05-19		
THSK/2020/G./L.2.3.1.5/1 / Procurement of Tablet PC for Field Research	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope		0.00	Pending Implementation									2020-09-20								2020-11-15		2021-05-14		
PYDB/2018/G./P.5/5/2 / Monitoring & Evaluation and Reporting Software	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage – One Envelope		0.00	Pending Implementation									2020-10-21								2020-12-16		2021-01-15		
SBSM/2018/S/D.3.2.1.1/CB /I-2 / Hardware and License Procurement for Integrated Health Management System	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Bids	Open – International	Single Stage – One Envelope		0.00	Pending Implementation			2020-09-02						2020-09-07							2020-10-19	2020-11-18	2020-12-23	2021-06-21		
SACEM/2019/G./E.2.1.4.5/S/1 / Licensed Software Products	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope		0.00	Under Implementation									2020-09-07	2020-10-01							2020-11-02		2020-12-02		
SSGDP/HSCM/2020/COVID19 /L.1.4/G/Rfq/3 / Viral Transport Medium (with swab supply, for cell culture)	IBRD / 85310	Unallocated	Post	Request for Quotations	Limited	Single Stage – One Envelope		81,344.00	Completed																	2020-09-27	2020-09-25		2020-10-16	
SHCM/2020/G./A.3.1.3.1/NCB /1 / Purchase and Furnishing of All Goods and Materials for Alcohol and Substance Addiction Treatment Centers	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open – National	Single Stage – One Envelope		0.00	Under Implementation			2020-10-27	2020-11-02	2020-10-28											2020-11-12	2020-11-30	2020-11-19	2020-12-01	2020-11-27	2020-12-27
THSK/2021/G./L.2.5.6/NCB/1 / Full-Field Digital Mammography System (5 pcs.)	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open – National	Single Stage – One Envelope		0.00	Pending Implementation			2020-11-19						2020-11-24							2020-12-24	2021-01-23	2021-02-27	2021-07-27		
SSGDP/HSCM/2020/COVID19 /L.1.4/G/Rfq/4 / Procurement of Viral Transport Medium (with swab supply, for cell culture)	IBRD / 85310	Unallocated	Post	Request for Quotations	Limited	Single Stage – One Envelope		91,750.97	Completed									2020-11-28	2020-11-25							2021-01-23	2020-12-10	2021-03-27	2020-12-14	
SSGDP/HSCM/2020/COVID19 /L.1.6/G/RFB/1 / Design, Supply and Installation of IDEK (Ministry of Health Istanbul Mehmet Akif Ersoy Experimental Research Development and Training Center) Certified BSL-2 and BSL-3 Laboratories	IBRD / 85310	Unallocated	Post	Request for Bids	Open – National	Single Stage – One Envelope		0.00	Under Implementation			2020-11-24	2020-11-27	2020-11-29											2020-12-20	2021-06-22	2020-12-27	2021-08-13	2021-01-02	2021-12-28
SSGDP/HSCM/2020/COVID19 /G./A/Rfq/1 / Procurement of Drugs (Hydroxychloroquine Sulfate and Favipiravir)	IBRD / 85310	Unallocated	Post	Direct Selection	Direct			1,081,338.00	Signed			2020-11-25	2020-11-23	2020-11-28	2020-11-30											2020-11-30	2020-12-15	2020-12-30		
SYGM/2020/G./F.2.2.1.3/S/2 / Procurement of 2D Drawing Software License	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations	Limited	Single Stage – One Envelope		22,779.00	Signed									2020-12-12	2020-12-11							2021-02-06	2020-12-18	2021-04-07		
SSGDP/HSCM/2020/COVID19 /L.1.4/G/Rfq/5 / Procurement of Vacuum Blood Collection System	IBRD / 85310	Unallocated	Post	Request for Quotations	Limited	Single Stage – One Envelope		8,855.79	Completed									2020-12-20	2020-12-21							2021-02-14	2021-01-04	2021-08-13	2021-01-08	
SSGDP/HSCM/2020/COVID19 /L.1.4/G/Rfq/6 / Procurement of Anti-SARS-CoV-2 Antibody Test	IBRD / 85310	Unallocated	Post	Request for Quotations	Limited	Single Stage – One Envelope		96,571.19	Signed									2020-12-20	2020-12-21							2021-02-14	2021-01-04	2021-08-13		
THSK/2021/G./L.1.2.1.5/2 / Procurement of Fully Automated Macro ELISA Device Corresponding to Kits	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope		0.00	Pending Implementation																	2021-01-27		2021-03-24	2021-05-23	
SGCM/2021/G./C.1.1.4.4.C/S/1 / Procurement of Portable Computers and Technical Equipment	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope		12,321.31	Signed									2021-01-27	2021-01-27							2021-03-24	2021-02-24	2021-05-08		
SSGDP/HSCM/2021/COVID19 /L.1.4/G/Rfq/1 / Viral Transport Medium (with swabs, for cell culture)	IBRD / 85310	Unallocated	Post	Request for Quotations	Limited	Single Stage – One Envelope		0.00	Pending Implementation																		2021-02-23		2021-06-19	
SSGDP/HSCM/2021/COVID19 /L.1.4/G/Rfq/2 / Procurement of Anti-SARS-CoV-2 ELISA IgG Antibody Test and Vacuum Blood Collection System	IBRD / 85310	Unallocated	Post	Request for Quotations	Limited	Single Stage – One Envelope		0.00	Pending Implementation																	2021-03-16		2021-05-11	2021-05-18	
SYGM/2020/G./F.2.2.1.3/S/1 / Desktop Computer Procurement	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations	Limited	Single Stage – One Envelope		0.00	Under Implementation																	2021-03-16		2021-04-27	2021-10-24	
SYGM/2021/G./F.3.2.1.3/S/1 / 2D Drawing Software License Renewal	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations	Limited	Single Stage – One Envelope		0.00	Under Implementation																	2021-03-22		2021-05-03	2021-10-30	

TKHK/2020/G/N.3.1/NCB/1 / Simulation Assisted Training and Implementation Center – Biomedical Metrology and Technical Service Application Laboratory Devices – Ankara	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Bids	Open – National	Single Stage – One Envelope		0.00	Pending Implementation							2021-04-20		2021-04-25			2021-06-06		2021-07-06		2021-08-10		2021-12-23
SYGM/2021/G/F.2.2.1.3/5/1 / 2D Drawing Software License Renewal	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations	Limited	Single Stage – One Envelope		0.00	Under Implementation									2021-05-10	2021-05-20					2021-07-05		2021-12-31	
SYGM/2021/G/F.3.2.1.3/5/2 / Desktop Computer Procurement	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations	Limited	Single Stage – One Envelope		0.00	Under Implementation									2021-06-05						2021-07-17		2021-12-31	
SAGEM/2020/G/E.2.1.4.1/5/1 / Computer and Consumables	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope		0.00	Under Implementation									2021-07-18	2021-08-03					2021-09-12		2021-12-31	

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SGCM/2016/NCS/C.1.1.1.2.b/ NCB/1 / Field Research Service Procurement – SOYA (Health Literacy Level and Determinants Survey of Turkey)	IBRD / 85310	Primary and Secondary Prevention	Prior	Request for Bids	Open – National	Single Stage – One Envelope		104,522.28	Signed															2016-12-28		2017-03-19	
THSK/2016/NCS-TR/L.2.6.3.1/5/1-1 / Organization of Cancer Registry Training 1	IBRD / 85310	Primary and Secondary Prevention	Prior	Request for Quotations	Open – International			22,380.74	Signed																	2016-03-18	
SSGDP/ASHCM/2016/NCS-TR/B.1.1.1.3/5/1 / Preliminary Workshop on Emergency and Disaster Environments Trauma Simulation Model Establishment and 112 System Development Project	IBRD / 85310	Primary and Secondary Prevention	Prior	Request for Quotations	Open – International			2,220.49	Signed																	2016-05-03	
SHGM/2016/NCS-TR/A.1.1.5/5/1 / Visit for the Evaluation and Examination of Foreign Examples on-site in the field of Clinical Audit	IBRD / 85310	Primary and Secondary Prevention	Prior	Request for Quotations	Open – International			49,016.90	Signed																	2016-10-24	
SSGDP/D SAB/2016/NCS-TR/G.1.1.2/5/2 / International Experience-Sharing Workshop	IBRD / 85310	Primary and Secondary Prevention	Prior	Request for Quotations	Open – International			60,347.09	Canceled																		
SHGM/2016/NCS-TR/A.1.3.4.4/5/1 / Logistic Services for Audit Training for Establishing and Operating Audit Infrastructure of Provincial Health Directorates	IBRD / 85310	Primary and Secondary Prevention	Prior	Request for Quotations	Open – International			41,238.03	Signed																	2016-05-09	
TKHK/2016/NCS/N.3.1.1.1/5/1 / Translation Services	IBRD / 85310	Primary and Secondary Prevention	Prior	Request for Quotations	Open – International			38,008.98	Signed																	2016-10-27	
SSGDP/PYDB/2016/NCS-TR/P.1/5/1 / Project Opening and Vision Sharing Meeting	IBRD / 85310	Primary and Secondary Prevention	Prior	Request for Quotations	Open – International			13,873.61	Signed																	2016-04-14	
SBSGM/2017/NCS-TR/D.2.1.1.2/5/2 / National Workshops and Conferences (Health Information System Evaluation Workshop)	IBRD / 85310	Primary and Secondary Prevention	Prior	Request for Quotations	Open – International			18,137.67	Signed																	2017-03-15	
THSK/2017/NCS-TR/L.2.7.4.2.4/5/1 / Civil Society and Youth Workshop on Counteracting Tobacco	IBRD / 85310	Primary and Secondary Prevention	Prior	Request for Quotations	Open – International			30,318.49	Signed																	2017-03-23	
THSK/2018/NCS-TR/L.2.12.1.1.4/5/1 / Training on Nutrition Counselling in Primary Healthcare Institutions	IBRD / 85310	Primary and Secondary Prevention	Prior	Request for Quotations	Open – International			110,248.46	Signed																	2018-04-20	
TKHK/2020/NCS-TR/N.3.1/NCB/1 / Simulation Assisted Training and Implementation Center – Trainers' Training Organization	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Bids	Open – National	Single Stage – One Envelope		0.00	Pending Implementation					2020-07-01		2020-07-06				2020-08-17		2020-09-16		2020-10-21		2021-04-19	
SAGEM/2020/NCS-TR/E.2.1.2.1/NCB/1 / Applied Training for Provincial Organization Coordinators	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open – National	Single Stage – One Envelope		0.00	Pending Implementation					2020-08-09		2020-08-14				2020-09-25		2020-10-25		2020-11-29		2021-05-28	
SGCM/2019/NCS/C.1.2.1.1/N CB/3 / Health Staff Satisfaction Survey Field Service	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open – National	Single Stage – One Envelope		0.00	Pending Implementation					2020-09-02		2020-09-07				2020-10-19		2020-11-18		2020-12-23		2021-06-21	
SHGM/2020/NCS-TR/A.1.1.5.3/NCB/1 / Project Evaluation-Closing/Ministry Level and Treatment Centers	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open – National	Single Stage – One Envelope		0.00	Pending Implementation					2020-09-03		2020-09-08				2020-10-20		2020-11-19		2020-12-24		2021-06-22	





THSK/2021/NCS-TR/L.2.20.2.C/5/1-2 / Regional Evaluation Meeting 2	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation									2021-08-26						2021-10-21			2021-10-26
THSK/2021/NCS-TR/L.2.20.2.C/5/1-3 / Training on the Fight Against Addiction 1	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation									2021-09-16						2021-11-11			2021-11-16
THSK/2021/NCS-TR/L.2.20.2.C/5/1-4 / Addiction Prevention Training 2	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation									2021-10-21						2021-12-16			2021-12-21
THSK/2021/NCS-TR/L.2.20.6.2.C/5/1 / Anti-Addiction Workshop	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation									2021-10-06						2021-12-01			2021-12-06
DHB/2021/NCS-TR/L.1.1/5/2 / Result Evaluation Workshop for REDES System	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation									2021-02-08						2021-04-05			2021-04-10
SAGEM/2020/NCS-TR/E.2.1.6.4/5/3 / Capacity Building Training-2	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation									2020-11-12						2021-01-07			2021-01-12
SAGEM/2021/NCS-TR/E.2.1.6.5/5/4 / E.2.1. Project Evaluation Workshop	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation									2021-02-18						2021-04-15			2021-04-20
THSK/2021/NCS-TR/L.2.7.8/5/4 / Tobacco Addiction Treatment Training Meeting	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation									2021-02-04						2021-04-01			2021-04-06
THSK/2021/NCS-TR/L.4.3.2/5/1 / Family Medicine Orientation First Stage Certification Training	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation									2021-03-06						2021-05-01			2021-05-06
THSK/2021/NCS-TR/L.4.3.2/5/2 / Family Medicine Orientation First Stage Certification Training 2	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation									2021-05-07						2021-07-02			2021-07-07
THSK/2020/NCS-TR/L.4.5.3.2.C/5/5 / Basic Training for Primary Health Care Services 5-6-7	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation									2021-05-27						2021-07-22			2021-07-27
THSK/2020/NCS-TR/L.4.5.3.2.C/5/8 / Basic Training for Primary Health Care Services 8-9-10	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation									2021-08-26						2021-10-21			2021-10-26
THSK/2020/NCS-TR/L.4.5.3.2.C/5/15 / Training for the Improvement of the Health Services Provided to Seasonal Agricultural Workers-5	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation									2021-03-27						2021-05-22			2021-05-27
THSK/2021/NCS-TR/L.4.5.3.2.C/5/1 / Basic Training for Primary Health Care Services-1	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation									2021-01-21						2021-03-18			2021-03-23
THSK/2021/NCS-TR/L.4.5.3.2.C/5/2 / Basic Training for Primary Health Care Services-2	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation									2021-02-18						2021-04-15			2021-04-20
THSK/2021/NCS-TR/L.4.5.3.2.C/5/3 / Basic Training for Primary Health Care Services-3	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation									2021-03-11						2021-05-06			2021-05-11
THSK/2021/NCS-TR/L.4.5.3.2.C/5/4 / Basic Training for Primary Health Care Services-4	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation									2021-04-29						2021-06-24			2021-06-29
THSK/2021/NCS-TR/L.4.5.3.2.C/5/6 / Training for the Improvement of the Health Services Provided to Seasonal Agricultural Workers-6	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation									2021-11-20						2021-12-28			2021-12-31
THSK/2020/NCS-TR/L.2.5.3.4.C/5/2 / Screening and Post-Screening Diagnosis Training 2-3	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation									2020-10-16						2020-12-11			2020-12-16
THSK/2021/NCS-TR/L.2.5.3.4.C/5/4 / Awareness Activity (1st Round)	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation									2021-06-20						2021-08-15			2021-08-20
SHCM/2021/NCS/A.3.1.3.1/5/1 / Printing of Training Material	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation									2020-12-10						2021-02-04			2021-08-03
SHCM/2021/NCS-TR/A.3.1.5.3/5/4 / Organization of Personnel Training-REHIS	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation									2021-03-11						2021-05-06			2021-05-11





THSK/2020/NCS-TR/L.1.1/5/2 / HSCM Central Evaluation Meeting 1	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementation													2020-09-21						2020-11-16		2020-11-21		
SCB/2018/NCS-TR/J.1.1/5/1 / Strategic Plan Promotion	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementation													2020-09-20						2020-11-15		2020-11-20		
THSK/2018/NCS-TR/L.2.3.1.4/5/1 / Training for the Standardization of Geriatric Care Assessment	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementation													2020-10-15						2020-12-10		2020-12-15		
THSK/2019/NCS-TR/L.2.3/5/1 / Information and Orientation Training for Physiotherapists at Healthy Living Centers	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementation													2020-10-29						2020-12-24		2020-12-29		
THSK/2020/NCS-TR/L.2.3.11/5/1 / Provincial Coordinators Training Meeting	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementation													2020-09-06						2020-11-01		2020-11-06		
THSK/2019/NCS-TR/L.2.20.2/5/1 / Workshop on Fighting Addiction	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementation													2021-10-26						2021-12-21		2021-12-26		
THSK/2020/NCS-TR/L.2.20.2.2.C/5/1-2 / Regional Evaluation Meeting 2	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementation													2021-03-11						2021-05-06		2021-05-11		
THSK/2019/NCS-TR/L.4.1.1.10/5/2 / Final project training evaluation meeting	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementation													2021-04-19						2021-06-14		2021-06-19		
SCB/2020/NCS-TR/J.1.1/5/11 / Provincial Health Directorates Strategic Plan Monitoring and Evaluation Training-3	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementation													2021-04-06						2021-06-01		2021-06-06		
SCB/2019/NCS-TR/J.1.1/5/1 / Strategic Plan Monitoring and Evaluation Training-2	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementation													2020-10-06						2020-12-01		2021-05-30		
SCB/2019/NCS-TR/J.1.1/5/2 / Strategic Plan Monitoring and Evaluation Training-5	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementation													2021-03-07						2021-05-02		2021-05-07		
SCB/2019/NCS-TR/J.1.1/5/3 / English Language Education	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementation													2020-10-06						2020-12-01		2021-05-30		
SCB/2020/NCS/J.1.2/5/1 / Manual Design and Publication	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementation													2021-04-06						2021-06-01		2021-11-28		
SCB/2019/NCS-TR/J.1.2/5/2 / Training for Sharing Roles and Responsibilities and Outcomes for Internal Control	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementation													2021-01-31						2021-03-28		2021-04-02		
SGCM/2019/NCS/C.1.2.1.1/N CB1 / Health Care Satisfaction Survey-1 Field Service	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open – National	Single Stage – One Envelope	0.00	Pending Implementation							2020-10-01						2020-10-16						2020-11-15		2020-11-30	2020-12-28	2021-01-09
THSK/2021/NCS-TR/L.4.5.3.2.C/5/5 / Training Evaluation and Closing Meeting	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementation													2021-10-06						2021-12-01		2021-12-06		
DIABCM/2020/NCS-TR/G.1.1.2.3/NCS/2 / Turkish Council Scientific Committee on Health Meeting and Aziz Sancar Science Awards Ceremony	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Bids	Open – National	Single Stage – One Envelope	0.00	Under Implementation							2020-09-01	2020-09-10	2020-09-16									2020-10-01	2020-09-18	2020-10-08	2020-10-11	2020-10-31	
DIABCM/2020/NCS-TR/G.1.1.2.3/5/2 / Health Personnel Training (Lebanon) (2nd Round)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage – One Envelope	21,512.92	Signed							2020-09-26	2020-09-28										2020-10-10	2020-10-07	2020-11-14			
THSK/2021/NCS/L.1.2.1/5/1 / Preparation, Printing and Distribution of Posters and Leaflets for Various Target Groups to Increase Social Awareness under the HIV/AIDS Control Program of Turkey	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementation													2020-10-24						2020-12-19		2021-01-03		
SHCM/2020/NCS/A.1.3.4/7/5 / Introductory Film-Making for Health Facilities Inspections and Health Facilities Inspection and Monitoring (Den-iz) System Implementation	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementation													2021-04-13						2021-06-08		2021-08-17		
THSK/2021/NCS/L.2.7.9/NCS/1 / Global Adult Tobacco Survey –2021	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open – National	Single Stage – One Envelope	0.00	Pending Implementation							2021-04-28						2021-05-03						2021-06-14		2021-07-14	2021-08-18	2021-12-31
SBSCM/2021/NCS-TR/D.3.2.1/5/1 / Public Health Management System (PHMS) Evaluation and New Period Analysis Workshop	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage – One Envelope	0.00	Pending Implementation													2021-08-04						2021-09-29		2021-12-31		

DIABCM/2021/NCS-TRIG.1.1.2.3/5/1 / Health Personnel Training (Gambia) (1st Round)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage – One Envelope			0.00	Pending Implementation										2021-08-06							2021-08-20			2021-12-31
SGCM/2021/NCS/C.1.1.5.2.A/5/3 / Health Dictionary Production and Animation Video Series Production Service Procurement	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage – One Envelope			0.00	Under Implementation										2021-08-18							2021-10-13			2021-12-31

CONSULTING FIRMS																															
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion						
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
SCB/2018/CS/1.1.2/COS/1 / Internal Control System Consultancy Service and Software	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Consultant Qualification Selection	Open – National		0.00	Pending Implementation	2020-09-02		2020-09-23		2020-11-06														2020-12-06		2021-01-10		2021-07-09
SYM/2019/CS/F.3.1.1.3/CQ S/1 / PPP Legal and Financial Consultancy Services	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Consultant Qualification Selection	Open – National		0.00	Pending Implementation	2020-11-03		2020-11-24		2021-01-07														2021-02-06		2021-03-13		2021-09-09
SYM/2020/CS/F.2.2.1.3/CQ S/1 / Service Procurement for Developing Minimum Design Standards	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Consultant Qualification Selection	Open – National		0.00	Pending Implementation	2020-08-31		2020-09-21		2020-11-04														2020-12-04		2021-01-08		2021-07-07
SYM/2021/CS/F.2.2.1.3/CQ S/1 / Service Procurement for the Development of a Practical Guide for PPP Health Facilities	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Consultant Qualification Selection	Open – National		0.00	Pending Implementation	2020-10-07		2020-10-28		2020-12-11														2021-01-10		2021-02-14		2021-08-13
SGCM/2020/CS/C.1.1.7.1.A/COS/1 / Performing Arts Consultancy Service Procurement (GETAT)	IBRD / 85310	Primary and Secondary Prevention	Post	Consultant Qualification Selection	Open – National		0.00	Pending Implementation	2020-09-02		2020-09-23		2020-11-06														2020-12-06		2021-01-10		2021-07-09
PYDB/2021/CS/P.4/COS/2 / Procurement of Consultancy Services for Ankara Vaccine Research and Production Center GMP Audits and Certification	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Consultant Qualification Selection	Open – National		0.00	Under Implementation	2021-06-04	2021-06-07	2021-06-25		2021-08-08	2021-08-11													2021-09-07		2021-10-12		2023-06-08
PYDB/2021/CS/P.4/COS/1 / Environmental and Social Impact Assessment and its sub-management plans for Ankara Akıyurt Vaccine Production Center, Experimental Animal Production Center and ABSL3 Level Laboratory Project (Activity 1)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Consultant Qualification Selection	Open – International		0.00	Pending Implementation	2021-08-25		2021-09-15		2021-10-29														2021-11-28		2021-12-30		2021-12-31

INDIVIDUAL CONSULTANTS																																
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion															
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual														
PYDB/2015/CS/P.2/IC/1-2-3-4 / Recruitment of Financial Management Staff for MOH PMSU	IBRD / 85310	Primary and Secondary Prevention	Prior	Direct Selection	Direct		70,985.13	Signed																								
DISAB/2015/CS/G.1.1.1/IC/1 / Hiring Organization Consultant	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open		20,674.32	Signed					2016-01-21														2016-01-22					
TKHK/2016/CS/N.3.1.4/SS/1 / Trainers' Training – Trainings on Hospital Pharmacy Training and Application Centers	IBRD / 85310	Primary and Secondary Prevention	Prior	Direct Selection	Direct		158,785.35	Signed																								
SACEM/2015/CS/E.5.3.3.1/IC/3 / Procurement Consultant for General Directorate of Health Researches	IBRD / 85310	Primary and Secondary Prevention	Prior	Direct Selection	Direct		40,028.33	Signed																								
PYDB/2015/CS/P.1/IC/1-1 / Hiring Project Consultant for PMSU	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open		12,441.57	Signed					2016-03-07																			
SBSGM/2015/CS/D.1.3.1.1/IC/3 / IT Support Staff	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open		22,841.87	Signed					2016-03-11																			
SYM/2015/CS/F.3.1.1.3/IC/12 / Regional Planning Consultant	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open		42,016.07	Signed					2016-03-22																			
ASHCM/2015/CS/B.1.1.2/IC/1 / Statistician	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open		33,703.21	Signed					2016-04-04																			
SHCM/2015/CS/A.1.1.4.3/IC/1 / Data Mining Specialist	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open		22,837.35	Signed					2016-05-11																			
THSK/2015/CS/L.2.3.2.2/IC/1 / Statistic Consultant	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open		5,240.41	Terminated	2020-01-01																							

PYDB/2016/CS/P.4/IC/3 / Legal Consultant	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open		9,288.23	Signed							2016-05-11	2016-05-23		
PYDB/2016/CS/P.6/SSS/1 / Consultancy Services for Project For Planning, Implementing And Monitoring Health Strategies	IBRD / 85310	Primary and Secondary Prevention	Prior	Direct Selection	Direct		16,000,000.00	Signed									2016-11-03	
SAGEM/2015/CS/E.1.1.1.3/IC /2 / Consultant for Project and International Health Statistics	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open		23,439.92	Signed							2016-04-11	2016-04-01		
THSK/2015/CS/L.2.20.1.2/IC /2 / Procurement Specialist	IBRD / 85310	Primary and Secondary Prevention	Prior	Direct Selection	Direct		55,082.69	Signed									2016-05-02	
DABCM/2016/CS/IC.1.1.2.1 /SSS/1 / Training Consultancy Services for Health Policies System Analysts	IBRD / 85310	Primary and Secondary Prevention	Prior	Direct Selection	Direct		25,076.15	Signed									2016-05-05	
TKHK/2016/CS/N.3.1.5/IC/2 / Mid-level Software Specialist	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open		21,070.08	Signed							2016-05-25	2016-06-01		
SAGEM/2016/CS/E.5.1.2.2 /SSS/1-2 / WHO Household Health Survey with STEPs Methodology	IBRD / 85310	Primary and Secondary Prevention	Prior	Direct Selection	Direct		1,536,626.00	Signed									2016-11-10	
SGCM/2016/CS/C.1.1.9.1.B/IC/7 / Communication Consultant (2)	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open		16,034.12	Signed							2016-05-04	2016-05-05		
THSK/2016/CS/L.2.12.1.1-C/IC/6 / Nutrition Consultant -3	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open		16,347.55	Canceled							2016-10-05			
THSK/2017/CS/L.1.1.1/SS/1-2 / Consultancy Service for Training on Monitoring and Evaluation of Project and Programs (ILO)	IBRD / 85310	Primary and Secondary Prevention	Prior	Direct Selection	Direct		52,363.49	Signed									2017-05-17	
PYD/2017/CS/P.1/SSS/1 / Consulting Services For Training on Monitoring and Evaluation of Health Programs/Projects	IBRD / 85310	Primary and Secondary Prevention	Prior	Direct Selection	Direct		28,740.78	Signed									2017-12-05	
PYDB/2018/CS/P.1/SSS/1 / Training on Impact Evaluation of Public Policies Programmes and Projects	IBRD / 85310	Primary and Secondary Prevention	Post	Direct Selection	Direct		29,772.72	Under Implementation										
SCM/2018/CS/F.3.1.1.3/IC/6 /4 / Legal Consultant	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open		12,165.80	Under Implementation							2018-05-07			
THSK/2018/CS/L.2.18.3/IC/2 / Public Health Specialist	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open		7,035.26	Signed							2018-07-06	2018-09-03		
SHCM/2019/CS/A.3.1.2.2/SSS/1 / Training Consultant (Development of Gender Sensitive Therapy Model Training)	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Direct		0.00	Canceled	2019-10-22	2019-11-01	2019-11-05	2019-11-18	2019-11-27					
PYDB/2020/CS/P.3/IC/1 / An environmental specialist will be recruited to ensure that the project is implemented in accordance with the requirements of the Environmental and Social Standards (ESS) of the World Bank Environmental and Social Framework (ESF).	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open		7,668.71	Signed	2020-05-25	2020-06-27	2020-06-20	2020-06-23	2020-06-25	2020-07-03	2020-07-05	2020-07-06	2021-12-31	
PYDB/2020/CS/P.3/IC/2 / A social specialist will be recruited to promote the social sustainability of the project and to ensure that no adverse social impacts are caused by the project.	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open		8,646.22	Signed	2020-05-25	2020-05-19	2020-06-20	2020-07-01	2020-06-25	2020-06-01	2020-07-05	2020-07-06	2021-12-31	
PYDB/2020/CS/P.3/IC/1 / The Consultant will be recruited to assist the activities under the Project, in-unit and inter-unit communication processes and the flow of information, for the purpose of ensuring more effective project management in the Project Management Support Unit.	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-06-11	2020-07-07	2020-07-12	2020-07-22	2022-01-17					
TKHK/2020/CS/N.3.1/IC/1 / Individual Consultancy Services in Healthcare Procurement For Technical Facilities to ensure technical standardization to follow the energy infrastructure used for healthcare service provision within the healthcare facilities	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-06-16	2020-06-23	2020-07-12	2020-07-17	2020-07-27	2022-01-22				

TXHK/2020/CS/N.3.1/IC/2 / Individual Consultancy Procurement For Technical Services in Healthcare Facilities to ensure technical standardization to follow the energy infrastructure used for healthcare service provision within the healthcare facilities	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-06-16	2020-06-23	2020-07-12	2020-07-17	2020-07-27	2022-01-22			
SBSGM/2020/CS/D.3.4.5/IC/4 / Individual Consultancy Service Procurement for Software Development	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	14,819.80	Signed	2020-06-23	2020-06-30	2020-07-19	2020-07-10	2020-07-24	2020-07-10	2020-08-03	2020-07-17	2022-01-29
SHGM/2019/CS/A.3.1.2.2./SS 5/1 / Training Consultant (Development of Gender Sensitive Therapy Model Training)	IBRD / 85310	Primary and Secondary Prevention	Post	Direct Selection	Direct	0.00	Pending Implementation	2019-10-22		2019-11-01			2020-01-05		2020-07-03	
SYCM/2019/CS/F.3.1.1.3/IC/5 / Facade Consultant (Report Based)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-09-01		2020-10-20		2020-11-10		2020-12-15		2021-06-13
SGCM/2019/IC/C.1.2.2.1/IC/1 / Health Care Satisfaction Survey-1(Measurement-Evaluation Consultancy Service-1	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-09-01		2020-10-20		2020-11-10		2020-12-15		2021-06-13
SGCM/2019/CS/C.1.2.2.1/IC/2 / Health Care Satisfaction Survey-1 Consultancy Service-2	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-09-01		2020-10-20		2020-11-10		2020-12-15		2021-06-13
SGCM/2020/CS/C.1.2.2.3/IC/3 / Health Personnel Satisfaction Survey(Measurement/Evaluation on Consultancy Service-1	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-09-01		2020-10-20		2020-11-10		2020-12-15		2021-06-13
SGCM/2020/IC/C.1.2.2.3/IC/4 / Health Staff Satisfaction Survey Consultancy Service-2	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-09-01		2020-10-20		2020-11-10		2020-12-15		2021-06-13
SBSGM/2020/CS/D.3.4.5/IC/6 / City Hospital Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	13,026.17	Signed	2020-08-31	2020-07-02	2020-10-19	2020-07-10	2020-11-09	2020-07-10	2020-12-14	2020-07-10	2021-06-12
SYCM/2018/CS/F.3.1.1.3/IC/48 / Project Consultant (1) (Full-Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-09-15		2020-11-03		2020-11-24		2020-12-29		2021-06-27
SYCM/2018/CS/F.3.1.1.3/IC/34 / Urban and Regional Planning Consultant	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-09-15		2020-11-03		2020-11-24		2020-12-29		2021-06-27
SYCM/2018/CS/F.3.1.1.3/IC/68 / Architect (5) (Full-Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-10-02		2020-11-20		2020-12-11		2021-01-15		2021-07-14
SAGEM/2019/CS/E.2.1.4.5/IC/11 / Content Development Specialist (Individual full-time)	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-11-21		2021-01-09		2021-01-30		2021-03-06		2021-09-02
SACGM/2019/CS/E.2.1.4.6/IC/2 / Content Development Specialist (Individual full-time)	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-11-26		2021-01-14		2021-02-04		2021-03-11		2021-09-07
THSK/2019/CS/L.4.6.1/IC/207 / Psychologist	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12
THSK/2019/CS/L.4.6.1/IC/212 / Psychologist	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12
THSK/2019/CS/L.4.6.1/IC/247 / Physiotherapist	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12
THSK/2019/CS/L.4.6.1/IC/260 / Physiotherapist	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12
SBSGM/2019/CS/D.3.4.1.1/IC/3 / Software Support Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12
SYCM/2018/CS/F.3.1.1.3/IC/66 / Finance Assistant (1) (Full time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12
THSK/2020/CS/L.2.6.4/IC/1 / Statistics Consultant	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12
SBSGM/2020/CS/D.3.4.5/IC/5 / IT Support Staff	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	8,892.72	Signed	2020-08-31	2020-07-01	2020-10-19	2020-07-10	2020-11-09	2020-07-10	2020-12-14	2020-07-10	2021-06-12
SGCM/2020/CS/C.1.1.2.3/IC/1 / Individual Consultant Recruitment for Recording, Montage and Editing	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-09-01	2020-06-30	2020-10-20		2020-11-10		2020-12-15		2021-06-13

SAGEM/2019/CS/E.2.1.1.1/IC/1 / Education Management System Specialist (Individual Full-time) (Full Time)	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-11-30		2021-01-18	2021-02-08	2021-03-15	2021-09-11				
THSK/2020/CS/L.1.1.1/IC/1 / Project Assistant (Full-Time)	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19	2020-11-09	2020-12-14	2021-06-12				
THSK/2018/CS/L.4.6.1/IC/29 / Social Worker	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19	2020-11-09	2020-12-14	2021-06-12				
THSK/2018/CS/L.4.6.1/IC/31 / Social Worker	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	14,108.79	Signed	2020-08-31	2018-05-14	2020-10-19	2021-02-23	2020-11-09	2021-02-23	2020-12-14	2021-03-01	2021-06-12	
THSK/2018/CS/L.4.6.1/IC/63 / Social Worker	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19	2020-11-09	2020-12-14	2021-06-12				
THSK/2018/CS/L.4.6.1/IC/68 / Dietitian	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19	2020-11-09	2020-12-14	2021-06-12				
THSK/2018/CS/L.4.6.1/IC/77 / Dietitian	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19	2020-11-09	2020-12-14	2021-06-12				
THSK/2018/CS/L.4.6.1/IC/159 / Child Development Specialist	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19	2020-11-09	2020-12-14	2021-06-12				
THSK/2018/CS/L.4.6.1/IC/167 / Child Development Specialist	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19	2020-11-09	2020-12-14	2021-06-12				
SBSGM/2020/CS/D.3.2.2/IC/1 / Data Protection Law Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	27,628.03	Signed	2020-09-01	2020-09-01	2020-10-20	2020-09-29	2020-11-10	2020-09-29	2020-12-15	2020-09-29	2021-12-31	
SYCM/2018/CS/F.3.1.1.3/IC/19 / Legal Consultant (4) (Full-time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-10-01		2020-11-19	2020-12-10	2021-01-14	2021-07-13				
SBSGM/2020/CS/D.3.4.5/IC/8 / Statistics Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	3,953.64	Signed	2020-09-02	2020-09-03	2020-10-21	2020-10-26	2020-11-11	2020-10-26	2020-12-16	2020-10-26	2021-12-31	
SYCM/2020/CS/F.3.1.1.3/IC/2 / Legal Consultant (Report-Based)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	12,595.46	Completed	2020-09-03	2020-09-03	2020-10-22	2020-09-17	2020-11-12	2020-09-23	2020-12-17	2020-09-23	2021-01-16	2020-10-06
SYCM/2018/CS/F.3.1.1.3/IC/15 / Medical Device Tracking Consultant	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-10-07		2020-11-25	2020-12-16	2021-01-20	2021-12-31				
SYCM/2017/CS/F.3.1.1.3/IC/1 / Communications Consultant (2) (Full-Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-10-07		2020-11-25	2020-12-16	2021-01-20	2021-12-31				
SBSGM/2020/CS/D.3.2.2/IC/2 / Health Informatics Law Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	1,706.13	Signed	2020-10-07	2020-10-08	2020-11-25	2020-11-18	2020-12-16	2020-11-18	2021-01-20	2020-11-19	2021-12-31	
SYCM/2018/CS/F.3.1.1.3/IC/7 / Legal Consultant (Full-Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-10-13		2020-12-01	2020-12-22	2021-01-26	2021-12-31				
PYDB/2020/CS/P.7/IC/1 / Researcher	IBRD / 85310	Unallocated	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-11-12	2020-11-12	2020-12-31		2021-01-21	2021-02-25	2021-12-31			
TKHK/2020/CS/N.3.1/IC/4 / Junior Software Specialist 2 (Full-Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	26,297.52	Signed	2020-11-18	2020-11-18	2021-01-06	2020-12-28	2021-01-27	2020-12-28	2021-03-03	2020-12-31	2021-12-31	
SBSGM/2020/CS/D.3.2.2/IC/3 / Database Specialist (Full-Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	45,254.71	Signed	2020-12-10	2020-12-14	2021-01-28	2020-12-29	2021-02-18	2020-12-29	2021-03-25	2020-12-31	2021-12-31	
SYCM/2020/CS/F.3.1.1.3/IC/3 / Project Coordinator (Full-Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-12-18		2021-02-05	2021-02-26	2021-04-02	2021-12-31				
SAGEM/2020/CS/E.6.1.2.2.A.12/IC/1 / Report-Based Individual Consultants Service Procurement for IITA Study for the Compatibility of the Health System with COVID-19 Pandemic: Intensive Care Units in Turkey (Treatment, Processes, Manpower and Infrastructure)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	8,003.95	Signed	2020-12-18	2020-12-18	2021-02-05	2021-01-08	2021-02-26	2021-02-26	2021-04-02	2021-03-02	2021-07-31	
SBSGM/2020/CS/D.3.2.2/IC/4 / Project Management Consultant (Full-Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	13,559.56	Signed	2020-12-23	2020-12-24	2021-02-10	2021-01-22	2021-03-03	2021-01-22	2021-04-07	2021-01-29	2021-12-31	
THSK/2020/CS/L.4.6.1/IC/266 / Physiotherapist (Full-Time)	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Limited	15,716.84	Signed	2021-01-12	2021-01-12	2021-01-17	2021-01-25	2021-02-07	2021-02-01	2021-03-14	2021-02-01	2021-12-31	
PYDB/2021/CS/P.3/IC/1 / Procurement Consultant (Full-Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	23,579.36	Signed	2021-01-18	2021-01-18	2021-02-09	2021-02-10	2021-02-14	2021-02-10	2021-02-24	2021-02-12	2021-12-31	



SGCM/2021/CS/C.1.1.9.1.B/1 / C/1 / Communications Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-01-19		2021-02-07		2021-02-17		2021-03-10		2021-12-31
SBSGM/2021/CS/D.3.2.3/IC/1 / Health Informatics Law Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	18,027.16	Signed	2021-01-20	2021-01-21	2021-01-25	2021-01-28	2021-02-15	2021-01-28	2021-03-22	2021-01-29	2021-12-31
SGCM/2021/CS/C.1.1.9.1.B/1 / C/2 / Communications Consultant 2	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	14,526.58	Signed	2021-01-22	2021-01-21	2021-02-10	2021-02-14	2021-02-20	2021-02-14	2021-03-13	2021-02-15	2021-12-31
PYDB/2021/CS/P.3/IC/2 / Accounting and Financial Affairs Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Canceled	2021-02-01		2021-02-06		2021-02-27		2021-04-03		2021-12-31
SBSGM/2021/CS/D.3.2.3/IC/2 / Software Development Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2021-02-01		2021-02-06		2021-02-27		2021-04-03		2021-12-31
PYDB/2021/CS/P.3/IC/3 / Legal Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	37,430.26	Signed	2021-01-22	2021-01-25	2021-01-27	2021-02-02	2021-02-17	2021-02-12	2021-03-24	2021-02-12	2021-12-31
THSK/2020/CS/L.4.6.1/IC/26 / 7 / Social Worker (Full-Time)	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Limited	14,288.00	Signed	2021-02-02	2021-02-21	2021-02-07	2021-02-22	2021-02-28	2021-02-26	2021-04-04	2021-03-01	2021-12-31
SBSGM/2021/CS/D.3.2.3/IC/4 / Database Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	21,100.25	Signed	2021-02-12	2021-02-12	2021-02-17	2021-03-01	2021-03-10	2021-03-04	2021-04-14	2021-03-04	2021-12-31
PYDB/2021/CS/P.3/IC/4 / Environmental Specialist	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	13,762.88	Signed	2021-02-15	2021-02-18	2021-03-06	2021-03-15	2021-03-08	2021-03-14	2021-03-14	2021-03-15	2021-12-31
SBSGM/2021/CS/D.3.2.3/IC/5 / Software Development Consultant (Full-Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	22,701.39	Signed	2021-02-22	2021-02-22	2021-02-27	2021-03-03	2021-03-20	2021-03-09	2021-04-24	2021-03-12	2021-12-31
PYDB/2021/CS/P.3/IC/5 / Technical Language Translator (Full-Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	14,757.10	Signed	2021-02-22	2021-02-23	2021-04-12	2021-03-23	2021-05-03	2021-03-23	2021-06-07	2021-03-25	2021-12-31
PYDB/2021/CS/P.3/IC/6 / Finance Consultant (Full-Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-02-28	2021-02-26	2021-03-05		2021-03-26		2021-04-30		2021-12-31
SBSGM/2021/CS/D.3.2.3/IC/7 / 1 / Data Analyst (1)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-03-11	2021-03-11	2021-04-29		2021-05-20		2021-06-24		2021-12-31
SBSGM/2021/CS/D.3.2.3/IC/7 / 2 / Data Analyst (2)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-11	2021-03-11	2021-04-29		2021-05-20		2021-06-24		2021-12-31
SHGM/2020/CS/A.6.1/IC/5 / Adult Mental Health Specialist (Report-Based)	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-03-11	2021-03-12	2021-03-16		2021-04-06		2021-05-11		2021-12-31
TKHK/2021/CS/N.3.1/IC/3 / Junior Software Specialist 1 (Full-Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-11-18	2020-11-18	2021-01-06	2020-12-15	2021-01-27	2021-02-15	2021-03-03		2021-12-31
TKHK/2021/CS/N.3.1/IC/1 / Junior Software Specialist (Full-Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-03-17	2021-03-18	2021-05-05		2021-05-26		2021-06-30		2021-12-31
SACGM/2020/CS/E.6.1.2.2.A.8/IC/1 / Report-Based Individual Consultancy Service Procurement for HTA Study for the Compatibility of the Health System with COVID-19 Pandemic: Healthcare Service Demand and Service Delivery Problems and Solution Suggestions in Non-COVID-19 Cases	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-03-17	2021-03-18	2021-05-05		2021-05-26		2021-06-30		2021-11-27
SBSGM/2021/CS/D.3.2.3/IC/9 / Translator and Interpreter	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-03-17	2021-03-23	2021-03-22		2021-04-12		2021-05-17		2021-12-31
SACGM/2020/CS/E.6.1.2.2.A.9/IC/1 / Report-Based Individual Consultancy Service Procurement for HTA Study for Making Reimbursement Decision Using Health Technology Assessment Method in Rare Diseases: Multi-Criteria Decision Analysis and Value-Based Payment Examples	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-03-23	2021-03-25	2021-05-11		2021-06-01		2021-07-06		2021-12-31
SBSGM/2021/CS/D.3.2.3/IC/10 / Finance Assistant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-04-15	2021-04-14	2021-04-20		2021-05-11		2021-06-15		2021-12-31
SBSGM/2021/CS/D.3.2.3/IC/11 / Finance Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-04-29	2021-05-05	2021-05-04		2021-05-25		2021-06-29		2021-12-20
SBSGM/2021/CS/D.3.2.3/IC/6 / Big Data Expert	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-11	2021-03-11	2021-04-29		2021-05-20		2021-06-24		2021-12-31

SBSGM/2021/CS/D.3.2.3/IC/8 1 / Decision Support Specialist (1)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-11	2021-03-11	2021-04-29	2021-05-20	2021-06-24	2021-12-31		
SBSGM/2021/CS/D.3.2.3/IC/8 2 / Decision Support Specialist (2)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-11	2021-03-11	2021-04-29	2021-05-20	2021-06-24	2021-12-31		
SBSGM/2021/CS/D.3.2.3/IC/8 3 / Decision Support Specialist (3)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-11	2021-03-11	2021-04-29	2021-05-20	2021-06-24	2021-12-31		
SACGM/2021/CS/E.2.1.2/IC /5 / Video Editor	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-05-06	2021-05-14	2021-06-24	2021-07-15	2021-08-19	2021-12-31		
SGGM/2021/CS/C.1.1.9.1.B/1 C/3 / Informatics and Technology Consultant (Full- Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-12	2021-03-08	2021-04-30	2021-05-21	2021-06-25	2021-12-31		
SBSGM/2021/CS/D.3.2.3/IC/3 / Software Testing Staff	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-05-21	2021-05-23	2021-05-26	2021-06-16	2021-07-21	2021-12-31		
THSK/2015/CS/L.2.3.2/IC/ 1_CORRECTED / Statistic Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2016-06-10		2016-07-29	2016-08-19	2016-09-23	2017-03-22		
PYDB/2021/CS/P.3/IC/7 / Technical Device Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-06-10	2021-06-09	2021-06-15	2021-06-18	2021-07-06	2021-07-12	2021-08-10	2021-12-31
SBSGM/2021/CS/D.3.2.4/IC/1 / Job Analyst	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-06-22	2021-06-23	2021-06-27	2021-07-18	2021-08-22	2021-12-31		
SBSGM/2021/CS/D.3.2.4/IC/2 / Software Development Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-06-30	2021-07-01	2021-07-05	2021-07-26	2021-08-30	2021-12-31		
SBSGM/2021/CS/D.3.2.4/IC/3 / Network Management Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-07-16	2021-07-16	2021-07-21	2021-08-11	2021-09-15	2021-12-31		
SHGM/2021/CS/A.6.1/IC/2 / Distance Learning Consultancy	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-07-16	2021-07-30	2021-07-21	2021-08-11	2021-09-15	2021-12-31		