

PROCUREMENT PLAN (Textual Part)

Project information: Local Roads Improvement Project (P150357)

Project Implementation agency: State Roads Administration

Date of the Procurement Plan: February 2019

Applicable Guidelines: Guidelines: Selection and Employment of Consultants under IBRD Loans and IDA Credits and Grants by World Bank Borrowers, dated January 2011, revised July 2014 and Guidelines: Procurement of Goods, Works and Non-Consulting Services under IBRD Loans and IDA Credits and Grants by World Bank Borrowers, dated January 2011, revised July 2014.

Prior Review Thresholds for Goods, Works, Non-Consulting and Consulting Services:

Type of Procurement	Procurement Risk Ratings			
	High	Substantial	Moderate	Low
Works, Turnkey, S&I of Plant & Equipment and PPP	5.0	10.0	15.0	20.0
Goods, IT and Non-Consultant Services	1.5	2.0	4.0	6.0
Consultant (Firms)	0.5	1.0	2.0	4.0
Consultant (Individuals)	0.2	0.3	0.4	0.5

Procurement Method Thresholds (US\$ Million)

ICB		NCB		SH		National Consultant Ceiling
Goods	Works	Goods	Works	Goods	Works	
≥1	≥5	<1	<5	≤0.1	≤0.2	<0.3

LRIP/CS/051 / Interim Construction Supervision Services for Works Contract No. LRIP/WJ/01 "Improvement of Local Road L376 km 0 000 to km 33 491 Corrienti to junction with L405"	IBRD / 85560	Rehabilitation and Maintenance of Local Road Network	Prior	Direct Selection	Direct		0.00	299,986.50	Signed									2018-05-24	
---	--------------	--	-------	------------------	--------	--	------	------------	--------	--	--	--	--	--	--	--	--	------------	--