# World Bank Assisted National Agricultural Higher Education Project

# Education Division Indian Council of Agricultural Research Government of India

**Procurement Plan** 

(Ist Phase – 18 months)

From: May 2017 to Sept.,2018

# I. <u>General</u>

### 1. Project information

Country : India

Borrower : Government of India

Project Name : NATIONAL AGRICULTURAL HIGHER EDUCATION

PROJECT (NAHEP)

Project Identification No (ID) : P151072

: --

Project Implementing Agency (PIA): ICAR and all participating Agriculture Universities

2. Bank's approval Date of the Initial Procurement Plan:

4. Date of General Procurement Notice: 16th December 2016

**Period covered by this procurement plan**: First 18 months of the project i.e April, 2017 to Sept., 2018

- 5. Applicable Bank Guideline:
- a) For Goods ,Works and Non-consulting Services: "Guidelines: Procurement of Goods, Works and Non-Consulting Services under IBRD Loans and IDA Credits & Grants by World Bank Borrowers" dated January 2011 (Procurement Guidelines) and revised July 2014; and
- b) **For Consultancy Services**: "Guidelines: Selection and Employment of Consultants under IBRD Loans and IDA Credits & Grants by World Bank Borrowers" dated January 2011 (Consultant Guidelines) and revised July 2014;

# II. Goods, Works and Non-Consulting Services

Category	Method of Procurement	Threshold (US\$ Equivalent)	Prior review threshold
Goods and Non- consulting services(excl	International competitive Bidding (ICB) Limited International	Contracts more than the equivalent of US\$ 3 million per contract As per para 3.2 of the	All contracts equal to or greater than US\$2 million equivalent;
uding TI contracts)	Bidding	Guideline , all Contracts more than the equivalent of US \$ 100,000 per contract	
	National competitive Bidding (NCB)	Contracts more than the equivalent of US\$ 100,000 but less than the equivalent of US\$ 3 million per contract (with NCB conditions)	
	Shopping **	Up to \$100,000	
	Direct Contracting(DC)	As per para 3.7 of Guidelines	
	Community# Participation	As per para 3.19 of the guideline	
	Force Account	As per para 3.9 of Guidelines	
	Framework Agreements(FA)	As per para 3.6 of Guidelines	
Works	ICB	Civil works more or equivalent of US\$40,000,000 per contract	All contracts equal to or greater than US\$10 million equivalent
	NCB	Civil works more than 100,000 and upto \$40,000,000 (with NCB conditions)	
	Shopping	Civil works up to \$100,000	
	DC	As per para 3.7 of Guidelines	
	Community participation#	As per para 3.19 of the guideline	
	Force Account	As per para 3.9 of Guidelines	
Consultants' Services	CQS/LCS	Contracts Up to \$300,000 or less per contract	All contracts equal to or greater than US\$1 Million equivalent for firms; and equal to or greater than

Category	Method of Procurement	Threshold (US\$ Equivalent)	Prior review threshold
	Single source selection (SSS)	As per para 3.9-3.11 of Guidelines	US\$300,000 equivalent for individuals
	Individual contracts	As per Section V of Guidelines	
	QCBS/QBS/FBS	for all other cases	
	(i) International shortlist	>\$800,000	
	(ii) Shortlist may comprise national consultants only	Up to \$800,000	

<sup>\*</sup> If a transaction comprises several contracts, lots or slices, the aggregate estimated value of all contracts, lots or slices will determine the applicable threshold amount.

2. Pre-qualification: Not Applicable

- 3. Reference to Project Procurement Manual: A Procurement Manual based on World Bank Guidelines "Procurement of Goods, Works, and Non-Consulting Services under IBRD Loans and IDA Credits & Grants by World Bank Borrowers, January 2011,Revised July 2014" and "Selection and Employment of Consultants under IBRD Loans and IDA Credits and Grants by World Bank Borrowers" has been prepared. All procurements in the project will be governed by the procedures described in the Manual. In case of any inconsistency between the Procurement Manual and the World Bank Guidelines 2011, Revised July 2014, the provisions of the Guidelines shall prevail.
- 4. Any Other Special Procurement Arrangements (Goods & Works):
  - A. Contracts procured in advance will be financed under retroactive financing within the specified limits, as agreed to in the Credit Agreement provided they are procured in accordance with agreed processes and procedures for the project and have been cleared as part of procurement plan.
  - B. National Competitive Bidding (NCB) method for procurement of goods, works and nonconsulting services as per the above value thresholds will be conducted in accordance

<sup>\*\*</sup>State Rate Contracts cannot be used at par with Shopping. If state rate contract exists for an item, the same can be considered as one of the 3 quotations to be sought under shopping procedures. However DGS&D rate contracts are acceptable under any procurement under the Shopping procedure

<sup>#</sup> Community Procurement would be applicable to activities under learning/training pilots It would be based on World Bank "Guidance Note For Management of Procurement Responsibilities In Community-Driven Development Projects dated December 2009 and as included in the Procurement manual.

with paragraph 3.3 and 3.4 of the World Bank Procurement Guidelines and the following provisions:

- (i) Only the model bidding documents for NCB agreed with the GOI Task Force (and as amended for time to time), shall be used for bidding;
- (ii) Invitations to bid shall be advertised in at least one widely circulated national daily newspaper (or on a widely used website or electronic portal with free national and international access) along with an abridged version of the said advertisement published in a widely circulated national daily inter-alia giving the website/electronic portal details from which the details of the invitation to bid can be downloaded), at least 30 days prior to the deadline for the submission of bids:
- (iii) No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given State.
- (iv) Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder;
- (v) Extension of bid validity shall not be allowed with reference to contracts subject to prior review without the prior concurrence of the World Bank (i) for the first request for extension if it is longer than four weeks; and (ii) for prior approved packages, all subsequent requests for extension irrespective of the period. (Such concurrence will be considered by the Bank only in cases of Force Majeure and circumstances beyond the control of the Purchaser/Employer);
- (vi) Re-bidding shall not be carried out with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank.
- (vii) The system of rejecting bids outside a pre-determined margin or "bracket" of prices shall not be used in the project.
- (viii) Rate contracts entered into by Directorate General of Supplies and Disposals will not be acceptable as a substitute for NCB procedures unless agreed with the Bank on case to case basis. Such contracts will be acceptable however for any procurement under the Shopping procedures.
- (ix) Two or three envelop system will not be used (except when using e-Procurement system assessed and agreed by the Bank).
- (x) As per 1.1(e) of World Bank Procurement Guidelines, the Association's right to inspect accounts and records of the bidders, suppliers and contractors will be included in the bidding document.

#### **Selection of Consultants**

## 1. Methods and Value thresholds for Consultancy Services

Consulting Services	Methods	Value Threshold*	Review Arrangements
Consulting Services (Firms)	i) Quality and Cost Based Selection (QCBS) ii) Quality Based Selection (QBS) iii) Selection based on a Fixed Budget (FBS) iv) Selection Based on Least Cost Basis (LCS) v) (Selection based on Consultant's Qualification (CQS) vi) Single Source Selection (SSS)#	Contracts estimated to cost equivalent of US\$ 200,000 or less per contract.  As per the provisions of paragraph 3.8 to	First QCBS Contract irrespective of value and all subsequent consultancy contracts valued above <b>US\$ 1 Million</b> will be subject to Prior Review by the World Bank.  All other contracts will be subject to post review.
		3.11 of Consultant Guidelines	
Individual Consultants	i) Competitive Selection	As per the provisions of paragraph 5.1 to 5.6 of Consultant Guidelines	
	ii) Single Source Selection (SSS)	As per the provisions of paragraph 5.1 and 5.3 to 5.6 of Consultant Guidelines	

<sup>\*</sup> If a transaction comprises several packages, lots or slices, the aggregate estimated value of contracts will determine the applicable threshold amount.

<sup>#</sup> Irrespective of contract value any hiring of Government or Research Institutes of unique and exceptional nature requires prior no objection of the World Bank on case to case basis.

**<sup>2.</sup> Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than <u>US \$800,000</u> equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of Para 2.7 the World Bank Consultant Guidelines.

# 3. Any Other Special Selection Arrangements (Consulting Services):

- (a) Contracts procured in advance will be financed under retroactive financing within the specified limits, as agreed to in the Credit Agreement provided procurement is in accordance with agreed processes and procedures for the project.
- (b) Requests for Expression of Interest (REOI) for assignments expected to cost more than US\$ 300,000 shall be advertised in *UNDB online* in accordance with Para 2.5 of the Consultant Guidelines.

With respect to each contract for the employment of individual consultants estimated to cost the equivalent of US \$ 30,000 or more, the qualifications, experience, terms of reference and terms of employment of the consultants shall be furnished to the World Bank for its prior review and No Objection

# iv) <u>Implementing Agency Capacity Building Activities with Time Schedule</u>

S. No.	Expected outcome / Activity Description	Start Date	Comments
1	Training in World Bank online STEP system	Immediate	To familiarise the procurement official in regard to electronic submissions to the Bank.
2	Trainings in Bank Procurement at ASCI	Within 3 months of the negotiations	To make procurement Officials from participating AU's familiar with WB procurement procedures
3	Customized training for all selected official at PIU and selected AU's.	Within 3 months of effectiveness.	Based on the learning from the project and hands on experience a customized training to be conducted for strengthening the specific understanding for all IA.

PROCUREMENT
India: National Agricultural Higher Education Project

General Information

Country:

Bank's Approval Date of the Original Procurement Plan: 2018-12-17

Revised Plan Date(s): (comma delineated, leave blank if non 2020-06-30 GPN Date: 2016-12-16

Project ID:

Project Name: National Agricultural Higher Education Project

Loan / Credit No: IBRD / 87760 Executing Agency(ies) SVVU TIRUPATI

P151072

WORKS																													1
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Doc	-qualification uments	Evaluation	on Report	Docus Justif	ment / ication	Notice /		as I	ssued	Opening	/ Minutes	Bid Eve Repor Recommen Awa	t and dation for ard	Signed (		Contr: Comple
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
IN.SVVU TRUPATI-88822 CW-RFQ / Renovate Centre for Continuing Veterinary Education & Communication with acrylic sheets, wooden paneling, models, blowups, lamination etc for continuing veterinary education programmes to benefit the alumni	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations		Single Stage - One Envelope				5,714.00	5,094.85	Completed							2018-12-25	2018-12-29							2019-02-08	2019-03-20	2019-02-92
IN-SVVU TIRUPATI-88806 CW-RFQ / Establishment of Smart Classrooms - Renovation of Class room at College of Fishery Science, Muthukur	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations		Single Stage - One Envelope				8,570.00	9,895.21	Completed							2019-03-25	2019-03-27							2019-05-09	2019-11-28	2019-05-23

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docur		Prequal Evaluatio		Draft Docur Justifi			rocurement Invitation	Bidding I		-		Repor	aluation rt and ndation for vard	Signed	Contract	Contract	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-SVVU TIRUPATI-86811 GO-RFQ / Video Camera with audio video recording facility with tripod stand	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		28,500.00	28,370.35	Completed							2018-12-25	2018-12-29							2019-02-08	2019-01-28	2019-02-22	2019-03-01
IN-SVVU TIRUPATI-87239 GO-RFQ / equipment for Virtual dissection lab for non cadaver based teaching of Anatomy		Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		65,000.00	58,947.05	Completed							2018-12-25	2018-12-29							2019-02-08	2019-01-28	2019-02-22	2019-06-25
IN-SVVU TIRUPATI-87243 GO-RFQ / Computer along with laser printer for incubation centre		Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,500.00	4,084.03	Completed							2018-12-25	2018-12-29							2019-02-08	2019-03-20	2019-02-22	2019-03-20
IN-SVVU TIRUPATI-87247 GO-RFQ / Full HD Video Camera Hi-End Version	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,286.00	0.00	Canceled							2018-12-25								2019-02-08		2019-02-22	
IN-SVVU TIRUPATI-87250 GO-RFQ / Edit suit computer system	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,286.00	0.00	Canceled							2018-12-25								2019-02-08		2019-02-22	

		1								 	 	 				 	 				
IN-SVVU TIRUPATI-87283- GO-RFQ / workstation for graphic system with IPS display with 27 inches monitor	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,286.00	0.00	Canceled				2018-12-25					2019-02-08		2019-02-22	
IN-SVVU TIRUPATI-87255- GO-RFQ / Adobe Suit software and along with 4 TB external hard disk	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,000.00	3,373.75	Completed				2018-12-25	2018-12-29				2019-02-08	2019-03-20	2019-02-22	2019-04-02
IN-SVVU TIRUPATI-87263- GO-RFQ / Air Conditioners	BRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	6,600.00	0.00	Canceled				2018-12-25					2019-02-08		2019-02-22	
IN-SVVU TIRUPATI-87286- GO-RFQ / Motorized screen	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	850.00	2,747.69	Completed				2018-12-25	2018-12-29				2019-02-08	2019-03-19	2019-02-22	2019-03-20
IN-SVVU TIRUPATI-87267- GO-RFQ / public address system	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	500.00	716.91	Completed				2018-12-25	2018-12-29				2019-02-08	2019-03-20	2019-02-22	2019-03-20
IN-SVVU TIRUPATI-88313- GO-RFQ / Chairs with pad	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,430.00	7,111.91	Completed				2018-12-25	2018-12-29				2019-02-08	2019-03-20	2019-02-22	2019-03-20
IN-SVVU TIRUPATI-88314- GO-RFQ / Laptop	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,420.00	6,196.30	Completed				2018-12-25	2018-12-29				2019-02-08	2019-03-20	2019-02-22	2019-03-20
IN-SVVU TIRUPATI-88316- GO-RFQ / Dias Table with Executive chairs	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	785.00	715.89	Completed				2018-12-25	2018-12-29				2019-02-08	2019-03-20	2019-02-22	2019-04-30
IN-SVVU TIRUPATI-88318- GO-RFQ / Inverter	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	785.00	0.00	Canceled				2018-12-25					2019-02-08		2019-02-22	
IN-SVVU TIRUPATI-88320- GO-RFQ / HPM 226 DN Printer	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	425.00	0.00	Canceled				2018-12-25					2019-02-08		2019-02-22	
IN-SVVU TIRUPATI-88345- GO-RFQ / Portable Exhibition Display Unit	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,425.00	803.00	Completed				2018-12-25	2018-12-29				2019-02-08	2019-03-20	2019-02-22	2019-03-20
IN-SVVU TIRUPATI-88347- GO-RFQ / Smart Podium with all accessories	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,007.00	7,413.18	Completed				2018-12-25	2018-12-29				2019-02-08	2019-03-20	2019-02-22	2019-03-25
IN-SVVU TIRUPATI-91055- GO-RFQ / for establishment of an incubation centre in 2000sft, fabriated partitions with revolving chairs, bookshelves	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	13,850.00	12,267.71	Completed				2018-12-25	2018-12-29				2019-02-08	2019-03-20	2019-02-22	2019-03-25
IN-SVVU TIRUPATI-91069- GO-RFQ / purchase software and customize as per the requirements of the project	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,550.00	0.00	Canceled				2018-12-25					2019-02-08		2019-02-22	
IN-SVVU TIRUPATI-91201- GO-RFQ / motorized touch screen 8 x6 ft	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,100.00	1,243.93	Completed				2018-12-25	2018-12-29				2019-02-08	2019-03-20	2019-02-22	2019-04-30

IN-SVVU TIRUPATI-91204- GO-RFQ / 5 kva online ups for powerback up to provide uninterrupted service	IBPD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	15,300.00	14,178.12	Completed			2018-12-25	2018-12-29			2019-02-08	2019-01-28	2019-02-22	2019-03-22
IN-SVVU TIRUPATI-91207- GO-RFQ / Voiceover dubbing suit and interiors to record the outreach activities and document them in the form of multimedia by editing, graphics voice over and back drop music	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,600.00	0.00	Canceled			2018-12-25				2019-02-08		2019-02-22	
IN-SVVU TIRUPATI-91214- GO-RFQ / tables and racks along with chairs for placing the equipment	IRPD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,530.00	402.51	Completed			2018-12-25	2018-12-29			2019-02-08	2019-03-20	2019-02-22	2019-03-26
IN-SVVU TIRUPATI-99739- GO-RFQ / Air Conditioners	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	6,571.00	4,804.73	Completed			2019-02-13	2019-02-21			2019-03-20	2019-03-19	2019-09-16	2019-03-25
IN-SVVU TIRUPATI-99755- GO-RFQ / Printer	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	428.00	481.67	Completed			2019-02-13	2019-02-21			2019-03-20	2019-05-18	2019-09-16	2019-05-18
IN-SVVU TIRUPATI-99757- GO-RFQ / Inverter	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	857.00	909.18	Completed			2019-02-13	2019-02-21			2019-03-20	2019-05-20	2019-09-16	2019-05-20
IN-SVVU TIRUPATI-99753- GO-RFQ / Software for Video Editing	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,857.00	0.00	Canceled			2019-02-13				2019-03-20		2019-09-16	
IN-SVVU TIRUPATI-99758- GO-RFQ / Edit Suit Computer	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,285.00	0.00	Canceled			2019-02-13				2019-03-20		2019-09-16	
IN-SVVU TIRUPATI-99762- GO-RFQ / Graphic Computer System		Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,285.00	0.00	Canceled			2019-02-13				2019-03-20		2019-09-16	
IN-SVVU TIRUPATI-99748- GO-BFQ / Voiceover Dubbing suit for interiors to record the outreach activities and document them in the form of multimedia by editing, graphics voice over and back drop music	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,285.00	0.00	Canceled			2019-02-13				2019-03-20		2019-09-16	
IN-SVVU TIRUPATI-91206- GO-RFQ / full HD 55 " LED TVs 5 Nos for Class Rooms	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	15,300.00	0.00	Canceled			2018-12-25				2019-02-08		2019-02-22	
IN-SVVU TIRUPATI- 105882-GO-RFQ / Graphic Computer System	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,286.00	2,479.16	Completed			2019-04-01	2019-04-02			2019-05-16	2019-11-28	2019-05-30	2020-02-13
IN-SVVU TIRUPATI- 105889-GO-RFQ / Edit Suit Computer	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,286.00	3,123.74	Completed			2019-04-01	2019-04-02			2019-05-16	2020-01-08	2019-05-30	2020-01-08

IN-SVVU TIRUPATI- 105890-GO-RFQ / Voice Over Dubbing Suit and Interiors	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,286.00	1,204.04	Completed				2019-04-01	2019-04-02				2019-05-16	2020-01-08	2019-05-30	2020-01-08
IN-SVVU TIRUPATI- 105893-GO-RFQ / Software for Video Editing	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,857.00	231.39	Completed				2019-04-01	2019-04-02				2019-05-16	2020-02-01	2019-05-30	2020-02-01
IN-SVVU TIRUPATI- 105905-GO-RFQ / Full HD 55° inches LED TVs for using in Smart classrooms	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	14,285.00	0.00	Canceled				2019-04-01	2019-05-18				2019-05-16		2019-05-30	
IN-SVVU TIRUPATI- 151592-GO-RFQ / Procuring 10 nos. Full HD 55° inches LED TV for the 5 Smart Classrooms	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	15,625.00	7,067.64	Under Implementati on				2020-01-15	2020-01-15				2020-03-11	2020-03-02	2020-09-07	2020-03-12
IN-SVVU TIRUPATI- 162256-GO-RFQ / Cold Handling Cabinet for Modernization of Lab at LRS Palamaner	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	14,817.00	0.00	Pending Implementati on				2020-07-20					2020-09-14		2021-03-13	
IN-SVVU TIRUPATI- 162455-GO-RFQ / Electrophoresis unit for modernization of lab at LRS Palamaner	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	592.68	0.00	Pending Implementati on				2020-07-20					2020-09-14		2021-03-13	
IN-SVVU TIRUPATI- 162474-GO-RFQ / Long Throw LCD Projector for establishment of 5 smart classrooms at five constituent colleges	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	14,817.00	0.00	Pending Implementati on				2020-07-20					2020-09-14		2021-03-13	
IN-SVVU TIRUPATI- 176177-GO-RFQ / Digital Display Screen	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,963.00	0.00	Pending Implementati on				2020-07-20					2020-09-14		2021-03-13	
IN-SVVU TIRUPATI- 162243-GO-RFQ / Embryo Freezer	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	10,372.00	0.00	Pending Implementati on				2020-07-20					2020-09-14		2021-03-13	
IN-SVVU TIRUPATI- 162251-GO-RFQ / Deep Freezer for Modernization of Lab at LRS Palamaner	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,482.00	0.00	Pending Implementati on				2020-07-20					2020-09-14		2021-03-13	
IN-SVVU TIRUPATI- 162444-GO-RFQ / Stereo zoom microscope for Modernization of Lab at LRS Palamaner	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,927.00	0.00	Pending Implementati on				2020-07-20					2020-09-14		2021-03-13	
IN-SVVU TIRUPATI- 162445-GO-RPQ / Cow Dung dewater machine / manure water revolving machine for modernization of lab at LRS Palamaner	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,482.00	0.00	Pending Implementati on				2020-07-20					2020-09-14		2021-03-13	

	1		т	1	1					1				 	 1 1		
IN-SVVU TIRUPATI- 162447-GO-RFQ / Semen collection crate & equipment like AV Glass Speculum for modernization of lab at LRS Palamaner	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	741.00	0.00	Pending Implementati on			2020-07-20			2020-09-14	20	21-03-13
IN-SVVU TIRUPATI- 162451-GO-RFQ / PH Meter for modernization of lab at LRS Palamaner	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	148.00	0.00	Pending Implementati on			2020-07-20			2020-09-14	20	21-03-13
IN-SVVU TIRUPATI- 162452-GO-RFQ / Animal Handling Unit with passage for modernization of lab at LRS Palamaner	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,927.00	0.00	Pending Implementati on			2020-07-20			2020-09-14	20	21-03-13
IN-SVVU TIRUPATI- 162453-GO-RFQ / Thermal cycler for modernization of lab at LRS Palamaner	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,186.00	0.00	Pending Implementati on			2020-07-20			2020-09-14	20	21-03-13
IN-SVVU TIRUPATI- 162458-GO-RFQ / Gel Documentation System for modernization of lab at LRS Palamaner	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,816.00	0.00	Pending Implementati on			2020-07-20			2020-09-14	20	21-03-13
IN-SVVU TIRUPATI- 162459-GO-RFQ / Refrigerated centrifuge for modernization of lab at LRS Palamaner	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,223.00	0.00	Pending Implementati on			2020-07-20			2020-09-14	20	21-03-13
IN-SVVU TIRUPATI- 162461-GO-RFQ / Hot Air Oven for modernization of lab at LRS Palamaner	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	741.00	0.00	Pending Implementati on			2020-07-20			2020-09-14	20	21-03-13
IN-SVVU TIRUPATI- 162467-GO-RFQ / Refrigerator for modernization of lab at LRS Palamaner	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	370.00	0.00	Pending Implementati on			2020-07-20			2020-09-14	20	21-03-13
IN-SVVU TIRUPATI- 162469-GO-RFQ / Fodder Harvesting Machine for modernization of lab at LRS Palamaner	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	8,890.00	0.00	Pending Implementati on			2020-07-20			2020-09-14	20	21-03-13
IN-SVVU TIRUPATI- 162470-GO-RFQ / Air Conditioners for modernization of lab at LRS Palamaer	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,482.00	0.00	Pending Implementati on			2020-07-20			2020-09-14	20	21-03-13
IN-SVVU TRUPATI- 162472-GO-RFQ / Smart Podium with all accessories for establishment of 5 smart classrooms for five constituent colleges	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	25,930.00	0.00	Pending Implementati on			2020-07-20			2020-09-14	20	21-03-13
IN-SVVU TIRUPATI- 162499-GO-RFQ / Laptop for establishment of 5 smart classrooms for five constituent colleges	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,704.00	0.00	Pending Implementati on			2020-07-20			2020-09-14	20	21-03-13

IN-SVVU TRUPATI- 162504-GO-RFQ / Air Conditioners 2.0 ton for establishment of 5 smart classrooms for five constituent colleges	BRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,445.00	0.00	Pending Implementati on							2020-07-20								2020-09-14	:	2021-03-13	
---	-------------	---	------	---------------------------	---------	--------------------------------	--	----------	------	-------------------------------	--	--	--	--	--	--	------------	--	--	--	--	--	--	--	------------	---	------------	--

NON CONSULTING	SERVICES																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-		Prequal Evaluation		Draft Docum Justifi	nent /	Specific P				Proposal S Opening			t and dation for	Signed	Contract	Contract	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-SVVU TIRUPATI-94519 NC-RFQ / Software Development on the project report preparations in situ to the needs of startup programs from the students and budding entrepreneurs	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,857.00	2,820.72	Completed							2019-02-12	2019-02-08							2019-04-09	2019-03-01	2019-10-06	2019-08-17

	CONSULTING FIRMS																											
	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of	Reference	Expression Not		Short List Request for		Request for	ssued	Opening of Proposals	/ Minutes	Technical	Proposal	Combined Report as Negotiated	nd Draft Contract			Contract C	
L											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
[																												

	INDIVIDUAL CONSULTANTS																			
	Activity Reference No. / Description Loan / Credit No.		Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to  Identified/Selected  Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
[																				