## PROCUREMENT PLAN

**Project information:** India; Tamil Nadu Housing & Habitat Development-II (P168590)

Project Implementation agency: TNSCB, Chennai, Tamil Nadu

Date of the Procurement Plan: January 23, 2019

Period covered by this Procurement Plan:

## **Preamble**

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements**: National competition for the procurement of goods, works and non-consulting services according to the established thresholds will be conducted in accordance with paragraphs 5.3 – 5.5 of Section V of the Regulations and the following provisions:

- i. Only the model bidding documents for NCB agreed with the GOI Task Force (and as amended for time to time), shall be used for bidding;
- ii. Invitations to bid shall be advertised in at least one widely circulated national daily newspaper (or on a widely used website or electronic portal with free national and international access along with an abridged version of the said advertisement published in a widely circulated national daily inter-alia giving the website/electronic portal details from which the details of the invitation to bid can be downloaded), at least 30 days prior to the deadline for the submission of bids;
- iii. No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign

- bidders, state-owned enterprises, small-scale enterprises or enterprises from any given State;
- iv. Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder;
- v. Extension of bid validity shall not be allowed with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank (i) for the first request for extension if it is longer than four weeks; and (ii) for all subsequent requests for extension irrespective of the period (such concurrence will be considered by Bank only in cases of Force Majeure and circumstances beyond the control of the Purchaser/ Employer)
- vi. Re-bidding shall not be carried out with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank
- vii. The system of rejecting bids outside a pre-determined margin or "bracket" of prices shall not be used in the project;
- viii. Government e-Marketplace (GeM) set-up by Ministry of Commerce, Government of India will not be acceptable as a substitute for NCB procedures. GeM will be acceptable however for any procurement under the Shopping procedures;
- ix. Two or three envelope systems will not be used (except when using e-Procurement system assessed and agreed by the Bank)

**Government e-market place:** Use of GeM will be allowed in lieu of RFQ/Shopping as per following details:

- up to INR 50,000 in catalog mode (viz. any available item could be selected by IA without further competition), provided selected Item/Supplier meeting the requisite quality, specification and delivery period.
- up to INR 3 Million from the Supplier having lowest price amongst at least three Suppliers meeting the requisite quality, specification and delivery period. The tools for online bidding and online reverse auction available on GeM may be used by the Purchaser.
- up to INR equivalent of US\$ 100,000 from the Supplier having lowest price and meeting the requisite quality, specification and delivery period after mandatorily obtaining bids from at least three Suppliers, using online bidding or reverse auction tool provided on GeM

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** Not Applicable

Procurement of Second Hand Goods: Not Applicable

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations.

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable

## Other Relevant Procurement Information.

All contracts not covered under prior review by the Bank will be subject to post review during implementation support missions and/or special post review missions, including missions by consultants hired by the Bank. To avoid doubts, the Bank may conduct, at any time, Independent Procurement Reviews of all the contracts financed under the loan.

Even for Post Review cases, the inputs of Bank on Technical Specifications / TORs will be obtained by project.

PROCUREMENT India: Tamil Nadu Housing and Habitat Development Project

Review Type

**General Information** 

Country: India

GOODS

Activity Reference No. / Loan / Credit No.

Bank's Approval Date of the Original Procurement Plan: 2019-01-24 Revised Plan Date(s): (comma delineated, leave blank if non 2021-01-27 GPN Date: 2019-03-05

Market Approach

P168590 Project ID: Project Name: P168590 GPN Date: Tamil Nadu Housing and Habitat Development Project

Component

Loan / Credit No: /, IBRD / 90940

Executing Agency(ies Tamil Nadu Slum Clearance Board

	WORKS																													
	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-o	ments	Evaluati	on Report	Justin		Specific Pr Notice /	Invitation	Bidding Doo Issu		Proposal Su Opening		Bid Evaluation and Recomm for Aw	ward	Signed Co		Contra Comple
ı														Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
- [																														

Draft Pre-qualification Documents

| Draft Pre-qualification | Droutents | Prequalification | Document / Document / Planned | Actual | Planned

																	1											
NON CONSULTING SE	FRVICES																											
															D (1. )	District of	_						I mid reader	tion Report			1	
Activity Reference No. /	Loan / Credit					Procurement	Prequalification	Estimated	Actual Amount	Process	Draft Pro-c	ualification	Progue	lification	Draft	Bidding	Specific Pr	ocuroment	Ridding De	ocuments as	Proposal Si	ubmission /	,   Bid Evalua	tion keport				
Description		Component	Review Type	Method	Market Approach				Actual Alliount		Diait Fie-c	Juannication			Docur	ment /					r Toposai St	ubillission /	and Recon	mendation	Signed (	Contract	Contract (	Completion
Description	No.	component	nerien Type	method	market Approach	Process	(Y/N)	Amount (US\$)	(US\$)	Status	Docu	ments	Evaluati	on Report			Notice /	Invitation	l Iss	ued	Opening	/ Minutes	Con t		Jigiica .	contract	Contract	compiction
															Justifi	ication							TOF A	ward				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Prequalification Estimated (Y/N) Actual Amount (US\$) CIUS\$ Status

CONSULTING FIRMS Activity Reference No. /																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of		No	of Interest tice	Request fo		Request for Pro as Issued	F	Opening of Proposals	/ Minutes	Technica	ation of al Proposal	Report a Negotiate	ind Draft d Contract	-	Contract	Contract Completic
IN-TNSCB-91183-CS-QCBS / Selection of Consultant for the preparation of EAMF for TNHHDP and Environment assessment for five project sites	I	Sustainable and resilient housing and habitat development	Post	Quality And Cost- Based Selection	Open – National		107,150.00	0.00	Under Implementation					Planned 2019-04-01		Planned A					Actual					Planned Actua 2020-02-20
IN-TNSCB-96107-CS-QCBS / Selection of Consultant for Social Assessment for TNHHDP of five project sites	1	Sustainable and resilient housing and habitat development	Post	Quality And Cost- Based Selection	Open - National		35,750.00	0.00	Canceled	2019-02-01		2019-02-16		2019-04-01			20	019-05-01		2019-06-15	i	2019-07-20		2019-08-24	:	2020-04-20
IN-TNSCB-100677-CS-QCBS / Selection for Consultancy firm for the preparation of Social Assessment for TNHHDP.	1	Sustainable and resilient housing and habitat development	Post	Quality And Cost- Based Selection	Open – National		178,600.00	0.00	Under Implementation	2019-02-15	2019-05-20	2019-03-02	2019-03-06	2019-04-15	2019-05-30		20	019-05-15	2019-07-01	2019-06-29	2019-08-02	2019-08-03	2019-08-19	2019-09-07	:	2020-05-04
IN-TNSCB-163719-CS-QCBS / Procurement of Consulting firm for Development of Facility Management Software under Tamil Nadu Housing and Habitat Development Project.	ı	Strengthening of Tamil Nadu's urban housing institutions for enhanced sustainability	Post	Quality And Cost- Based Selection	Open – National		34,300.00	0.00	Pending Implementation	2020-06-22		2020-07-01		2020-08-14			20	020-09-14		2020-09-15		2020-10-05		2020-11-16	:	2021-05-15
IN-TNSCB-163723-CS-QCBS / Procurement of Consulting firm for amending/drafting TN Apartment Ownership Act under Tamil Nadu Housing and Habitat Development Project.	1	Strengthening of Tamil Nadu's urban housing institutions for enhanced sustainability	Post	Quality And Cost- Based Selection	Open – National		42,900.00	0.00	Canceled	2020-07-22		2020-08-01		2020-09-14			20	020-10-14		2020-10-15		2020-11-03		2020-12-14	:	2021-06-12
IN-TNSCB-163729-CS-QCBS / Procurement of Consulting firm for amending/drafting the TNSCB Act and TNHB Act to align with the TN Urban Housing and Habitat Policy under Tamil Nadu Housing and Habitat Development Project.	,	Strengthening of Tamil Nadu's urban housing institutions for enhanced sustainability	Post	Quality And Cost- Based Selection	Open – National		34,300.00	0.00	Canceled	2020-06-22		2020-07-01		2020-08-14			20	020-09-14		2020-09-15	;	2020-10-05		2020-11-16	:	2021-05-15
IN-TNSCB-163728-CS-QCBS / Procurement of Consulting firm for Housing demand sasessment, demand segmentation, development of nanlytical tools, IT Systems for data management and Development of New Housing Programs under Tamil Madu Housing and Habitat Development Project.	1	Strengthening of Tamil Nadu's urban housing institutions for enhanced sustainability	Post	Quality And Cost- Based Selection	Open – National		300,000.00	0.00	Canceled	2020-06-22	2020-11-21	2020-07-01		2020-08-14			20	020-09-14		2020-09-15	;	2020-10-05		2020-11-16	:	2021-05-15
IN-TNSCB-163726-CS-QCBS / Procurement of Consulting firm for establishing Integrated Information System for Housing Sector under Tamil Nadu Housing and Habitat Development Project.	1	Strengthening of Tamil Nadu's urban housing institutions for enhanced sustainability	Post	Quality And Cost- Based Selection	Open – National		150,000.00	0.00	Pending Implementation	2020-07-22		2020-08-01		2020-09-14			20	020-10-14		2020-10-15		2020-11-03		2020-12-14	:	2021-06-12
IN-TNSCB-203189-CS-QCBS / Procurement of Consulting firm for the preparation of guidelines for Implementation of Environmental Management Framework.	IBRD / 90940	Strengthening of Tamil Nadu's urban housing institutions for enhanced sustainability	Post	Quality And Cost- Based Selection	Open – National		21,430.00	0.00	Under Implementation	2020-11-12	2020-11-23	2020-11-21		2021-01-04			20	021-02-04		2021-02-05		2021-02-25		2021-04-08		2021-06-07

IN-TNSCB-210180-CS-QCBS / Procurement of consulting firm to amend / update the TNSCB Act, TNHB Act and TN Apartment Ownership Act under Tamil Nadu Housing and Habitat Development Project.		Strengthening of Tamil Nadu's urban housing institutions for enhanced sustainability	Post	Quality And Cost- Based Selection	Open – National	58,083.00	0.00	Under Implementation	2020-12-21	2020-12-19	2020-12-30	:	2021-02-12		2021-03-15	2021-03-16	2021-04-05	2021-05-17	2021-11-13	
IN-TNSCB-210188-CS-QCBS / Procurement of consulting firm to carry out Development of Guidelines for implementation of the Social Sustainability and Grievance Management Framework for TNSCB under Tamil Nadu Housing and Habitat Development Project		Strengthening of Tamil Nadu's urban housing institutions for enhanced sustainability	Post	Quality And Cost- Based Selection	Open – National	109,590.00	0.00	Under Review	2020-12-21	2020-12-19	2020-12-30	:	2021-02-12		2021-03-15	2021-03-16	2021-04-05	2021-05-17	2022-02-11	
IN-TNSCB-210197-CS-QCBS / Procurement of consulting firm to carry out Housing Need assessment and Data Management system for TNSCB.	IBRD / 90940	Strengthening of Tamil Nadu's urban housing institutions for enhanced sustainability	Post	Quality And Cost- Based Selection	Open – National	261,644.00	0.00	Under Implementation	2020-12-21	2020-12-19	2020-12-30	:	2021-02-12		2021-03-15	2021-03-16	2021-04-05	2021-05-17	2022-05-17	

INDIVIDUAL CONSUL	TANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of		Identified Cons	tion to I/Selected ultant	Con	egotiated stract	_	Contract	Contract C	
IN-TNSCB-104744-CS-INDV / Selection of Environmental Consultant for Tamil Nadu Housing and Habitat Development Project.	1	Sustainable and resilient housing and habitat development	Post	Individual Consultant Selection	Open		29,150.00	0.00	Canceled	Planned 2019-03-08	Actual 2019-03-08	Planned 2019-04-26		Planned 2019-05-17	Actual	Planned 2019-06-21	Actual	Planned 2021-06-20	Actual
IN-TNSCB-104765-CS-INDV / Selection of Procurement Expert for the Tamil Nadu Housing and Habitat Development Project.	ı	Sustainable and resilient housing and habitat development	Post	Individual Consultant Selection	Open		29,150.00	0.00	Canceled	2019-03-08	2019-03-08	2019-04-26		2019-05-17		2019-06-21		2021-06-20	
IN-TNSCB-104787-CS-INDV / Selection of Social Development Specialist for Tamil Nadu Housing and Habitat Development Project	ı	Sustainable and resilient housing and habitat development	Post	Individual Consultant Selection	Open		17,150.00	0.00	Canceled	2019-05-01	2019-03-09	2019-06-19	2019-07-03	2019-07-10		2019-08-14		2021-08-13	
IN-TNSCB-115570-CS-INDV / Procurement of Gender Specialist for the proposed TNHHD project.	I	Sustainable and resilient housing and habitat development	Post	Individual Consultant Selection	Open		8,580.00	0.00	Under Implementation	2019-06-03	2019-05-31	2019-06-29		2019-07-13		2019-08-10		2020-08-09	
IN-TNSCB-115822-CS-INDV / Procurement of Communication Specialist for TNHHDP.	ı	Sustainable and resilient housing and habitat development	Post	Individual Consultant Selection	Open		8,580.00	0.00	Under Implementation	2019-06-03	2019-05-31	2019-06-29		2019-07-13		2019-08-10		2020-08-09	
IN-TNSCB-128101-CS-INDV / Selection of Procurement Consultant for Project Management Unit under Tamil Nadu Housing and Habitat Development Project	1	Sustainable and resilient housing and habitat development	Post	Individual Consultant Selection	Open		29,150.00	0.00	Canceled	2019-08-22	2019-08-20	2019-09-17		2019-10-01		2019-10-29		2021-10-28	
IN-TNSCB-192029-CS-INDV / Selection of Environmental Consultant for the Project Management Unit under the World Bank financed Technical Assistance Component of Tamil Nadu Housing and Habitat Development Project.	IBRD / 90940	Strengthening of Tamil Nadu's urban housing institutions for enhanced sustainability	Post	Individual Consultant Selection	Open		29,150.00	0.00	Under Implementation	2020-09-09	2020-09-12	2020-10-21		2020-11-04		2020-12-02		2022-12-02	
IN-TNSCB-192030-CS-INDV / Selection of Procurement Consultant for the Project Management Unit under the World Bank financed Technical Assistance Component of Tamil Nadu Housing and Habitat Development Project.	IBRD / 90940	Strengthening of Tamil Nadu's urban housing institutions for enhanced sustainability	Post	Individual Consultant Selection	Open		29,150.00	0.00	Under Implementation	2020-09-09	2020-09-12	2020-10-21		2020-11-04		2020-12-02		2022-12-02	
IN-TNSCB-200102-CS-INDV / Selection of Town Planning Specialist / Architect Planner for Project Monitoring Unit under world Bank financed Technical Assistance Component of Tamil Nadu Housing and Habitat Development Project	IBRD / 90940	Strengthening of Tamil Nadu's urban housing institutions for enhanced sustainability	Post	Individual Consultant Selection	Open		29,150.00	0.00	Under Implementation	2020-11-16	2020-11-05	2020-12-28		2021-01-11		2021-02-08		2023-02-08	
IN-TNSCB-207171-CS-INDV / Selection of Management Information Specialist (MIS) for Project Monitoring Unit of TNSCB under World Bank financed Tamil Nadu Housing and Habitat Development Project.	IBRD / 90940	Strengthening of Tamil Nadu's urban housing institutions for enhanced sustainability	Post	Individual Consultant Selection	Open		69,870.00	0.00	Under Implementation	2020-12-21	2020-12-19	2021-02-01		2021-02-15		2021-03-15		2026-03-14	
IN-TNSCB-211415-CS-INDV / Procurement of Social Development Specialist (Gender) for PMU.	IBRD / 90940	Strengthening of Tamil Nadu's urban housing institutions for enhanced sustainability	Post	Individual Consultant Selection	Open		13,973.00	0.00	Under Implementation	2020-12-30	2021-01-08	2021-02-10		2021-02-24		2021-03-24		2022-03-24	

IN-TNSCR-213389-CS-INDV / Procurement of "Urban Management Specialist (Affordable Housing)" for Project Monitoring Unit under Tamil Nadu Housing and Habitat Development Project.	IBRD / 90940	Strengthening of Tamil Nadu's urban housing institutions for enhanced sustainability	Post	Individual Consultant Selection	Open		27,950.00	0.00	Pending Implementation	2021-01-25		2021-03-08		2021-03-22		2021-04-19		2023-04-19	
---	--------------	---	------	---------------------------------------	------	--	-----------	------	---------------------------	------------	--	------------	--	------------	--	------------	--	------------	--