

## PROCUREMENT PLAN (Textual Part)

**Project information:** Bosnia and Herzegovina Emergency COVID-19 Project - P173809

**Project Implementation agencies:** Ministry of Health and Social Welfare of the Republic of Srpska and Federal Ministry of Health (Federation of Bosnia and Herzegovina).

**Date of the Procurement Plan:** December 14, 2020

**Period covered by this Procurement Plan:** 2020 - 2022

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the arrangements agreed shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** *as specified under paragraph 5.10* of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

**Procurement of Second Hand Goods** *as specified under paragraph 5.11* of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables.

**Hands-on Expanded Implementation Support (HEIS)** *as specified under paragraphs 3.10 and 3.11* of the Procurement Regulations is Applicable.

**Other Relevant Procurement Information.**

**Fast-Track Procurement.** The proposed procurement approach prioritizes fast-track emergency procurement for the urgently required goods, works and services. Key measures to fast-track procurement include certain flexibilities related to bid and performance securities, advance payment, time for submission of bids/proposals; and standstill period.

**PROCUREMENT PLAN** **Bosnia and Herzegovina : Bosnia and Herzegovina Emergency COVID-19 Project**

**General Information**

**Country:** Bosnia and Herzegovina **Bank's Approval Date of the Original Procurement Plan:** 2021-01-25  
**Revised Plan Date(s):** (comma delineated, leave blank if non 2021-09-22  
**Project ID:** P173809 **GPN Date:** 2020-07-29  
**Project Name:** Bosnia and Herzegovina Emergency COVID-19 Project  
**Loan / Credit No:** IBRD / 90970  
**Executing Agency(ies):** Ministry of Health and Social Welfare

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BA/RS/MOHSW/COVID-19/GO/DIR/041-21 / Thermometers - retroactive financing - PHI RS	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct			613.56	Completed					2021-02-15	2021-02-03	2021-02-20	2021-02-03							2021-03-27	2021-02-03	2021-09-23	2021-02-03
BA/RS/MOHSW/COVID-19/GO/DIR/040-21 / Bedding goods - retroactive financing - SC Nikola Tesla	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct			17,336.17	Completed					2021-02-15	2021-02-03	2021-02-20	2021-02-03							2021-03-27	2021-02-03	2021-09-23	2021-02-03
BA-MZSZ RS-217226-GO-DIR / Mattresses - BOTEX - retroactive financing - City of Bijeljina	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct			3,154.16	Completed					2021-03-01	2021-07-27	2021-03-06	2021-07-27							2021-04-10	2021-07-27	2021-10-07	2021-07-27
BA-MZSZ RS-217316-GO-DIR / Bedding goods - TEXTIL (02-85-12/20) - retroactive financing - City of Bijeljina	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct			8,513.28	Completed					2021-03-01	2021-07-27	2021-03-06	2021-07-27							2021-04-10	2021-07-27	2021-10-07	2021-07-27
BA-MZSZ RS-217321-GO-DIR / Bedding goods - TEXTIL (02-85-14/20) - retroactive financing - City of Bijeljina	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct			6,511.27	Completed					2021-03-01	2021-07-27	2021-03-06	2021-07-27							2021-04-10	2021-07-27	2021-10-07	2021-07-27
BA-MZSZ RS-217284-GO-DIR / Bedding goods - TEXTIL (02-85-21/20) retroactive financing - City of Bijeljina	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct			1,278.93	Completed					2021-03-01	2021-02-12	2021-03-06	2021-02-12							2021-04-10	2021-02-12	2021-10-07	2021-02-12
BA-MZSZ RS-217286-GO-DIR / Rapid diagnostics tests - AKO MED - retroactive financing - PHI RS	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct			28,036.67	Completed					2021-03-01	2021-07-28	2021-03-06	2021-07-28							2021-04-10	2021-07-28	2021-10-07	2021-07-28
BA-MZSZ RS-217467-GO-DIR / Supplies for testing Covid 19 - ANALITIKA (1598) - retroactive financing - PHI RS	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct			1,375.83	Completed					2021-03-01	2021-03-31	2021-03-06	2021-03-31							2021-04-10	2021-03-31	2021-10-07	2021-03-31
BA-MZSZ RS-217287-GO-DIR / Supplies for testing Covid 19 - ANALITIKA (1839) - retroactive financing - PHI RS	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct			2,672.22	Completed					2021-03-01	2021-03-31	2021-03-06	2021-03-31							2021-04-10	2021-03-31	2021-10-07	2021-03-31
BA-MZSZ RS-216990-GO-DIR / Supplies for testing Covid 19 - ANALITIKA (1841) - retroactive financing - PHI RS	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct			2,672.22	Completed					2021-03-01	2021-03-31	2021-03-06	2021-03-31							2021-04-10	2021-03-31	2021-10-07	2021-03-31
BA-MZSZ RS-217288-GO-DIR / Thermal cameras - ANRS (2189) - retroactive financing - PHI RS	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct			215,944.44	Completed					2021-03-01	2021-03-31	2021-03-06	2021-03-31							2021-04-10	2021-03-31	2021-10-07	2021-03-31
BA-MZSZ RS-217460-GO-DIR / Tests for COVID-19 - BIOMEDIKA (1430) - retroactive financing - PHI RS	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct			2,138.57	Completed					2021-03-01	2021-03-08	2021-03-06	2021-03-08							2021-04-10	2021-03-08	2021-10-07	2021-03-08
BA-MZSZ RS-217008-GO-DIR / RT PCR kit for SARS COV19 - BIOMEDIKA (2553) - retroactive financing - PHI RS	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct			2,496.22	Completed					2021-03-01	2021-03-30	2021-03-06	2021-03-30							2021-04-10	2021-03-30	2021-10-07	2021-03-30
BA-MZSZ RS-217258-GO-DIR / RT PCR kit for SARS COV1 - BIOMEDIKA (2556) - retroactive financing - PHI RS	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct			2,496.22	Completed					2021-03-01	2021-03-30	2021-03-06	2021-03-30							2021-04-10	2021-03-30	2021-10-07	2021-03-30
BA-MZSZ RS-217262-GO-DIR / RT PCR device - BIOSYSTEM (1827) - retroactive financing - PHI RS	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct			34,666.67	Completed					2021-03-01	2021-04-05	2021-03-06	2021-04-05							2021-04-10	2021-04-05	2021-10-07	2021-04-05
BA-MZSZ RS-217340-GO-DIR / RT PCR device - BIOSYSTEM (2124) - retroactive financing - PHI RS	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct			104,000.00	Completed					2021-03-01	2021-04-05	2021-03-06	2021-04-05							2021-04-10	2021-04-05	2021-10-07	2021-04-05
BA-MZSZ RS-217347-GO-DIR / Virus transportation surfaces - BIOMA BEL (1929) - retroactive financing - PHI RS	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct			9,750.00	Completed					2021-03-01	2021-04-05	2021-03-06	2021-04-05							2021-04-10	2021-04-05	2021-10-07	2021-04-05





BA-MZSZ RS-217309-GO-DIR / Surgical masks - SNEKS (1800) - retroactive financing - PHI RS	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct	3,213.89	Completed						2021-03-01	2021-03-17	2021-03-06	2021-03-17							2021-04-10	2021-03-17	2021-10-07	2021-03-17
BA-MZSZ RS-217231-GO-DIR / Surgical masks - SNEKS (1801) - retroactive financing - PHI RS	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct	3,213.89	Completed						2021-03-01	2021-03-17	2021-03-06	2021-03-17							2021-04-10	2021-03-17	2021-10-07	2021-03-17
BA-MZSZ RS-217232-GO-DIR / Surgical masks - SNEKS (1997) - retroactive financing - PHI RS	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct	4,285.18	Completed						2021-03-01	2021-03-26	2021-03-06	2021-03-26							2021-04-10	2021-03-26	2021-10-07	2021-03-26
BA-MZSZ RS-217253-GO-DIR / Surgical masks - SNEKS (2200) - retroactive financing - PHI RS	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct	4,285.18	Completed						2021-03-01	2021-03-17	2021-03-06	2021-03-17							2021-04-10	2021-03-17	2021-10-07	2021-03-17
BA-MZSZ RS-217338-GO-DIR / Surgical masks - SNEKS (2202) - retroactive financing - PHI RS	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct	4,285.18	Completed						2021-03-01	2021-03-09	2021-03-06	2021-03-09							2021-04-10	2021-07-27	2021-10-07	2021-07-27
BA-MZSZ RS-216988-GO-DIR / Surgical masks - SNEKS (2203) - retroactive financing - PHI RS	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct	4,285.18	Completed						2021-03-01	2021-03-26	2021-03-06	2021-03-26							2021-04-10	2021-03-26	2021-10-07	2021-03-26
BA-MZSZ RS-217257-GO-DIR / Surgical masks - STEP MED (17.17) - retroactive financing - PHI RS	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct	26,000.00	Completed						2021-03-01	2021-04-06	2021-03-06	2021-04-06							2021-04-10	2021-04-06	2021-10-07	2021-04-06
BA-MZSZ RS-217310-GO-DIR / Volumetric infusion pumps - STEP MED (2004) - retroactive financing - PHI RS	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct	2,816.67	Completed						2021-03-01	2021-04-06	2021-03-06	2021-04-06							2021-04-10	2021-04-06	2021-10-07	2021-04-06
BA-MZSZ RS-217255-GO-DIR / Beds and mattresses - VICMELT (02-85-13/20) - retroactive financing - City of Bijeljina	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct	6,843.06	Completed						2021-03-01	2020-04-06	2021-03-06	2020-04-08							2021-04-10	2020-04-08	2021-10-07	2020-04-29
BA-MZSZ RS-214134-GO-RFQ / Supplies for laboratory - PCR attachments	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Request for Quotations	Open - National	0.00	Canceled								2021-03-06								2021-05-01		2021-10-28	
BA-MZSZ RS-214544-GO-RFQ / Supplies for laboratory - optical tubes	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Request for Quotations	Open - National	0.00	Canceled								2021-03-06								2021-05-01		2021-10-28	
BA-MZSZ RS-214542-GO-RFQ / Supplies for laboratory - pipettes	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Request for Quotations	Open - National	0.00	Canceled								2021-03-06								2021-05-01		2021-10-28	
BA-MZSZ RS-214541-GO-RFQ / Supplies for laboratory - test tubes	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Request for Quotations	Open - National	0.00	Canceled								2021-03-06								2021-05-01		2021-10-28	
BA-MZSZ RS-214072-GO-RFQ / Supplies for laboratory - HEPA filters	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Request for Quotations	Open - National	0.00	Canceled								2021-03-06								2021-05-01		2021-10-28	
BA-MZSZ RS-217366-GO-DIR / Respiratory medical masks RN95 - PROKONTROL (2078) - retroactive financing - PHI RS	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct	249,166.67	Completed						2021-03-01	2021-03-08	2021-03-06	2021-03-09							2021-04-10	2021-03-09	2021-10-07	2021-03-09
BA-MZSZ RS-217344-GO-DIR / Surgical masks - SNEKS (1998) - retroactive financing - PHI RS	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct	4,285.18	Completed						2021-03-01	2021-03-09	2021-03-06	2021-03-09							2021-04-10	2021-03-09	2021-10-07	2021-03-09
BA-MZSZ RS-216987-GO-DIR / Surgical masks - SNEKS (1999) - retroactive financing - PHI RS	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct	4,285.18	Completed						2021-03-01	2021-03-09	2021-03-06	2021-03-09							2021-04-10	2021-03-09	2021-10-07	2021-03-09
BA-MZSZ RS-217291-GO-DIR / RT PCR device - BIOSYSTEM (2408) - retroactive financing - PHI RS	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct	0.00	Canceled						2021-03-01		2021-03-06								2021-04-10		2021-10-07	
BA-MZSZ RS-214079-GO-RFQ / Volumetry - Automatic pipettes	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Request for Quotations	Open - National	0.00	Canceled								2021-05-22								2021-07-17		2022-01-13	
BA-MZSZ RS-214180-GO-RFQ / Hygiene products	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Request for Quotations	Open - National	0.00	Canceled								2021-06-12								2021-08-07		2022-02-03	
BA-MZSZ RS-214074-GO-RFQ / Measuring systems devices (social welfare institutions)	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Request for Quotations	Open - National	0.00	Canceled								2021-06-12								2021-08-07		2022-02-03	
BA-MZSZ RS-214466-GO-RFQ / Disinfectants	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Request for Quotations	Open - National	0.00	Canceled								2021-06-12								2021-08-07		2022-02-03	
BA/RS/MOHSW COVID-19 GO-DIR/039-C.1 / Washing machines - retroactive financing - SC Nikoda Teška	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct	43,333.00	Completed						2021-03-01	2021-03-08	2021-03-06	2021-03-08							2021-04-10	2021-03-08	2021-10-07	2021-03-08



Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice	Short List and Draft Request for Proposals	Request for Proposals as Issued	Opening of Technical Proposals / Minutes	Evaluation of Technical Proposal	Combined Evaluation Report and Draft Negotiated Contract	Signed Contract	Contract Completion
BA-MZSZ RS-214456-CO-RFQ / Diagnostic Supplies - Test kits and Reagents	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Under Implementation									
BA-MZSZ RS-214487-CO-RFQ / Protective Equipment	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Request for Quotations	Open - National	Single Stage - One Envelope	16,201.48	Signed									
BA-MZSZ RS-214445-CO-RFQ / Specific laboratory equipment - Microscopes	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation									
BA-MZSZ RS-214525-CO-RFQ / Field vehicle	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Request for Quotations	Open - National	Single Stage - One Envelope	23,195.51	Signed									

#### NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
BA-MZSZ RS-217273-NC-DIR / Laundry services - MAX FRESH (02-85-15/20) - retroactive financing - City of Bijeljina	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct			925.93	Completed						2021-03-01	2021-07-27	2021-03-06	2021-07-27							2021-04-10	2021-07-27	2021-10-07	2021-07-27
BA-MZSZ RS-214070-NC-RFQ / Translation services	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Request for Quotations	Open - National	Single Stage - One Envelope		17.33	Signed								2021-03-06								2021-05-01	2021-03-01	2021-10-28	
BA-MZSZ RS-217333-NC-DIR / Cleaning services - BINGO CLEAN (02-85-20/20) - retroactive financing - City of Bijeljina	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct			2,592.60	Completed						2021-03-01	2021-07-27	2021-03-06	2021-07-27							2021-04-10	2021-07-27	2021-10-07	2021-07-27
BA-MZSZ RS-254525-NC-DIR / COVID-19 related Media monitoring	IBRD / 90970	Component 3. Project Management	Post	Direct Selection	Direct			0.00	Pending Implementation						2021-09-27		2021-10-02								2021-11-06		2022-05-05	

#### CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
BA-MZSZ RS-214126-CS-CQS / Public information campaigns	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2021-06-14		2021-07-05		2021-08-18									2021-09-17		2021-10-22		2022-04-20	
BA-MZSZ RS-242791-CS-CQS / Education of Covid-19 Treatment Health Care Workers	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2021-10-03		2021-10-24		2021-12-07									2022-01-06		2022-02-10		2022-03-12	
BA-MZSZ RS-214128-CS-CQS / Development of plans and strategies	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2021-09-20		2021-10-11		2021-11-24									2021-12-24		2022-01-28		2022-07-27	

#### INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion									
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
BA-MZSZ RS-214183-CS-INDV / Consultant for ESM	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Individual Consultant Selection	Open		14,974.47	Signed	2021-03-01	2021-04-05	2021-04-19	2021-05-10	2021-05-10	2021-05-21	2021-06-14	2021-05-26	2022-06-30									
BA-MZSZ RS-214076-CS-INDV / Consultant for M&E and SEP	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Individual Consultant Selection	Open		14,974.47	Signed	2021-03-01	2021-04-05	2021-04-19	2021-05-18	2021-05-10	2021-05-26	2021-06-14	2021-05-26	2022-06-30									
BA-MZSZ RS-242796-CS-INDV / Procurement Specialist	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Individual Consultant Selection	Direct		0.00	Under Implementation	2021-08-13	2021-07-29	2021-08-23	2021-09-06	2021-09-13	2021-09-17	2021-10-18			2022-06-30								
BA-MZSZ RS-244832-CS-CDS / Press Clipping	IBRD / 90970	Component 1. Responding to the COVID-19 Pandemic in Republika Srpska	Post	Direct Selection	Direct		0.00	Canceled	2021-08-16		2021-08-26				2021-10-30			2022-07-17								