

山东省孔孟文化遗产地保护项目-咨询服务采购计划（追溯贷款）										
合同名称	合同描述	估算金额（ 万美元）	选择方式	实施单位	世行审查	实施安排				
						采购过程			合同实施	合同完成
						邀请建议书	收到建议书	合同授予		
C 规划及实施细则										
C2-GHSCS2	曲阜市明故城基础设施管网设计	10.49	CQS	曲阜市规划局	前审	2011.4	2011.5	2011.6	2011.6	2011.12
C3-GHSCS3	《曲阜市、邹城市文化遗产保护和历史文化名城保护实施细则》	11.99	CQS	济宁市文化城办公室、曲阜市文化城办公室、邹城市文化城办公室	前审	2011.4	2011.5	2011.6	2011.6	2011.12
C4-GHSCS4	《社区参与式遗产保护与旅游发展手册》	1.65	IC	济宁市文化城办公室、曲阜市文化城办公室、邹城市文化城办公室	前审	2010.12.3	2010.12.16	2011.4	2011.4	2011.6
C5-GHSCS5	《曲阜市明故城修建性详细规划》	18.74	CQS	曲阜市规划局	前审	2011.4	2011.5	2011.6	2011.6	2011.12
C6-GHSCS6	《曲阜市国家历史文化名城保护规划》	18.74	CQS	曲阜市规划局	前审	2011.4	2011.5	2011.6	2011.6	2011.12
D 能力建设和项目管理										
D1-XMGLS1	设计审核,遗产管理规划,项目管理和监测评价的咨询服务	104.95	QCBS	山东省文化城办公室	前审	2011.5	2011.6	2011.7	2011.7	2015.6

Shandong Confucius and Mencius Cultural Heritage Protection

Contract Name	Contract Discription	Estimated Cost (ten thousand Dollars)	Selection Mode	Implementat ion Unit	World Bank Review
Planning, Handbook and Guideline					
C2-GHSCS2	Qufu Ming Old City Infrasture Network Design	10.49	CQS	Qufu Planning Bureau	Prior Review
C3-GHSCS3	Guideline of Qufu and Zoucheng Cultural Heritage & Historic City Protection	11.99	CQS	JPMO, PMOs in Qufu and Zoucheng	Prior Review
C4-GHSCS4	Manual on Community Participation and Sustainable Tourism Development	1.65	IC	JPMO, PMOs in Qufu and Zoucheng	Prior Review
C5-GHSCS5	Detailed development plan for Qufu Ming Old City	18.74	CQS	Qufu Planning Bureau	Prior Review
C6-GHSCS6	Updating of Qufu Ming Old City conservation plan	18.74	CQS	Qufu Planning Bureau	Prior Review
Capacity Building and Project Management					
D1-XMGLS1	Consulting service of design & review,heritage management planning, project management, and monitoring & evaluation	104.95	QCBS	PPMO	Prior Review

ct Project -Procurement Plan (Retrospective Loan)

Implementation Schedules				
Procurement Process			Contract Implementat ion	Contract Fulfilment
Proposal Invitation	Proposal Receipt	Contract Award		

2011.4	2011.5	2011.6	2011.6	2011.12
2011.4	2011.5	2011.6	2011.6	2011.12

2010.12.3 2010.12.16 2011.4 2011.4 2011.6

2011.4	2011.5	2011.6	2011.6	2011.12
2011.4	2011.5	2011.6	2011.6	2011.12

2011.5	2011.6	2011.7	2011.7	2015.6
--------	--------	--------	--------	--------