

Restructuring**Archived****Restructuring Type: Level two**

Last modified on date : 10/05/2010

1. Basic Information

Project ID & Name	: SD-Emerg Transp & Infra Dev Proj Ph.1
Country	Sudan
Task Team Leader	Tesfamichael Nahusenay Mitiku
Sector Manager/Director	Pierre A. Pozzo di Borgo
Country Director	Ian Bannon
Original Board Approval Date	12/12/2005
Original Closing Date:	06/30/2011
Current Closing Date	06/30/2011
Proposed Closing Date [if applicable]	06/30/2011
EA Category	
Revised EA Category	C-Not Required-Not Required
EA Completion Date	
Revised EA Completion Date	

2. Revised Financing Plan (US\$m)

Source	Original	Revised
BORR	100.00	86.96
MDSS	50.00	91.54
Total	150.00	178.50

3. Borrower

Organization	Department	Location

4. Implementing Agency

Organization	Department	Location
Ministry of Transport and Roads	Project Management Team	

5. Disbursement Estimates (US\$m)

Actual amount disbursed as of 05/25/2011		93.06
Fiscal Year	Annual	Cumulative
2011	0.00	93.06
	Total	93.06

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
The project development objective is to rehabilitate and develop critical national and rural feeder roads and transport infrastructure, improve critical urban infrastructure in the major towns that form the national and state capitals of Southern Sudan (i.e. Juba, Wau, Malakal, Rumbek, Aweil, Warap, Yei, Yambio, Torit, Bor and Bentiu) and build capacity for planning, construction and sustainable operation, maintenance and management of the infrastructure in Southern Sudan.

7b. Revised Project Development Objectives/Outcomes [if applicable]