PROCUREMENT PLAN (Textual Part)

Project information: Integrated Nutrient Pollution Control Project (P093775)

Project Implementation agency: Ministry of Waters and Forests, "Integrated Nutrient Pollution Control" Project Management Unit

Date of the Procurement Plan: January 2019

Applicable Guidelines: Guidelines: Selection and Employment of Consultants under IBRD Loans and IDA Credits and Grants by World Bank Borrowers, dated January 2011, revised July 2014 and Guidelines: Procurement of Goods, Works and Non-Consulting Services under IBRD Loans and IDA Credits and Grants by World Bank Borrowers, dated January 2011, revised July 2014.

Prior Review Thresholds for Goods, Works, Non-Consulting and Consulting Services:

	USD	EUR equivalent as per Jan 17, 2017
Works, Turnkey, S&I of Plant & Equipment and PPP	10.0	9,400,000.00
Goods, IT and Non- Consultant Services	2.0	1,800,000.00
Consultant (Firms)	1.0	900,000.00
Consultant (Individuals)	0.3	280,000.00

Procurement Method Thresholds (US\$ Million)

IC	В	NC	СВ	S	6H	National Consulta nt Ceiling	
Goods	Works	Goods	Works	Goods	Works		
≥2	≥20	<2	<20	≤0.1	≤0.2	<0.5	
≥1,8	≥18,8	<1,8	<18,8	≤0.9	≤0.18	<0.47	EUR Equivalent

ICB – International Competitive Bidding	
NCB – National Competitive Bidding	
SH - Shopping	

PROCUREMENT PLAN	Romania : Romania Integrate	d Nutrient Pollution Control Project
General Information	n	
Country:	Romania	Bank's Approval Date of the Original Procurement Plan: 2018-10-25
		Revised Plan Date(s): (comma delineated, leave blank if non 2020-09-29
Project ID:	P093775	GPN Date:
Project Name:	Romania Integrated Nutrient Polle	ation Control Project

Loan / Credit No: IBRD / 48730, IBRD / 85970

Executing Agency(ies) Ministry of Waters and Forests Integrated Nutrient Pollution Control Project Management Unit

WORKS									-																				
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docun	nents	Evaluatio	on Report	Docur Justifi	ication	Notice /		Bidding I as Is	Documents ssued	Opening	/ Minutes	Repor	aluation rt and ndation for rard		Contract	Contr Comple
26/NCB/2015 / Construction Works for: Lot 1: Severage collection in Bonitia village (partially), Bonitia commune, Cluj county and Lot 2: Severage collection in Rascruci village, Bonitia commune, Cluj county	IBRD / 48730	Commune Based Investmenta in Nitrate Vulnerable Zones	Prior	Request for Bids	Open - National	Single Stage - One Envelope				0.00	3,402,891.75	Signed	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
25/NCB/2014 / Construction Works for sewerage collection and waste water treatment plant in villages Bontida (partially) and Rascruci, Bontida commune, Cluj county	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Request for Bids	Open - National	Single Stage - One Envelope				0.00	3,843,043.31	Canceled														2014-11-03			
32-NCB-2018 / Construction of Connections at the sewage system in Ozun commune, Bicfalau and Lisnau villages, Covasna County	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Request for Bids	Open - National	Single Stage - One Envelope				0.00	244,822.42	Signed														2016-07-26		2016-09-02	
33/NCB/2016 / Lot 1: Connections at the sewage systems and WWTP for Salacea and Otomani villages, Salacea commune, Bihor County Salacea village and Lot 2: Consections at the sewage systems and WWTP for Salacea and Otomani	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Request for Bids	Open - National	Single Stage - One Envelope				0.00	272,193.81	Signed														2016-09-15		2016-09-28	
05/NCB/2019 / Construction works for facilities for collection, storage and handling animal waste in 9 Beenfriary comunas (including 1 composting station in Prisecani Commune)	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Bids	Open - National	Single Stage - One Envelope				2,249,498.24	729,822.34	Signed					2019-02-26	2019-02-27	2019-03-03	2019-08-21			2019-03-31	2019-08-21	2019-04-30	2019-08-14	2019-06-04	2019-09-12	2019-12-01

	h		h	I	1	1	· · · · · · · · · · · · · · · · · · ·	h	ı ı		 1		1		I.	1	ı.	1						
04/NCE/2019 / Construction works for facilities for collection, strenge and handling azimal watte for Ciochina ladomita county (confinancing 5 percent) and for 3 investments (1.Galicea, Valeea County, 2. Lunguti, Valeea County, 2. Lunguti, Valeea County, and 3.Vitomiresti, Ott county) (4 lota)	IBRD / 85970	Commune Based Iavestments in Nitrate Vulnerable Zones	Post	Request for Bids	Open - National	Single Stage - One Envelope		824,820.00	963,571.50 Signed			2019-03-2	2 2019-03-26	2019-03-27			20	19-05-06	2019-05-22	2019-06-05	2019-08-14	2019-07-10	2019-09-11	2020-01-06
07/NCB/2019 / Construction works for facilities for collection, storage and handling animal waste in 2 Beneficiary comunas (Dobrum Beneficiary comunas (Dotrum Communa, Olt county and in Jucu communa, CLuj County)	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Bids	Open - National	Single Stage - One Envelope		406,683.00	210,625.70 Signed			2019-05-0	2 2019-05-02	2019-05-03			20	19-05-30	2019-05-30	2019-06-29	2019-08-14	2019-08-03	2019-09-03	2020-01-30
08/NCB/2019 / Construction works for facilities for collection, storage and handling animal waste - resulted following the 1st call (2nd tranche, 1st year) (7 Lots in the bid 08/NCB/2019)	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,076,247.00	1,491,961.21 Signed			2019-07-2	5 2019-08-06	2019-07-31			20	19-08-27	2019-09-03	2019-09-26	2019-10-09	2019-11-07	2019-10-29	2020-05-05
09/NCB/2019 / Procurement of construction works for 4 beneficiary communas (4 Lots)	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,044,600.00	764,594.94 Signed			2019-09-0	5 2019-09-09	2019-09-11			20	19-10-08	2019-10-07	2019-11-07	2019-11-01	2019-12-19	2019-11-27	2020-06-16
10/NCB/2019 / Procurement of works for 9 manure platforms, 9 lots.	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,615,577.52	1,856,259.36 Signed			2019-11-1	3 2019-12-09	2019-11-20			20	19-12-18	2020-01-20	2020-01-31	2020-03-17	2020-03-16	2020-05-26	2020-09-12
11/NCB/2020 / Procurement of construction works for 8 waste management platforms	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,550,000.00	1,583,676.69 Signed			2020-01-1	4 2020-01-13	2020-01-17			20	20-02-28	2020-02-20	2020-04-12	2020-03-17	2020-05-27	2020-05-26	2020-06-08
12/NCB/2020 / Procurement of construction works for 8 waste management platforms (8 lots)	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,050,393.00	Under 0.00 Implemen ion	itat		2020-06-0	2 2020-06-19	2020-06-05	2020-06-22		20	20-07-17	2020-07-28	2020-08-30	2020-08-31	2020-10-14		2022-03-31
14/NCB/2020 / Procurement of Construction works for facilities for collection, storage and handling animal waste - 8 Lots	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,723,000.00	Under 0.00 Implemer ion	tat		2020-07-1	4 2020-07-08	2020-07-17			20	20-08-28	2020-08-26	2020-10-11		2020-11-25		2022-03-30
15/NCB/2020 / Construction works for facilities for collection, storage and handling animal waste - 12 lots	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Past	Request for Bids	Open - National	Single Stage - One Envelope		3,290,215.00	Pending 0.00 Implemen ion	itat		2020-09-1	4	2020-09-14			20	20-10-14		2020-11-23		2020-12-24		2021-08-21

GOODS																												
Activity Reference Description	No. / Loan / Credi No.	it	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Status	Docum	nents	Evaluation	n Report	Justifie	nent / cation	Specific Pro Notice / I	nvitation	as Is	ssued	Opening	Minutes	Recommen	and dation for ard			Contract Con	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

							 			 	 			-		 								
08/ICB/2015 / PROCUREMENT OF EQUIPMENT FOR MANURE AND WASTE MANAGEMENT	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Request for Bids	Open - International	Single Stage - One Envelope	0.00	2,427,981.73	Signed											2016-03-09		2016-04-04		
01/ICB/2017 / Procurement of Current Meters (4 lots)	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Request for Bids	Open - International	Single Stage - One Envelope	0.00	2,405,897.38	Signed											2017-12-19		2018-01-25		
07/ICB/2015 / PROCUREMENT OF EQUIPMENT FOR MANURE AND WASTE MANAGEMENT	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Request for Bids	Open - International	Single Stage - One Envelope	0.00	879,188.65	Signed											2015-08-27		2015-10-02		
05/ICB/2013 / PROCUREMENT OF EQUIPMENT FOR MANURE AND WASTE MANAGEMENT	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Request for Bids	Open - International	Single Stage - One Envelope	1,166,140.00	917,673.57	Signed											2014-04-16		2014-05-20		
09/ICB/2016 / Procurement of Current Meters	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Request for Bids	Open - International	Single Stage - One Envelope	0.00	629,573.20	Signed											2016-12-08		2016-12-20		
38/SH/2013 / Procurement of saplings	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Request for Quotations	Open - International		0.00	100,483.22	Signed													2014-10-02		
08/SH/2019 / Equipment for Caiuti Bacaucommune (truck scale)	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones		Request for Quotations	Open - National	Single Stage - One Envelope	15,000.00	11,557.88	Signed					2019-01-14							2019-03-14	2019-03-12	2019-04-28	
04/NCB/2019 / Procurement of drilling equipment for ANAR, ABA Crisuri	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Bids	Open - National	Single Stage - One Envelope	354,882.64	395,840.72	Signed			2019-01-15	2019-01-16	2019-01-20			2019-02-17	2019-04-14	2019-03-19	2019-05-03	2019-04-22	2019-07-16	2019-09-19	
09/SH/2019 / Procurement of roll-ups for different events	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones		Request for Quotations	Limited	Single Stage - One Envelope	486.31	134.22	Completed					2019-01-21	2019-01-22						2019-03-06	2019-01-25	2019-04-05	2019-01-31
07/SH/2019 / Procurement of IT equipment (HDDs)	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,098.00	1,644.13	Signed					2019-02-20	2019-02-11						2019-04-04	2019-02-27	2019-05-04	
10/SH/2019 / Procurement of office chairs	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,405.00	2,098.89	Signed					2019-02-20	2019-02-12						2019-04-08	2019-03-06	2019-05-08	
04/ICB/2019 / Equipment for manure collection, storage and handling facilities for 32 communas (including for Cischina commune)	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Request for Bids	Open - International	Single Stage - One Envelope	2,530,856.00	2,463,184.84	Signed			2019-04-02	2019-04-23	2019-04-07	2019-05-04		2019-05-19	2019-06-18	2019-06-18	2019-08-21	2019-07-23	2019-09-30	2020-12-31	

NOP	CONSULTING	SERVICES																											
	rity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status		ualification nents	Prequal Evaluatio		Draft I Docum Justifi	nent /	Specific Pr Notice / 1		Bidding I as Is		Proposal Su Opening /		Bid Eva Report Recommen- Awa	t and dation for ard	Signed (Contract C	ompletion
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Expression of Interest Short List and Draft Request for Proposals Opening of Technical Evaluation of Combined Evaluation Report and Draft Signed Contract Notice Request for Proposals as Issued Proposals / Minutes Technical Proposal Report and Draft Negotiated Contract Negotiated Contract	als						Reference	Terms of	Process Status	Actual Amount (US\$	Estimated Amount (US\$)	Contract Type	Market Approach	Method	Review Type	Component	Loan / Credit No.	
	Planned Actual Planne		Planned Actual Plann	Actual	lanned	Actual	Planned	Actual	Planned										
11/LCS/2016 / Audit Services	2017.65.30									Signed	7,035.18	0.00		Open - International	Least Cost Selection	Prior	Commune Based Investments in Nitrate Vulnerable Zones	BRD / 48730	
02/FBS/2015 / Consulting services for Promotion of best practices and financial instruments for Nitrate Directive compliance among potential beneficiaries										Signed	342,190.47	0.00		Open - International	Consultant Qualification Selection	Prior	Commune Based Investments in Nitrate Vulnerable Zones	BRD / 48730	rvices for Promotion of est practices and financial struments for Nitrate irrective compliance among
08/LCS/2014 / Consulting services for the second Mid- term and Final Impact Evaluation of the Integrated Nutrient Pollution Control (INPC) Project, Romania	2014-05-15 2014-05-15 2014-05-15									Signed	162,757.60	0.00		Open - International	Least Cost Selection	Prior	Commune Based Investments in Nitrate Vulnerable Zones	BRD / 48730	rvices for the second Mid- rm and Final Impact valuation of the Integrated utrient Pollution Control
09/LCS/2014 / Consultancy services for training small individual farmers to apply different solutions for animal waste storage facilities	2014-09-24 2014-10-01									Signed	174,932.16	0.00		Open - International	Least Cost Selection	Prior	Commune Based Investments in Nitrate Vulnerable Zones	BRD / 48730	rvices for training small dividual farmers to apply fferent solutions for animal
07/LCS/2014 / Audit services for the Integrated Nutrient Pollution Control (INPC) Project	2014-05-06									Signed	18,733.73	0.00		Open - International	Least Cost Selection	Prior	Commune Based Investments in Nitrate Vulnerable Zones	BRD / 48730	rvices for the Integrated utrient Pollution Control
10/LCS/2014 / Consulting services for the development of technical and economical decumentation for investments in communal livestche manure storage and handling systems in 20 communes declared Nitrate Vulnerable Zone	2014-11-17 2015-01-15									Signed	159,253.85	0.00		Open - International	Least Cost Selection	Prior	Commune Based Investments in Nitrate Vulnerable Zones	BRD / 48730	rvices for the development 'technical and economical ocumentation for vestments in communal restock manure storage and undling systems in 20 mmunes declared Nitrate
08/CQ2019 / Consulting services for Contracts administration and supervision of the works execution for "Manure Management Platforms and Composting Station in 35 local communities".	2019-03-14 2019-04-27 2019-06-20 2019-06-20 2019-06-20 2019-06-27 2019-06-27 2019-06-26 2019-07-01 2019-08-14		,	19-05-20	19-04-27	2	2019-03-14	2019-02-20	2019-02-21	Signed	319,957.61	227,000.00		Open - National	Consultant Qualification Selection	Post	Commune Based Investments in Nitrate Vulnerable Zones	BRD / 85970	rvices for Contracts Iministration and apervision of the works accution for Manure Management latforms and Composting ration in 35 local
01/FBS/2018 / National Public Awareness Campaign, to promote the best practices and financial instruments for compliance with the EU Nitrates Directive	2019-03-15 2019-04-28 2019-04-28 2019-05-28 2019-06-26 2019-06-200-00-2019-06-200-00-200-00-200-00-00-00-00-00-00-00-		2019-01		19-04-28	2	2019-03-15		2019-02-22	Signed	1,516,069.21	1,630,591.00		Open - International	Fixed Budget Selection	Prior	Commune Based Investments in Nitrate Vulnerable Zones	BRD / 85970	ablic Awareness Campaign, promote the best practices ad financial instruments for mpliance with the EU
0.3/LCS/2020 / Consultancy services for supervision and contract management of works execution of facilities for collection and storage animal waste, including composting stations (51 investments)	2020-04-22 2020-06-07 2020-06-05 2 2020-06-05 2 2020-07-03 2020-07-03 2020-08-02 2020-09-06 2 2020-10-11		2020.07		20-06-05	2020-05-07 2	2020-04-22	2020-04-30	2020-04-08	Under Implementation	0.00	457,500.00		Open - National	Least Cost Selection	Past	Commune Based Investments in Nitrate Vulnerable Zones	BRD / 85970	rvices for supervision and intract management of orks execution of facilities r collection and storage minal waste, including mposting stations (51
communities". OLPTBS'2018 / National Public Awareness Campaign, to promote the best practices and financial instruments for compliance with the EU Nitrates Directive 03/LCS'2020 / Consultancy services for supervision and contract management of works enceution of facilities for collection and storage animal wate, including compositing stations (51								2020-04-30		Under				International	Selection		Investments in Nitrate Vulnerable Zones Commune Based Investments in Nitrate		mmunitiee'. JUTHS2018 / National Julie Awareness Campaign, promote the best practices of financial instruments for financial instruments for product of the second second product of the second second rules for supervision and stratest managements of rules for supervision and stratest managements of rules for supervision and stratest managements of second second second second prosting statistics (Editions (Edited Second Second Second Second Second Second Second Second Second prosting statistics (Editions (Edited Second S

INDIVIDUAL CONSU	ULTANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status			Invitat Identified Const	l/Selected ultant		egotiated tract		Contract	Contract O	
05/IC/2015 / agricultural specialist	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open		0.00	30,688.63	Signed	Planned	Actual	Planned	Actual	Planned	Actual 2015-03-04	Planned	Actual 2015-04-01	Planned	Actual
4.12.6 / PMU Technical Specialist	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open		0.00	125,093.23	Signed						2018-05-15		2018-05-16		
PMU Consultants / PMU Consultants	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open		0.00	2,134,553.52	Signed						2017-06-09		2017-05-31		
4.12.18 / PMU Project Assistant	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open		0.00	116,222.14	Signed						2018-05-15		2018-05-16		
4.12.15 / PMU Economist	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open		0.00	122,045.49	Canceled						2018-05-15				
PP 4.12.15 / Economist	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open		0.00	117,398.68	Signed						2018-05-24		2018-05-31		
position C.4.4.3.2 / Technical Specialists M&E- Monitoring Specialists for investments	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open		0.00	78,578.85	Signed						2015-11-10		2015-11-06		
C.3.4 / Translator	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open		0.00	38,130.90	Signed						2015-11-10		2015-11-06		
04 a/IC/2014 / PANEL OF EXPERTS (P62a) FOR TECHNICAL SUPPORT FOR THE IMPLEMENTATION OF THE AGRICULTURAL DEMONSTRATION PROGRAM - Agronomist/pedologist	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open		40,193.00	67,752.81	Signed						2014-08-06		2014-08-07		
C.4.4.5 / Economist	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open		0.00	14,100.23	Signed						2016-11-29		2016-12-05		
C.4.4.3 / Financial Manager	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open		0.00	18,787.53	Signed						2016-10-10		2018-10-10		
C.1.13 / Senior Technical Monitoring and Evaluation Specialist	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open		0.00	17,742.00	Signed						2016-11-17		2016-11-18		
09/IC/2016 / Agriculture Expert	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open		0.00	48,014.23	Signed						2016-10-31		2016-11-02		

									_	_								
AGRICULTURE SPECIALIST PMU-JULY 2017 / Agricultural and afforestation specialist- PMU staff position	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open	126,830.00	120,415.90	Signed	2019-02-22		2019-04-12		2019-05-03	2019-04-04	2019-06-07	2017-10-10	2022-03-31	
ICC 2 AND 3 PMU STAFF / Institutional Coordinator Components 2&3 (ICC/1 position).	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open	186,510.00	177,077.25	Signed	2019-02-22		2019-04-12		2019-05-03	2019-04-04	2019-06-07	2017-10-09	2022-03-31	
PROCUREMENT SPECIALIST-TEMPORARY VACANT / cs	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open	23,265.00	22,544.44	Signed	2019-02-22		2019-04-12		2019-05-03	2019-04-04	2019-06-07	2018-11-20	2019-07-26	
TECHNICAL SPECIALIST - PAUL STAPF / The Technical Specialist is responsible for the implementation and monitoring of auto-pipots that will be assigned under that will be assigned under that will be assigned under the Technical Costinator of Component 1.	IBRD / 85970	Commune Based Javestments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open	26,888.00	92,237.76	Signed	2019-05-02	2019-06-26	2019-05-20	2019-06-21	2019-05-25	2019-06-27	2019-06-07	2019-06-28	2022-03-31	
ECONOMIST -PMU STAFF / Economist PMU staff (vacant position)	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open	104,700.00	84,131.42	Signed	2019-08-14	2019-08-23	2019-09-23	2019-10-24	2019-09-28	2019-10-29	2019-10-11	2019-10-31	2022-03-31	
03/IC/2019 / TECHNICAL SPECIALIST (Individual Consultant)	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Individual Consultant Selection	Open	82,450.00	60,716.45	Signed	2019-10-07	2019-11-14	2019-11-25	2020-01-27	2019-12-20	2020-02-11	2020-01-24	2020-02-18	2022-03-31	
04/IC2020 / Technical assistance for drafting the Technical Specifications for creating a support database for the reporting process under EU Directives 91678/CE, 2000/00/CE, 2006/118/CE	IBRD / 85970	Commune Based Iavestments in Nitrate Vulnerable Zones	Post	Individual Consultant Selection	Open	33,000.00	0.00	Under Implementation	2020-04-30	2020-06-17	2020-06-18		2020-06-28		2020-07-31		2021-03-31	