

PROCUREMENT PLAN

Project information:	Turkey Support to Refugees Transitioning to Communities Project (P171489)
Project Implementation Agency:	Turkish Red Crescent (Turk Kizilay)
Date of the Procurement Plan:	13 March 2020
Period covered by this Procurement Plan:	March 13, 2020 – March 31, 2021

I. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016 and revised August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

II. Goods and Non-Consulting Services

Selection Method	Selection Method Threshold	Prior Review Threshold
Request for Bids/Open International	Default Method (No procurement method threshold)	Contracts valued \geq \$2,000,000
Request for Bids/Open National Goods and Non-consulting Services	Goods, and Non-consulting Services Contracts below \$2,000,000	All post review
Request for Quotations (RFQ) Goods and Non-consulting Services	Contracts valued less than \$100,000	All post review
Direct Selection	No threshold	Contracts valued \geq \$2,000,000

III. Selection of Consultants

Selection Method	Selection Method Threshold	Prior Review Threshold
Quality and Cost Based Selection	Default Method (No selection method threshold)	Contracts valued \geq \$1,000,000
Least Cost based Selection	No selection method threshold	Contracts valued \geq \$1,000,000
Consultants’ Qualification based Selection (CQS)	Contracts valued less than \$300,000	All post review

Individual Consultants; and Direct Selection of Individual Consultants	No selection method threshold	Contracts valued ≥ \$300,000
Direct Selection of Firms	No selection method threshold	Contracts valued ≥ \$1,000,000

The terms of references of any financial audit, procurement or legal consultants financed by the project shall be sent to the Bank for its comments.

IV. Special Arrangements

1. **The Bank's Standard Procurement Documents:** Shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP. For the procurements not subject to international competitive selection the procurement documents agreed by the Bank shall be used.
2. **Leased Assets as specified under paragraph 5.10 of the Procurement Regulations:** Leasing may be used for those contracts identified in the Procurement Plan tables.
3. **National Procurement Arrangements:** Not applicable.
4. **Procurement of Second-Hand Goods:** Not Applicable.
5. **Domestic preference (as specified under paragraph 5.51 of the Procurement Regulations):** Not applicable.
6. **Operational costs** will not be considered under procurement implementation.

PROCUREMENT PLAN Turkey : Support to Refugees Transitioning to Communities Project

General Information

Country: Turkey Bank's Approval Date of the Original Procurement Plan: 2020-03-16
 Revised Plan Date(s): (comma delineated, leave blank if non 2020-12-23
 Project ID: P171489 GPN Date: 2020-04-06
 Project Name: Support to Refugees Transitioning to Communities Project
 Loan / Credit No: / , TF / B0894
 Executing Agency(ies) Turkish Red Crescent (Turk Kizilay)

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TR-TRC-204348-GO-RFQ / Procurement of various Goods to be used in Bicycle Events to be organized by Hatay and Kilis Community Centers	TF / B0894	Support to Harmonization of Refugees and Host Communities	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2020-11-17	2020-12-01									2020-12-04	2020-12-20
TR-TRC-205221-GO-RFQ / Supply of computers and various goods to be used in the Technology workshop to be established by the Hatay Community Center.	TF / B0894	Support to Harmonization of Refugees and Host Communities	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2020-12-04										2020-12-23	2020-12-30
TR-TRC-205228-GO-RFQ / Supply of furniture to be used for the technology workshop to be established by the Hatay Community Center.	TF / B0894	Support to Harmonization of Refugees and Host Communities	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2020-12-04	2020-11-27									2020-12-23	2021-01-12
TR-TRC-205229-GO-RFQ / Supply of goods for Kilis Community Center model aircraft and drone workshop	TF / B0894	Support to Harmonization of Refugees and Host Communities	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2020-12-01										2020-12-18	2020-12-31
TR-TRC-205305-GO-RFQ / Supply of various sports goods to be used in sports activities organized by Kahramanmaraş, Adana, Hatay and Kilis Community Centers.	TF / B0894	Support to Harmonization of Refugees and Host Communities	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2020-12-02										2020-12-24	2021-01-13
TRC-GOODS-4 / Support Kit (2400 items)	/	Support to Harmonization of Refugees and Host Communities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Cancelled							2020-03-25										2020-05-20	2020-08-18
TRC-GOODS-5 / Social Cohesion pilot equipments and supplies cost	/	Support to Harmonization of Refugees and Host Communities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Cancelled							2020-04-27										2020-06-22	2020-07-22
TRC-GOODS-2 / Mobile phones for use of project consultants and HQ (4 items)	/	Support to Harmonization of Refugees and Host Communities	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Cancelled							2020-03-11										2020-05-06	2021-05-06
TRC-GOODS-3 / Harmonisation training-small goods incentive (cups, pencils, notebooks, etc.) (multiple trainings)	/	Support to Harmonization of Refugees and Host Communities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Cancelled							2020-03-25										2020-05-20	2020-06-19
TRC-GOODS-1 / Laptop for delivery of component one activities and HQ (13 items) and projection (equipment) for harmonisation programme (4 items)	/	Support to Harmonization of Refugees and Host Communities	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Cancelled							2020-03-11										2020-05-06	2021-05-06
TR-TRC-209990-GO-RFQ / Procurement various for the items of hygiene kits to be distributed to beneficiaries in Hatay, Kilis, Kahramanmaraş and Adana Community Centers	TF / B0894	Support to Harmonization of Refugees and Host Communities	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2021-01-05										2021-01-29	2021-03-19

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TRC-CONS-6 / Financial verification and auditing service	/	Project Management	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2020-10-19		2020-11-09		2020-12-23								2021-01-22		2021-02-26		2021-06-26	

TRC-CONS-7 / M&E activities at project completion.	/	Project Management	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2020-09-01		2020-09-22		2020-11-05							2020-12-05		2021-01-09		2021-02-23	
--	---	--------------------	------	------------------------------------	-----------------	--	------	----------	------------	--	------------	--	------------	--	--	--	--	--	--	------------	--	------------	--	------------	--

INDIVIDUAL CONSULTANTS																									
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion								
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							