PROCUREMENT PLAN

Project information:	Turkey Support to Refugees Transitioning to Communities Project (P171489)
Project Implementation Agency:	Turkish Red Crescent (Turk Kizilay)
Date of the Procurement Plan:	13 March 2020
Period covered by this Procurement Plan:	March 13, 2020 - March 31, 2021

I. Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016 and revised August 2018) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

II. Goods and Non-Consulting Services

Selection Method	Selection Method Threshold	Prior Review Threshold
Request for Bids/Open International	Default Method (No procurement method threshold)	Contracts valued ≥ \$2,000,000
Request for Bids/Open National Goods and Non- consulting Services	Goods, and Non-consulting Services Contracts below \$2,000,000	All post review
Request for Quotations (RFQ) Goods and Non- consulting Services	Contracts valued less than \$100,000	All post review
Direct Selection	No threshold	Contracts valued ≥ \$2,000,000

III. Selection of Consultants

Selection Method	Selection Method Threshold	Prior Review Threshold
Quality and Cost	Default Method (No selection	Contracts valued ≥
Based Selection	method threshold)	\$1,000,000
Least Cost based	No selection method	Contracts valued ≥
Selection	threshold	\$1,000,000
Consultants' Qualification based Selection (CQS)	Contracts valued less than \$300,000	All post review

Individual Consultants; and Direct Selection of Individual Consultants	No selection method threshold	Contracts valued ≥ \$300,000
Direct Selection of	No selection method	Contracts valued ≥
Firms	threshold	\$1,000,000

The terms of references of any financial audit, procurement or legal consultants financed by the project shall be sent to the Bank for its comments.

IV. Special Arrangements

- The Bank's Standard Procurement Documents: Shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP. For the procurements not subject to international competitive selection the procurement documents agreed by the Bank shall be used.
- 2. Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables.
- 3. **National Procurement Arrangements:** Not applicable.
- 4. **Procurement of Second-Hand Goods:** Not Applicable.
- 5. Domestic preference (as specified under paragraph 5.51 of the **Procurement Regulations):** Not applicable.
- 6. **Operational costs** will not be considered under procurement implementation.

PROCUREMENT Turkey: Support to Harmonization in Turkey Project General Information

PROCUREMENT PLAN	, ,	port to Harmoniz	ation in Turke	y Project																									
General Informati	ion																												
Country:	Turkey		Bank's Approva Revised Plan Da				2020-03-16																						
Project ID: Project Name: Loan / Credit No: Executing Agency(ie	/ , TF / B0894	rmonization in Turkey 1	GPN Date: Project		,		2020-04-06																						
WORKS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procureme nt Document Type	Actual Amount (US\$)	Process Status	Doci	qualification uments	Prequali Evaluatio	n Report	Docu Justif	ication	Notice /	Invitation	Iss	ued	Proposal S Opening	/ Minutes	for A	Award			Contract Completion	n
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned Act	ual

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status		ments		n Report	Docur Justifi	cation	Notice /	rocurement Invitation	Iss	cuments as ued	Opening	/ Minutes	Bid Evaluati and Recomi for Av	mendation ward	Signed C		Contract C	
										Planned	Actual	Planned	Actual			Planned	Actual	Planned	Actual	Planned	Actual	Planned		Planned	Actual	Planned	Actual
TR-TRC-204348-GO-RFQ / Procurement of various Goods to be used in Bicycle Events to be organized by Hatay and Kilis Community Centers	TF / B0894	Support to Harmonization of Refugees and Host Communities	Post	Request for Quotations	Limited	Single Stage – One Envelope		8,305.68	Completed							2020-11-17	2020-12-01							2020-12-04	2020-12-08	2020-12-20	2020-12-21
TR-TRC-205221-GO-RFQ / Supply of computers and various goods to be used in the Technology workshop to be established by the Hatay Community Center.	TF / B0894	Support to Harmonization of Refugees and Host Communities	Post	Request for Quotations	Limited	Single Stage – One Envelope		18,104.21	Completed							2020-12-04	2020-12-16							2020-12-23	2020-12-22	2020-12-30	2020-12-29
TR-TRC-205228-GO-RFQ / Supply of furniture to be used for the technology workshop to be established by the Hatay Community Center.	TF / B0894	Support to Harmonization of Refugees and Host Communities	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,954.28	Completed							2020-12-04	2020-11-27							2020-12-23	2020-12-08	2021-01-12	2020-12-28
TR-TRC-205229-GO-RFQ / Supply of goods for Kilis Community Center model aircraft and drone workshop	TF / B0894	Support to Harmonization of Refugees and Host Communities	Post	Request for Quotations	Limited	Single Stage – One Envelope		0.00	Pending Implementati on							2020-12-01								2020-12-18		2020-12-31	
TR-TRC-20530S-GO-RFQ / Supply of various sports goods to be used in sports activities organized by Kahramanmaras, Adana, Hatay and Kilis Community Centers.	TF / B0894	Support to Harmonization of Refugees and Host Communities	Post	Request for Quotations	Limited	Single Stage – One Envelope		23,099.00	Completed							2020-12-02	2020-12-21							2020-12-24	2020-12-28	2021-01-13	2021-01-14
TRC-GOODS-4 / Support Kit (2400 items)	1	Support to Harmonization of Refugees and Host Communities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2020-03-25								2020-05-20		2020-08-18	
TRC-GOODS-5 / Social Cohesion pilot equipments and supplies cost	1	Support to Harmonization of Refugees and Host Communities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2020-04-27								2020-06-22		2020-07-22	
TRC-GOODS-2 / Mobile phones for use of project consultants and HQ (4 items)	1	Support to Harmonization of Refugees and Host Communities	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2020-03-11								2020-05-06		2021-05-06	
TRC-GOODS-3 / Harmonisation training-small goods incentive (cups, pencils,notebooks, etc.) (multiple trainings)	,	Support to Harmonization of Refugees and Host Communities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2020-03-25								2020-05-20		2020-06-19	
TRC-GOODS-1 / Laptop for delivery of component one activities and HQ (13 items) and projection (equipment) for harmonisation programme (4 items)	,	Support to Harmonization of Refugees and Host Communities	Post	Request for Quotations	Limited	Single Stage – One Envelope		0.00	Canceled							2020-03-11								2020-05-06		2021-05-06	
TR-TRC-209990-GO-RFQ / Procurement various for the items of hygiene kits to be distributed to beneficiaries in Hatay, Kilis, Kahramanmaraş and Adana Community Centers	TF / B0894	Support to Harmonization of Refugees and Host Communities	Post	Request for Quotations	Limited	Single Stage – One Envelope		71,217.80	Completed							2021-01-05	2021-01-14							2021-01-29	2021-02-22	2021-03-19	2021-03-17
TR-TRC-229470-GO-RFB / Within the scope of the project of Turkey Harmonization Project; procurement of Mobile Theater stage	TF / B0894	Support to Harmonization of Refugees and Host Communities	Post	Request for Bids	Open – National	Single Stage – One Envelope		168,548.22	Signed					2021-04-19	2021-04-19	2021-04-26				2021-05-18	2021-05-18	2021-05-28	2021-05-27	2021-06-04	2021-06-18	2021-09-20	
TR-TRC-236155-GO-RFQ / Procurement of various goods to be used in sports events to be organized by Hatay and Adana Community Centers	TF / B0894	Support to Harmonization of Refugees and Host Communities	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,758.67	Signed							2021-05-25	2021-05-25							2021-05-28	2021-06-02	2021-06-10	
TR-TRC-236172-GO-RFQ / Procurement of various goods to be used in sports events to be organized by Hatay and Adana Community Centers	TF / B0894	Support to Harmonization of Refugees and Host Communities	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2021-05-26								2021-05-31		2021-06-03	

TR-TRC-238529-GO-RFQ / Provision of sports equipment for the table tennis activity within the Support to Harmonization in Turkey Project	TF / 80894	Support to Harmonization of Refugees and Host Communities		Request for Quotations	Limited	Single Stage – One Envelope	13,919.87	Completed			:	2021-06-08	2021-06-08			2	021-06-25	2021-06-23	2021-07-05	5 2021-07-26
TR-TRC-245773-GO-RFQ / Supply of computers and various materials to be used in the Technology workshop to be established by Kilis, Kahramamaraş and Adana Community Center.	TF / B0894	Support to Harmonization of Refugees and Host Communities	Post	Request for Quotations	Limited	Single Stage – One Envelope	37,806.43	Signed			:	2021-08-08	2021-08-18			2	021-08-22	2021-09-23	2021-09-21	
TR-TRC-246672-GO-RFQ / Furniture materiels for Technology Workshops to be established in Kills and Kahramanmaraş Community Centers	TF / B0894	Support to Harmonization of Refugees and Host Communities		Request for Quotations	Limited	Single Stage – One Envelope	0.00	Under Implementati on			:	2021-08-11				2	021-08-24		2021-09-13	

NON CONSULTING SE	RVICES																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-o	qualification ments	Evaluation	n Report	Docur Justifi	ication		rocurement Invitation		ocuments as ued		ubmission / / Minutes	Bid Evaluate and Recome for A	mendation ward	Signed (Contract	Completi
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actua
TR-TRC-238553-NC-RFQ / Provision of the social cohesion training of trainers (TOT) services and materials where will conduct in Adana province within the scope of the Support to Harmonization in Turkey Project.	TF / B0894	Support to Harmonization of Refugees and Host Communities	Post	Request for Quotations	Limited	Single Stage – One Envelope		40,019.84	Completed							2021-06-08	2021-06-09							2021-06-18	2021-06-18	2021-07-02	2021-0
TR-TRC-254632-NC-RFQ / Providing Organization Service for Theater Screenings to be held in Hatay, Kilis and Kahramanmaraş within the scope of Support for Harmonization in Turkey Project		Support to Harmonization of Refugees and Host Communities	Post	Request for Quotations	Open - National	Single Stage – One Envelope		0.00	Pending Implementati on							2021-09-26								2021-10-08		2021-10-27	
TR-TRC-255304-NC-RFQ / "Stage Decoration, Costume, Accessories and Theate, Creening / Acting Service" for the Theater Play, which is planned to be exhibited in Hatay, Kilis and Kahramanmaray within the scope of Support for Harmonization in Turkey Project.	TF / B0894	Support to Harmonization of Refugees and Host Communities	Post	Request for Quotations	Limited	Single Stage – One Envelope		0.00	Pending Implementati on							2021-09-30								2021-10-11		2021-10-27	
TR-TRC-255502-NC-RFQ / Procurement of "Bike Tour Event Organization Service" to be held in Hatay within the scope of the Project of Supporting Integration in Turkey.	TF / B0894	Support to Harmonization of Refugees and Host Communities	Post	Request for Quotations	Limited	Single Stage – One Envelope		0.00	Pending Implementati on							2021-09-30								2021-10-11		2021-10-25	

CONSULTII																										
Activity Refe Descri	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of F	teference	Expression Not		Short List Request fo				Opening or Proposals		Evalua Technical	tion or	Combined Report a Negotiated	nd Draft	Signed C	Ontract	Contract C	ompletion
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TRC-CONS-6 / verification and service	1	Project Management	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2020-10-19		2020-11-09		2020-12-23								2021-01-22		2021-02-26		2021-06-26	
TRC-CONS-7 / at project comp	1	Project Management	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2020-09-01		2020-09-22		2020-11-05								2020-12-05		2021-01-09		2021-02-23	

Activity Reference No. /	Loan / Credit						Actual Amount				Invita	tion to	Draft Ne					
Description	No.	Component	Review Type	Method	Market Approach	Contract Type	(US\$)	Process Status	Teams of I	Reference	Identified Cons	/Selected ultant		tract	Signed (Contract	Contract C	ompletio
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TR-TRC-246757-CS-INDV / Mobile Theater staging Consultancy service within the scope of Supporting Adaptation to Social Life Project	TF / B0894	Support to Harmonization of Refugees and Host Communities		Individual Consultant Selection	Limited		0.00	Under Implementation	2021-08-09	2021-08-10	2021-08-10	2021-08-09	2021-08-20	2021-08-23	2021-08-26		2021-11-07	