

Urban Productive Safety Net Project (UPSNP) Procurement Plan

I. General

2. **Bank's approval Date of the procurement Plan:** February 2016
3. **Date of General Procurement Notice:** August 20, 2016
4. **Period covered by this procurement plan:** The procurement period of project covered from year January 2017 to December 2017

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement

#	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	Above US\$ 1,500,000	All
2.	NCB (Goods)	Above US\$ 1,000,000	All
3.	ICB (Works)	Above US\$ 7 million	All
4.	NCB (Works)	NA	
5.	(Non-Consultant Services)	Below US\$ 1,000,000	All

2. **Prequalification.** Bidders for Not applicable shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** Not applicable
4. **Reference to (if any) Project Operational/Procurement Manual:** Urban Productive Safety Net Project Implementation Manual (PIM) issued in June 2016 and UPSNP procurement manual issued May 2017.
5. **Any Other Special Procurement Arrangements:** Not Applicable
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	-	-	-	-	

April 27, 2017

	Summary of the ICB (Goods)	1.2	1	Yes	Prior	
	Summary of the NCB (Works)	-	-	-	-	-
	Summary of the NCB (Goods)	0.2	4	No	Post	-
	Summary of the ICB (Non-Consultant Services)	-	-	-	-	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comment
1.	Competitive Methods (Firms)	Above US\$ 500,000	
2.	Single Source (Firms)	Above US\$100,000	
3.	Individual	Above US\$ 200,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 200,000 or engineering services estimated to cost US\$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** Not Applicable
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref . No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	0.350	2	Prior	
	Summary of number of contracts that will be let under other methods	0.870	19	post	<i>IC</i>

PROCUREMENT PLAN Ethiopia : Urban Productive Safety Net Project (UPSNP)

General Information
Country: Ethiopia **Bank's Approval Date of the Original Procurement Plan:** 2017-05-15
Revised Plan Date(s): (comma delimited, leave blank if not) 2019-04-02
Project ID: P151712 **GFN Date:**
Project Name: Urban Productive Safety Net Project (UPSNP)
Loan / Credit No: IDA / 57560
Executing Agency(ies): Ministry of Urban Development and Housing

WORKS																																
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
DD/UJCFSA/UPSNP/W- SH003/2017 / Construction of Warehouse Store for public work hand tools and materials	IDA / 57560		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2018-01-05									2018-02-12		2018-04-13				
ADAMA/UJCFSA/UPSNP/W- NCB004/2018 / Construction of 4 communal Latrine and 800 meter Greenery Fence	IDA / 57560		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2018-02-16				2018-02-21									2018-03-23		2018-04-12		2018-04-30		2018-06-29
JJU/UPSNPG-SH1007/2018 / Construction of communal Toilet, Expansion of elementary school & Health post	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																		2018-03-05		2018-04-12		2018-06-11	
ASOSSA/UJCFSA/UPSNP/W- SH003/2018 / Construction of 4 public Toilet: (Semi skilled labor and materials)	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation																		2018-03-19		2018-04-27		2018-06-01	
HAWASSA/UJCFSA/UPSNP/S- H-007/2018 / Procurement of semi skilled labor (Masonry and carpenter)	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																		2018-05-21		2018-07-03		2018-08-17	
HABAR/UJCFSA/UPSNP/W- RFQ001/19 / Procurement of Semi-skilled labor for the construction of Latrine, small bridges and Culverts etc...	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																		2019-03-17		2019-05-12		2019-07-11	
JJU/UCFSA/UPSNP/W- SH01/19 / School Fence Construction	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																		2019-02-03		2019-03-31		2019-05-30	
JJU/UCFSA/UPSNP/W- SH02/19 / For Construction of 3 water points	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																		2019-02-11		2019-04-08		2019-06-07	
JJU/UCFSA/UPSNP/W- SH03/19 / Construction of 5 temporary stores	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																		2019-02-20		2019-04-17		2019-06-16	
JJU/UCFSA/UPSNP/W- SH04/19 / Construction of 5 Solid Waste temporary transfer station	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																		2019-02-25		2019-04-22		2019-06-21	

JJUCFSO/UPSNPW-SH05/19 / Procurement of Semi-skilled labor for the construction of Water shade activities and Social infrastructures	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation												2019-02-13								2019-04-10	2019-06-09		
ASOSSAU/CFPSO/UPSNPW-RFQ001/19 / Procurement of semi-skilled labor for the recruitment of Carpenters, masonry	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation																					2019-03-02	2019-04-27	2019-06-11

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion										
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
MUDHUFJSJCA/UPSNPG-SH008/17 / Procurement of Office Furniture (Swivel Chair for managerial & Experts, Table for experts, Guest Chair, File Cabinet, L Shaped Table & White board)	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation																						2017-05-30	2017-06-30	2017-07-17			
MUDHUFJSJCA/UPSNPG-SH009/17 / Procurement of Vacuum Cleaner and Water cooler	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																							2017-06-06	2017-07-11	2017-07-21		
MUDHUFJSJCA/UPSNPG-SH010/17 / Procurement of Cash safe Box-100kg	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																								2017-06-06	2017-07-05	2017-07-12	
MUDHUFJSJCA/UPSNPPAG-SH011/17 / Procurement of Leather Bag for Laptop & documents	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																								2017-06-12	2017-07-11	2017-07-26	
MUDHUFJSJCA/UPSNPG-NCB004/17 / Procurement of Computers with all accessories (Lot 1), Office equipment (Lot 2) and Audiovisual equipment (Lot 3)	IDA / 57560		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2017-05-02								2017-06-08											2017-05-09	2017-06-19	2017-07-03	2017-08-17	
AAJCFSA/UPSNPG-NCB001/17 / Procurement of public works hand tools (Lot 1), waste collection & transporting wheel carts (Lot 2) and Gab ion in (lot 3)	IDA / 57560		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2017-08-31								2017-10-06												2017-09-06	2017-10-26	2017-11-13	2017-12-13
AAJCFSA/UPSNPG-SH005/17 / Procurement of first Aid Kit for public work beneficiary or participants	IDA / 57560		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																								2017-09-23	2017-10-27	2017-12-01	
AAJCFSA/UPSNPG-SH004/17 / Procurement of different Seedlings	IDA / 57560		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																								2017-09-19	2017-10-23	2017-11-07	

AAJCFSA/UPSNDG-SH002/17 / Procurement of local made stand brooms for Public work activity	IDA / 57560		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation				2017-09-16							2017-10-20		2017-11-17			
AAJCFSA/UPSNDG-SH002/17 / Procurement of Client Cards for UPSPN beneficiaries	IDA / 57560		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation				2017-09-11								2017-10-18		2017-11-07		
AAJCFSA/UPSNDG-SH001/17 / Procurement of hand Gloves made of Leather for public work participants or beneficiaries.	IDA / 57560		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation				2017-09-16								2017-10-19		2017-11-18		
MUDHJUCFSA/UPSNDG-NCB005/2017 / Procurement of Computers and accessories Lot - 1 (Desktop & Laptop Computers, UPS, Heavy duty printers, External hard disk, ...) AND Office electronics machine under Lot - 2 (Photocopiers, Scanners, LCD Projectors ...)	IDA / 57560		Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Under Implementation			2017-10-20		2017-10-25				2017-11-24			2017-12-25		2018-01-18		2018-03-19
MUDHJUCFSA/UPSNDG-SH012/2017 / Procurement of Office Furniture (High Back Swivel Chair, Office Table for experts, Box file Cabinet-Metal for record keeping, ...)	IDA / 57560		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation					2017-10-23								2017-12-08		2017-12-28	
MUDHJUCFSA/UPSNDG-SH013/2017 / Procurement of Digital Photo Camera	IDA / 57560		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation					2017-10-23								2017-12-01		2017-12-15	
AAJCFSA/UPSNDG-NCB002/17 / Procurement locally made working cloth (Tuta) in Lot - 1, Procurement of locally made working leather shoes in Lot - 2 and Procurement of protection materials like 'eye glass made of plastic materials, mouse & nose dust protection masks' in Lot - 3	IDA / 57560		Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementation			2017-10-13		2017-10-27				2017-11-27			2017-12-18		2018-01-05		2018-02-05
AAJCFSA/UPSNDG-SH006/17 / Procurement of Local made sunhat for PW participants	IDA / 57560		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation					2017-10-25								2017-12-01		2017-12-26	
DDUJCFSA/UPSNDG-NCB001/2017 / Procurement of Public Work Hand tools in Lot-1, Procurement of personal Safety materials for public work activities in Lot-2, procurement of galvanized Gabion wire for soil & water conservation in Lot-3	IDA / 57560		Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementation			2017-12-25		2018-01-01				2018-01-31			2018-02-14		2018-02-28		2018-03-30
DDUJCFSA/UPSNDG-SH001/2017 / Procurement of Locally made hand push Carts	IDA / 57560		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation					2018-01-02								2018-02-16		2018-03-16	

DD/UJCFSA/UPSPNG-SH002/2017 / Procurement of locally made stand brooms, locally made Hut for public work participants	IDA / 57560		Post	Request for Quotations	Open - National	Single Stage - One Envelope				0.00	Pending Implementation											2017-12-29					2018-02-08			2018-03-15		
DD/UJCFSA/UPSPNG-SH004/2017 / Procurement of First Aid kit for public work participants	IDA / 57560		Post	Request for Quotations	Open - National	Single Stage - One Envelope				0.00	Pending Implementation												2017-12-29					2018-02-01			2018-02-21	
DD/UJCFSA/UPSPNG-SH005/2017 / Procurement of Different seeds and seedlings	IDA / 57560		Post	Request for Quotations	Open - National	Single Stage - One Envelope				0.00	Pending Implementation												2018-02-22					2018-03-29			2018-04-13	
DD/UJCFSA/UPSPNG-SH006/2017 / Procurement of Client Identification cards	IDA / 57560		Post	Request for Quotations	Open - National	Single Stage - One Envelope				0.00	Pending Implementation												2017-12-28					2018-02-01			2018-02-21	
ADAMA/UJCFSO/UPSPNG-NCB001/2018 / Procurement of Public Work Hand Tools	IDA / 57560		Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation					2018-02-01		2018-02-06								2018-03-08		2018-03-23		2018-04-05	2018-05-07	
ADAMA/UJCFSO/UPSPNG-NCB002/2018 / Procurement of Public Work Materials	IDA / 57560		Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation					2018-02-07		2018-02-12									2018-03-14		2018-03-29		2018-04-12	2018-05-12
ADAMA/UJCFSO/UPSPNG-NCB003/2018 / Procurement of Safety materials for public work participants (PPE)	IDA / 57560		Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation					2018-01-31		2018-02-05									2018-03-07		2018-03-22		2018-04-05	2018-05-21
ADAMA/UJCFSO/UPSPNG-SH001/2018 / procurement of Local Materials (Peg and Barbs made of wood)	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Pending Implementation																	2018-02-19			2018-04-16	
ADAMA/UJCFSO/UPSPNG-SH002/2018 / Procurement of Seedling and Defective Microorganisms	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Pending Implementation																	2018-06-04			2018-07-02	2018-07-17
SEMERA-LOGIA/UJCFSO/UPSPNG-SH001/2018 / Procurement of Hand Tools for public work participants	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Pending Implementation																	2018-02-27			2018-04-27	
SEMERA-LOGIA/UJCFSO/UPSPNG-SH002/2018 / Procurement of Safety Materials (PPE)	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Pending Implementation																	2018-02-20			2018-03-30	2018-04-30
JJUPSPNG-NCB001/2018 / Procurement of public work Hand Tools and sanitation materials	IDA / 57560		Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation					2018-02-15		2018-02-20								2018-03-22		2018-04-05		2018-04-19	2018-05-24	
JJUPSPNG-NCB002/2018 / Procurement of personal protective and Safety materials	IDA / 57560		Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation					2018-02-20		2018-02-26								2018-03-28		2018-04-12		2018-04-30	2018-06-14	
JJUPSPNG-SH003/2018 / Procurement of Black Stone	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Pending Implementation																	2018-02-19			2018-04-27	

JJUPSNPG-SH004/2018 / Procurement of wooden pole for fence	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation									2018-02-19										2018-03-28			2018-04-15																															
JJUPSNPG-SH005/2018 / Procurement of Compost	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation										2018-02-21											2018-03-21			2018-04-20																													
JJUPSNPG-SH006/2018 / Procurement of Gabion (double 1x1)	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation										2018-02-21													2018-04-05			2018-04-20																											
JJUPSNPG-SH002/2018 / Procurement of polythene Tube	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation										2018-05-07															2018-06-18			2018-07-03																									
ASOSSA/UCFSO/UPSNPG-SH001/2018 / Procurement of Public work hand tools	IDA / 57560		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation										2018-03-06																	2018-04-30			2018-05-30																							
ASOSSA/UCFSO/UPSNPG-SH002/2018 / Procurement of Safety Materials for Public work participants	IDA / 57560		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation										2018-03-12																			2018-05-07			2018-06-06																					
ASOSSA/UCFSO/UPSNPG-SH004/2018 / Procurement of Polythene tube, seeds and seedlings	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation										2018-05-14																				2018-06-29			2018-07-19																				
GAMBELLA/UCFSO/UPSNPG-NCB001/2018 / Procurement of different Hand Tools under Lot - 1 and Safety Materials under Lot - 2 for public work participants	IDA / 57560		Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation									2018-02-20																					2018-02-27			2018-03-29			2018-04-13			2018-05-11			2018-06-25										
GAMBELLA/UCFSO/UPSNPG-SH002/2018 / Procurement of different seedlings for greenery	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Under Implementation										2018-03-20																							2018-05-15			2018-06-04																	
GAMBELLA/UCFSO/UPSNPG-SH003/2018 / Procurement of forest soil (fertile soil)	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope			1,841.44	Completed										2018-02-28																										2018-04-11			2018-04-28														
JJUPSNPG-SH001/2018 / Procurement of greenery materials (small flowers, grasses, seeds, seedlings)	IDA / 57560		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation										2018-05-21																												2018-07-06			2018-07-20												
GAMBELLA/UCFSO/UPSNPG-SH001/2018 / Procurement of Polythene	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation										2018-03-05																													2018-03-05			2018-04-16			2018-04-30								
AAUCFSA/UPSNPG-NCB001/2018 / Procurement of Safety/protective materials (Hand Gloves, masks, Eye glass etc.)	IDA / 57560		Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementation										2018-03-08																														2018-03-13			2018-04-12			2018-04-27			2018-05-11			2018-07-10	
AAUCFSA/UPSNPG-NCB002/2018 / Procurement of different seedlings for urban greenery activities	IDA / 57560		Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementation										2018-03-15																															2018-03-20			2018-04-19			2018-05-04			2018-05-18			2018-06-12

MEKELLE/UJCF/UPSND/ G-NCB002/2018 / Procurement of Safety Materials for public work participants	IDA / 57560	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementati on						2018-03-01		2018-03-06				2018-04-05		2018-04-20		2018-05-04		2018-06-08
MEKELLE/UJCF/UPSND/ G-NCB003/2018 / Procurement of different tree seeds seedlings for greenery activities	IDA / 57560	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementati on						2018-03-20		2018-03-27				2018-04-26		2018-05-11		2018-05-25		2018-06-25
MEKELLE/UJCF/UPSND/ G-SH001/2018 / Procurement of Mobile Toilet	IDA / 57560	Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementati on								2018-04-02							2018-05-14		2018-05-29	
MEKELLE/UJCF/UPSND/ G-SH002/2018 / Procurement of fruit seeds	IDA / 57560	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on								2018-04-09							2018-05-10		2018-05-25	
HARAR/UJCFSA/UPSNDG- SH001/2018 / Procurement of different types of public work hand tools	IDA / 57560	Post	Request for Quotations	Limited	Single Stage - One Envelope			53,637.82	Completed								2018-03-19							2018-04-23		2018-05-23	
HARAR/UJCFSA/UPSNDG- SH002/2018 / Procurement of Safety/personal protective materials	IDA / 57560	Post	Request for Quotations	Limited	Single Stage - One Envelope			53,158.85	Completed								2018-03-27							2018-05-03		2018-06-04	
HARAR/UJCFSA/UPSNDG- SH003/2018 / Procurement of construction materials	IDA / 57560	Post	Request for Quotations	Limited	Single Stage - One Envelope			28,116.22	Completed								2018-03-26							2018-04-28		2018-05-21	
HARAR/UJCFSA/UPSNDG- SH004/2018 / Procurement of Polythene Tube for seedling preparation	IDA / 57560	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on								2018-04-02							2018-04-30		2018-05-15	
HARAR/UJCFSA/UPSNDG- SH005/2018 / Procurement of different seed and seedlings	IDA / 57560	Post	Request for Quotations	Open - National	Single Stage - One Envelope			29,034.09	Completed								2018-04-23							2018-06-01		2018-06-21	
HARAR/UJCFSA/UPSNDG- SH006/2018 / Procurement of metal safety fence for greenery area, Dust Bin, and sign board	IDA / 57560	Post	Request for Quotations	Limited	Single Stage - One Envelope			17,349.64	Completed								2018-03-28							2018-04-27		2018-06-01	
AA/UJCFSA/UPSNDG- NCB003/2018 / Procurement of ready-made stand brooms and hats for public work activities	IDA / 57560	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementati on						2018-03-20		2018-03-27				2018-04-26		2018-05-11		2018-05-25		2018-07-24
MEKELLE/UJCF/UPSND/ G-NCB01/2018 / Procurement of different types of hand tools for public work participants	IDA / 57560	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementati on						2018-03-05		2018-03-12				2018-04-11		2018-04-26		2018-05-10		2018-06-14
MEKELLE/UJCF/UPSND/ G-SH003/2018 / Procurement of construction materials	IDA / 57560	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on								2018-03-27							2018-05-04		2018-05-24	

DESSIE/UJCFSO/UPSPG-NCB/001/18 / Procurement of different Public work hand tools and materials	IDA / 57560	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2018-04-02	2018-04-09		2018-05-09	2018-05-24	2018-06-07	2018-07-06
DESSIE/UJCFSO/UPSPG-NCB/002/18 / Procurement of personal safety materials for public work participants	IDA / 57560	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2018-03-30	2018-04-04		2018-05-04	2018-05-18	2018-06-01	2018-07-02
DESSIE/UJCFSO/UPSPG-NCB/003/18 / Procurement of different industrial construction materials (Corrugated Iron sheet, nails,Gab ion, Role meters, Wires, Cements, blocks, paints, fencing wire, reinforcement bar etc)	IDA / 57560	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2018-04-04	2018-04-09		2018-05-09	2018-05-23	2018-06-06	2018-07-06
DESSIE/UJCFSO/UPSPG-SH/001/18 / Procurement of local construction materials (sand, stone, gravel, different size pole, Lumber etc)	IDA / 57560	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation					2018-04-23			2018-05-24		2018-06-08
DESSIE/UJCFSO/UPSPG-SH/002/18 / Procurement of different seeds and seedlings for greenery activities	IDA / 57560	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation					2018-05-07			2018-06-07		2018-07-02
DESSIE/UJCFSO/UPSPG-SH/004/18 / Procurement of drip irrigation equipment with accessories (such as Hoses, water holding tanks, water pipe with accessories & fittings etc)	IDA / 57560	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation					2018-05-07			2018-06-07		2018-06-22
HAWASSA/UJCFSA/UPSPN/NCB/001/2018 / Procurement of different types of public work hand tools and materials under lot 1 AND Procurement of personal safety materials under lot 2	IDA / 57560	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2018-04-20	2018-04-25		2018-05-25	2018-06-07	2018-06-21	2018-07-23
HAWASSA/UJCFSA/UPSPN/S H-001/2018 / Procurement of water holding materials	IDA / 57560	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation					2018-05-02			2018-06-05		2018-06-25
HAWASSA/UJCFSA/UPSPN/S H-002/2018 / Procurement of waste collection & accumulation different color plastic bages	IDA / 57560	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation					2018-04-30			2018-05-31		2018-06-20
HAWASSA/UJCFSA/UPSPN/S H-003/2018 / Procurement of different types of Seedlings for greenery activities	IDA / 57560	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,800.61	Completed					2018-04-25			2018-05-25		2018-06-14
HAWASSA/UJCFSA/UPSPN/S H-004/2018 / Procurement of local fencing wood, peg, pole & Timber	IDA / 57560	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation					2018-05-15			2018-06-18		2018-07-13

HAWASSA/UCFSO/UPSNP/S H-005/2018 / Procurement of construction stone, sand, Ash, gravel etc.	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Pending Implementati on											2018-05-07												2018-06-12			2018-07-02														
HAWASSA/UCFSO/UPSNP/S H-006/2018 / Procurement of First Aid Kits	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Pending Implementati on																								2018-05-07			2018-06-08			2018-06-22										
AAUUCFSO/UPSNPG- ICB001/2018 / Procurement of public work hand tools in lot 1, one wheel carts in lot 2, gabion in lot 3, and procurement of personal protective and safety materials & cloths in lot 4.	IDA / 57560		Prior	Request for Bids	Open - International	Single Stage - One Envelope				0.00	Under Implementati on			2018-04-30				2018-05-07							2018-06-21			2018-07-26									2018-08-30			2018-11-28											
MEKELLE/UCFSO/UPSNP/ G-SH10/18 / Procurement of additional Personal Protective materials (Hand glove, Plastic boots, Hut, Eye Glass working cloth etc.)	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Pending Implementati on																									2018-06-05			2018-07-03			2018-07-23									
MEKELLE/UCFSO/UPSNP/ G-SH10/18 / Procurement of additional Public Work hand tools (Stand Brooms made of plastic, Fork 10 finger, Scissors, different color plastic bags etc.)	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope				9,215.05	Signed																									2018-06-06			2018-07-05			2018-07-25									
MEKELLE/UCFSO/UPSNP/ G-SH10/18 / Procurement of different seedlings for greenery	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope				5,835.20	Signed																										2018-06-11			2018-07-06			2018-07-20								
MUDHAUCFSO/UPSNPG- UN-DC/001/18 / Procurement of 23 Vehicles through UN Agency (UNOPS) direct contracting. (13 4wd Hand top and 10 4wd pick up double cab)	IDA / 57560		Post	UN Agencies (Direct)	Direct					0.00	Under Implementati on			2018-12-24				2018-12-29																								2019-02-02			2019-06-01						
MUDHAUCFSO/UPSNPG- RFB/002/18 / Procurement of Desktop computers with printer and Photocopy machine for all City level one stop shops	IDA / 57560		Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementati on			2018-12-21				2018-12-26							2019-01-25			2019-02-24															2019-04-01			2019-06-30					
MUDHAUCFSO/UPSNPG- RFQ/001/19 / Procurement of office furniture (office table and chair) for all city level one stop shops	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Pending Implementati on								2018-12-24																								2019-02-18			2019-04-19					
HARARUCFSO/UPSNP/GO- RFQ/001/19 / Procurement of different Hand Tools for public work activities	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Pending Implementati on																																	2019-02-04			2019-04-01			2019-05-01	
HARARUCFSO/UPSNP/GO- RFQ/02/19 / Procurement of Safety/protective materials	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Pending Implementati on																																		2019-02-23			2019-04-20			2019-05-20

HARARUJCFSO/UPSNP/GO-RFB/01/19 / Procurement of construction materials and inputs	IDA / 57560	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation												2019-02-25	2019-03-02							2019-04-13	2019-05-13	2019-06-17	2019-08-16
HARARUJCFSO/UPSNP/GO-RFQ/04/19 / Procurement of different seeds, seedlings and plantations	IDA / 57560	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation														2019-04-07							2019-06-02	2019-07-02	
HARARUJCFSO/UPSNP/GO-RFQ/06/19 / Procurement of 51,200 liter of Water by vehicle with water tank for Urban greenery activities	IDA / 57560	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation														2019-04-27							2019-06-22	2019-09-20	
JJUJCFSO/UPSNP/GO-SH/01/19 / Procurement of Seeds, Seedlings, Grass and small flowers for greenery activities	IDA / 57560	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																				2019-02-02	2019-03-30	2019-05-29	
JJUJCFSO/UPSNP/GO-SH/02/19 / Procurement of Brooms	IDA / 57560	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation															2019-02-09						2019-04-06	2019-05-06	
JJUJCFSO/UPSNP/GO-RFB/01/19 / Procurement of Safety /protective materials	IDA / 57560	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation														2019-01-30	2019-02-04					2019-03-18	2019-04-17	2019-05-22	2019-07-21
JJUJCFSO/UPSNP/GO-SH/03/19 / Procurement of Black Stone	IDA / 57560	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation															2019-02-09						2019-04-06	2019-05-06	
JJUJCFSO/UPSNP/GO-SH/04/19 / Procurement of Gabion (Double 1x1)	IDA / 57560	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation															2019-02-05						2019-04-02	2019-05-02	
GAMBELLAUJCFSO/UPSNP/GO-RFQ/01/19 / Procurement of different Hand Tools	IDA / 57560	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																				2019-02-23	2019-04-20	2019-06-19	
GAMBELLAUJCFSO/UPSNP/GO-RFQ/02/19 / Procurement of Safety Materials and Cloths	IDA / 57560	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																				2019-03-02	2019-04-27	2019-06-26	
GAMBELLAUJCFSO/UPSNP/GO-RFQ/03/19 / Procurement of Polythene tube and Seedling plastic box	IDA / 57560	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																				2019-04-29	2019-06-24	2019-07-24	
GAMBELLAUJCFSO/UPSNP/GO-RFQ/04/19 / Procurement of different Seedlings	IDA / 57560	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																				2019-04-29	2019-06-24	2019-08-23	
GAMBELLAUJCFSO/UPSNP/G-RFQ/005/19 / Procurement of Local Construction Materials	IDA / 57560	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																				2019-02-25	2019-04-22	2019-05-22	
GAMBELLAUJCFSO/UPSNP/G-RFQ/006/19 / Procurement of Industrial Construction Materials	IDA / 57560	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																				2019-02-25	2019-04-22	2019-05-22	

ASOSSA/U/CFSO/UPSNP/G- RFQ/001/19 / Procurement of PW Hand Tools and materials	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on											2019-02-23							2019-04-20	2019-05-20
ASOSSA/U/CFSO/UPSNP/G- RFB/001/19 / Procurement of Safety/protective materials	IDA / 57560		Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementati on			2019-02-22	2019-02-27									2019-04-10	2019-05-10			2019-06-14	2019-07-14	
ASOSSA/U/CFSO/UPSNP/G- RFQ/002/19 / Procurement of Different seeds and Seedlings	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on				2019-03-02													2019-04-27	2019-05-27	
ASOSSA/U/CFSO/UPSNP/G- RFQ/003/19 / Procurement of construction materials for the construction 2 public toilet	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on				2019-03-05													2019-04-30	2019-05-30	
ASOSSA/U/CFSO/UPSNP/G- RFQ/004/19 / Procurement of water pipes, joiners, gate valves, water meter, unions, Elbows etc for the installation of water line for greenery activities	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on				2019-02-23													2019-04-20	2019-05-20	
HABER/U/CFSO/UPSNP/GO- RFQ/003/19 / Procurement of Concrete Chair and Concrete tube/pipe	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on				2019-03-16													2019-05-11	2019-06-10	
HABER/U/CFSO/UPSNP/GO- RFQ/005/19 / Procurement of 800 pcs ready made of Safety fence (1mx1m), and 140 Dust Bin	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on				2019-04-06													2019-06-01	2019-07-01	
SEMERA- LOGIA/U/CFSO/UPSNP/GO- RFQ/01/19 / Procurement of public works Hand Tools	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on				2019-02-20													2019-04-17	2019-05-17	
SEMERA- LOGIA/U/CFSO/UPSNP/GO- RFQ/02/19 / Procurement of Safety Materials	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on				2019-02-12													2019-04-09	2019-05-09	
SEMERA- LOGIA/U/CFSO/UPSNP/GO- RFQ/03/19 / Procurement construction materials	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on				2019-03-06													2019-05-01	2019-05-31	
SEMERA- LOGIA/U/CFSO/UPSNP/GO- RFQ/04/19 / Procurement of Waste collection plastic bags (50kg and 100kg)	IDA / 57560		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on				2019-03-10													2019-05-05	2019-06-04	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

MUDH/U/C/F/S/A/U/P/S/N/P/C/NCS-DC024/17 / For renting additional office space for UPSNP coordination Unit in the same building rented before for 12 months	IDA / 57560		Post	Direct Selection	Direct			0.00	Pending Implementation						2017-08-31	2017-09-05												2017-10-10	2018-10-10
--	-------------	--	------	------------------	--------	--	--	------	------------------------	--	--	--	--	--	------------	------------	--	--	--	--	--	--	--	--	--	--	--	------------	------------

CONSULTING FIRMS																															
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion						
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
MUDH/U/F/S/J/C/A/U/P/S/N/P/C-021/17 / scoping study/Assessment on people with special needs (Urban destitute) and service providers in 11 Cities	IDA / 57560		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-05-15		2017-06-05		2017-07-17															2017-07-24	2017-08-07	2017-10-06	
MUDH/U/F/S/J/C/A/U/P/S/N/P/C-022/17 / Baseline study- Conduct baseline community report card (CRC) or Score (CSC) among beneficiaries.	IDA / 57560		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-06-15		2017-07-05		2017-08-16																2017-08-23	2017-09-06	2017-11-05
MUDH/U/C/F/S/A/U/P/S/N/P/C-023/17 / Preparation of Livelihoods guidelines	IDA / 57560		Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2017-08-14		2017-08-29		2017-10-12																2017-11-11	2017-12-16	2018-01-30
MUDH/U/C/F/S/A/U/P/S/N/P/C-025/2017 / Organizational Capacity Assessment	IDA / 57560		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-12-15		2017-12-29		2018-02-13																2018-03-15	2018-04-13	2018-06-07
MOLSA/U/P/S/N/P/C-026/2017 / Conduct need assessment for direct support to link with service providers	IDA / 57560		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-12-14		2017-12-29		2018-02-12																2018-03-14	2018-04-11	2018-06-10
MUDH/U/C/F/S/A/U/P/S/N/P/C-24/2017 / Procurement Audit EFY 2009/10 in 11 UPSNP cities	IDA / 57560		Prior	Least Cost Selection	Open - National		44,012.62	Signed	2017-10-20		2017-11-06		2017-12-20					2018-01-22		2018-02-06								2018-03-07	2018-04-05	2018-06-04	
MUDH/U/C/F/S/A/U/P/S/N/P/C-028/2018 / Design, Development and Training of UPSNP Management Information System (MIS)	IDA / 57560		Post	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2018-05-21		2018-06-11		2018-07-25					2018-08-22		2018-09-21								2018-10-26	2018-11-30	2020-05-30	
MUDH/U/C/F/S/A/U/P/S/N/P/C-30/2018 / Consultancy service to Conduct six month community score card/client report card (every six month in three phases) in each 11 cities	IDA / 57560		Post	Quality And Cost-Based Selection	Open - National		0.00	Under Review	2018-12-21		2019-01-11		2019-02-25					2019-03-25		2019-04-24								2019-05-29	2019-07-03	2020-07-02	
ET-MUDH-98023-CS-QCBS / Public work review assessment	IDA / 57560		Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2019-02-20		2019-03-13		2019-04-26					2019-05-24		2019-06-23								2019-07-28	2019-09-01	2019-10-31	
ET-MUDH-100231-CS-QCBS / Second Round Impact Evaluation	IDA / 57560		Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2019-02-28		2019-03-21		2019-05-04					2019-06-01		2019-07-01								2019-08-05	2019-09-09	2021-12-07	

ET.MUDH.100264-CS-QCBS / Third (rd) round Proxy Means tests (PMT) Verification	IDA / 57560		Post	Quality And Cost- Based Selection	Open - National		0.00	Pending Implementation	2019-02-25		2019-03-18		2019-05-01				2019-05-29		2019-06-26		2019-08-02		2019-09-06		2019-11-05	
---	-------------	--	------	--------------------------------------	-----------------	--	------	---------------------------	------------	--	------------	--	------------	--	--	--	------------	--	------------	--	------------	--	------------	--	------------	--

INDIVIDUAL CONSULTANTS