Nigeria For Women Project

PROCUREMENT PLAN (Textual Part)

Project information: [Nigeria] [Nigeria For Women Project] P161364]

Project Implementation agency: [Federal Ministry of Women Affairs and Social Development]

Date of the Procurement Plan: [August 31, 2018]

Period covered by this Procurement Plan: [August 31,2018 to December 2019]

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used. When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*.

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. *Not Applicable*.

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).Not Applicable.

Goods: is not applicable

Works: is not applicable

Hands-on Expanded Implementation Support (HEIS) *as specified under paragraphs 3.10 and 3.11* of the Procurement Regulations is Not Applicable

Other Relevant Procurement Information.

The project will use the CDD procurement under this project. CDD manual will be produced by the project.

PROCUREMENT
Nigeria: Nigeria For Women Project

General Information

Bank's Approval Date of the Original Procurement Plan: 2020-08-31 Country: Nigeria

Revised Plan Date(s): (comma delineated, leave blank if non 2020-08-31

Project ID: P161364 GPN Date:

Project Name: Nigeria For Women Project

Loan / Credit No: IDA / 62710

Executing Agency(ies) Nigeria for Women Project - Abia State

١	VORKS																											
	ctivity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Procureme nt Document Type	Actual Amount (US\$)	Status	Docu	qualification ments	Evaluation	n Report	Docur Justif	nent / ication	Specific Pr Notice / I	Invitation	as I	ssued	Opening	/ Minutes	Bid Eva Report Recommend Aws	t and dation for ard			Contract Completion
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned Actus
Г																												

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-c		Prequali Evaluation		Draft Docur Justifi	ment /	Specific P	rocurement Invitation	Bidding I		Proposal So		Bid Eve Repor Recommen Awa	t and dation for	Signed (Contract	Contract (Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AB/NFWP/GO/NS/20/01 / Procurement of Stationeries	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope			Pending Implementati on							2020-09-02								2020-10-01		2020-11-30	
AB/NFWP/GO/NS/20/02 / Production and supply of Financial Management documents and materials, Letterheads, Staff ID Cards and Business Cards	IDA / 62710	Project Management, Monitoring and Evaluation and Learning		Request for Quotations	Limited	Single Stage - One Envelope			Pending Implementati on							2020-09-14								2020-11-09		2021-01-08	
AB/NFWP/GO/NS/20/04 / Procurement of Automated Accounting Software	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope			Pending Implementati on							2020-09-26								2020-11-21		2021-01-20	

NON CONSULTIN	G SERVICES																										
Activity Reference No Description	Loan / Credit	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-q Docum		-	ification on Report	Docur	Document /		Invitation	Bidding D as Is	sued	Opening	Minutes	Bid Evaluation / Report and Recommendation for Award		Signed Contract		Contract Completic	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CON	CONSULTING FIRMS																										
Activ	ity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	us Terms of Reference		Expression Not		Short List Request for		Request for as Is	-			Evalua Technical	tion of Proposal	Combined Evaluation Report and Draft Negotiated Contract		Signed (Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSU	JLTANTS																	
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of	Reference	Invitat Identified Const		Draft Ne Cont	_	Signed	Contract	Contract (Completion
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual