

# Nigeria For APPEALS

## PROCUREMENT PLAN (Textual Part)

**Project information:** [Nigeria] [Agro-Processing, Productivity Enhancement and Livelihood Improvement Support Project] (P53390)

**Project Implementation agency:** [Federal Ministry of Agriculture and Rural Development]

**Date of the Procurement Plan:** [October 25, 2018]

**Period covered by this Procurement Plan:** [October 25, 2018 to December 2018]

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable.*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables. *Not Applicable.*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).*Not Applicable.*

Goods: is not applicable

Works: is not applicable

**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Not Applicable

**Other Relevant Procurement Information.**

The project will use the CDD procurement under this project. CDD manual will be produced by the project.

**PROCUREMENT PLAN Nigeria : Agro-Processing, Productivity Enhancement and Livelihood Improvement Support Project**

**General Information**  
 Country: Nigeria **Bank's Approval Date of the Original Procurement Plan:** 2019-04-26  
**Revised Plan Date(s):** (comma delineated, leave blank if non 2021-10-25)  
 Project ID: P148616 **GPN Date:**  
 Project Name: Agro-Processing, Productivity Enhancement and Livelihood Improvement Support Project  
 Loan / Credit No: IDA / 59930  
 Executing Agency(ies) LAGOS APPEALS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
APPEALSP-LCSCO-CW-01 / Renovation of Office, Conference Room & Training Hall	IDA / 59930	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope				27,470.00	27,514.10	Under Implementation							2019-05-11	2019-05-07							2019-07-06	2019-06-13	2020-01-02
NC-LAGOS APPEALS-158867-CW-RFB / Construction/rehabilitation of 7.9 km Farm Access Roads (3.8km at Ibadan, 4.1 Km at Erikorodo-Phase 1)	IDA / 59930	Infrastructure Support to Agrusiness Clusters	Post	Request for Bids	Open - National	Single Stage - Two Envelope				877,780.00	0.00	Canceled							2020-08-10	2020-08-15			2020-09-26		2020-12-09	2021-01-13		2021-07-12	
NC-LAGOS APPEALS-235890-CW-RFB / Construction/Rehabilitation of Farm Access Road	IDA / 59930	Infrastructure Support to Agrusiness Clusters	Post	Request for Bids	Open - National	Single Stage - One Envelope				3,966,280.00	0.00	Under Implementation							2021-05-27	2021-06-28	2021-06-01	2021-07-12			2021-07-13	2021-07-29	2021-08-12	2021-09-16	2022-03-15
NC-LAGOS APPEALS-235893-CW-RFB / Establishment of 12 No.s Cottage Processing Centers	IDA / 59930	Primary processing, Value Addition, Post-Harvest Management and Women & Youth Empowerment	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,833,333.00	0.00	Pending Implementation							2021-06-08	2021-06-13			2021-07-25		2021-08-24		2021-09-28		2022-03-27
NC-LAGOS APPEALS-235891-CW-RFB / Construction/Rehabilitation of 3 Nos. of Aggregation Centers	IDA / 59930	Infrastructure Support to Agrusiness Clusters	Post	Request for Bids	Open - National	Single Stage - One Envelope				458,333.00	0.00	Pending Implementation							2021-06-08	2021-06-13			2021-07-25		2021-08-24		2021-09-28		2022-03-27
NC-LAGOS APPEALS-25550-CW-RFQ / Establishment of Library with Solar Energy (Construction of Library)	IDA / 59930	Technical Assistance, Knowledge Management and Communication	Post	Request for Quotations	Limited	Single Stage - One Envelope				55,556.00	0.00	Under Implementation															2021-12-05		2022-06-03
NC-LAGOS APPEALS-257330-CW-RFB / Construction of Cottage and Aggregation Centres	IDA / 59930	Primary processing, Value Addition, Post-Harvest Management and Women & Youth Empowerment	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,549,449.00	0.00	Pending Implementation								2021-10-24	2021-10-29			2021-12-10		2022-01-09		2022-02-13	2022-08-12

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
APPEALSP-LCSCO-GO-01 / Production of Information, Education & Communication materials / Knowledge sharing materials (Fact sheets, Newsletters, leaflets, handbills, manuals, briefs etc)	IDA / 59930	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,240.00	14,793.04	Signed																2019-05-12	2019-08-05	2019-07-07	2019-08-29	2020-01-03	2020-03-25
APPEALSP-LCSCO-GO-02 / Procurement of Communication equipment: (1)High Megapixel photo camera, (2)HD Professional Camera, (3) Medium PAS (13)148 Big Movable PAS(1)5 Projector and Screen, (6) Media Mobile device	IDA / 59930	Technical Assistance, Knowledge Management and Communication	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,330.00	174,430.32	Signed																2019-05-11	2019-05-24	2019-07-06	2019-06-20	2020-01-02	2019-08-27
APPEALSP-LCSCO-GO-03 / Production of Promotional Items & Bill Boards/Sign posts	IDA / 59930	Technical Assistance, Knowledge Management and Communication	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,990.00	20,470.00	Signed																2019-05-12	2019-05-05	2019-07-07	2019-07-02	2020-01-03	2019-09-06
APPEALSP-LCSCO-GO-04 / Procurement of Office Furniture: 20 Executive Chairs and Tables, Office fittings (e.g curtains>window blind/railings etc)	IDA / 59930	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,740.00	13,713.66	Signed																2019-04-27	2019-05-03	2019-06-22	2019-06-11	2019-12-19	2019-07-19
APPEALSP-LCSCO-GO-05 / Procurement of Electrical Equipment and Appliances, 6 units of 2HP Airconditioners for the training Hall, 30 units of fans, calculators and Casting machine.	IDA / 59930	Infrastructure Support to Agrusiness Clusters	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,930.00	5,099.93	Completed																2019-04-29	2019-04-30	2019-06-24	2019-05-31	2019-12-21	2019-09-06
APPEALSP-LCSCO-GO-06 / Provision of Alternative Source of Energy for SCD (Inverter System/ Battery Banks and accessories etc)	IDA / 59930	Infrastructure Support to Agrusiness Clusters	Post	Request for Quotations	Limited	Single Stage - One Envelope		27,470.00	74,034.50	Signed																2019-05-14	2019-05-10	2019-07-09	2019-07-02	2020-01-05	2020-05-08

APPEALSP-LCSCO-GO-07 / Procurement of computers and accessories: 20 Nos Computer Laptops with carrier bags for projects officers, External hard drive(EHD) and Flash drives, 20 units of Modern, Printers and Scanners, Global Positioning System (GPS)	IDA / 59930	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope	28,830.00	56,284.84	Signed	2019-04-30	2019-05-02							2019-06-25	2019-07-01	2019-12-22	2019-07-31
APPEALSP-LCSCO-GO-08 / Procurement of the following soft wares: 10 units of Database tracking soft ware, 5 users Smart draw for excelent chart and reporting, Computer aided design CAD Soft wares	IDA / 59930	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope	21,560.00	15,595.85	Completed	2019-04-30	2019-07-15							2019-06-25	2019-07-16	2019-12-22	2019-08-06
APPEALSP-LCSCO-GO-09 / Procurement of 1 unit of project Utility vehicle	IDA / 59930	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope	71,430.00	53,244.42	Signed	2019-05-20	2019-05-30							2019-07-15	2019-06-28	2020-01-11	
NC-LAGOS APPEALS-158835-GO-RFQ / Procurement of facilities for the Establishment of Farmers Markets	IDA / 59930	Primary processing, Value Addition, Post-Harvest Management and Women & Youth Empowerment	Post	Request for Quotations	Limited	Single Stage - One Envelope	83,330.00	229,662.72	Signed	2020-04-28	2020-04-23							2020-06-23	2020-05-06	2020-12-20	2020-06-02
NC-LAGOS APPEALS-158940-GO-RFQ / Procurement of 2 Utility vehicles	IDA / 59930	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope	154,000.00	138,069.27	Signed	2020-03-28	2020-03-30							2020-05-23	2020-04-24	2020-11-19	2020-04-28
NC-LAGOS APPEALS-158738-GO-RFQ / Procurement of facilities for the Establishment of One-Stop-Shop	IDA / 59930	Primary processing, Value Addition, Post-Harvest Management and Women & Youth Empowerment	Post	Request for Quotations	Limited	Single Stage - One Envelope	27,780.00	0.00	Canceled	2020-09-26								2020-11-21		2021-05-20	
APPEALSP-LCSCO-GO-9C / Procurement of (furniture, Workstation etc) for the Establishment of Library	IDA / 59930	Technical Assistance, Knowledge Management and Communication	Post	Request for Quotations	Limited	Single Stage - One Envelope	27,778.00	0.00	Pending Implementation	2021-08-08								2021-10-03		2022-04-01	
APPEALSP-LCSCO-GO-08C / Procurement of knowledge material repository for Development of e-library	IDA / 59930	Technical Assistance, Knowledge Management and Communication	Post	Request for Quotations	Limited	Single Stage - One Envelope	27,778.00	0.00	Pending Implementation	2021-08-04								2021-09-29		2022-03-28	
NC-LAGOS APPEALS-257362-GO-RFB / Procurement and Installation of Energy interventions for production clusters	IDA / 59930	Infrastructure Support to Agribusiness Clusters	Post	Request for Bids	Open - National	Single Stage - One Envelope	194,444.00	0.00	Pending Implementation	2021-10-20	2021-10-25	2021-12-06	2022-01-05	2022-02-09	2022-02-09	2022-08-08					
NC-LAGOS APPEALS-255548-GO-RFQ / Procurement and Installation of Solar Powered Mobile Market kiosk (Eko City Neighbourhood Market)	IDA / 59930	Primary processing, Value Addition, Post-Harvest Management and Women & Youth Empowerment	Post	Request for Quotations	Limited	Single Stage - One Envelope	97,223.00	0.00	Pending Implementation	2021-10-05								2021-11-30		2022-05-29	
NC-LAGOS APPEALS-255568-GO-RFQ / Procurement and Installation of Energy interventions for production clusters	IDA / 59930	Infrastructure Support to Agribusiness Clusters	Post	Request for Bids	Open - National	Single Stage - One Envelope	194,444.00	0.00	Pending Implementation	2021-10-20	2021-10-25	2021-12-06	2022-01-05	2022-02-09	2022-02-09	2022-08-08					
NC-LAGOS APPEALS-257344-GO-RFB / Procurement, Supply and Installation of Equipment for 15 No. Cottages and Aggregation Centres	IDA / 59930	Primary processing, Value Addition, Post-Harvest Management and Women & Youth Empowerment	Post	Request for Bids	Open - National	Single Stage - One Envelope	856,799.69	0.00	Pending Implementation	2021-10-27	2021-11-01	2021-12-13	2022-01-12	2022-02-16	2022-08-15						
NC-LAGOS APPEALS-258428-GO-RFQ / Provision of 10 Nos solar powered Market kiosks For SMEs across the 3 value chain	IDA / 59930	Primary processing, Value Addition, Post-Harvest Management and Women & Youth Empowerment	Post	Request for Quotations	Limited	Single Stage - One Envelope	97,000.00	0.00	Pending Implementation	2021-10-20								2021-12-15		2022-06-13	

NON CONSULTING SERVICES																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

CONSULTING FIRMS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
NC-LAGOS APPEALS-156950-CS-CQS / Feasibility study on the establishment of bird hatchery in the State	IDA / 59930	Production and Productivity Enhancement	Post	Consultant Qualification Selection	Open - National		40,280.00	0.00	Under Review	2020-04-30	2020-06-04	2020-05-21	2020-09-14	2020-07-04	2020-07-20							2020-08-03	2020-09-07	2021-03-06				
NC-LAGOS APPEALS-162010-CS-CQS / Engagement of a consultants for the facilitation of all activities for the PWIDs (Training, Mentoring, Monitoring etc) support under the WYEP	IDA / 59930	Primary processing, Value Addition, Post-Harvest Management and Women & Youth Empowerment	Post	Consultant Qualification Selection	Open - National		33,330.00	0.00	Under Review	2020-03-09	2020-03-20	2020-03-30		2020-05-13								2020-06-12	2020-07-17	2021-01-13				
NC-LAGOS APPEALS-162013-CS-CQS / Engagement of Consultancy to facilitate International Market Expectation for Aquaculture	IDA / 59930	Primary processing, Value Addition, Post-Harvest Management and Women & Youth Empowerment	Post	Consultant Qualification Selection	Open - National		27,780.00	0.00	Under Review	2020-05-25	2019-06-20	2020-06-15		2020-07-29								2020-08-28	2020-10-02	2021-03-31				

NC-LAGOS APPEALS-161811-CS-CQS / Feasibility Study on production of Egg Powder technology in the State.	IDA / 59930	Primary processing, Value Addition, Post-Harvest Management and Women & Youth Empowerment	Post	Consultant Qualification Selection	Open - National		27,780.00	0.00	Under Implementation	2020-04-20	2020-05-28	2020-05-11	2020-06-24						2020-07-24	2020-08-28	2021-02-24
NC-LAGOS APPEALS-161999-CS-CQS / Technical Assistance for the conduct of Need Assessment for the selected value chains of Poultry, Aquaculture and Rice.	IDA / 59930	Production and Productivity Enhancement	Post	Consultant Qualification Selection	Open - National		27,780.00	0.00	Canceled	2020-03-31		2020-04-21	2020-06-04						2020-07-04	2020-08-08	2021-02-04
NC-LAGOS APPEALS-162000-CS-CQS / Consultancy to source for climate smart, nutrition sensitive and improved technologies to enhance Farmers productivity	IDA / 59930	Production and Productivity Enhancement	Post	Consultant Qualification Selection	Open - National		27,780.00	0.00	Canceled	2020-05-18		2020-06-08	2020-07-22						2020-08-21	2020-09-25	2021-03-24
NC-LAGOS APPEALS-162005-CS-CQS / Consultancy on Production of Project Documentary	IDA / 59930	Technical Assistance, Knowledge Management and Communication	Post	Consultant Qualification Selection	Open - National		27,880.00	0.00	Canceled	2020-06-09		2020-06-30	2020-08-13						2020-09-12	2020-10-17	2021-04-15
NC-LAGOS APPEALS-162001-CS-CQS / Technical Support to strengthen the fiduciary system of the Project	IDA / 59930	Project Management and Coordination	Post	Consultant Qualification Selection	Open - National		27,780.00	0.00	Canceled	2020-04-28		2020-05-19	2020-07-02						2020-08-01	2020-09-05	2021-03-04
NC-LAGOS APPEALS-162006-CS-CQS / Technical Assistance on Production of Knowledge and learning products	IDA / 59930	Technical Assistance, Knowledge Management and Communication	Post	Consultant Qualification Selection	Open - National		41,670.00	0.00	Canceled	2020-04-29		2020-05-20	2020-07-03						2020-08-02	2020-09-06	2021-03-05
NC-LAGOS APPEALS-162008-CS-CQS / Consultancy services for the Environmental and Social Impact Assessment (Including ESMP) for Rural Infrastructural support	IDA / 59930	Project Management and Coordination	Post	Consultant Qualification Selection	Open - National		33,330.00	0.00	Canceled	2020-03-23		2020-04-13	2020-05-27						2020-06-26	2020-07-31	2021-01-27
NC-LAGOS APPEALS-158859-CS-CQS / Engagement of Consultant for the Design of 14.66 Km Farm Access Road.	IDA / 59930	Infrastructure Support to Agribusiness Clusters	Post	Consultant Qualification Selection	Open - National		36,105.55	0.00	Canceled	2020-04-15		2020-05-06	2020-06-19						2020-07-19	2020-08-23	2021-02-19
NC-LAGOS APPEALS-162012-CS-CQS / Consultancy on Market Sensitivity Analysis and Determination of Consumer Preference for Poultry, Aquaculture and Rice value chains	IDA / 59930	Primary processing, Value Addition, Post-Harvest Management and Women & Youth Empowerment	Post	Consultant Qualification Selection	Open - National		27,780.00	0.00	Canceled	2020-04-30		2020-05-21	2020-07-04						2020-08-03	2020-09-07	2021-03-06

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
APPALSP-LCSCO-CS-01 / Consultancy on the conduct of Technical Feasibility Studies on Market Information / Opportunities for the selected value chains in the State.	IDA / 59930	Primary processing, Value Addition, Post-Harvest Management and Women & Youth Empowerment	Post	Individual Consultant Selection	Limited		13,740.00	13,793.10	Completed	2019-04-18	2019-06-26	2019-04-23	2019-05-03	2019-05-14	2019-07-04	2019-06-18	2019-08-23	2019-12-15	2019-12-06
APPALSP-LCSCO-CS-02 / Consultancy for the engagement of Technical assistant to strengthen the financial management of the Project.	IDA / 59930	Technical Assistance, Knowledge Management and Communication	Post	Individual Consultant Selection	Limited		13,740.00	0.00	Canceled	2019-05-19	2019-06-26	2019-05-24		2019-06-14		2019-07-19		2020-01-15	
APPALSP-LCSCO-CS-03 / Conduct of Survey on effective communication channels in Lagos State	IDA / 59930	Technical Assistance, Knowledge Management and Communication	Post	Individual Consultant Selection	Limited		13,740.00	0.00	Canceled	2019-05-21	2019-06-26	2019-05-26	2019-07-30	2019-06-16		2019-07-21		2020-01-17	
APPALSP-LCSCO-CS-04 / Engagement of consultant for the development of grievance redress mechanism(GRM)	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited		8,240.00	13,226.06	Under Review	2019-09-26	2019-06-26	2019-10-01	2019-08-01	2019-10-22	2019-09-26	2019-11-26	2019-09-13	2020-05-24	2020-01-22
APPALSP-LCSCO-CS-05 / Production & Airing of Jingles (Yoruba, English, Pidgin on Radio	IDA / 59930	Technical Assistance, Knowledge Management and Communication	Post	Individual Consultant Selection	Limited		13,740.00	13,679.90	Under Review	2019-04-29	2019-06-26	2019-05-04	2019-06-27	2019-05-25	2019-07-26	2019-06-29	2019-08-05	2019-12-26	2020-03-02
NC-LAGOS APPEALS-162004-CS-INDV / Consultancy on News feature of project activities in print and electronic media	IDA / 59930	Technical Assistance, Knowledge Management and Communication	Post	Individual Consultant Selection	Limited		19,440.00	0.00	Under Review	2020-03-31	2019-07-03	2020-04-05		2020-04-26		2020-05-31		2020-11-27	
NC-LAGOS APPEALS-158943-CS-INDV / Conduct of Survey on effective communication channels in Lagos State	IDA / 59930	Technical Assistance, Knowledge Management and Communication	Post	Individual Consultant Selection	Limited		27,780.00	0.00	Under Review	2020-04-20	2020-07-07	2020-04-25		2020-05-16		2020-06-20		2020-12-17	
NC-LAGOS APPEALS-158856-CS-INDV / Consultancy for GBV mapping in the State	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited		8,330.00	0.00	Canceled	2020-06-10		2020-06-15		2020-07-06		2020-08-10		2021-02-06	
NC-LAGOS APPEALS-158845-CS-INDV / Engagement of Consultant for preparation of ESMP for 3NO Cottage Industries	IDA / 59930	Infrastructure Support to Agribusiness Clusters	Post	Individual Consultant Selection	Limited		13,890.00	0.00	Canceled	2020-09-23		2020-09-28		2020-10-19		2020-11-23		2021-05-22	

NG-LAGOS APPEALS-158903-CS-INDV / Consultancy on the Design and Supervision of Energy Interventions	IDA / 59930	Infrastructure Support to Agribusiness Clusters	Post	Individual Consultant Selection	Limited	16,670.00	0.00	Canceled	2020-04-15	2020-04-20	2020-05-11	2020-06-15	2020-12-12				
NG-LAGOS APPEALS-158889-CS-INDV / Engagement of consultant for the Design of 2 Nos of Jetties (Bulagry, Agbowa)	IDA / 59930	Infrastructure Support to Agribusiness Clusters	Post	Individual Consultant Selection	Limited	25,000.00	0.00	Canceled	2020-04-24	2020-04-29	2020-05-20	2020-06-24	2020-12-21				
NG-LAGOS APPEALS-158916-CS-INDV / Engagement of Technical Assistant on Agricultural Production Survey	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited	27,780.00	0.00	Canceled	2020-10-19	2020-10-24	2020-11-14	2020-12-19	2021-06-17				
APPEALSP-LCSCO-CS-03C / Design of Energy for Clusters	IDA / 59930	Infrastructure Support to Agribusiness Clusters	Post	Individual Consultant Selection	Limited	19,444.00	0.00	Under Review	2021-06-22	2021-07-08	2021-06-27	2021-07-18	2021-08-22	2022-02-18			
APPEALSP-LGSCO-CS-02C / Engagement of consultant for the design of Jetties	IDA / 59930	Infrastructure Support to Agribusiness Clusters	Post	Individual Consultant Selection	Limited	20,834.00	14,792.20	Signed	2021-05-29	2021-07-08	2021-06-03	2021-07-12	2021-06-24	2021-08-11	2021-07-29	2021-07-09	2022-01-25
NG-LAGOS APPEALS-158941-CS-INDV / Market Price Survey	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited	13,890.00	0.00	Canceled	2020-04-02	2020-04-07	2020-04-28	2020-06-02	2020-11-29				
NG-LAGOS APPEALS-257364-CS-INDV / Consultancy on the Preparation of ESIA for Lagos APPEALS on priority value Chains on Poultry, rice and Aquaculture	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited	19,440.00	0.00	Pending Implementation	2021-10-12	2021-10-17	2021-11-07	2021-12-12	2022-06-10				
NG-LAGOS APPEALS-257365-CS-INDV / Baseline Survey on Pest Management in Lagos APPEALS	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited	18,060.00	0.00	Under Implementation	2021-10-10	2021-10-04	2021-10-15	2021-11-05	2021-12-10	2022-06-08			
NG-LAGOS APPEALS-255546-CS-INDV / Engagement of Consultant for preparation of Environmental and Social Management Plan (ESMP) for Rural Infrastructural support for Lagos State	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited	30,556.00	0.00	Under Implementation	2021-09-29	2021-10-04	2021-10-04	2021-10-25	2021-11-29	2022-05-28			
NG-LAGOS APPEALS-255553-CS-INDV / Engagement of Consultant for preparation of ESMP for 12 NO Cottage Industries	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited	25,000.00	0.00	Pending Implementation	2021-10-04	2021-10-09	2021-10-30	2021-12-04	2022-06-02				
NG-LAGOS APPEALS-255558-CS-INDV / Consultancy on strategies for Market Development and Growth for the value chains of Aquaculture, Rice and Poultry.	IDA / 59930	Primary processing, Value Addition, Post-Harvest Management and Women & Youth Empowerment	Post	Individual Consultant Selection	Limited	16,667.00	0.00	Pending Implementation	2021-10-11	2021-10-16	2021-11-06	2021-12-11	2022-06-09				
NG-LAGOS APPEALS-257361-CS-INDV / Conduct of Ouput Survey	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited	16,670.00	0.00	Pending Implementation	2021-10-20	2021-10-25	2021-11-15	2021-12-20	2022-06-18				
NG-LAGOS APPEALS-257360-CS-INDV / Technology Adoption Survey	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited	16,670.00	0.00	Pending Implementation	2021-10-20	2021-10-25	2021-11-15	2021-12-20	2022-06-18				
NG-LAGOS APPEALS-257367-CS-INDV / Engagement of Individual consultant for the supervision of farm access roads	IDA / 59930	Infrastructure Support to Agribusiness Clusters	Post	Individual Consultant Selection	Limited	33,334.00	0.00	Under Review	2021-10-20	2021-10-11	2021-10-25	2021-11-15	2021-12-20	2022-06-18			
NG-LAGOS APPEALS-257358-CS-INDV / Engagement of Individual Consultant for conduct of Household Survey (Lagos APPEALS)	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited	16,670.00	0.00	Pending Implementation	2021-10-20	2021-10-25	2021-11-15	2021-12-20	2022-06-18				
NG-LAGOS APPEALS-257355-CS-INDV / Engagement of Individual Consultant for conduct of APPEALS CIG/Cluster Assessment Survey	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited	16,670.00	0.00	Pending Implementation	2021-10-20	2021-10-25	2021-11-15	2021-12-20	2022-06-18				