PROCUREMENT PLAN (Textual Part)

Project information: Nigeria: Nigeria Covid-19 Action Recovery and Economic Stimulus PforR - *P174114*

Project Implementation agency: Federal CARES Support Unit, Department of Economic Growth - Federal Ministry of Finance, Budget and national Planning

Date of the Procurement Plan: September 2021

Period covered by this Procurement Plan: September 2021 to March 2023

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **The Public Procurement Act 2007**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **- Not Applicable**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables - **Not Applicable**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). Not Applicable

Goods: Not Applicable Works: Not Applicable

Other Relevant Procurement Information.

None

PROCUREMENT PLAN Nigeria : NIGERIA: COVID-19 Action Recovery and Economic Stimulus Program

General Information

Country:

Nigeria

Bank's Approval Date of the Original Procurement Plan:

Revised Plan Date(s): (comma delineated, leave blank if non 2021-09-28
P174114

GPN Date:

IDA / 68030

Is Federal CARES Support Unit

Project ID:
Project Name:
Loan / Credit No:

Executing	Agency(les	rederai	CARES	Sup

WORKS																													
Activity De	Reference No. / escription	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)		Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qu Docum		Prequali Evaluatio	n Report	Draft I Docur Justifi	nent / cation	Specific Pro Notice /	Invitation	Bidding Do		Proposal Su Opening	/ Minutes	Bid Evaluat and Recom for A	mendation ward	Signed C	
														Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GOODS																													
Activity	Reference No. /	Loan / Credit					Procurement	Prequalification	Estimated	Actual Amount	Deneses	Draft Pre-g					Bidding			n: 44: n -		D	Acres Control of	Bid Evaluat	tion Report				
De	escription	No.	Component	Review Type	Method	Market Approach	Process	(Y/N)	Amount (US\$)		Process Status	Draft Pre-q Docur Planned	nents	Prequali Evaluation Planned	fication n Report Actual	Docun Justifi		Specific Pr Notice / Planned	Invitation	Issi	cuments as red Actual	Opening	/ Minutes	and Recom for A	ward	Signed (Contract C	

NON CONSULTING S	ERVICES																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents	Prequalification Evaluation Report	Justification	Notice / Invitation		Opening / Minutes	for Award	Signed Contract	Contract Completion
											Planned Actual	Planned Actual	Planned Actual	Planned Actual	Planned Actual	Planned Actual	Planned Actual	Planned Actual	Planned Actual

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference	Expression No		Short List Request for	r Proposals	as Is				Technical		Negotiate	and Draft d Contract	Signed C	Contract	Contract C	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NG-FEDERAL CARES-251314- CS-QCBS / NG-CARES INDEPENDENT VERIFICATION AGENT CONSULTANT	IDA / 68030		Prior	Quality And Cost- Based Selection	Open - International		9,000,000.00	0.00	Pending Implementation	2021-10-04		2021-10-25		2021-11-23				2021-12-21		2022-01-10		2022-02-14		2022-03-21		2023-12-31	

	INDIVIDUAL CONSULT	INDIVIDUAL CONSULTANTS																		
	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Invitat Identified Const	/Selected	Draft Ne Cont		Signed C	ontract	Contract C	ompletion
L											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual