

PROCUREMENT PLAN

Project information: Sierra Leone Agro processing Competitiveness Project

Project Implementation agency: Ministry of Trade and Industry

Date of the Procurement Plan: March 12, 2018

Period covered by this Procurement Plan: Project Preparation Advance

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the **Public Procurement Act, 216 of the Republic of Sierra Leone**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

In accordance with paragraph 5.3 of the Procurement Regulations, the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables: **Not Applicable.**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables: **Not Applicable.**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: **Not Applicable for those contracts identified in the Procurement Plan tables**

Works: **No applicable**

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations: **Not Applicable.**

Other Relevant Procurement Information:-

(a). Prior Procurement Arrangements:

The Procurement Arrangements as indicated in the below table and within the thresholds indicated in the below tables will be used. The thresholds for the Bank’s prior review requirements are also provided in the table below:

Table: Thresholds*, Procurement Arrangements, and Prior Review

(The table below depicts the Thresholds and Procurement Methods to be used under the the Project):

Thresholds*, Procurement Methods, and Prior Review

No	Expenditure Category	Contract (C) Value Threshold* [eq. USD]	Procurement Method	Contracts Subject to Prior Review / [eq. US\$]
2	Goods, IT and non-consulting services	$C \geq 5,000,000$	Open Competition International Market Approach and Direct Contracting	All contracts at or above USD 2 million are subject to international advertising and the use of the Bank’s SPDs (or other documents agreed with the Bank).
		$100,000 < C < 5,000,000$	Open Competition National Market Approach	None
		$C \leq 100,000$	RfQ	None

No	Expenditure Category	Contract (C) Value Threshold* [eq. USD]	Procurement Method	Contracts Subject to Prior Review / [eq. US\$]
3	National shortlist for selection of consultant firms	C < 300,000	for Consulting Services	All contracts at or above USD 300,000 are subject to international advertising and the use of the Bank's SPDs (or other documents agreed with the Bank).
		C ≤ 500,000	for Engineering and Construction Supervision	All contracts at or above USD 300,000 are subject to international advertising and the use of the Bank's SPDs (or other documents agreed with the Bank).
4	Selection of Individual consultants	≥ 300,000	All Approaches	≥ 300,000
5	Training, Workshops, Study Tours	All Values	Based on approved Annual Work Plan & Budgets (AWPB) by TTL	This line activity is not subject to procurement Review.

(Special procurement arrangements like direct contracting, use of SOEs, UN Agencies, third party monitors, local NGOs, Force Account, servants needs, results based arrangements. It is not expected that there will need for prequalification in the procurement arrangements under this project)

*These thresholds are for the purposes of the initial procurement plan for the first 18 months. The thresholds will be revised periodically based on re-assessment of risks. All contracts not subject to prior review will be post-reviewed.

** Short lists of consultants for services estimated to cost less US\$300,000 equivalent per contract may be composed entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines. However, if foreign firms have expressed interest, they will not be excluded from consideration.

Prequalification. Not expected for the packages of goods packages in the procurement plan.

Proposed Procedures for CDD Components: Not Applicable

Reference to (if any) Project Operational/Procurement Manual: the project team will prepare Procurement manuals. The Procurement Plan/Manual will also form part of the Project Implementation Manual.

Any Other Special Procurement Arrangements: Not Applicable

Procurement Packages/PLAN with Procurement Arrangements and Time Schedule: as per the Table below:

Appendix 1

Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework

Date: _

Invitation of Bids/Proposals No. _____

To: _____

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines¹ in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, , are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of *[Insert name of Employer as per bidding document]* or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise

¹*Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants*, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

benefit from a Bank-financed contract, financially or in any other manner;² (ii) to be a nominated³ sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect⁴ all accounts, records, and other documents relating to

² For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

³ A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

⁴ Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff

the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant: _____

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant:

Title of the person signing the Letter: _____

and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

PROCUREMENT PLAN Sierra Leone : Sierra Leone Agro-Processing Competitiveness Project

General Information
 Country: Sierra Leone Bank's Approval Date of the Original Procurement Plan: 2018-03-14
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-10-27)
 Project ID: P160295 GPN Date:
 Project Name: Sierra Leone Agro-Processing Competitiveness Project
 Loan / Credit No: / IDA / V1710, IDA / 62990
 Executing Agency(ies) Ministry of Finance and Economic Development

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
SL-MOFED-85287-CO-RFQ / Procurement of one (1) Vehicles	IDA / 62990	Project implementation, coordination, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation								2018-11-10									2019-01-05	2019-07-04					
SL-MOFED-85288-CO-RFQ / Supply and delivery of LT goods and accessory to the PCU Office	IDA / 62990	Project implementation, coordination, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Pending Implementation								2018-11-10									2019-01-05	2019-07-04					
SL-MOFED-85291-CO-RFQ / Procurement of Computers, Accessories and Computer consumables	IDA / 62990	Project implementation, coordination, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,000.00	0.00	Pending Implementation								2018-11-10									2019-01-05	2019-07-04					
SL-MOFED-85292-CO-RFQ / Procurement of Office Furniture/Equipment	IDA / 62990	Project implementation, coordination, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Under Implementation								2018-11-10									2019-01-05	2019-07-04					
SL-MOFED-118677-CO-RFQ / Procurement of Office IT Equipment	IDA / 62990	Project implementation, coordination, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		19,000.00	16,911.91	Completed								2019-06-19	2019-07-10							2019-08-14	2019-07-22	2020-02-10	2019-07-29				
SL-MOFED-118691-CO-RFQ / Procurement of Two Vehicles	IDA / 62990	Project implementation, coordination, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		140,000.00	0.00	Canceled								2019-06-19									2019-08-14	2020-02-10					
SL-MOFED-118719-CO-RFQ / Office Furnishing	IDA / 62990	Project implementation, coordination, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,000.00	12,107.92	Completed								2019-06-19	2019-07-12							2019-08-14	2019-07-22	2020-02-10	2019-07-31				
SL-MOFED-118720-CO-RFQ / Procurement of One Generator	IDA / 62990	Project implementation, coordination, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	23,017.16	Completed								2019-06-19	2019-06-10							2019-08-14	2019-07-22	2020-02-10	2019-07-25				
SL-MOFED-121174-CO-RFB / Procurement of Two Vehicles	IDA / 62990	Project implementation, coordination, Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		140,000.00	138,000.00	Completed					2019-07-01	2019-07-11		2019-07-06	2019-07-12							2019-08-17	2019-08-09	2019-09-16	2019-10-01	2019-10-21	2019-11-14	2020-04-18	2020-04-16
SL-MOFED-127022-CO-RFQ / Design and operationalization of TA Facility co-working space & Commons	IDA / 62990	Firm level support to increase productivity and strengthen competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope		86,000.00	82,112.91	Completed								2019-08-24	2019-09-16								2019-10-19	2019-10-04	2020-04-16	2019-12-18			
SL-MOFED-197668-CO-RFQ / Restructuring and Upgrade of Conference Facility for Effective Coordination and Stakeholders Engagement for the Ministry of Trade and Industry	IDA / 62990	Project implementation, coordination, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		70,000.00	62,730.54	Completed								2020-10-11	2020-10-22								2020-12-06	2020-11-02	2021-06-04	2020-12-02			
SL-MOFED-212203-CO-RFQ / Procurement of One Vehicle for Sierra Leone Standards Bureau	IDA / 62990	Promote enabling environment for expansion, and growth of agribusiness firms	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation								2021-05-15									2021-07-10		2022-01-06				
SL-MOFED-244672-CO-RFB / Procurement of Food Laboratory Equipment for SLSB	IDA / 62990	Promote enabling environment for expansion, and growth of agribusiness firms	Post	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Under Implementation								2021-07-29	2021-08-15	2021-08-03	2021-09-20					2021-09-14		2021-10-14		2021-11-18	2022-05-17		

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
SL-MOFED-186248-CS-INDV / Design, Develop and Roll Out an Agribusiness Data Management System (ADMS)	IDA / 62990	Promote enabling environment for expansion, and growth of agribusiness firms	Post	Request for Bids	Open - National	Single Stage - One Envelope		30,000.00	0.00	Canceled								2020-08-21									2020-08-26		2020-10-07		2020-11-06	2020-12-11	2021-06-09
SL-MOFED-200334-NC-RFQ / Design, Develop and Roll Out an Agribusiness Data Management System (ADMS)	IDA / 62990	Promote enabling environment for expansion, and growth of agribusiness firms	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation								2020-10-25										2020-12-20		2021-06-18			

SL-MOFED-234761-NC-RFQ / Non-Consulting Services for Marketing and Promotion: ongoing communication, public outreach and adaptation of message and communications materials platform for SLAccelerator	IDA / 62990	Firm level support to increase productivity and strengthen competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope		46,000.00	0.00	Pending implementation						2021-05-26								2021-07-21		2022-01-17
--	-------------	--	------	------------------------	---------	-----------------------------	--	-----------	------	------------------------	--	--	--	--	--	------------	--	--	--	--	--	--	--	------------	--	------------

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
										SL-MOFED-53048-CS-QCBS / Hiring a consultant to undertake diagnostic study for supporting Agro Business Public private dialogue platform	IDA / 62990	Promote enabling environment for expansion and growth of agribusiness firms	Post	Quality And Cost-Based Selection	Open - International		200,000.00	0.00	Canceled	2018-03-12		2018-04-02		2018-05-16					2018-06-13		2018-07-13
SL-MOFED-134051-CS-QCBS / Consultancy Services to Provide Enhanced Business Development Services to SL Accelerator's Cohort-One Agro-Entrepreneurs	IDA / 62990	Firm level support to increase productivity and strengthen competitiveness	Prior	Quality And Cost-Based Selection	Open - International		545,000.00	0.00	Canceled	2019-09-17	2019-09-18	2019-10-08	2019-10-04	2019-11-21	2020-02-18					2019-12-19	2020-04-03	2020-01-18	2020-11-04	2020-02-22		2020-03-28		2021-03-28			
SL-MOFED-134140-CS-CQS / Consultancy Services to Validate and improve the Environmental and Social Impact Assessment (EIA) Processes Towards Ensuring Sustained Agricultural Investments in Sierra Leone	IDA / 62990	Promote enabling environment for expansion and growth of agribusiness firms	Post	Consultant Qualification Selection	Open - International		101,000.00	99,200.00	Completed	2019-09-17	2019-09-17	2019-10-08		2019-11-21	2020-04-29								2019-12-21	2020-05-19	2020-01-25	2020-07-14	2020-07-23	2021-03-01			
SL-MOFED-141806-CS-CQS / Consultancy Services to Undertake an Investor Perception Survey	IDA / 62990	Firm level support to increase productivity and strengthen competitiveness	Post	Consultant Qualification Selection	Open - National		50,000.00	47,445.00	Signed	2019-10-23	2019-11-01	2019-11-13		2019-12-27	2020-02-27								2020-01-26	2020-04-22	2020-03-01	2020-04-24	2020-08-28				
SL-MOFED-203263-CS-QCBS / Consultancy Services to Provide Enhanced Business Development Services to SL Accelerator's Cohort-One Agro-Entrepreneurs	IDA / 62990	Firm level support to increase productivity and strengthen competitiveness	Post	Quality And Cost-Based Selection	Open - International		545,000.00	0.00	Under implementation	2020-11-06	2020-11-09	2020-11-27		2021-01-10						2021-02-07		2021-03-09		2021-04-11		2021-05-18		2022-05-18			
SL-MOFED-238310-CS-CQS / Consultancy Services to Undertake an Investor Aftercare Study	IDA / 62990	Promote enabling environment for expansion and growth of agribusiness firms	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Under Review	2021-05-28	2021-07-20	2021-06-18		2021-08-01										2021-08-31		2021-10-05		2022-04-03			

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
										SL-MOFED-53042-CS-CQS / Hire consulting service to conduct environmental and social safeguards framework and stakeholder consultations	/	Project implementation, coordination, Monitoring and Evaluation	Prior	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled	2018-03-09
SL-MOFED-53137-CS-INDV / Hiring a consultant to conduct a gender analysis of the SME landscape	/	Project implementation, coordination, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled	2018-03-15	2018-06-06	2018-03-20		2018-04-10			2018-05-15		2018-11-11	
SL-MOFED-53145-CS-INDV / Hiring a consultant to develop the Project Implementation Manual	/	Project implementation, coordination, Monitoring and Evaluation	Prior	Individual Consultant Selection	Limited		35,000.00	0.00	Canceled	2018-03-16	2018-09-03	2018-03-21	2018-11-09	2018-04-11			2018-05-16		2018-11-12	
SL-MOFED-53181-CS-INDV / Hire consultant for the preparation of comprehensive procurement development strategy	/	Project implementation, coordination, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Under implementation	2018-03-16	2018-03-16	2018-03-21		2018-04-11			2018-05-16		2018-11-12	
SL-MOFED-55876-CS-INDV / Hire consulting service to conduct environmental and social safeguards framework and stakeholder consultations	IDA / V1710	Project implementation, coordination, Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		50,000.00	0.00	Canceled	2018-03-26	2018-04-03	2018-04-05	2018-04-06	2018-04-26	2018-08-14			2018-05-31		2018-11-27
SL-MOFED-74001-CS-INDV / Recruitment of SME Technical Assistance Facility Manager	IDA / 62990	Project implementation, coordination, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		36,000.00	4,500.00	Signed	2018-08-22	2018-08-22	2018-10-10	2019-02-01	2018-10-31	2019-02-01	2018-12-05	2019-02-08		2019-06-03	
SL-MOFED-53103-CS-INDV / Hiring a consultant to carry out Agribusiness investor survey and analysis	IDA / 62990	Project implementation, coordination, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled	2018-09-24		2018-09-29		2018-10-20			2018-11-24		2019-05-23	
SL-MOFED-74976-CS-INDV / Recruitment of Project Coordinator	IDA / 62990	Project implementation, coordination, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		45,000.00	5,000.00	Signed	2018-08-24	2018-08-30	2018-10-12	2019-02-01	2018-11-02	2019-02-05	2018-12-07	2019-02-08		2019-06-05	
SL-MOFED-85293-CS-INDV / Recruitment of Administrative Assistant	IDA / 62990	Project implementation, coordination, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		4,500.00	0.00	Canceled	2018-11-06	2018-11-21	2018-11-11		2018-12-02			2019-01-06		2019-07-05	

SL-MOFED-85294-CS-INDV / Recruitment of Driver	IDA / 62990	Project implementation, coordination, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		3,000.00	0.00	Canceled	2018-11-06		2018-11-11	2018-12-02	2019-01-06		2019-07-05			
SL-MOFED-85789-CS-INDV / Hiring a consultant to conduct a gender analysis of the SME landscape	IDA / 62990	Promote enabling environment for expansion and growth of agribusiness firms	Post	Individual Consultant Selection	Open		50,000.00	0.00	Under Implementation	2018-11-06	2018-11-09	2018-12-25	2019-01-15	2019-02-19		2019-08-18			
SL-MOFED-97202-CS-INDV / Hire a consultant to develop the Project Implementation Manual	IDA / 62990	Project implementation, coordination, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		35,000.00	30,000.00	Signed	2019-01-31	2018-10-22	2019-02-05	2018-11-06	2019-02-26	2018-11-16	2019-04-02	2018-11-19	2019-09-29	
SL-MOFED-98050-CS-CDS / Hire consulting services to conduct environmental and social safeguards framework and stakeholder consultation	IDA / 62990	Project implementation, coordination, Monitoring and Evaluation	Post	Direct Selection	Direct		50,000.00	0.00	Pending Implementation	2018-03-09		2018-03-19				2018-05-23	2018-11-19		
SL-MOFED-121180-CS-INDV / Consultancy Services to Undertake an Investor Perception Survey	IDA / 62990	Promote enabling environment for expansion and growth of agribusiness firms	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2019-06-28	2019-06-27	2019-08-16		2019-09-06		2019-10-11		2020-04-08	
SL-MOFED-121844-CS-INDV / Consultancy Services to Conduct Diagnostic Assessment of Quality Infrastructure (QI) Services	IDA / 62990	Firm level support to increase productivity and strengthen competitiveness	Post	Individual Consultant Selection	Open		60,000.00	56,965.00	Completed	2019-07-12	2019-07-26	2019-08-30	2019-11-13	2019-09-20	2019-11-21	2019-10-25	2019-12-16	2020-04-22	2020-11-03
SL-MOFED-134141-CS-INDV / Consulting Services to Develop the National Small and Medium Enterprises Development Strategy and Operational Plan (2020-2024)	IDA / 62990	Promote enabling environment for expansion and growth of agribusiness firms	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Review	2019-09-18	2019-09-17	2019-11-06		2019-11-27		2020-01-01		2020-06-29	
SL-MOFED-134773-CS-INDV / Consultancy Services to Hire an AG-TECH Monitoring and Evaluation (M&E) Analyst	IDA / 62990	Project implementation, coordination, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		8,000.00	14,908.03	Signed	2019-09-20	2019-10-13	2019-09-25	2019-10-21	2019-10-16	2019-11-08	2019-11-20	2019-11-08	2020-05-18	
SL-MOFED-140942-CS-INDV / Consulting Services for Hiring of a Communications Expert to Develop a Communications Strategy for the Sierra Leone Agro Processing Competitiveness Project	IDA / 62990	Promote enabling environment for expansion and growth of agribusiness firms	Post	Individual Consultant Selection	Limited		15,000.00	0.00	Canceled	2019-10-18	2019-10-21	2019-10-23		2019-11-13		2019-12-18		2020-06-15	
SL-MOFED-172760-CS-CDS / Consultancy Services to Develop Virtual Platform, Provide Online Training and Coaching Services in Response to COVID-19	IDA / 62990	Promote enabling environment for expansion and growth of agribusiness firms	Prior	Direct Selection	Direct		260,000.00	0.00	Canceled	2020-05-08	2020-05-13	2020-05-18	2020-05-15			2020-07-22		2021-01-18	
SL-MOFED-186247-CS-INDV / Consulting Services to undertake Training of Trainers in Agribusiness Supply Chain Management	IDA / 62990	Promote enabling environment for expansion and growth of agribusiness firms	Post	Individual Consultant Selection	Open		38,000.00	0.00	Canceled	2020-07-31	2020-08-13	2020-09-18		2020-10-09		2020-11-13		2021-05-12	
SL-MOFED-197670-CS-INDV / Consulting Services to Develop a Training Manual and Training of Trainers on the formation of Sustainable Backward Linkages for Agribusinesses	IDA / 62990	Promote enabling environment for expansion and growth of agribusiness firms	Post	Individual Consultant Selection	Open		25,000.00	0.00	Under Implementation	2020-10-06	2020-10-13	2020-11-24		2020-12-15		2021-01-19		2021-07-18	
SL-MOFED-203018-CS-INDV / Consulting Services to conduct Training of Trainers in Agribusiness Supply Chain Management	IDA / 62990	Promote enabling environment for expansion and growth of agribusiness firms	Post	Individual Consultant Selection	Open		38,000.00	0.00	Under Implementation	2020-11-06	2020-11-04	2020-12-25		2021-01-15		2021-02-19		2021-08-18	
SL-MOFED-231899-CS-INDV / Technical Assistance Agribusiness Advisor	IDA / 62990	Project implementation, coordination, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		50,000.00	0.00	Under Implementation	2021-05-03	2021-05-04	2021-06-21		2021-07-12		2021-08-16		2022-02-12	
SL-MOFED-231902-CS-INDV / Consulting Services for the development of a Communications Strategy for the Sierra Leone Agro Processing Competitiveness Project	IDA / 62990	Project implementation, coordination, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		10,000.00	0.00	Under Implementation	2021-05-03	2021-05-04	2021-06-21		2021-07-12		2021-08-16		2022-02-12	
SL-MOFED-232207-CS-INDV / Consulting Services to develop diagnostic tools and guidelines for standard compliance of agro-processors and other actors in selected agro-processing value chains.	IDA / 62990	Promote enabling environment for expansion and growth of agribusiness firms	Post	Individual Consultant Selection	Open		25,000.00	0.00	Under Implementation	2021-05-21	2021-06-22	2021-07-09		2021-07-30		2021-09-03		2022-03-02	
SL-MOFED-23247-CS-INDV / Consulting Services to undertake market assessment survey and update list of priority value chains	IDA / 62990	Firm level support to increase productivity and strengthen competitiveness	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Review	2021-07-23	2021-07-22	2021-09-10		2021-10-01		2021-11-05		2022-05-04	
SL-MOFED-253401-CS-INDV / Hire a consultant to Develop a Training Curriculum and Training of Business Development Service Providers in Agric - specific areas.	IDA / 62990	Firm level support to increase productivity and strengthen competitiveness	Post	Individual Consultant Selection	Limited		16,000.00	0.00	Pending Implementation	2021-09-17		2021-09-22		2021-10-13		2021-11-17		2022-05-16	