

PROCUREMENT PLAN (Textual Part)

Project information: Sierra Leone: COVID-19 Emergency Preparedness and Response Project (P173803)

Project Implementation agency: MoHS

Date of the Procurement Plan: April 9, 2020

Period covered by this Procurement Plan: 6 months

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***The Public Procurement Act 2016***, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. ***Not Applicable***

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables ***Not Applicable***

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is not applicable;

Works: is not applicable

Other Relevant Procurement Information. None

PROCUREMENT PLAN Sierra Leone : Sierra Leone COVID-19 Emergency Preparedness and Response Project

General Information
Country: Sierra Leone **Bank's Approval Date of the Original Procurement Plan:** 2020-04-15
Revised Plan Date(s): (comma delimited, leave blank if none) 2020-10-19
Project ID: P173803 **GFN Date:**
Project Name: Sierra Leone COVID-19 Emergency Preparedness and Response Project
Loan / Credit No: IDA / D6030
Executing Agency(ies): Ministry of Health and Sanitation

WORKS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SL-MOHS-174519-CW-DRR / Plumbing works including Installation of Plumbing materials, Air Conditioner and Water Tanks at the Central Public Health Reference Laboratory	IDA / D6030	Strengthening Multi-sector, National Institutions and Platforms for Policy Development and Coordination of Prevention and Preparedness using One Health approach	Post	Direct Selection	Direct					27,000.00	0.00	Under Implementation					2020-05-25	2020-06-02	2020-05-30	2020-05-26							2020-07-04	2020-12-31	
SL-MOHS-174521-CW-RFQ / Rehabilitation of Designated DHMTs under Freetown City Council	IDA / D6030	Supporting National and Sub-national Public Health Institutions for Prevention and Preparedness	Post	Request for Quotations	Limited	Single Stage - One Envelope				67,300.00	0.00	Pending Implementation								2020-06-10							2020-08-05	2021-02-01	
SL-MOHS-180097-CW-RFQ / Repair/maintenance of incinerators in selected COVID-19 facilities	IDA / D6030	Supporting National and Sub-national Public Health Institutions for Prevention and Preparedness	Post	Request for Quotations	Limited	Single Stage - One Envelope				10,500.00	0.00	Pending Implementation								2020-06-24							2020-08-19	2021-02-15	

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SL-MOHS-168441-GO-UN / Procurement of Drugs and Medical Supplies	IDA / D6030	Emergency COVID-19 Response	Post	UN Agencies (Direct)	Direct			300,000.00	0.00	Canceled					2020-04-23		2020-04-28									2020-06-02	2020-11-29	
SL-MOHS-168442-GO-UN / Procurement of Personnel Protective Equipment (PPE) and Infectious Prevention Control (IPC) Supplies	IDA / D6030	Emergency COVID-19 Response	Post	UN Agencies (Direct)	Direct			200,000.00	0.00	Canceled					2020-04-23		2020-04-28									2020-06-02	2020-11-29	
SL-MOHS-168443-GO-UN / Procurement of Intensive Care Units Equipment for COVID-19 Response	IDA / D6030	Emergency COVID-19 Response	Post	UN Agencies (Direct)	Direct			300,000.00	0.00	Canceled					2020-04-23		2020-04-28									2020-06-02	2020-11-29	
SL-MOHS-168444-GO-UN / Procurement of COVID-19 Treatment Unit Equipment	IDA / D6030	Emergency COVID-19 Response	Post	UN Agencies (Direct)	Direct			400,000.00	0.00	Canceled					2020-04-23		2020-04-28									2020-06-02	2020-11-29	
SL-MOHS-169487-GO-UN / Procurement of Drugs and Medical and Personnel Protective Equipment	IDA / D6030	Emergency COVID-19 Response	Post	UN Agencies (Direct)	Direct			1,200,000.00	0.00	Canceled					2020-04-24	2020-04-20	2020-04-29	2020-04-23								2020-06-03	2020-11-30	

SL-MOHS-174289-CS-CDS / Hiring of an Environmental Safeguard Consultant	IDA / D6030	Emergency COVID-19 Response	Post	Direct Selection	Direct		24,000.00	0.00	Canceled	2020-06-10	2020-05-28	2020-06-20				2020-06-24	2021-02-20	
SL-MOHS-174515-CS-CDS / Hiring of Social Safeguards Consultant	IDA / D6030	Emergency COVID-19 Response	Post	Direct Selection	Direct		48,000.00	0.00	Canceled	2020-06-01	2020-05-28	2020-06-11				2020-06-15	2021-02-11	
SL-MOHS-186251-CS-CDS / Development and Finalization of the Project Implementation Manual (PIM) for the Sierra Leone COVID-19 Emergency Preparedness and Response Project	IDA / D6030	Implementation Management and Monitoring and Evaluation	Post	Direct Selection	Direct		15,000.00	15,000.00	Signed	2020-09-01	2020-08-25	2020-09-11	2020-09-09			2020-11-15	2020-09-22	2021-05-14
SL-MOHS-190053-CS-CDS / Preparation of Designs and Bidding Documents, Construction Management and Supervision Services for the Proposed Isolation, Treatment and Intensive Care Unit at Lungbi	IDA / D6030	Supporting National and Sub-national Public Health Institutions for Prevention and Preparedness	Post	Direct Selection	Direct		700,000.00	0.00	Under Implementation	2020-09-10	2020-09-25	2020-09-20	2020-10-01			2020-11-24	2021-05-23	