



THE WORLD BANK
IBRD · IDA | WORLD BANK GROUP

Block 3, Arundel Office Park
107 Norfolk Road, Mount Pleasant
P.O. Box 2960, Harare, Zimbabwe

Tel: (+263-4) 7633 3200
Fax: (+263-4) 7633 3268

OFFICIAL
DOCUMENTS

TF015111

September 2, 2015

Honorable Minister Patrick Chinamasa, M.P.
Minister of Finance and Economic Development
Ministry of Finance and Economic Development
6th Floor, Block B, New Government Complex
Corner Samora Machel Ave/4th Street
Harare, Zimbabwe

Dear Honorable Minister,

***Republic of Zimbabwe: Multi-Donor Trust Fund for
Health Results Innovation TF 015111
Extension of Closing Date and Reallocation of Proceeds***

Pursuant to your letter dated July 22, 2015 requesting us to extend the Closing Date of the above-referenced grant and to reallocate grant proceeds across Budget Categories 1, 2, 3 and 4 of the eligible expenditures, I am pleased to inform you that the INTERNATIONAL BANK FOR RECONSTRUCTION AND DEVELOPMENT and the INTERNATIONAL DEVELOPMENT ASSOCIATION (collectively, "World Bank") concurs with your request.

Accordingly, the World Bank hereby reallocates the proceeds of the Grant allocated in the table in Section IV.A.2 of Schedule 2 as set out in the attachment to this letter, and establishes March 31, 2016 as the new closing date for purposes of Section IV.B.2 of Schedule 2 to the Financing Agreement between the Republic of Zimbabwe ("Recipient") and the World Bank, acting as administrator of the **Multi-Donor Trust Fund For Health Results Innovation (TF 015111)**, dated July 30, 2013.

Very truly yours,
THE WORLD BANK

Guang Zhe Chen
Country Director

Zimbabwe, Botswana, Lesotho, Namibia, South Africa, Swaziland and Zambia

Attachment: Approved Reallocation of Proceeds

Category	Amount of the Additional Grant Allocated (expressed in USD)	Percentage of Expenditures to be Financed (inclusive of Taxes)
(1) Payments under Results-based Contracts under Part A(I) of the Project	12,923,798	100% of amounts paid by the Project Implementing Entity
(2) Payments under Results-based Contracts, Vouchers, and Operating Costs under Part A(II) of the Project	1,474,960	100% of amounts paid by the Project Implementing Entity
(3) Goods, services, Training and Workshops, and Operating Costs under Parts B and C of the Project	4,362,342	100%
(4) Monitoring, Documentation, and Verification of Results under Performance-based Contracts under Part C of the Project	1,238,900	100%
Total Amount	20,000,000	

cc: Honorable Minister D. Parirenyatwa, M. P.
Minister of Health and Child Care
Ministry of Health and Child Care

Mr. W. L. Manungo
Permanent Secretary
Ministry of Finance and Economic Development

Brigadier General Dr. G. Gwinji
Permanent Secretary
Ministry of Health and Child Care

Dr. W. Nyamayaro
Principal Director, Policy, Planning, Monitoring and Evaluation
Ministry of Health and Child Care

Ms. M. Makuwaza
Director, Department for International Cooperation
Ministry of Finance and Economic Development

Mr. B. Shayanewako
Deputy Director, Aid Coordination
Department for International Cooperation
Ministry of Finance and Economic Development

Mr. K. Mudereri
Advisor to Treasury Secretary
Ministry of Finance & Economic Development

Mr. B. T. Zinhu
Acting Chief Economist/Desk Officer for the World Bank
Department for International Cooperation
Ministry of Finance and Economic Development

bcc: Messrs/Mmes: Nuamah, Sekeramayi-Noble (AFMZW); Zindela, Ngoro, Papu, Jardine (AFCSI); Qamruddin, Lindelow, Yazbeck, Mutasa, Atkins, Shelton, Vledder, Makumba, Javed, Sisimayi (GHNDR); Velez, Gricker, Soko (AFCZA); Owino, Nieuwoudt, Barnes, Okwako, Dialo, (WFALA); Anglio (WFATF); Soubbotin, Kolovou; Augustin (LEGAM); AFMZW-Technical Staff; WBDocs files