

## PROCUREMENT PLAN (Textual Part)

**Project information: Ethiopia: General Education Quality Improvement Program for Equity P163050**

**Project Implementation agency: Ministry of Education of Federal Democratic Republic of Ethiopia**

**Date of the Procurement Plan: December 04, 2018**

**Period covered by this Procurement Plan: 1 year from date of Procurement Plan (December 2018–December 2019)**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Federal Government of Ethiopia Public Procurement and Property Administration Proclamation no.649/2009 and Federal Public Procurement Directive, June 2010, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such

arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets as specified under paragraph 5.10*** of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. –Not Applicable

***Procurement of Second Hand Goods as specified under paragraph 5.11*** of the Procurement Regulations --Not Applicable

***Domestic preference as specified under paragraph 5.51*** of the Procurement Regulations (***Goods and Works***).

Goods: applicable for those contracts identified in the Procurement Plan tables;

Works: There shall be no works contracts under the project.

**PROCUREMENT PLAN** Ethiopia : Ethiopia General Education Quality Improvement Program for Equity

**General Information**  
 Country: Ethiopia Bank's Approval Date of the Original Procurement Plan: 2018-12-26  
 Revised Plan Date(s): (comma delineated, leave blank if non 2020-12-23)  
 Project ID: P163050 GPN Date:  
 Project Name: Ethiopia General Education Quality Improvement Program for Equity  
 Loan / Credit No: IDA / D2620, TF / A8352  
 Executing Agency(ies) Ministry of Education

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MOE/GEQIP-E/G/SH/02/20 / Procurement of Smart TV sets for selected phase one schools	TF / A8352		Post	Request for Bids	Open - National	Single Stage - One Envelope		866,000.00	0.00	Pending Implementation					2020-08-14		2020-09-04					2020-10-16		2020-11-15		2020-12-20		2021-03-20
MOE/GEQIP-E/G/SH/03/20 / Procurement of Radios for selected phase one schools	IDA / D2620		Post	Request for Bids	Open - National	Single Stage - One Envelope		470,000.00	0.00	Pending Implementation					2020-08-14		2020-09-04					2020-10-16		2020-11-15		2020-12-20		2021-02-18
MOE/GEQIP-E/G/SH/04/20 / Procurement of Modems, Routers and Computers for MoE, REB, selected zones & woredas	IDA / D2620		Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,665,000.00	0.00	Pending Implementation					2020-08-14		2020-09-04					2020-10-24		2020-11-23		2021-01-04		2021-04-04
MOE/GEQIP-E/ICB/01/20 / PROCUREMENT OF VIDEO CONFERENCE PLATFORM QTY 1 AND PROCUREMENT OF ONE SCREENS INTEGRATED TELEPRESENCE PRODUCT 65 INCH QTY 175	IDA / D2620		Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,157,894.80	0.00	Under Review					2020-11-16		2020-11-24					2021-01-08		2021-02-01		2021-03-08		2021-09-04
MOE/GEQIP-E/G/SH/01/20 / Procurement of Optical Mark Readers (OMR) of NLA/EGRA data, 2 scanning machine, 2 compatible computer & multiple license PC Remark office software	IDA / D2620		Post	Request for Quotations	Limited	Single Stage - One Envelope		62,000.00	0.00	Pending Implementation							2020-11-21									2020-12-27		2021-01-20
MOE/GEQIP-E/G/SH/05/20 / Procurement of 12 Laptops, 20 internal hard disc & antivirus	IDA / D2620		Post	Request for Quotations	Limited	Single Stage - One Envelope		33,000.00	0.00	Pending Implementation							2020-11-30									2021-01-15		2021-01-31

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MOE/GEQIP-E/C/SH/01/18 / Printing and Distribution of Strategy Document	IDA / D2620		Post	Request for Quotations	Limited	Single Stage - One Envelope		14,000.00	0.00	Pending Implementation							2020-08-31									2020-10-26		2020-12-25

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice	Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MOE/GEQIP-E/C/IS-130/19 / Consultancy Service for GEQIP-E IFP Audit to be Managed by MoF - Procurement will be managed by MOE	IDA / D2620		Post	Quality And Cost-Based Selection	Open - National		30,300.00	0.00	Pending Implementation	2020-04-24	2020-05-15					2020-07-26		2020-08-25		2020-09-29		2020-11-03		2021-11-03	
MOE/GEQIP-E/C/QCRS-133/20 / GEQIP-E mid term comprehensive evaluation	IDA / D2620		Post	Quality And Cost-Based Selection	Open - National		300,000.00	0.00	Under Implementation	2020-08-28	2020-12-07	2020-09-11				2020-11-22		2020-12-22		2021-01-26		2021-03-02		2021-06-30	
MOE/GEQIP-E/C/QCRS-136/20 / procurement of services to conduct yearly SIP school grant evaluation	IDA / D2620		Post	Quality And Cost-Based Selection	Open - National		80,000.00	0.00	Pending Implementation	2020-11-25	2020-12-08					2021-02-11		2021-03-05		2021-03-19		2021-04-14		2021-06-11	
MOE/GEQIP-E/C/QCRS-137/20 / Consultancy Service for procurement Audit of GEQIP-E program	IDA / D2620		Prior	Quality And Cost-Based Selection	Open - National		80,000.00	0.00	Under Implementation	2020-11-25	2020-11-17	2020-12-01				2021-01-29		2021-02-23		2021-03-17		2021-04-12		2021-07-30	
MOE/GEQIP-E/C/IS-132/19 / Consultancy Service for Procurement Audit of GEQIP-E	IDA / D2620		Prior	Quality And Cost-Based Selection	Open		100,000.00	0.00	Canceled	2020-03-30	2020-04-15	2020-04-20				2020-07-01		2020-07-31		2020-09-04		2020-10-09		2021-02-06	
ET-MOE-208813-CS-CQS / consultancy services for GEQIP II Independent Procurement Audit for MOE	IDA / D2620		Prior	Consultant Qualification Selection	Open - National		52,110.00	0.00	Under Review	2020-12-28	2021-01-06									2021-02-15		2021-03-02		2021-07-01	

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MOE/GEQIP-E/J/C-13/18 / Hiring one software Engineer	IDA / D2620		Post	Individual Consultant Selection	Open		9,810.77	0.00	Pending Implementation	2018-12-13		2019-01-31		2019-02-21		2019-03-28		2019-09-24	
MOE/GEQIP-E/J/C-61/18 / Hiring one senior accountant	IDA / D2620		Post	Individual Consultant Selection	Open		8,895.80	0.00	Pending Implementation	2018-12-20		2019-02-07		2019-02-28		2019-04-04		2019-10-01	
MOE/GEQIP-E/J/C-03/18 / Hiring TDP Specialist .	IDA / D2620		Post	Individual Consultant Selection	Open		8,863.00	0.00	Pending Implementation	2019-01-14		2019-03-04		2019-03-25		2019-04-29		2019-10-26	
BGREB/GEQIP-E/J/C-67/18 / Hiring accountants for BoFED	IDA / D2620		Post	Individual Consultant Selection	Open		7,411.20	0.00	Pending Implementation	2019-02-18		2019-04-08		2019-04-29		2019-06-03		2019-11-30	
DDREB/GEQIP-E/J/C-69/18 / Hiring accountants for BoFED	IDA / D2620		Post	Individual Consultant Selection	Open		7,411.20	0.00	Pending Implementation	2019-02-18		2019-04-08		2019-04-29		2019-06-03		2019-11-30	
ORREB/GEQIP-E/J/C-71/18 / Hiring accountants for BoFED	IDA / D2620		Post	Individual Consultant Selection	Open		7,411.20	0.00	Pending Implementation	2019-02-18		2019-04-08		2019-04-29		2019-06-03		2019-11-30	
AFREB/GEQIP-E/J/C-37/18 / Hiring Technical Education Specialist for Emerging Regions	IDA / D2620		Post	Individual Consultant Selection	Open		6,069.00	0.00	Pending Implementation	2019-02-18		2019-04-08		2019-04-29		2019-06-03		2019-11-30	
SNREB/GEQIP-E/J/C-73/18 / Hiring accountants for BoFED	IDA / D2620		Post	Individual Consultant Selection	Open		7,411.20	0.00	Pending Implementation	2019-02-18		2019-04-08		2019-04-29		2019-06-03		2019-11-30	
DDREB/GEQIP-E/J/C-68/18 / Hiring accountants for BoFED	IDA / D2620		Post	Individual Consultant Selection	Open		7,411.20	0.00	Pending Implementation	2019-02-18		2019-04-08		2019-04-29		2019-06-03		2019-11-30	
MOE/GEQIP-E/J/C-04/18 / Hiring Senior TDP Specialist	IDA / D2620		Post	Individual Consultant Selection	Open		6,310.00	0.00	Pending Implementation	2019-01-14		2019-03-04		2019-03-25		2019-04-29		2019-10-26	
MOE/GEQIP-E/J/C-05/18 / Hiring Senior TDP Specialist	IDA / D2620		Post	Individual Consultant Selection	Open		6,310.00	0.00	Pending Implementation	2020-03-26		2020-05-14		2020-06-04		2020-07-09		2021-01-05	
MOE/GEQIP-E/J/C-06/18 / Hiring Senior SIP Expert-2	IDA / D2620		Post	Individual Consultant Selection	Open		6,310.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09	
MOE/GEQIP-E/J/C-08/18 / Hiring SIP and M&E Expert	IDA / D2620		Post	Individual Consultant Selection	Open		6,310.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09	
MOE/GEQIP-E/J/C-09/18 / Hiring Licensing & re-licensing Expert	IDA / D2620		Post	Individual Consultant Selection	Open		6,910.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09	
MOE/GEQIP-E/J/C-10/18 / Hiring statistician-1 for EMIS	IDA / D2620		Post	Individual Consultant Selection	Open		7,120.00	0.00	Pending Implementation	2019-01-14		2019-03-04		2019-03-25		2019-04-29		2019-10-26	
MOE/GEQIP-E/J/C-12/18 / Hiring statistician-2 for EMIS	IDA / D2620		Post	Individual Consultant Selection	Open		7,120.00	0.00	Pending Implementation	2019-01-14		2019-03-04		2019-03-25		2019-04-29		2019-10-26	
MOE/GEQIP-E/J/C-11/18 / Hiring statistician-3 for EMIS	IDA / D2620		Post	Individual Consultant Selection	Open		7,120.00	0.00	Pending Implementation	2019-01-14		2019-03-04		2019-03-25		2019-04-29		2019-10-26	
MOE/GEQIP-E/J/C-57/18 / Hiring Financial Management Planner and Analyst for MOE	IDA / D2620		Post	Individual Consultant Selection	Open		6,060.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09	
MOE/GEQIP-E/J/C-111/18 / Recruitment of Program coordinator for MOE	IDA / D2620		Post	Individual Consultant Selection	Open		10,350.00	0.00	Pending Implementation	2019-01-14		2019-03-04		2019-03-25		2019-04-29		2019-10-26	
MOE/GEQIP-E/J/C-60/18 / Hiring program coordinator for MOFEC	IDA / D2620		Post	Individual Consultant Selection	Open		10,090.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09	
MOE/GEQIP-E/J/C-46/18 / Hiring Planning expert-1 for MOE PCO	IDA / D2620		Post	Individual Consultant Selection	Open		5,430.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09	
MOE/GEQIP-E/J/C-47/18 / Hiring Monitoring & Evaluation expert-2	IDA / D2620		Post	Individual Consultant Selection	Open		5,430.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09	
MOE/GEQIP-E/J/C-48/18 / Hiring Monitoring & Evaluation expert-3	IDA / D2620		Post	Individual Consultant Selection	Open		5,430.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09	
MOE/GEQIP-E/J/C-49/18 / Hiring Monitoring & Evaluation expert-4	IDA / D2620		Post	Individual Consultant Selection	Open		5,430.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09	
MOE/GEQIP-E/J/C-50/18 / Hiring Monitoring & Evaluation expert-5	IDA / D2620		Post	Individual Consultant Selection	Open		5,430.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09	

MOE/GEQIP-E/IC/C-51/18 / Hiring Monitoring & Evaluation expert -6	IDA / D2620		Post	Individual Consultant Selection	Open		5,430.00	0.00	Pending Implementation	2020-03-30		2020-05-18	2020-06-08	2020-07-13	2021-01-09
MOE/GEQIP-E/IC/C-52/18 / Hiring Monitoring & Evaluation expert-7	IDA / D2620		Post	Individual Consultant Selection	Open		5,430.00	0.00	Pending Implementation	2020-03-30		2020-05-18	2020-06-08	2020-07-13	2021-01-09
MOE/GEQIP-E/IC/C-54/18 / Hiring Senior environmental & social safe guards Expert for PCO	IDA / D2620		Post	Individual Consultant Selection	Open		6,310.00	0.00	Pending Implementation	2020-03-30		2020-05-18	2020-06-08	2020-07-13	2021-01-09
MOE/GEQIP-E/IC/C-55/18 / Hiring senior ethics & anti corruption Expert	IDA / D2620		Post	Individual Consultant Selection	Open		6,310.00	0.00	Pending Implementation	2020-03-30		2020-05-18	2020-06-08	2020-07-13	2021-01-09
MOE/GEQIP-E/IC/C-56/18 / Hiring Senior gender affairs Expert	IDA / D2620		Post	Individual Consultant Selection	Open		6,310.00	0.00	Pending Implementation	2020-03-30		2020-05-18	2020-06-08	2020-07-13	2021-01-09
MOE/GEQIP-E/IC/C-58/18 / Hiring Financial management expert-1 MOE	IDA / D2620		Post	Individual Consultant Selection	Open		7,230.00	0.00	Pending Implementation	2018-12-18		2019-02-05	2019-02-26	2019-04-02	2019-09-29
MOE/GEQIP-E/IC/C-62/18 / Hiring senior FM expert-2 MOE	IDA / D2620		Post	Individual Consultant Selection	Open		7,230.00	0.00	Pending Implementation	2020-03-30		2020-05-18	2020-06-08	2020-07-13	2021-01-09
MOE/GEQIP-E/IC/C-59/18 / Hiring Senior accountant for MOE	IDA / D2620		Post	Individual Consultant Selection	Open		5,050.00	0.00	Pending Implementation	2018-12-17		2019-02-04	2019-02-25	2019-04-01	2019-09-28
MOE/GEQIP-E/IC/C-14/18 / Hiring Senior General Education Inspection Expert-1	IDA / D2620		Post	Individual Consultant Selection	Open		6,650.00	0.00	Pending Implementation	2020-03-30		2020-05-18	2020-06-08	2020-07-13	2021-01-09
MOE/GEQIP-E/IC/C-15/18 / Hiring short term technical advisor on psychometrics or measurement & evaluation or statistical analysis or educational research (NEAEA).	IDA / D2620		Post	Individual Consultant Selection	Open		27,270.00	0.00	Pending Implementation	2020-03-30		2020-05-18	2020-06-08	2020-07-13	2021-01-09
AFREB/GEQIP-E/IC/C-42/18 / Hiring Senior Education Expert-1 for Afar Regions	IDA / D2620		Post	Individual Consultant Selection	Open		6,360.00	0.00	Pending Implementation	2020-03-30		2020-05-18	2020-06-08	2020-07-13	2021-01-09
AFREB/GEQIP-E/IC/C-43/18 / Hiring Senior Education Expert-2 for Afar Region	IDA / D2620		Post	Individual Consultant Selection	Open		6,360.00	0.00	Pending Implementation	2020-03-30		2020-05-18	2020-06-08	2020-07-13	2021-01-09
AFREB/GEQIP-E/IC/C-44/18 / Hiring Senior Education Expert-3 for Afar Region	IDA / D2620		Post	Individual Consultant Selection	Open		6,360.00	0.00	Pending Implementation	2020-03-30		2020-05-18	2020-06-08	2020-07-13	2021-01-09
AFREB/GEQIP-E/IC/C-41/18 / Hiring Senior Education Expert-4 for Afar Region	IDA / D2620		Post	Individual Consultant Selection	Open		6,360.00	0.00	Pending Implementation	2020-03-30		2020-05-18	2020-06-08	2020-07-13	2021-01-09
AFREB/GEQIP-E/IC/C-40/18 / Hiring Senior Education Expert-5 for Afar Region	IDA / D2620		Post	Individual Consultant Selection	Open		6,360.00	0.00	Pending Implementation	2020-03-30		2020-05-18	2020-06-08	2020-07-13	2021-01-09
AFREB/GEQIP-E/IC/C-45/18 / Hiring Senior Education Expert-6 for Afar Region	IDA / D2620		Post	Individual Consultant Selection	Open		6,360.00	0.00	Pending Implementation	2020-03-30		2020-05-18	2020-06-08	2020-07-13	2021-01-09
AFREB/GEQIP-E/IC/C-39/18 / Hiring Senior Education Expert-7 for Afar Region	IDA / D2620		Post	Individual Consultant Selection	Open		6,360.00	0.00	Pending Implementation	2019-02-18		2019-04-08	2019-04-29	2019-06-03	2019-11-30
AFREB/GEQIP-E/IC/C-38/18 / Hiring Senior Education Expert-8 for Afar Region	IDA / D2620		Post	Individual Consultant Selection	Open		6,360.00	0.00	Pending Implementation	2020-03-30		2020-05-18	2020-06-08	2020-07-13	2021-01-09
AFREB/GEQIP-E/IC/C-64/18 / Hiring Senior Education Expert-9 for Afar Region	IDA / D2620		Post	Individual Consultant Selection	Open		6,360.00	0.00	Pending Implementation	2020-03-30		2020-05-18	2020-06-08	2020-07-13	2021-01-09
BGREB/GEQIP-E/IC/C-32/18 / Hiring Senior Education Expert-1 for BEGU Region	IDA / D2620		Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2020-03-30		2020-05-18	2020-06-08	2020-07-13	2021-01-09
BGREB/GEQIP-E/IC/C-36/18 / Hiring Senior Education Expert -2 for BEGU Region	IDA / D2620		Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2020-03-30		2020-05-18	2020-06-08	2020-07-13	2021-01-09
BGREB/GEQIP-E/IC/C-35/18 / Hiring Senior Education Expert -3 for BEGU Region	IDA / D2620		Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2020-03-30		2021-05-30	2021-06-20	2021-07-25	2022-01-21
BGREB/GEQIP-E/IC/C-34/18 / Hiring Senior Education Expert -4 for BEGU Region	IDA / D2620		Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2020-03-30		2020-05-18	2020-06-08	2020-07-13	2021-01-09
BGREB/GEQIP-E/IC/C-33/18 / Hiring Senior Education Expert -5 for BEGU Region	IDA / D2620		Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2020-03-30		2020-05-18	2020-06-08	2020-07-13	2021-01-09
CAREB/GEQIP-E/IC/C-31/18 / Hiring Senior Education Expert-1 for GAM Region	IDA / D2620		Post	Individual Consultant Selection	Open		6,360.00	0.00	Pending Implementation	2020-03-30		2020-05-18	2020-06-08	2020-07-13	2021-01-09
CAREB/GEQIP-E/IC/C-30/18 / Hiring Senior Education Expert-2 for GAM Region	IDA / D2620		Post	Individual Consultant Selection	Open		6,360.00	0.00	Pending Implementation	2020-03-30		2020-05-18	2020-06-08	2020-07-13	2021-01-09

CAREB/GEQIP-E/J/C-29/18 / Hiring Senior Education Expert-3 for Gam Region	IDA / D2620		Post	Individual Consultant Selection	Open		6,360.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09
CAREB/GEQIP-E/J/C-27/18 / Hiring Senior Education Expert -4 for GAM Region	IDA / D2620		Post	Individual Consultant Selection	Open		6,360.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09
CAREB/GEQIP-E/J/C-28/18 / Hiring Senior Education Expert-5 for GAM Region	IDA / D2620		Post	Individual Consultant Selection	Open		6,360.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09
CAREB/GEQIP-E/J/C-26/18 / Hiring Senior Education Expert -6 for Afar Region	IDA / D2620		Post	Individual Consultant Selection	Open		6,360.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09
AMREB/GEQIP-E/J/C-90/18 / Hiring Planning, Monitoring & Evaluation expert for Amhara REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09
AMREB/GEQIP-E/J/C-66/18 / Hiring accountants for Amhara Region BoFED	IDA / D2620		Post	Individual Consultant Selection	Open		5,010.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09
AMREB/GEQIP-E/J/C-100/18 / Hiring Social & Environmental Safe guards expert for Amhara REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09
AFREB/GEQIP-E/J/C-99/18 / Hiring Social & Environmental Safe guards expert for AFAR REB	IDA / D2620		Post	Individual Consultant Selection	Open		7,180.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09
AAREB/GEQIP-E/J/C-98/18 / Hiring Social & Environmental Safe guards expert for AA REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09
BGREB/GEQIP-E/J/C-101/18 / Hiring Social & Environmental Safe guards expert for BEGU REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09
CAREB/GEQIP-E/J/C-102/18 / Hiring Social & Environmental Safe guards expert for GAM REB	IDA / D2620		Post	Individual Consultant Selection	Open		7,180.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09
ORREB/GEQIP-E/J/C-103/18 / Hiring Social & Environmental Safe guards expert for Oromia REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09
SNREB/GEQIP-E/J/C-104/18 / Hiring Social & Environmental Safe guards expert for SNNRP REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09
SOREB/GEQIP-E/J/C-105/18 / Hiring Social & Environmental Safe guards expert for Ethio-Somali REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09
TIREB/GEQIP-E/J/C-106/18 / Hiring Social & Environmental Safe guards expert for Tigray REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09
ORREB/GEQIP-E/J/C-93/18 / Hiring Planning Monitoring & Evaluation expert-1 for Oromia REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09
ORREB/GEQIP-E/J/C-92/18 / Hiring Planning M&E expert 2 for Oromia REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09
SNREB/GEQIP-E/J/C-95/18 / Hiring Planning M&E expert-1 for SNNRP REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09
SNREB/GEQIP-E/J/C-96/18 / Hiring Monitoring & Evaluation expert-2 for SNNRP REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-07-13
AMREB/GEQIP-E/J/C-89/18 / Hiring Planning M&E expert 2 for Amhara REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09
AAREB/GEQIP-E/J/C-88/18 / Hiring Planning, Monitoring & Evaluation expert for AA REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09
CAREB/GEQIP-E/J/C-91/18 / Hiring Planning, Monitoring & Evaluation expert for GAM REB	IDA / D2620		Post	Individual Consultant Selection	Open		7,180.00	0.00	Pending Implementation	2019-02-18		2019-04-08		2019-04-29		2019-06-03		2019-11-30
SOREB/GEQIP-E/J/C-94/18 / Hiring Planning, Monitoring & Evaluation expert for Ethio-Somali REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09
SOREB/GEQIP-E/J/C-16/18 / Hiring Senior Education Expert-1 for Somali Regions	IDA / D2620		Post	Individual Consultant Selection	Limited		5,000.00	0.00	Pending Implementation	2020-03-30		2020-04-04		2020-04-25		2020-05-30		2020-11-26

SOREB/GEQP-E/IC/C-17/18 / Hiring Senior Education Expert-2 for Ethio-Somali Region	IDA / D2620		Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
SOREB/GEQP-E/IC/C-23/18 / Hiring Senior Education Expert-3 for Ethio-Somali Region	IDA / D2620		Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
SOREB/GEQP-E/IC/C-22/18 / Hiring Senior Education Expert-4 for Ethio-Somali Region	IDA / D2620		Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
SOREB/GEQP-E/IC/C-21/18 / Hiring Senior Education Expert-5 for Ethio-Somali Region	IDA / D2620		Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2020-03-25	2020-05-13	2020-06-03	2020-07-08	2021-01-04					
SOREB/GEQP-E/IC/C-20/18 / Hiring Senior Education Expert-6 for Ethio-Somali Region	IDA / D2620		Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
SOREB/GEQP-E/IC/C-19/18 / Hiring Senior Education Expert-7 for Ethio-Somali Region	IDA / D2620		Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
SOREB/GEQP-E/IC/C-18/18 / Hiring Senior Education Expert-8 for Ethio-Somali Region	IDA / D2620		Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
SOREB/GEQP-E/IC/C-24/18 / Hiring Senior Education Expert-9 for Ethio-Somali Region	IDA / D2620		Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
SOREB/GEQP-E/IC/C-25/18 / Hiring Senior Education Expert-10 for Ethio-Somali Region	IDA / D2620		Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
AMREB/GEQP-E/IC/C-79/18 / Hiring program coordinator for Amhara REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,500.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
AAREB/GEQP-E/IC/C-77/18 / Hiring program coordinator for AA REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
AFREB/GEQP-E/IC/C-78/18 / Hiring program coordinator for Afar REB	IDA / D2620		Post	Individual Consultant Selection	Open		7,180.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
DDREB/GEQP-E/IC/C-81/18 / Hiring program coordinator/Accountant for Dire Dawa REB	IDA / D2620		Post	Individual Consultant Selection	Open		7,180.00	0.00	Pending Implementation	2019-02-18	2019-04-08	2019-04-29	2019-06-03	2019-11-30					
GAREB/GEQP-E/IC/C-82/18 / Hiring program coordinator for GAM REB	IDA / D2620		Post	Individual Consultant Selection	Open		7,180.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
BGREB/GEQP-E/IC/C-80/18 / Hiring program coordinator/Accountant for BECU REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	2,302.06	Completed	2019-02-18	2020-06-18	2019-04-08	2020-06-18	2019-04-29	2020-06-18	2019-06-03	2020-06-15	2019-11-30	2020-06-15
SNREB/GEQP-E/IC/C-85/18 / Hiring program coordinator for SNNPR REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,500.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
ORREB/GEQP-E/IC/C-84/18 / Hiring program coordinator for Oromia REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,500.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
SOREB/GEQP-E/IC/C-86/18 / Hiring program coordinator for Ethio-Somali REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
HAREB/GEQP-E/IC/C-83/18 / Hiring program coordinator/Accountant for Harari REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2019-02-18	2019-04-08	2019-04-29	2019-06-03	2019-11-30					
AMREB/GEQP-E/IC/C-85/18 / Hiring accountants for Amhara BofED	IDA / D2620		Post	Individual Consultant Selection	Open		4,850.00	0.00	Pending Implementation	2019-02-18	2019-04-08	2019-04-29	2019-06-03	2019-11-30					
SNREB/GEQP-E/IC/C-74/18 / Hiring accountants for SNNPR BofED	IDA / D2620		Post	Individual Consultant Selection	Open		4,850.00	0.00	Pending Implementation	2019-02-18	2019-04-08	2019-04-29	2019-06-03	2019-11-30					
SOREB/GEQP-E/IC/C-75/18 / Hiring accountants for Ethio-Somali BofED	IDA / D2620		Post	Individual Consultant Selection	Open		4,850.00	0.00	Pending Implementation	2019-02-18	2019-04-08	2019-04-29	2019-06-03	2019-11-30					
TIREB/GEQP-E/IC/C-76/18 / Hiring Senior accountants for Tigray BofED	IDA / D2620		Post	Individual Consultant Selection	Open		4,850.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
ORREB/GEQP-E/IC/C-72/18 / Hiring accountants for Oromia BofED	IDA / D2620		Post	Individual Consultant Selection	Open		4,850.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					

AAREB/GEQIP-E/IC/C-63/18 / Hiring accountants for AA BoFED	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09
HAREB/GEQIP-E/IC/C-70/18 / Hiring Prog Coordinator/accountants for Harari	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09
HRREB/GEQIP-E/IC/IS-129/19 / Hiring of Senior Procurement Expert for Harari REB	IDA / D2620		Prior	Individual Consultant Selection	Open		5,650.00	0.00	Under Implementation	2020-03-30	2020-12-04	2020-05-18		2020-06-08		2020-07-13		2021-01-09
BGREB/GEQIP-E/IC/IS-128/19 / Hiring of Procurement Expert for BEGU REB	IDA / D2620		Prior	Individual Consultant Selection	Open		5,650.00	0.00	Under Implementation	2020-03-30	2020-12-04	2020-05-18		2020-06-08		2020-07-13		2021-01-09
DDREB/GEQIP-E/IC/IS-127/19 / Hiring of Senior Proc Expert for DireDawa REB	IDA / D2620		Prior	Individual Consultant Selection	Open		7,180.00	0.00	Under Implementation	2020-03-30	2020-12-04	2020-05-18		2020-06-08		2020-07-13		2021-01-09
CMREB/GEQIP-E/IC/IS-125/19 / Hiring of Senior Proc. Expert for Gambela REB	IDA / D2620		Prior	Individual Consultant Selection	Open		7,180.00	0.00	Under Implementation	2020-03-30	2020-12-04	2020-05-18		2020-06-08		2020-07-13		2021-01-09
SOREB/GEQIP-E/IC/IS-123/19 / Hiring of Senior Proc Expert for Ethio-Somali REB	IDA / D2620		Prior	Individual Consultant Selection	Open		5,650.00	0.00	Under Implementation	2020-03-30	2020-12-04	2020-05-18		2020-06-08		2020-07-13		2021-01-09
SNREB/GEQIP-E/IC/IS-122/19 / Hiring of Senior Proc Expert fro SNNPR REB	IDA / D2620		Prior	Individual Consultant Selection	Open		6,560.00	0.00	Under Implementation	2020-03-30	2020-12-04	2020-05-18		2020-06-08		2020-07-13		2021-01-09
AMREB/GEQIP-E/IC/IS-121/19 / Hiring of Senior Proc Expert for Amhara REB	IDA / D2620		Prior	Individual Consultant Selection	Open		5,650.00	0.00	Under Implementation	2020-03-30	2020-12-04	2020-05-18		2020-06-08		2020-07-13		2021-01-09
ORREB/GEQIP-E/IC/IS-120/19 / Hiring of Senior Proc Expert for Oromia REB	IDA / D2620		Prior	Individual Consultant Selection	Open		5,650.00	0.00	Under Implementation	2020-03-30	2020-12-04	2020-05-18		2020-06-08		2020-07-13		2021-01-09
MOFEC/GEQIP-E/IC/IS-62/18 / Hiring Program Coordinator for MOFEC	IDA / D2620		Post	Individual Consultant Selection	Open		10,090.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09
MOFEC/GEQIP-E/IC/IS-63/18 / Hiring FM Expert/Accountant-1 for MOFEC	IDA / D2620		Post	Individual Consultant Selection	Open		6,050.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09
MOFEC/GEQIP-E/IC/IS-64/18 / Hiring of FM Expert/Accountant-2 for MOFEC	IDA / D2620		Post	Individual Consultant Selection	Open		6,050.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09
MOE/GEQIP-E/IC/IS-16/18 / Hiring senior expert of General Education Inspection-2	IDA / D2620		Post	Individual Consultant Selection	Open		6,640.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09
MOE/GEQIP-E/IC/IS-84/18 / Hiring of Program Coordinator 2 for Amhara REB	IDA / D2620		Post	Individual Consultant Selection	Open		6,560.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09
MOE/GEQIP-E/IC/IS-75/18 / Hiring Program Coordinator for SNNP BoFED	IDA / D2620		Post	Individual Consultant Selection	Open		5,500.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09
MOE/GEQIP-E/IC/IS-131/19 / Consultancy Service for GEQIP-E CSA Verifications	IDA / D2620		Prior	Direct Selection	Direct		600,000.00	0.00	Pending Implementation	2020-03-30		2020-04-09				2020-06-13		2020-12-10
ORREB/GEQIP-E/IC/C-85/18 / Hiring of Program Coordinator-2 for Oromia	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-04-17		2020-06-05		2020-06-26		2020-07-31		2021-01-27
MOE/GEQIP-E/IC/C-53/18 / Planning, Monitoring and Evaluation officer (for Finance)	IDA / D2620		Post	Individual Consultant Selection	Open		7,230.00	0.00	Pending Implementation	2020-04-17		2020-06-05		2020-06-26		2020-07-31		2021-01-27
AAREB/GEQIP-E/IC/IS-119/19 / Hiring of Senior Proc Expert for AA REB	IDA / D2620		Prior	Individual Consultant Selection	Open		5,650.00	0.00	Under Implementation	2020-04-17	2020-12-04	2020-06-05		2020-06-26		2020-07-31		2021-07-26
TGREB/GEQIP-E/IC/IS-125/19 / Hiring of Senior Proc Expert for Tigray REB	IDA / D2620		Prior	Individual Consultant Selection	Open		5,650.00	0.00	Under Implementation	2020-04-10	2020-12-04	2020-05-29		2020-06-19		2020-07-24		2021-01-20
AFREB/GEQIP-E/IC/IS-124/19 / Hiring of Senior Proc Expert for Afar REB	IDA / D2620		Prior	Individual Consultant Selection	Open		7,180.00	0.00	Under Implementation	2020-04-10	2020-12-04	2020-05-29		2020-06-19		2020-07-24		2021-01-20
MOE/GEQIP-E/IC/C-133/20 / Core ICT Expert-1	IDA / D2620		Post	Individual Consultant Selection	Open		12,500.00	0.00	Under Implementation	2020-05-04	2020-06-12	2020-06-22		2020-07-13		2020-08-17		2021-08-12
MOE/GEQIP-E/IC/C-134/20 / Core ICT Expert-2	IDA / D2620		Post	Individual Consultant Selection	Open		12,500.00	0.00	Under Implementation	2020-05-04	2020-06-12	2020-06-22		2020-07-13		2020-08-17		2021-08-12
MOE/GEQIP-E/IC/C-135/20 / Core ICT Expert-3	IDA / D2620		Post	Individual Consultant Selection	Open		12,500.00	0.00	Under Implementation	2020-05-04	2020-06-12	2020-06-22		2020-07-13		2020-08-17		2021-08-12
MOE/GEQIP-E/IC/C-136/20 / Core ICT Expert-4	IDA / D2620		Post	Individual Consultant Selection	Open		12,500.00	0.00	Under Implementation	2020-05-04	2020-06-12	2020-06-22		2020-07-13		2020-08-17		2021-08-12



MOE/GEQIP-E/IC/C-137/20 / Core ICT Expert-5	IDA / D2620		Post	Individual Consultant Selection	Open		12,500.00	0.00	Under Implementation	2020-05-04	2020-06-12	2020-06-22		2020-07-13		2020-08-17		2021-08-12
MOE/GEQIP-E/IC/C-138/20 / Core ICT Expert-6	IDA / D2620		Post	Individual Consultant Selection	Open		12,500.00	0.00	Under Implementation	2020-05-04	2020-06-12	2020-06-22		2020-07-13		2020-08-17		2021-08-12
MOE/GEQIP-E/IC/C-139/20 / Core ICT Expert-7	IDA / D2620		Post	Individual Consultant Selection	Open		12,500.00	0.00	Under Implementation	2020-05-04	2020-06-12	2020-06-22		2020-07-13		2020-08-17		2021-08-12
MOE/GEQIP-E/IC/C-140/20 / Core ICT Expert-8	IDA / D2620		Post	Individual Consultant Selection	Open		12,500.00	0.00	Under Implementation	2020-05-04	2020-06-12	2020-06-22		2020-07-13		2020-08-17		2021-08-12
MOE/GEQIP-E/IC/C-141/20 / Core ICT Expert-9	IDA / D2620		Post	Individual Consultant Selection	Open		12,500.00	0.00	Under Implementation	2020-05-04	2020-06-12	2020-06-22		2020-07-13		2020-08-17		2021-08-12
MOE/GEQIP-E/IC/C-142/20 / Core ICT Expert-10	IDA / D2620		Post	Individual Consultant Selection	Open		12,500.00	0.00	Under Implementation	2020-05-04	2020-06-12	2020-06-22		2020-07-13		2020-08-17		2021-08-12
MOE/GEQIP-E/IC/C-143/20 / Core ICT Team Coordinator	IDA / D2620		Post	Individual Consultant Selection	Open		16,650.00	0.00	Under Implementation	2020-05-04	2020-06-12	2020-06-22		2020-07-13		2020-08-17		2021-08-12
TIREB/MOE/GEQIP-E/IC/C-87/18 / Hiring program coordinator for Tigray REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-05-08		2020-06-26		2020-07-17		2020-08-21		2021-08-16
MOE/GEQIP-E/IC/C-07/18 / Hiring Senior SIP Expert-1	IDA / D2620		Post	Individual Consultant Selection	Open		6,310.00	0.00	Pending Implementation	2019-01-14		2019-03-04		2019-03-25		2019-04-29		2019-10-26
ET-SD-207386-CS-INDV / Recruitment of senior Procurement specialist for Sidama Region	IDA / D2620		Prior	Individual Consultant Selection	Open		5,650.00	0.00	Under Implementation	2020-12-13	2020-12-21	2021-01-17		2021-01-27		2021-02-17		2021-08-16
MOE/GEQIP-E/IC/C-107/18 / Recruitment of Procurement Specialist-2 for MOE	IDA / D2620		Prior	Individual Consultant Selection	Open		9,150.00	0.00	Canceled	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09
MOE/GEQIP-E/IC/C-108/18 / Recruitment of Procurement Specialist-1 for MOE	IDA / D2620		Prior	Individual Consultant Selection	Open		9,150.00	0.00	Canceled	2020-04-17		2020-06-05		2020-06-26		2020-07-31		2021-01-27
MOE/GEQIP-E/IC/C-110/18 / Recruitment of Contract administrator for MOE	IDA / D2620		Prior	Individual Consultant Selection	Open		6,240.00	0.00	Canceled	2019-01-14		2019-03-04		2019-03-25		2019-04-29		2019-10-26
ET-MOE-207607-CS-INDV / Recruitment of Senior procurement consultant 1 for Ministry of Education	IDA / D2620		Prior	Individual Consultant Selection	Open		25,740.00	0.00	Under Implementation	2020-12-08	2020-12-21	2021-01-11		2021-01-16		2021-01-28		2022-07-07
ET-MOE-207608-CS-INDV / Recruitment of Contract management consultant for Ministry of Education	IDA / D2620		Prior	Individual Consultant Selection	Open		15,480.00	0.00	Under Review	2020-12-08		2021-01-10		2021-01-16		2021-01-27		2022-07-07
ET-MOE-207604-CS-INDV / Recruitment of senior procurement consultant 2 for ministry of Education	IDA / D2620		Prior	Individual Consultant Selection	Open		25,740.00	0.00	Under Implementation	2020-12-08	2020-12-21	2021-01-07		2021-01-13		2021-01-26		2022-07-07
MOE/GEQIP-E/IC/C-109/18 / Recruitment of Procurement consultant for Ministry of Education	IDA / D2620		Prior	Individual Consultant Selection	Open		15,480.00	0.00	Under Implementation	2020-12-14	2020-12-21	2021-01-25		2021-02-10		2021-02-26		2022-07-07
ET-MOE-211407-CS-INDV / Recruitment of contract management consultant 2 for ministry of education	IDA / D2620		Prior	Individual Consultant Selection	Open		15,480.00	0.00	Pending Implementation	2020-12-30		2021-02-04		2021-02-10		2021-02-22		2022-07-07