Skill India Mission Operation

Procurement Plan for Technical Assistance Component under IPF

I. General

Date of General Procurement Notice: November 9, 2017 on UNDB online

Period covered by this procurement plan: 18 Months

II. Goods and Non-Consulting Services.

Procurement Threshold and Prior Review Threshold:

	Procurement Method	Procurement Threshold	Prior Review Threshold
		US\$	US\$
1.	International Competitive Bidding (ICB)	≥3,000,000.	≥2,000,000.
2.	National Competitive Bidding (NCB)	<3,000,000.	≥2,000,000.
3.	Shopping	<100,000.	Post review
4.	Direct Contracting	As per Para. 3.7 of the	All contracts subject to the
		Bank Procurement	Bank's prior review
		Guidelines	irrespective of contract value

Provisions for National Competitive Bidding (NCB) (Open Tender):

The following conditions shall be met in order for the bidding process under National Competitive Bid\ding (Open Tender):

- a) Only the model bidding documents for open tender as agreed with the Bank shall be used for bidding;
- b) Invitations to bid shall be advertised in at least one widely circulated national daily newspaper (or on a widely used website or electronic portal with free national and international access along with an abridged version of the said advertisement published in a widely circulated national daily interalia giving the website/electronic portal details from which the details of the invitation to bid can be downloaded), at least 30 days prior to the deadline for the submission of bids;
- No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given State;
- d) There shall be no negotiation of price with the bidders, even with the lowest evaluated bidder;
- e) Extension of bid validity shall not be allowed with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank (i) for the first request for extension if it is longer than four weeks; and (ii) for all subsequent requests for extension irrespective of the period (such concurrence will be considered by Bank only in cases of *Force Majeure* and circumstances beyond the control of the Purchaser / Employer);

- f) Re-bidding shall not be carried out with reference to contracts subject to prior review without the concurrence of the Bank. The system of rejecting bids outside a pre-determined margin or "bracket" of prices shall not be used in the project;
- g) Rate contracts entered into by Directorate General of Supplies & Disposals will not be acceptable as a substitute for open tender procedures unless agreed with the Bank on case to case basis. Such contracts will be acceptable however for any procurement under limited tender or local shopping procedures;
- h) Two or three envelop system will not be used (except when using e-Procurement system assessed and agreed by the Bank)
- i) As per 1.1(e) of World Bank Procurement Guidelines, the Association's right to inspect accounts and records of the bidders, suppliers and contractors will be included in the bidding document of all contracts from eth proceeds of the World Bank support.

Procurement Packages planned (including those that are subject to retroactive financing): NA

III. Selection of Consultants

Selection Threshold and Prior Review Threshold:

Sr	Selection Method	Selection Threshold US\$	Prior Review Threshold US\$
1.	Quality and Cost Based Selection (QCBS)/Quality Based Selection (QBS)/Least Cost Selection (LCS)/ Fixed Budget Selection (FBS) (Firms)	≥300,000	≥1,000,000
2.	Selection Based on Consultants' Qualification (CQS)	<300,000.	All contracts subject to the Bank's post review
3.	Single Source Selection (Firms)	As per para. 3.8 to 3.12 of the Bank's Consultants Guidelines	All contracts subject to the Bank's prior review
4	Competitive Selection (Individual Consultants)	As per para. 5.1 to 5.5 of the Bank's Consultants Guidelines	≥300,000
5	Single Source Selection (Individual Consultants)	As per para. 5.6 of the Bank's Consultants Guidelines	All contracts subject to the Bank's prior review

Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$800,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

Any Other Special Selection Arrangements:

Auditing service for NSDF and IT expert with cost estimate of UD\$65,000 will be carried out as advance procurement and will be included under retroactive financing.

Consultancy Assignments with Selection Methods and Time Schedule

Reference No	Description of Assignments	Estimated Cost (US\$) Million	Packages	Review by Bank (prior/post review)	Comments
1	Summary of numbers of contracts that will be let under QCBS	8	6	Prior	
2	Summary of numbers of contracts that will be let under other methods	4.5	Multiple contracts	Prior/Post	Individual consultants, single source selection and CQS

PROCUREMENT India: Skill India Mission Operation

General Information

Country: Bank's Approval Date of the Original Procurement Plan: 2017-12-01

Revised Plan Date(s): (comma delineated, leave blank if non 2020-02-11 2017-11-09

Project ID: P158435 Project Name: Skill India Mission Operation

Loan / Credit No: IBRD / 87690

Executing Agency(ies) Ministry of Skill Development and Entrepreneurship

ľ	WORKS																												
	Activity Reference No. /															Draft	Didding							Bid Eva	luation				
	Description	Loan / Credit	Component	Review Type	Method	Market	Procurement	Prequalification	Estimated	Actual Amount	Process	Draft Pre-	qualification	Prequal	ification	Docur	_	Specific Pro	ocurement	Bidding I	Occuments	Proposal Su	ubmission /	Report	t and	Signed (Contract	Contract (Completion
	Description	No.	component	Action Type	method	Approach	Process	(Y/N)	Amount (US\$)	(US\$)	Status	Docu	ments	Evaluation	n Report		cation	Notice / I	nvitation	as Is	sued	Opening	/ Minutes	Recommen	dation for	Digited C	Jonnatace	Continue	Joinpiction
																								Awa					
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
Г																													

G	OODS																												
Ac	tivity Reference No. /															Draft	Bidding							Bid Eva					
	Description	Loan / Credit	Component	Review Type	Method	Market	Procurement	Prequalification								Docum	nent /	Specific Pro								Signed (Contract	Contract Co	ompletion
		No.				Approach	Process	(Y/N)	Amount (US\$)	(US\$)	Status	Docu	nents	Evaluatio	n Report	Justifi	cation	Notice / I	Invitation	as Is	ssued	Opening	Minutes	Recommen	dation for				
																								Aw					
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSUL	TING SERV	VICES																											
Activity Reference	No. /															Draft	Bidding							Bid Ev					
Description		No.	Component	Review Type	Method	Market	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status		qualification ments		lification on Report	Docur	nent /	Specific Pro		Bidding I				Recommen	t and	Signed	Contract	Contract C	ompletion
	'	No.				Approach	Frocess	(1/N)	Amount (US\$)	(054)	Status	Docu	ments	Evaluati	on Keport	Justif		Notice / 1	nvitation	88 18	sueu	Opening /	Minutes	Aw					
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRM	B																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of	Reference	Expression Not			and Draft			Opening of Proposals		Evalua Technical	ation of	Combined Report as Negotiated	nd Draft	Signed (Contract	Contract (Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-MSDE-33531-CS-QCBS / Hiring of a Project Management Consulting Firm to support the implementation of Skill Acquisition and Knowledge Awareness for Livelihood Promotion "SANKALP")	IBRD / 87690			Quality And Cost- Based Selection	Open - International		5,899,705.00	2,013,759.85	Signed	2017-12-01		2017-12-22		2018-02-04				2018-03-04		2018-04-03		2018-05-08		2018-06-12		2019-06-12	
IN-MSDE-38957-CS-QCBS / Selection of an Independent Verification Agency (WA) for verification of Disbursement Linked Indicators under Skill Acquisition and Knowledge Awareness for Livelihood Promotion (SANKALP)	IBRD / 87690		Prior	Quality And Cost- Based Selection	Open - International		634,218.00	0.00	Canceled	2017-12-01		2017-12-22		2018-02-04				2018-03-04		2018-04-03		2018-05-08		2018-06-12		2019-06-12	

			_										 			 	 	 	
IN.MSDE-40294-CS-QCBS / SELECTION OF A HUMAN RESOURCE AGENCY FOR HIRING AND OTHER RELATED FUNCTIONS UNDER "SKILL INDIA MISSION OPERATION"	IBRD / 87690	Post	Quality And Cost- Based Selection	Open - International	221,239.00	413,078.32	Signed	2017-12-19		2018-01-09	5	2018-02-22		2018-03-22	2018-04-21	2018-05-26	2018-06-30	2019-06-30	
IN-MSDE-47288-CS-CQS / Hiring of an Agency for conducting Global Skill Gap Study	IBRD / 87690	Post	Consultant Qualification Selection	Open - International	278,787.00	220,791.17	Signed	2018-02-02	:	2018-02-23	2	2018-04-08				2018-05-08	2018-06-12	2018-12-09	
IN.MSDE-54301-CS-QCBS / Selection of an Independent Verification Agency (IVA) for verification O Disbursement Linked Indicators under "Skill Acquisition and Knowledge Awareness for Livelihood Promotion (SANKALPy"		Post	Quality And Cost- Based Selection	Open - International	634,218.00	0.00	Canceled	2018-03-15	:	2018-04-05	5	2018-05-19		2018-06-16	2018-07-16	2018-08-20	2018-09-24	2019-09-24	
IN-MSDE-127150-CS-CQS / Selection of Implementation Partner to execute University certified training programs for district officials under SANKALP	IBRD / 87690	Post	Consultant Qualification Selection	Open - National	290,000.00	0.00	Canceled	2019-09-01	:	2019-09-22	2	2019-11-05				2019-12-05	2020-01-09	2021-07-02	
IN-MSDE-158056-CS-QCBS / Selection of Implementation Partner to execute University certified training programs for district officials under SANKALP	n IBRD / 87690	Post	Quality And Cost- Based Selection	Open - National	290,000.00	0.00	Pending Implementation	2020-02-10	:	2020-03-02	2	2020-04-15		2020-05-13	2020-06-12	2020-07-17	2020-08-21	2021-08-21	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of	Reference	Invitat Identified Const	l/Selected	Draft N Con	egotiated tract	Signed	Contract	Contract (Completic
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actua
IN.MSDE-51875-CS-CDS / State and District Level Action Plan for Skill Development and Livelihood for Persons with Disabilities(PwD)/Divyangjan	IBRD / 87690		Post	Direct Selection	Direct		39,393.00	0.00	Canceled	2018-03-05		2018-03-15				2018-05-19		2018-11-15	
IN-MSDE-62257-CS-CDS / Conducting Baseline for State Incentive Grant under SANKALP	IBRD / 87690		Post	Direct Selection	Direct		45,000.00	44,597.15	Signed	2018-05-10		2018-05-20				2018-07-24		2019-01-20	
IN-MSDE-65732-CS-CDS / Preparation of comprehensive document for Financial Management under SANKALP	IBRD / 87690		Post	Direct Selection	Direct		50,000.00	35,729.85	Signed	2018-06-07		2018-08-17				2018-08-21		2019-02-17	
IN.MSDE-101660-CS-CDS / Selection of an Independent Verification Agency (IVA) for verification of Disbursement Linked Indicators under 'Skill Acquisition and Knowledge Awareness for Livelihood Promotion (SANKALP)'	IBRD / 87690		Post	Direct Selection	Direct		950,000.00	625,499.93	Signed	2019-03-11		2019-03-21				2019-05-25		2019-11-21	

IN-MSDE-87750-CS-CDS / NSDC Audit IBRD / 87	7690	Post :	Direct Selection	Direct		44,248.00	39,445.75	Signed	2018-11-22		2018-12-02				2019-02-05		2019-08-04	
------------------------------------------------	------	--------	------------------	--------	--	-----------	-----------	--------	------------	--	------------	--	--	--	------------	--	------------	--